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Date:	 Wednesday,	September	12,	2018	
	
To:	 Gabriela	Garcia	
	 ODOT	Region	1	STIP	Coordinator		 	
	 123	NW	Flanders	St	 	
	 Portland,	OR	97201	 	

From:	 Ken	Lobeck,	Funding	Programs	Lead,	503‐797‐1785	

Subject:	 September	2018	Bundle	#1	MTIP	Administrative	Modification,	#AB18‐25‐SEP1	
Approval	Request		

	 CHANGE	1	ADJUSTMENT:	Key	19279	is	deleted	from	this	this	admin	mod	bundle.	

	
Dear	Gabriela:		
	
In	accordance	with	23	CFR	450.328,	Metro	is	submitting	a	Metro	approved	administrative	
modification	bundle	for	ODOT	review	and	approval	for	STIP	inclusion.		This	September	2018	
Administrative	Modification	#1	is	under	amendment	number	AB18‐25‐SEP1	and	contains	four	
three	projects	as	shown	in	the	below	table:	
	

Project List 

ODOT 
Key 

Lead 
Agency 

Project Name Project Description Modification/Changes 

Project 
#1 

19279 
Gresham 

Sandy Blvd: NE 
181st Ave to E 
Gresham City 
Limit 
Sandy Blvd: NE 
181st Ave - NE 
201st Ave 
(Gresham) 

The project will construct multimodal and 
freight access and mobility facilities along 
Sandy Boulevard between 181st Avenue 
and east Gresham city limits. 

ADD PHASE: 
Primary change made as part of the 
Admin Mod adds a Utility Relocation 
phase per FHWA requirements to 
separate the Frontier infrastructure 
for the project and separate it from 
the construction phase. ROW phase 
costs are updated and a minor 
clarification to the project name is 
included. Net cost change 
decreases total project cost by 
$332,497 or 8.3% which is below 
the 20% threshold 

Project 
#1 

18791 
ODOT 

OR8 at OR219 
and SE 44TH 
Ave (Hillsboro) 
OR8 at OR219 
and SE 44th - 
SE 45th Ave 
(Hillsboro) 

On OR8 at OR219 and at SE 44th and 45th 
Aves in Hillsboro, replace signal at OR219, 
add a striped island and candlesticks to the 
south leg of the intersection, replace ped 
flashing beacon, with RRFB pr ped hybrid 
beacon at 44th-45th Ave, 

MINOR SCOPE CHANGE: 
The Admin Mod adds paving as part 
of the approved scope increasing 
the project cost by $50,000. Funding 
is from Key 18780, Region 1 
Payment Reserve 

Project  
#2 

17516 
ODOT 

I-5: Interstate 
Bridge – 
Hassalo St 
 

Pavement preservation project 
Pavement rehab to include grind/inlay, 
guardrail & sign installation/ 
replacement, concrete pavement repair, 
asphaltic plug joints replacement, ADA 
ramps, inlet and manhole adjustments, 
plus traffic loops 

CANCEL PHASE: 
Through this admin mod the Other 
phase is canceled. 

Project 
#3 

20847 
TriMet 

Low - No Zero 
Emission Bus 
Project (2019) 
Low - No 
Emission Bus 
Program 
(FFY2018 
Award) 

Fund procurement and deployment of 5 
battery electric buses and associated 
charging infrastructure to be deployed from 
Merlo garage on a Westside route to be 
determined. 
FFY 2018 award to purchase battery 
electric buses and charging equipment 

COST INCREASE: 
Funding adjusted to reflect actual 
FFY 2018 FTA 5339(c) discretionary 
grant award in support of the Low or 
No Emission Bus Program 

	
	

DELETED FROM 
BUNDLE 



SEPTEMBER #1 2018 MTIP ADMIN MODIFICATION              FROM: KEN LOBECK DATE: SEPTEMBER 12, 2018 

	

2 

Change	1	to	this	Admin	Modification	deletes	Key	19279	from	the	bundle	due	to	a	ROW	obligation	
and	required	federal	fund	shift	to	the	UR	and	construction	phases	which	was	not	properly	
addressed	and	needs	correction.	Once	updated,	Key	19279	will	be	submitted	in	a	future	Admin	Mod	
Bundle	with	the	ROW,	UR,	and	Construction	phases	reflecting	the	correct	federal	fund	
programming	levels.	
	
I	certify	Metro	has	completed	all	required	review	and	approval	steps	as	the	MPO	and	IAW	with	23	
CFR	450.328	for	the	2018	MTIP	for	this	administrative	modification	bundle.	Project	narratives	and	
support	materials	are	also	included.		
 
Please	direct	any	comments	or	questions	concerning	this	amendment	to	Ken	Lobeck,	Funding	
Programs	Lead	at	503‐797‐1785,	or	via	email	at	ken.lobeck@oregonmetro.gov.		
	
Thank	you	for	your	time	to	review	Metro’s	September	Bundle	#1,	2018	MTIP	Administrative	
Modification	approval	request	to	the	2018	MTIP	and	STIP.	
	

Kenneth F Lobeck 
Kenneth	F.	Lobeck	
Funding	Programs	Lead		
Metro	
600	NE	Grand	Avenue	
Portland,	OR	
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Project List 

ODOT 
Key 

Lead 
Agency 

Project Name Project Description Modification/Changes 

Project 
#1 

18791 
ODOT 

OR8 at OR219 
and SE 44TH 
Ave (Hillsboro) 
OR8 at OR219 
and SE 44th - 
SE 45th Ave 
(Hillsboro) 

On OR8 at OR219 and at SE 44th and 45th 
Aves in Hillsboro, replace signal at OR219, 
add a striped island and candlesticks to the 
south leg of the intersection, replace ped 
flashing beacon, with RRFB pr ped hybrid 
beacon at 44th-45th Ave, 

MINOR SCOPE CHANGE: 
The Admin Mod adds paving as part 
of the approved scope increasing 
the project cost by $50,000. Funding 
is from Key 18780, Region 1 
Payment Reserve 

Project  
#2 

17516 
ODOT 

I-5: Interstate 
Bridge – 
Hassalo St 
 

Pavement preservation project 
Pavement rehab to include grind/inlay, 
guardrail & sign installation/ 
replacement, concrete pavement repair, 
asphaltic plug joints replacement, ADA 
ramps, inlet and manhole adjustments, 
plus traffic loops 

CANCEL PHASE: 
Through this admin mod the Other 
phase is canceled. 

Project 
#3 

20847 
TriMet 

Low - No Zero 
Emission Bus 
Project (2019) 
Low - No 
Emission Bus 
Program 
(FFY2018 
Award) 

Fund procurement and deployment of 5 
battery electric buses and associated 
charging infrastructure to be deployed from 
Merlo garage on a Westside route to be 
determined. 
FFY 2018 award to purchase battery 
electric buses and charging equipment 

COST INCREASE: 
Funding adjusted to reflect actual 
FFY 2018 FTA 5339(c) discretionary 
grant award in support of the Low or 
No Emission Bus Program 
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9-12-18 Note: CHANGE 1 SUMMARY: Key 19279, Gresham, Sandy Blvd: NE 181st Ave - NE 201st 
Ave (Gresham) has been deleted from the 2018 September Admin Bundle, AB18-25-SEP1, to allow time 
to resolve a ROW obligation and fund shift requirement. The corrected project will be re-submitted at a 
later date. 
 
 

Project Summary (#1) 

ODOT Key: 18791 MTIP ID: 70764 

Project Type: Existing 

Name: OR8 at OR219 and SE 44TH Ave (Hillsboro) 
OR8 at OR219 and SE 44th - SE 45th Ave (Hillsboro) 

Lead Agency: ODOT 
Description: On OR8 at OR219 and at SE 44th and 45th Aves in Hillsboro, replace signal at 

OR219, add a striped island and candlesticks to the south leg of the intersection, 
replace ped flashing beacon, with RRFB pr ped hybrid beacon at 44th-45th Ave, 

Amending: Adding $50k from Key 18780, Region 1 Paving to add paving to the project. Cost 
change = a 1.9% cost change to the project 

Project Details Administrative Modification 
Matrix 

(1) Minor scope changes or additions are 
allowable as Admin Mods assuming …(2) 
they impact the cost change below 20% for 
$1 million or greater projects may occur via 

an Administrative Modification 
 

The cost change to the project is $50,000 
which equals a 1.9% net change and is 
below the 20% threshold 

 
- Modify Project Name for improved clarity. Change from 

OR8 at OR219 and SE 44TH Ave (Hillsboro) to be OR8 
at OR219 and SE 44th - SE 45th Ave (Hillsboro) 
 

- ADD “include paving work” to MTIP Detailed 
description 

Project Funding Funding Change Details Included 
 Email request for amendment 
 MTIP Worksheet 
 STIP FP Summary 
 STIP Impacts Worksheet 

 
Paving is added to the project as part of 
the approved total scope of activities. 
Funding is transferred from Key 18780, 
Region 1 Paving project Grouping 
bucket. 
 
ODOT Maintenance requested 
Baseline/OR219 and OK/OR219 
intersections be paved after ADA 
replacements are completed to make the 
intersections easier to maintain. Funding 
is being added via this Admin Mod to 
cover the additional costs. 

Preliminary Engineering Phase: 
- ADD federal ADVCON fund type code (ACP0) FY 2016 

PE phase cost 3,589 
- ADD State fund type code (match to ADVCON) FY 2016 

PE phase cost of $411 
- Total PE phase programming increases from $800,000 to 

$804,000 
 

Construction Phase:  
- ADD federal ADVCON fund type code (ACP0) FY 2019 

Construction phase cost of $41,276 
- ADD State fund type code (match to ADVCON) FY 2019 

Construction phase cost of $4,724 
- Total Construction phase programming amount increases 

from $1,736,400 to 1,782,400  
 

- Total project programming amount increases from 
$2,701,400 to $2,751,400 
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MTIP Review Details 
 Administrative Modification Eligible: Yes. Per the Amendment Matrix, cost changes for $1 

million or greater projects that are below 20% are allowable as an Administrative Modification. 
Also, adding a minor scope element is also allowable as an Administrative Modification. 

 Metro Legislation Required:  No.   
o MTIP Eligibility Verification: Project has awarded federal funds and is required to be 

included in the MTIP. 
o Fiscal Constraint Review and Verification: Yes, via STIP Summary Report from the 

Region 1 STIP Coordinator and from the STIP project page Key 18780 
o Regionally Significant Project: Yes.  The project supports improvements on the regional 

network  
 Eligible as a Project Grouping Bucket: Yes, the project as programmed functions as a small 

project grouping bucket including three separate locations on OR8 
 RTP Consistency Review: Yes 

o In Current Constrained RTP: No – Non-capacity safety improvements have not been 
added in the RTP even under a project grouping bucket  

o RTP Description: N/A  
o RTP and MTIP Costs Consistent: N/A  

 Capacity Enhancing Project: No.  
 Included in Metro roadway modeling network: Yes. The project improvements are located on a 

Metro defined Major Arterial in the Arterials and Throughways modeling network.   
 Satisfies RTP Goals and Strategies: Yes, the project supports the following RTP goal: 

o Goal #5 – Enhance Safety and Security, Objective 5.1 Operational and Public Safety - 
Reduce fatal and severe injuries and crashes for all modes of travel. 

 MPO Responsibilities/Public Notification included: No. Administrative modifications do not 
require a formal 30 day public notification period. 

 OTC Approval Required: Not required 
 

Source of funding transfer to project 
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Not. The project grouping bucket is programmed outside of the MPO. No action to reduce the bucket is 
required in the MTIP as it is not included in the MTIP 
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Project Summary (#2) 

ODOT Key: 17516 MTIP ID: 70445 

Project Type: Existing 
Name: I-5: Interstate Bridge - Hassalo St 

Lead Agency: ODOT 
Description: Pavement preservation project 

Pavement rehab to include grind/inlay, guardrail & sign installation/ 
replacement, concrete pavement repair, asphaltic plug joints replacement, ADA 
ramps, inlet and manhole adjustments, plus traffic loops 

Amending: CANCEL PHASE: THE Admin Mod cancels the Other phase as not required to be 
part of the project 

Project Details Administrative Modification 
Matrix 

Adding or deleting any phase (except CN) of 
an approved project below Full Amendment 

#3.  
Added note: The cost change to the 

project is $237,791 which equals a 1.3% 
net change and is below the 20% 

threshold 

 
- CHANGE MTIP Short Description from Pavement 

preservation project to be Pavement rehab to include 
grind/inlay, guardrail & sign installation/ replacement, 
concrete pavement repair, asphaltic plug joints 
replacement, ADA ramps, inlet and manhole 
adjustments, plus traffic loops 
(now consistent with STIP description) 
 

- ADD MTIP Detailed Description: On I-5 in NE Portland 
from MP 302 (Broadway/Coliseum Exit) to MP 308 
(Interstate Bridge) (6 miles) pavement rehabilitation 
and preservation to include grind/inlay, guardrail & 
sign installation/ replacement. Reinforced concrete 
pavement repair. Replace asphaltic plug joints on the 
Eliot School Viaduct. ADA ramps, inlet and manhole 
adjustments plus traffic loops 

Project Funding Funding Change Details Included 
 Email request for amendment 
 MTIP Worksheet 
 STIP FP Summary 
 STIP Impacts Worksheet 

 
The OTHER phase on this project was 
set up in July 2015 when the project was 
still a shelf-ready project (not funded for 
Construction). Once the project was 
funded for Construction in August 2016, 
these funds were no longer appropriate 
for the project. We are finally addressing 
that by canceling the OT phase. The 
programing updates also correct past 
phase obligation discrepancies between 
the MTIP and STIP. 

Preliminary Engineering Phase: 
- INCREASE federal NHPP-EX-FAST fund type code 

(Z002) FY 2013 PE phase cost from $507,210 to 
$702,415 

- INCREASE State fund type code (match to NHPP-EX-
FAST) FY 2013 PE phase cost from$42,790 to $59,258 

- ADD federal IM (Interstate Maintenance) fund type code 
(H010) FY 2013 PE phase cost of $276,660 

- ADD State fund type code (match to IM) FU 2013 PE 
phase cost of $23,340 

- Total PE phase programming increases from $961,671 to 
$1,061,671 

 
Right of Way (ROW) Phase: 
- DELETE federal State STP Interstate fund type code FY 

2016 ROW phase cost of $110,664 
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- ADD federal State STBG-FLX fund type code (Z240) FY 
2016 ROW phase cost of $18,444 

- DECREASE State fund type code (former match to State 
STP Interstate and now match to State STP-FLX) FY 
2016 ROW phase cost from $9,336 to $1,556 

- Total ROW phase programming amount decreases from 
$120,000 to $20,000 

Other Phase: 
- DELETE federal State STP Interstate FY 2018 Other 

phase cost of $431,893 
- DELETE State fund type (match to State STP Interstate) 

FY 2018 Other phase cost of $36,436 
- Total Other phase programming amount decreases from 

$468,329 to $0 
Construction Phase:  
- DELETE federal State STP Interstate fund type code FY 

2018 Construction phase amount of $14,109,660 
- DELETE State fund type code (match to State STP 

Interstate) FY 2018 Construction phase cost of 
$1,190,340 

- INCREASE federal NHPP-FAST fund type code (Z001) 
FY 2018 Construction phase cost from $900,989 to 
$15,223,252 

- INCREASE State fund type code (match to NHPP-FAST) 
FY 2018 Construction phase cost from $76,011 to 
$1,284,286 

- Total Construction phase programming amount increases 
from $16,277,00 to 16,507,538  

- Total project programming amount decreases from 
$17,827,000 to $17,589,209 

MTIP Review Details 
 Administrative Modification Eligible: Yes. Per the Amendment Matrix, canceling a project 

phase (except construction) is allowable as an administrative modification. 
 Metro Legislation Required:  No.   

o MTIP Eligibility Verification: Project has awarded federal funds and is required to be 
included in the MTIP. 

o Fiscal Constraint Review and Verification: Yes, via STIP Summary Report from the 
Region 1 STIP Coordinator  

 Regionally Significant Project: Yes. The safety improvements provide improvements to the 
regional network 

 Eligible as a Project Grouping Bucket: No.  
 RTP Consistency Review:  

o In Current Constrained RTP: No – Non-capacity safety improvements have not been 
added in the RTP even under a project grouping bucket  

o RTP Description: N/A  
o RTP and MTIP Costs Consistent: N/A  

 Capacity Enhancing Project: No.  
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 Included in Metro roadway modeling network: Yes. The project improvements are located on a 
Metro defined Principal Arterial in the Arterials and Throughways modeling network.   

 Satisfies RTP Goals and Strategies: Yes, the project supports the following RTP goal: 
o Goal #5 – Enhance Safety and Security, Objective 5.1 Operational and Public Safety - 

Reduce fatal and severe injuries and crashes for all modes of travel. 
 MPO Responsibilities/Public Notification included: No. Administrative modifications do not 

require a formal 30 day public notification period. 
 OTC Approval Required: Not required 
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Project Summary (#3) 

ODOT Key: 20847 MTIP ID: 70933 

Project Type: Existing 

Name: Low - No Zero Emission Bus Project (2019) 
Low - No Emission Bus Program (FFY2018 Award) 

Lead Agency: TriMet 
Description: Fund procurement and deployment of 5 battery electric buses and associated charging 

infrastructure to be deployed from Merlo garage on a Westside route to be 
determined. 
FFY 2018 award to purchase battery electric buses and charging equipment 

Amending: COST INCREASE: Project is being updated with the final FTA award to TriMet. 

Project Details Administrative Modification 
Matrix 

Cost Increases that are below 20% for $1 
million or greater projects may occur via an 

Administrative Modification 
 

The cost increase based on the actual 
FTA award reflects a 13.6% increase to 
the project cost which is below the 20% 
threshold  

- CHANGE Project Name to reflect actual FFY 2018 FTA 
Award. Change from “Low - No Zero Emission Bus 
Project (2019)” to be “Low - No Emission Bus Program 
(FFY2018 Award)” 
 

- CHANGE existing MTIP Short Description to reflect 
FTA program description. Change from Fund 
procurement and deployment of 5 battery electric buses 
and associated charging infrastructure to be deployed 
from Merlo garage on a Westside route to be determined 
to be “FFY 2018 award to purchase battery electric 
buses and charging equipment” 

 
- ADD MTIP Detailed Description as follows: The Low 

or No Emission Competitive program provides 
funding to state and local governmental authorities 
for the purchase or lease of zero-emission and low-
emission transit buses as well as acquisition, 
construction, and leasing of required supporting 
facilities 

 
 

Project Funding Funding Change Details Included 
 Email request for amendment 
 MTIP Worksheet 
 MTIP/STIP Amendment Request 

Form 
 FTA Grant Award verification and 

proof of funding  
 
 

Other Phase: 
- INCREASE federal 5339 fund type code (FF30) FY 2019 

Other phase cost from $2,117,750 to $2,290,000 
- INCREASE Local fund type code (match to 5339) FY 

2019 Other phase cost from $2,399,635 
-  Total Other phase programming increases from 

$4,517,385 to $5,131,550  
 
- Total project programming amount increases from 

$4,517,385 to $5,131,550 
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MTIP Review Details 
 Administrative Modification Eligible: Yes. Per the Amendment Matrix, cost changes for $1 

million or greater projects that are below 20% are allowable as an Administrative Modification. 
 Metro Legislation Required:  No.   

o MTIP Eligibility Verification: Project has awarded federal funds and is required to be 
included in the MTIP. 

o Fiscal Constraint Review and Verification: Yes. Verification from the FTA Low or No 
Emission Bus Program Discretionary Grant Program 2018 Awards list.  

o Regionally Significant Project: Yes.  The award supports and will be implemented on the  
Frequent or Regional Bus transit lines modeling network  

o Eligible as a Project Grouping Bucket: No.  
o RTP Consistency Review: Yes 

o In Current Constrained RTP: Yes, RTP ID 10998, Bus Replacements,  
o RTP Description: Bus replacements - 40 buses annually to keep fleet to fleet standards  
o RTP and MTIP Costs Consistent: Yes 

 Capacity Enhancing Project: No.  
 Included in Metro roadway modeling network: Yes. Although replacements, the project will 

count as part of the overall transit fleet and be implemented on the Frequent or Regional Bus 
transit lines modeling network.  

 Satisfies RTP Goals and Strategies: Yes, Two goals are in play here: 
o Goal 6, Environmental Stewardship, Objective 6.2 Clean Air: Reduce transportation-

related vehicle emissions to improve air quality so that as growth occurs, the view of the 
Cascades and the Coast Range from within the region are maintained. 

o Goal 6, Environmental Stewardship, Objective 6.5: Reduce transportation-related 
greenhouse gas emissions 

 MPO Responsibilities/Public Notification included: No. Administrative modifications do not 
require a formal 30 day public notification period. 

 OTC Approval Required: Not required 
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