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Date:	 Monday,	December	10,	2018	
	
To:	 Gabriela	Garcia	
	 ODOT	Region	1	STIP	Coordinator		 	
	 123	NW	Flanders	St	 	
	 Portland,	OR	97201	 	

From:	 Ken	Lobeck,	Funding	Programs	Lead,	503‐797‐1785	

Subject:	 December	2018	Bundle	#1	MTIP	Administrative	Modification,	#AB19‐04‐DEC1	
Approval	Request	(ODOT	Mid‐Year	Phase	Slips)	

	
Dear	Gabriela:		
	
In	accordance	with	23	CFR	450.328,	Metro	is	submitting	a	Metro	approved	administrative	
modification	bundle	for	ODOT’s	review	and	approval	for	STIP	inclusion.		The	December	2018	
Administrative	Modification	#1	is	under	amendment	number	AB19‐04‐DEC1	and	contains	28	
projects	as	shown	in	the	below	table:	

December 2018 Administrative Modification (ODOT Mid-Year Slips) 

# 
ODOT 

Key 
Lead 

Agency 
Project Name Project Description Required Changes 

1 18794 ODOT 
OR8: SW Murray 
Blvd - SW 110th 
Ave (Beaverton) 

Safety upgrades to install 
larger signal heads, reflective 
backboards, pedestrian 
countdown signals and left 
turn phasing where feasible 

Slip Construction phase with 
$1,364,339 of ADVCON federal funds 
plus $38,204 of State funds (match) 
(phase total of $1,402,543) from FY 
2019 to FY 2020 

2 18832 Metro 

Willamette 
Greenway Trail: 
Columbia Blvd 
Bridge 

Construct a bicycle and 
pedestrian bridge over 
Columbia Boulevard and an 
extension of the Willamette 
Greenway Trail from the 
existing termini in Chimney 
Park to the south end of the 
landfill bridge over the south 
Columbia Slough. 

- Slip ROW phase with $20,000 of local 
Other funds from FY 2019 to FY 2020 
 
- Slip Construction phase with 
$1,131,861 of federal State STP 
(M240) and $129,547 local matching 
funds, and $830,973 of local Other 
funds (overmatch) (phase total of 
$2,092,381) from FY 2020 to FY 2021   

3 18837 
Port of 

Portland 

NE Columbia Blvd: 
Cully Blvd & 
Alderwood Rd 

Install or replace a signal and 
construct a taper on Columbia 
Blvd's east leg at Alderwood 
for future side-by-side left-turn 
lanes between Cully and 
Alderwood. Construct 
sidewalks at the Columbia/ 
Alderwood intersection and on 
N side to Cully. 

- DELETE $2,019 of ROW phase 
federal State STP funds plus $231 of 
local match (ROW phase total $2,250) 
 
- ADD federal ADVCON fund type code 
(ACP0) FY 2019 ROW cost of 
$288,204 plus $32,986 of Local funds 
(match to ADVCON) (ROW phase total 
= 321,190 
 
- SLIP construction phase with 
$2,803,388 of federal ADVCON fund 
type code (ACP0) and Local match of 
$320,855 (construction phase total = 
$3,124,193) from FY 2019 to FY 2021 
(two year slip) 
 
- Revised total project cost increases 
from $4,739,409 is now $5,058,349 and 
results from technical correction from 
obligation purposes for ROW phase. 

4 18839 TriMet 

OR8: SW 192nd 
Ave (Aloha) - SW 
160th Ave 
(Beaverton) 

Sidewalk infill and 
improvements, bus stop 
relocations, bus pads, mobility 
improvements and enhanced 
pedestrian crossing. 

- SLIP Construction phase with 
$425,320 of federal ADVCON fund type 
code (ACP0) plus $48,680 of local 
matching funds and $230,000 of 
additional local overmatching funds 
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(total construction phase = $704,000) 
from FY 2019 to FY 2020 

5 19120 Gresham 
SE 242nd/Hogan: 
NE Burnside - E 
Powell (Gresham) 

Widen NE Hogan Drive to 
provide increased access for 
economic development and 
freight mobility. The project 
includes signals, bicycle and 
pedestrian improvements to 
provide safer and improved 
access for all road users. 

- CHANGE Construction phase federal 
fund type code from State STP to 
ADVCON (ACP0) to be consistent with 
STIP 
 
- SLIP Construction phase federal 
ADVCON funds of $1,025,001 and 
Local match of $117,316,plus Other 
local funds (overmatch) of $1,407,683 
(construction phase total of $2,550,000) 
from FY 2019 to FY 2020 

6 19812 ODOT 

Region 1 Rural 
Intersections and 
Curve Warning 
Signs 

Install and/or update advance 
warning signs, intersection 
signs, and other street signs 
and safety treatments at 
various rural intersections, 
roadway departures and 
curves throughout Region 1 
(PGB) 

- SLIP Construction phase with 
$521,210 of HSIP plus $795,178 of 
ADVCON (both funds at 100% federal 
share no match) (construction phase 
total of $1,316,388) from FY 2019 To 
FY 2020 

7 20208 ODOT 
US30: Kittridge - St 
Johns 

Repave roadway, upgrade 
ADA ramps to current 
standards, improve access 
management, and address 
drainage as needed. Pave 
Bridge Avenue. 

- SLIP Construction phase with 
$5,936,242 of federal NHPP (Z001) and 
State fund type code amount of 
$679,429 (construction phase total of 
$6,615,671) from FY 2019 to FY 2020   

8 20329 ODOT 
OR43: Arbor Dr - 
Hidden Springs Rd 

Construct a new cycle track 
and sidewalk along OR-43 
from Arbor Dr to Hidden 
Springs Rd and construct 
about 7,500 sq ft. of new 
road extending Hidden 
Springs Rd to Old River Rd. 

- SLIP ROW phase with $294,696 of 
federal NHPP (Z001) and $33,729 of 
Local matching funds, plus $111,354 of 
Local Other funds (OTH0 - 
overmatching)  (ROW phase totals 
$439,779) from FY 2019 to FY 2020 
 
- SLIP Construction phase with federal 
NHPP (Z001) of $241,584 and Local 
match of $27,650, plus federal STP-U 
(Z230) amount of $3,000,000 and Local 
match of $343,363, plus local Other 
(OTH0 - overmatching) funds of 
$1,224,579 (construction phase total of 
$4,837,176) from FY 2020 to FY 2021 

9 20330 
Multnomah 

County 

Stark Street 
Multimodal 
Connections 

Close the existing east-west 
gap in bicycle and pedestrian 
travel by constructing 
sidewalks and bike lanes on 
the north side and part 
of the south side of SE Stark 
Street between SW 257th Ave 
and S Troutdale Rd. 

- SLIP ROW phase with $306,669 of 
State STBG (Z240) and $35,100 of 
Local match, plus $58,232 of local 
Other (OTH0 - overmatch) (ROW 
phase totals $400,001) from FY 2019 to 
2020 
 
- SLIP Construction phase with federal 
State STBG (Z240) amount of 
$2,519,127 and local matching funds of 
$288,325 plus local Other (OTH0 - 
overmatch) of $478,325 (construction 
phase totals $3,285,795) from FY 2020 
to FY 2021 

10 20332 
ODOT 

Portland 

I-205 
undercrossing 
(Sullivan's Gulch) 

Provide safe access across I-
205 for bicyclists and 
pedestrians by improving local 
street corridors on the west 
side of I-205 and constructing 
an east-west bicycle and 
pedestrian undercrossing. 

- CHANGE  Lead agency in MTIP from 
ODOT to be Portland 
 
- CHANGE PE and ROW phase 
programmed fund type code from 
"State Gen" to be local Other fund type 
code (OTH0) 
 
- SLIP PE phase local Other fund type 
code with amount of $962,209 from FY 
2019 to FY 2020 
 
-SLIP ROW phase and local Other fund 
type code with amount of $107,900 
from FY 2019 to FY 2020 
 



DECEMBER #1 2018 MTIP ADMIN MODIFICATION          FROM: KEN LOBECK  DATE: DECEMBER 10, 2018 

	

3 

- SLIP Construction phase with Federal 
State STBG (Z240) amount of 
$1,682,468 and local match of 
$192,566 plus local Other (OTH0) 
funds in the amount of $645,047 (total 
construction phase is $2,520,081) from 
FY 2020 to FY 2021.  
 
Total project cost remains unchanged 
at $3,590,190. 

11 20333 Portland 
Seventies 
neighborhood 
greenway 

Traffic calming and way-
finding elements on local 
streets, some paving, 
crossing improvements, and 
multi-use path through Rose 
City Golf Course to address a 
gap in north-south bicycle and 
pedestrian facilities near 82nd 
avenue. 

- SLIP ROW phase with federal State 
STBG fund type code (Z240) amount of 
$39,915 and local matching funds of 
$4,568, plus local Other (OTH0) 
overmatch of $55,517 (ROW total of 
$100,000) from FY 2019 to FY 2020 
 
- SLIP Other/UR phase with federal 
State STBG amount of $19,957 and 
local match amount of $2,284 plus local 
Other funds (OTH0 - overmatch) of 
$27,759 (Other/UR phase total of 
$50,000) from FY 2019 to FY 2020 
 
- SLIP Construction phase with federal 
State STBG (Z240) amount of 
$1,566,179 and local match of 179,256, 
plus local Other (OTH0) overmatch 
amount of 2,178,396 (total construction 
amount of $3,923,831) from FY 2020 to 
FY 2021  
 
Total project cost remains unchanged 
at $5,010,706 

12 20334 
ODOT 

Portland 

Central Systemic 
Signals and 
Illumination 
(Portland) 

Illumination, intersection work, 
bike and pedestrian 
improvements, ADA 
upgrades, signal work, signs, 
warnings, striping, medians, 
utility relocation, and other 
safety improvements at 
various locations. 

Portland: 
- CHANGE Lead Agency in MTIP from 
ODOT to be Portland 
 
- CHANGE federal fund type code in 
PE, ROW, and UR phases from HSIP 
(ZS30) to be ADVCON (ACP0) for 
consistency with STIP. No change in 
finding amounts. Construction will 
remain with federal HSIP 
 
- CHANGE PE year phase from 2018 to 
be 2019 
 
- SLIP ROW phase with federal 
ADVCON amount of $58,560 and local 
match of $4,940  (ROW phase total of 
$63,500)  from MTIP year of 2018 to FY 
2020 
 
- SLIP Other/UR phase with federal 
ADVCON amount of $16,692 and local 
match of $1,408 (Other/UR phase total 
= $18,100) from MTIP year of 2018 to 
FY 2020 
 
- CHANGE Construction phase federal 
ADVCON (ACP0 at 100%) amount of 
$203,068. Together with existing HSIP 
in Construction phase the increased 
total HSIP amount in the Construction 
phase should now be $1,191,624. Local 
Other (OTH0) amount of $100,531 is 
still correct. 
 
- SLIP Construction phase with federal 
HSIP (at 100% federal) amount of 
$1,191,623 and local Other (OTH0) 
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funds of $100,531 (total Construction 
phase amount is $1,292,154) from 
MTIP year of 2019 to FY 2021.   
 
- Total project cost remains unchanged 
at $1,859,554 

13 20335 ODOT 

Central Systemic 
Signals and 
Illumination 
(ODOT) 

Illumination; intersection work; 
bike and pedestrian 
improvements; ADA 
upgrades; signal work; signs; 
warnings; striping; medians; 
utility relocation; and other 
safety improvements at 
various locations. (PGB-
ARTS) 

 
Right of Way (ROW) Phase:  
- DELETE ROW phase HSIP 100% 
fund type code with $299,000 
programmed. 
 
- INCREASE ROW phase federal 
ADVCON (ACP0) programmed amount 
from $11,200 to $286,066. 
 
- ADD ROW LOCAL fund type code 
(match to ADVCON) amount of 24,134. 
ROW phase should reflect only 
ADVCON now. 
 
- SLIP ROW phase with federal 
ADVCON (ACP0) amount of 286,066 
and local match of $24,134 (total ROW 
phase = $310,200) from FY 2018 to FY 
2020. 
 
Construction Phase: 
- DELETE federal ADVCON (ACP0) at 
100% federal) amount of $365,900 
 
-  INCREASE federal HSIP (now not   
at 100%) fund type code (ZS30) from 
$2,796,100 to be $2,915,996 AND  
 
- ADD State fund type code (match to 
HSIP) amount of $246,004 
 
- SLIP Construction phase federal HSIP 
amount of $2,915,996 and State match 
amount of $246,004 (total construction 
phase amount remains at $3,162,000) 
from FY 2020 to FY 2021 
 
- Total project programming remains 
unchanged at $4,370,300 
 

14 20336 
ODOT 

Clackamas 
County 

Systemic signals 
and illumination 
(Clackamas) 

Safety projects at various 
locations. Work may include 
illumination; intersection work; 
bike and pedestrian 
improvements; ADA 
upgrades; signal work; signs; 
warnings; striping; medians; 
utility relocation; and other 
safety improvements. 

Clackamas County: 
- CHANGE Lead Agency in the MTIP 
from ODOT to be Clackamas County 
 
ROW Phase: 
- CHANGE federal HSIP at 100% with 
$17,983 to be ADVCON (ACP0) - 
amount is the same. 
SLIP ROW phase wit federal ADVCON 
of $17,983 and local Other (OTH0) fund 
type code with an amount of $1,517 
(total ROW phase = $19,500) from FY 
2018 to FY 2020  
 
Construction Phase:  
- SLIP construction phase with federal 
HSIP fund type code (ZS30) at 100% 
federal with amount of $830,810 and 
local Other (OTH0) amount of $70,090 
(total construction phase = $900,900) 
from FY 2020 to FY 2021. 
 
Total project cost remains unchanged 
at $1,859,554 
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15 20339 ODOT 

East Systemic 
Signals and 
Illumination 
(ODOT) 

Projects at locations in east 
jurisdictions of Portland. Work 
may include illumination; 
intersection work; 
bike/pedestrian 
improvements; ADA 
upgrades; signal work; signs; 
warnings; striping; medians; 
utility relocation; and other 
safety improvements (ARTS 
PGB) 

ODOT: 
ROW Phase: 
- DELETE HSIP 100% federal fund type 
code (ZS30) FY 2018 amount of 
$66,900 
 
- ADD federal ADVCON fund type code 
(ACP0) FY 2020 ROW phase cost of 
$61,695 
 
-ADD State fund type (match to 
ADVCON) FY 2020 ROW phase cost of 
$5,205 
 
-Total ROW phase cost remains 
unchanged at $66,900 and SLIPs from 
2018 to 2020 
 
Construction Phase: 
- DELETE federal ADVCON fund type 
code (ACP0) FY 2020 Construction 
phase cost of $30,375 (ADVCON is 
100% federal) 
 
- DECREASE federal HSIP fund type 
code (ZS30) FY 2020 from $2,559,700 
to $2,388,567 
 
- ADD State fund type code (match to 
HSIP) FY 2020 Construction cost of 
$201,508 (total HSIP and match is 
$2,590,075) 
 
- SLIP Construction phase with HSIP 
amount of $2,388,567 and State match 
amount of $201,508 (total construction 
phase amount of $2,590,075) from FY 
2020 to FY 2021 
 
- Total project cost remains unchanged 
at $3,209,075. ROW should now be in 
2020 and Construction in 2021. 

16 20374 
ODOT 

Beaverton 

Systemic signals 
and illumination 
(Beaverton) 

Safety projects at various 
locations. Work may include 
illumination; intersection work; 
bike and pedestrian 
improvements; ADA 
upgrades; signal work; signs; 
warnings; striping; medians; 
utility relocation; and other 
safety improvements. 

Beaverton: 
- CHANGE Lead AGENCY in MTIP 
from ODOT to be Beaverton 
 
ROW Phase: 
- REPLACE federal HSIP (at 100% 
federal) amount of $32,277 FY 2019 
with ADVCON fund type code (ACP0 - 
at 100% federal) FY 2019 ROW phase 
cost of $32,277 
 
- SLIP ROW phase with $32,277 of 
ADVCON and $2,723 of Local Other 
funds from FY 2019 to FY 2020 
 
- Total ROW phase cost remains 
unchanged at $35,000 
 
Construction Phase: 
 
- Programmed HSIP is correct and has 
not been changed to ADVCON in STIP 
already 
 
-  SLIP federal HSIP (ZS30 at 100% 
federal) amount of $1,614,496 and local 
Other (OTH0) funds amount of 
$136,204 from FY 2020 to FY 2021 
- Total Construction phase cost remains 
unchanged at $1,750,700 
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17 20384 Portland 
NW Thurman St 
over Macleay Park 

Design shelf ready plans 
to paint the bridge trusses 
and bents. 

Portland: 
- CHANGE PE phase federal NHPP 
fund type code to be ADVCON (ACP0) 
FY 2019 PE phase amount of $476,421 
 
- SLIP PE phase with federal ADVCON 
amount of $476,421 and local matching 
funds of $54,529 (total PE phase is 
$530,950) from FY 2019 to FY 2020 
 
-Total PE phase cost remains 
unchanged at $530,950 

18 20389 
ODOT 

Portland 
Full Signal 
Upgrade (Portland) 

Signals rebuild and 
upgrades at various 
locations in Portland. Work 
includes rebuild and 
installation of signals, 
warning systems, striping, 
lane adjustments, ADA 
upgrades, traffic 
separators, and other 
safety improvements as 
needed. 

Portland: 
- CHANGE Lead Agency from ODOT to 
be Portland 
 
ROW Phase:  
-  SLIP ROW phase with federal HSIP  
(ZS30) amount of $34.121 and local 
Other funds of $2,879 (ROW phase 
total = $37,000) from FY 2019 to FY 
2020 
 
 OTHER/UR Phase: 
- SLIP Other/UR phase with federal 
HSIP (ZS30) amount of $11,066 and 
Local Other funds amount of $934 
(Other/UR phase total = $12,000) from 
FY 2019 to FY 2020 
 
- Total project cost remains unchanged 
at $2,124,900 

19 20413 ODOT 
US30BY 
(Lombard): N Fiske 
Ave - N Wilbur Ave 

Road reconfiguration between 
N Fiske and N Wilbur. Signal 
upgrades at Fiske, Woolsey, 
Chautauqua, Wabash, 
Peninsular, and 
Greeley. Construct truck 
apron at Greeley. Remove 
half signal at Drummond. 
Install Rectangular Rapid 
Flashing Beacon (RRFB) with 
pedestrian island near 
Drummond. Conduct 
pedestrian studies at the 
intersections of 
Lombard/Newman and 
Lombard/Washburn. 
ADA improvements and 
access management as 
needed. 

ODOT: 
- SLIP Other/UR phase with federal 
HSIP (at 100% federal)  fund type code 
(ZS30) amount of $10,000, and federal 
NHPP fund type code (Z001) amount of 
$13,392 plus local match of $1,533, 
and federal AADVCON (ACP0) amount 
of $87,599 plus local match of $10,026 
(Other/UR phase total = $122,550) from 
FY 2019 to FY 2020 
 
- Total project cost remains unchanged 
at $10,699,934 

20 20414 ODOT 
Road Safety Audit 
Implementation 

Address unanticipated safety 
improvements as identified 

ODOT: 
- SLIP Other phase and federal HSIP 
(at 100% federal) amount of $1,719,244 
from FY 2019 to FY 2021 
 
Total project programming amount 
remains unchanged at $1,719,244 

21 20435 ODOT 
OR99W: I-5 - 
McDonald St 

Repave roadway; upgrade 
ADA ramps to current 
standards; improve access 
management; and address 
drainage as needed. Includes 
full signal upgrade at 
Johnson/Main. 

ODOT: 
ROW Phase: 
- SLIP ROW phase with federal NHPP 
(Z001) amount of $986,649 and local 
match of $112,929 (Total ROW phase = 
$1,099,575) from FY 2019 to FY 2020 
 
Construction Phase: 
- SLIP Construction phase with federal 
NHPP (Z001) amount of $7,502,151 
and local match of $858,654, PLUS 
federal ADVCON amount of $897,300 
and local match of $102,700 



DECEMBER #1 2018 MTIP ADMIN MODIFICATION          FROM: KEN LOBECK  DATE: DECEMBER 10, 2018 

	

7 

(construction phase total = $9,360,806) 
from FY 2020 to FY 2021 
 
- Total project cost remains unchanged 
at $12,383,300 

22 20436 ODOT 
OR99W at Durham 
Rd 

Signal Upgrade with ADA 
improvements 

ODOT: 
ROW Phase: 
- DELETE federal State STBG fund 
type code FY 2019 ROW phase cost of 
$31,251 
 
- REPLACE STATE STBG with NHPP-
FAST (Z001) FY 2019 ROW cost of 
$31,251 
 
- No change to match- State match of 
$3,577 is correct in ROW  phase in FY 
2019 
 
- SLIP ROW phase with federal NHPP 
(Z001) amount of $31,251 and State 
match of $3,577 (total ROW phase cost 
= $34,828) from FY 2019 to FY 2020 
 
- Total project cost remains unchanged 
at $968,750 

23 20474 ODOT 
Region wide ITS 
improvements and 
upgrades 

Install new or upgraded 
variable message signs 
(VMS), travel-time signs, 
network/communication 
technology, and other 
intelligent 
transportation system (ITS) 
functionality at various 
locations in Region 1 

ODOT: 
PE phase: 
- DLELETE federal State STBG fund 
type code with amount of $156,669 in 
FY 2019. 
 
- REPLACE the STATE STBG with 
ADVCON (ACP0) with same federal 
amount of $156,669 in FY 2019 
 
- No change to State match of $17,931 
 
-SLIP PE phase with ADVCON amount 
of $156,669 and State match of 
$17,931 (total PE phase = $174,600) 
from FY 2019 2020 
 
Construction Phase: 
- DELETE State STBG FY 2020 
Construction phase amount of 
$1,410,017 
 
- REPLACE the State STBG with 
ADVCON (ACP0) in the same amount 
of $1,410,017 
 
- No change to State match of 
$161,383 
 
- SLIP Construction phase with federal 
ADVCON amount of $1,410,017 and 
State match amount of $161,383 from 
FY 2020 to FY 2021 
 
- Total project cost remains unchanged 
at $1,746,000 

24 20476 
Clackamas 

County 
Portland 

SE Jennings Ave 
at Addie St 
(Clackamas) 

Install traffic separators with 
associated striping, 
illumination, and signal 
coordination work. 

Portland: 
- Change Lead Agency from 
Clackamas County to Portland 
 
PE Phase: 
- SLIP PE phase federal HSIP (ZS30 at 
100% federal) with amount of $14,300 
from FY 2018 to FY 2020 
 
Construction phase: 
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- SLIP Construction phase federal HSIP 
(ZS30 at 100% federal) with amount of 
$23,100 from FY 2020 to FY 2021 
 
- Total project cost remains unchanged 
at $37,400 

25 20484 ODOT 
SW Multnomah 
Blvd over I-5 

Place a structural overlay on 
the deck, replace or repair 
leaking joints, and retrofit the 
bridge rails to meet safety 
standards. 

ODOT: 
- SLIP Construction phase with federal 
NHPP-FAST (Z001) and amount of 
$1,218,522 plus state match of 
$139,467 (Total construction phase = 
$1,358,000) from 2019 to 2020 
 
- Total project cost remains unchanged 
at $1,571,000 

26 20488 Tigard 
North Dakota 
Street: Fanno 
Creek Bridge 

Construct a new single span 
bridge on the same alignment. 
Raise the vertical grade line to 
improve site distance 
approaching the railroad 
crossing. 

Tigard: 
ROW phase: 
- SLIP ROW phase with federal NHPP 
(Z001) and amount of $50,505 and 
State match of $5,781 plus federal 
ADVCON (ACP0) with amount of 
$335,334 and Local match of $38,380 
(Total ROW phase cost remains 
unchanged at $430,000) from FY 2019 
to FY 2020 
 
Construction phase:  
- SLIP Construction phase federal 
NHPP-FAST (Z001) with amount of 
$2,170,524 and match of $248,426 
PLUS local Other (OTH0 - overmatch) 
funds amount of $907,940 
(Construction phase total of 
$3,326,890) from FY 2020 to FY 2021  
 
- Total project cost remains unchanged 
at $4,824,890 
-Added note: Changes and slip made 
as of project funding as of the October 
2018 Formal MTIP Amendment to 
increase the project's cost. 

27 21255 ODOT 
US26/OR213/OR8 
Curb Ramps 

Design and construct curb 
ramps and pedestrian signals 
in compliance with the 
Americans with Disabilities 
Act (ADA) standards. 

 
ODOT: 
PE Phase: 
- CHANGE federal State STBG fund 
type code FY 2018 PE phase cost of 
$336,488 to be NHPP 
- No change to match.  
- Total PE phase remains at $375,000 
- Fund swap is to match up with actual 
PE obligation 
 
ROW Phase: 
- CHANGE federal State STBG fund 
type code FY 2018 ROW phase cost of 
$94,217 to be ADVCON (ACP0)  
No change in match. 
- SLIP federal ADVCON amount of 
$94,217 plus match of $10,784 (Total 
ROW = $105,000) from FY 2018 to FY 
2020 
 
Construction Phase: 
- SLIP federal State STBG fund type 
code amount of $1,009,463,000 plus 
match of $115,537 (total construction 
phase = $1,125,000) from FY 2019 to 
FY 2020 
 
Total project cost remains unchanged 
at $1,605,000 
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28 21283 Portland 

NE 12th Ave over 
I-84 & Union 
Pacific RR bridge 
(Portland) Key 

Install protective screening on 
bridge. 

Portland: 
PE Phase: 
- CHANGE federal NHPP fund type 
code (Z001) FY 2019 PE phase cost of 
$40,379 to be ADVCON (ACP0) 
- No change to match of $4,621 
- SLIP PE phase with federal ADVCON 
amount of $40,379 plus match of 
$4,621 (total PE phase cost of $45,000) 
from FY 2019 to FY 2020 
 
Construction Phase: 
- CHANGE federal NHPP fund type 
code (Z001) amount of $183,947 to be 
ADVCON (ACP0) 
- No change to match of $21,053 
- SLIP Construction phase with federal 
ADVCON amount of $183,947 plus 
match of $21,053 (Total Construction 
phase = $205,000) from FY 2019 to FY 
2020  
 
Total project cost remains unchanged 
at $250,000 

	
	
Three	of	the	total	31	projects	identified	on	the	ODOT	project	spreadsheet	are	outside	of	the	MPO	
boundary	area	and	are	not	included	in	this	approved	Metro	Administrative	Modification.	The	three	
project	key	numbers	are:	18811,	18823,	and	20331.	
	
The	December	2018	Administrative	Bundle	#1	primarily	comprises	ODOT	funded	projects	that	
require	phase/funding	slips	from	2019	into	2020	or	2021.	A	few	phase	funding	amount	corrections	
are	also	involved	due	to	required	phase	obligation	technical	corrections.	Per	the	approved	
FHWA/FTA/ODOT/MPO	MTIP/STIP	Amendment	Matrix,	phase	and	funding	slips	may	occur	via	
Administrative	Modifications	as	long	as	the	slip	remains	in	the	first	four	constrained	years	of	the	
MTIP,	and	the	net	cos	change	to	the	project	(	if	occurring)	is	less	than	the	applicable	Matrix	cost	
change	threshold	for	the	project.	
	
I	certify	Metro	has	completed	all	required	review	and	approval	steps	as	the	MPO	and	IAW	with	23	
CFR	450.328	for	the	2018	MTIP	for	this	administrative	modification	bundle.	The	ODOT	project	
spreadsheet	with	requested	phase	slips	is	included	with	this	cover	letter.		
 
Please	direct	any	comments	or	questions	concerning	this	amendment	to	Ken	Lobeck,	Funding	
Programs	Lead	at	503‐797‐1785,	or	via	email	at	ken.lobeck@oregonmetro.gov.		
	
Thank	you	for	your	time	to	review	Metro’s	December	Bundle	#1,	2018	MTIP	Administrative	
Modification	approval	request	to	the	2018	MTIP	and	STIP.	
	

Kenneth F Lobeck 
Kenneth	F.	Lobeck	
Funding	Programs	Lead		
Metro	
600	NE	Grand	Avenue	
Portland,	OR	97232
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18794 FIX‐IT REGION 1 Scott ODOT
OR8: SW MURRAY BLVD ‐ SW 110TH 

AVE (BEAVERTON) 
2019 CN 12/4 PS&E in Sept. Slip to 2020 1,030,543.00 0.00 0.00

FIX‐IT SW 
BIKE/PED

Scott ODOT
OR8: SW MURRAY BLVD ‐ SW 110TH 

AVE (BEAVERTON) 
2019 CN 12/4 PS&E in Sept. Slip to 2020 333,796.00 38,204.00 0.00

18811
ENHANCE 
REGION 1

Hamstra ODOT
OR211: OR213 ‐ S ONA WAY 

(MOLALLA)
2019 CN

12/4 There have been exhaustive discussions with Molalla on the 

scope of this project which caused major delays to the project 

schedule. Slip CN to 2020

909,793.03 0.00 104,129.88

HB2017 
DISCRETIONARY

Hamstra ODOT OR211: OR213 ‐ S ONA WAY (MOLALLA 2019 CN

12/4 There have been exhaustive discussions with Molalla on the 

scope of this project which caused major delays to the project 

schedule. Slip CN to 2020

672,975.00 77,025.00 0.00

LOCAL Hamstra ODOT OR211: OR213 ‐ S ONA WAY (MOLALLA 2019 CN

12/4 There have been exhaustive discussions with Molalla on the 

scope of this project which caused major delays to the project 

schedule. Slip CN to 2020

0.00 0.00 129,436.09

18823
ENHANCE 
REGION 1

Khaki ODOT
US26: TEN EYCK RD/WOLF DR ‐ VISTA 

LOOP (SANDY)
2019 RW

12/4 Project was underfunded which is being corrected now via 

STIP amendment. RW is delayed as a result. Slip to 2020 and CN to 

2021

341,573.40 0.00 39,095.00

LOCAL Khaki ODOT
US26: TEN EYCK RD/WOLF DR ‐ VISTA 

LOOP (SANDY)
2019 RW

12/4 Project was underfunded which is being corrected now via 

STIP amendment. RW is delayed as a result. Slip to 2020 and CN to 

2021

0.00 0.00 19,332.00

18832 LOCAL Bernt ODOT‐LOCAL
WILLAMETTE GREENWAY TRAIL: 

COLUMBIA BLVD BRIDGE
2019 RW 11/28 Per Justin slip RW to 2020 & CN to 2021 0.00 0.00 20,000.00

YES
(2)

Metro:

 ‐ Slip ROW phase with $20,000 of local Other funds from FY 2019 to FY 2020

‐ Slip Construction phase with $1,131,861 of federal State STP (M240) and 

$129,547 local matching funds, and $830,973 of local Other funds 

(overmatch) (phase total of $2,092,381) from FY 2020 to FY 2021  

18832 70774

Yes
Phase slips are within 

existing constrained TIP 

years ‐ No net cost change 

to project

18837
ENHANCE 
REGION 1

Khaki LOCAL‐COBO
NE COLUMBIA BLVD: CULLY BLVD & 

ALDERWOOD RD
2019 CN

12/4 RW is stalled because of land donation issue between 

partners. Revising plans and not likely to obligate before FY21. Slip 

to 2021.

2,803,338.00 0.00 320,855.00
YES
(3)

Port of Portland:

‐ DELETE $2,019 of ROW phase federal State STP funds plus $231 of local 

match (ROW phase total $2,250)

‐ ADD federal ADVCON fund type code (ACP0) FY 2019 ROW cost of 

$288,204 plus $32,986 of Local funds (match to ADVCON) (ROW phase total 

= $321,190

‐ SLIP construction phase with $2,803,388 of federal ADVCON fund type 

code (ACP0) and Local match of $320,855 (construction phase total = 

$3,124,193) from FY 2019 to FY 2021 (two year slip)

‐ Revised total project cost increases from $4,739,409 is now $5,058,349 

and results from technical correction from obligation purposes for ROW 

phase.

18837 70778

Yes
Cost change to project 

Phase slips are within 

existing constrained TIP 

years 

Net cost change to project 

= $318,940 = 6.7%  and is 

below 20% threshold

18839
ENHANCE 
REGION 1

Wakefield ODOT
OR8: SW 192ND AVE (ALOHA) ‐ SW 

160TH AVE (BEAVERTON)
2019 CN 12/4 PS&E in Sept. Slip to 2020 425,320.00 0.00 48,680.00

LOCAL Wakefield ODOT
OR8: SW 192ND AVE (ALOHA) ‐ SW 

160TH AVE (BEAVERTON)
2019 CN 12/4 PS&E in Sept. Slip to 2020 0.00 0.00 230,000.00

19120 FIX‐IT REGION 1 Khaki LOCAL‐CERT
SE 242ND/HOGAN: NE BURNSIDE ‐ E 

POWELL (GRESHAM)
2019 CN

12/4 Per Reem, Gresham's PS&E is tentatively scheduled for the 

end of August 2019. Given Gresham's recent challenges with utility 

companies, there will likely be delays. Slip to 2020

1,025,000.00 0.00 0.00

LOCAL Khaki LOCAL‐CERT SE 242ND/HOGAN: NE BURNSIDE ‐ E PO 2019 CN

12/4 Per Reem, Gresham's PS&E is tentatively scheduled for the 

end of August 2019. Given Gresham's recent challenges with utility 

companies, there will likely be delays. Slip to 2020

0.00 0.00 1,525,000.00

19812 FIX‐IT REGION 1 Bachman ODOT
REGION 1 RURAL INTERSECTIONS AND 

CURVE WARNING SIGNS
2019 CN

12/4 Project was delayed due to a lengthy STIP amendment during 

ARTS re‐bundling as well as staff changes. Slip to 2020
521,210.00 0.00 0.00

SEC 164 PENALTY Bachman ODOT REGION 1 RURAL INTERSECTIONS AND  2019 CN
12/4 Project was delayed due to a lengthy STIP amendment during 

ARTS re‐bundling as well as staff changes. Slip to 2020
795,178.00 0.00 0.00

YES
(6)

ODOT:

‐ SLIP Construction phase with $521,210 of HSIP plus $795,178 of ADVCON 

(both funds at 100% federal share no match) (construction phase total of 

$1,316,388) from FY 2019 to FY 2020

19812 70863

Yes
Phase slips are within 

existing constrained TIP 

years ‐ No net cost change 

to project 

YES
(5)

Gresham:

‐ CHANGE Construction phase federal fund type code from State STP to 

ADVCON (ACP0) to be consistent with STIP

‐ SLIP Construction phase federal ADVCON funds of $1,025,001 and Local 

match of $117,316,plus Other local funds (overmatch) of $1,407,683 

(construction phase total of $2,550,000) from FY 2019 to FY 2020

19120 70799

Yes
Phase slips are within 

existing constrained TIP 

years ‐ No net cost change 

to project

TriMet:

‐ SLIP Construction phase with $425,320 of federal ADVCON fund type code 

(ACP0) plus $48,680 of local matching funds and $230,000 of additional local 

overmatching funds (total construction phase = $704,000) from FY 2019 to 

FY 2020 

18839 70780

Yes
Phase slips are within existing 

constrained TIP years ‐ No net 

cost change to project

YES
(4)

NO No action in the MTIP required. Project is outside the MPO boundary area 18811 N/A

NO

Changes are not required 

as the project is not 

programmed in the MTIP

18794 70766

ODOT: 

Slip Construction phase with $1,364,339 of ADVCON federal funds plus 

$38,204 of State funds (match) (phase total of $1,402,543) from FY 2019 to 

FY 2020

YES
(1)

Yes
Phase slips are within 

existing constrained TIP 

years ‐ No net cost change 

to project

NO No action in the MTIP required. Project is outside the MPO boundary area 18823 N/A

NO

Changes are not required 

as the project is not 

programmed in the MTIP

December 2018 Administrative Bundle #1
ODOT Mid‐Year Project Phase Slips
Metro Amendment: AB19‐04‐DEC1
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20208 FIX‐IT REGION 1 Arena ODOT US30: KITTRIDGE ‐ ST JOHNS 2019 CN
12/4 We are behind schedule in design because the PL had to shift 

focus to his HB2017 trigger projects. Slip to 2020
5,936,241.59 679,429.41 0.00

YES
(7)

ODOT:

‐ SLIP Construction phase with $5,936,242 of federal NHPP (Z001) and State 

fund type code amount of $679,429 (construction phase total of $6,615,671)

from FY 2019 to FY 2020  

20208 70938

Yes
Phase slips are within 

existing constrained TIP 

years ‐ No net cost change 

to project 

20329
ENHANCE 
REGION 1

Sakr ODOT
OR43: ARBOR DR ‐ HIDDEN SPRINGS 

RD
2019 RW

12/4 There are issues with the current design cost, and possible 

scope changes are being discussed to address this budget shortfall. 

Slip to 2020 and CN to 2021

294,695.75 0.00 33,729.25

LOCAL Sakr ODOT OR43: ARBOR DR ‐ HIDDEN SPRINGS RD 2019 RW

12/4 There are issues with the current design cost, and possible 

scope changes are being discussed to address this budget shortfall. 

Slip to 2020 and CN to 2021

0.00 0.00 111,354.00

20330
ENHANCE 
REGION 1

Khaki LOCAL‐CERT
STARK STREET MULTIMODAL 

CONNECTIONS
2019 RW

12/4 IGA still in development. Will be executed in time to obligate 

PE in FY19, but not RW. This delay also impacts CN. Slip RW to 2020

and CN to 2021.

306,668.74 0.00 93,331.26
YES
(9)

Multnomah County:

‐ SLIP ROW phase with $306,669 of State STBG (Z240) and $35,100 of Local 

match, plus $58,232 of local Other (OTH0 ‐ overmatch) (ROW phase totals 

$400,001) from FY 2019 to 2020

‐ SLIP Construction phase with federal State STBG (Z240) amount of 

$2,519,127 and local matching funds of $288,325 plus local Other (OTH0 ‐ 

overmatch) of $478,325 (construction phase totals $3,285,795) from FY 

2020 to FY 2021 

20330 70946

Yes
Phase slips  are within 

existing constrained TIP 

years ‐ No net cost change 

to project 

20331
ENHANCE 
REGION 1

Shoemaker ODOT‐LOCAL
MAY STREET ELEVATED SIDEWALK 

REPLACEMENT
2019 RW

12/4 Project being used to leverage SRTS (Safe Routes to Schools) 

and has not yet kicked off because of that. PE should be fine to 

obligate in FY19 but  slip RW to 2020 and CN to 2021.

26,919.00 0.00 3,081.00 NO No action in the MTIP required. Project is outside the MPO boundary area 20331 N/A

NO

Changes are not required 

as the project is not 

programmed in the MTIP

20332 LOCAL Bernt LOCAL‐CERT
I‐205 UNDERCROSSING (SULLIVAN'S 

GULCH)
2019 PE 11/28 Per Justin slip PE & RW to 2020, CN to 2021 0.00 0.00 962,209.00

LOCAL‐CERT 2019 RW 11/28 Per Justin slip PE & RW to 2020, CN to 2021 0.00 0.00 107,900.00

20333
ENHANCE 
REGION 1

Bernt LOCAL‐CERT
SEVENTIES NEIGHBORHOOD 

GREENWAY
2019 RW

12/4 PE just kicked off at the end of October and more time is 

needed to progress the project to RW and UR. Slip to 2020 and CN 

to 2021

39,914.53 0.00 60,085.47

LOCAL‐CERT 2019 UR

12/4 PE just kicked off at the end of October and more time is 

needed to progress the project to RW and UR. Slip to 2020 and CN 

to 2021

19,957.00 0.00 2,284.00

OTHER Bernt LOCAL‐CERT
SEVENTIES NEIGHBORHOOD 

GREENWAY
2019 UR

12/4 PE just kicked off at the end of October and more time is 

needed to progress the project to RW and UR. Slip to 2020 and CN 

to 2021

0.00 0.00 27,759.00

YES
(11)

Portland:

‐ SLIP ROW phase with federal State STBG fund type code (Z240) amount of 

$39,915 and local matching funds of $4,568, plus local Other (OTH0) 

overmatch of $55,517 (ROW total of $100,000) from FY 2019 to FY 2020

‐ SLIP Other/UR phase with federal State STBG amount of $19,957 and local 

match amount of $2,284 plus local Other funds (OTH0 ‐ overmatch) of 

$27,759 (Other/UR phase total of $50,000) from FY 2019 to FY 2020

‐ SLIP Construction phase with federal State STBG (Z240) amount of 

$1,566,179 and local match of 179,256, plus local Other (OTH0) overmatch 

amount of 2,178,396 (total construction amount of $3,923,831) from FY 

2020 to FY 2021 

Total project cost remains unchanged at $5,010,706

20333 70948

Yes
Phase and funding slips 

that remain within the four 

constrained years of the 

MTIP are allowable to 

occur via an Administrative 

Modification

Portland:

‐ CHANGE  Lead agency in MTIP from ODOT to be Portland

‐ CHANGE PE and ROW phase programmed fund type code from "State Gen" 

to be local Other fund type code (OTH0)

‐ SLIP PE phase local Other fund type code with amount of $962,209 from FY 

2019 to FY 2020

‐SLIP ROW phase and local Other fund type code with amount of $107,900 

from FY 2019 to FY 2020

‐ SLIP Construction phase with Federal State STBG (Z240) amount of 

$1,682,468 and local match of $192,566 plus local Other (OTH0) funds in the 

amount of $645,047 (total construction phase is $2,520,081) from FY 2020 

to FY 2021. 

‐ Total project cost remains unchanged at $3,590,190.

20332 70947

Yes
Phase and funding slips 

that stay within the 

constrained MTIP fiscal 

years can be accomplished 

as a an Administrative 

Modification. Also, Lead 

agency, and fund type 

swaps are allowable as 

technical corrections as 

part of the Administrative 

Modification.

YES
(10)

YES
(8)

West Linn:

‐ SLIP ROW phase with $294,696 of federal NHPP (Z001) and $33,729 of 

Local matching funds, plus $111,354 of Local Other funds (OTH0 ‐ 

overmatching)  (ROW phase totals $439,779) from FY 2019 to FY 2020

‐ SLIP Construction phase with federal NHPP (Z001) of $241,584 and Local 

match of $27,650, plus federal STP‐U (Z230) amount of $3,000,000 and Local 

match of $343,363, plus local Other (OTH0 ‐ overmatching) funds of 

$1,224,579 (construction phase total of $4,837,176) from FY 2020 to FY 

2021 

20329 70882

Yes
Phase slips are within 

existing constrained TIP 

years ‐ No net cost change 

to project 

Page 2 of 7
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December 2018 Administrative Bundle #1
ODOT Mid‐Year Project Phase Slips
Metro Amendment: AB19‐04‐DEC1

20334 FIX‐IT REGION 1 Wakefield ODOT
SYSTEMIC SIGNAL AND ILLUMINATION 

(PORTLAND)
2019 RW

12/4 IGA development and negotiations with PBOT took longer 

than expected. PE will obligate in FY19 but RW, UR and CN need to 

slip. Slip UR & RW to 2020 and CN to 2021

58,560.00 0.00 4,940.00

ODOT 2019 UR

12/4 IGA development and negotiations with PBOT took longer 

than expected. PE will obligate in FY19 but RW, UR and CN need to 

slip. Slip UR & RW to 2020 and CN to 2021

16,692.00 0.00 1,408.00

ODOT 2019 CN

12/4 IGA development and negotiations with PBOT took longer 

than expected. PE will obligate in FY19 but RW, UR and CN need to 

slip. Slip UR & RW to 2020 and CN to 2021

1,191,624.41 0.00 100,529.59

20335

FIX‐IT REGION 1

Wakefield ODOT
CENTRAL SYSTEMIC SIGNALS AND 

ILLUMINATION (ODOT)
2019 RW

12/4 Delays with procurement are having schedule impacts. Slip to 

2020 and CN to 2021
286,066.00 24,134.00 0.00

YES
(13)

ODOT:

Right of Way (ROW) Phase: 

‐ DELETE ROW phase HSIP 100% fund type code with $299,000 

programmed.

‐ INCREASE ROW phase federal ADVCON (ACP0) programmed amount from 

$11,200 to $286,066.

‐ ADD ROW LOCAL fund type code (match to ADVCON) amount of 24,134. 

ROW phase should reflect only ADVCON now.

‐ SLIP ROW phase with federal ADVCON (ACP0) amount of 286,066 and local 

match of $24,134 (total ROW phase = $310,200) from FY 2018 to FY 2020.

Construction Phase:

‐ DELETE federal ADVCON (ACP0)‐ at 100% federal) amount of $365,900

‐  INCREASE federal HSIP (now not at   100%) fund type code (ZS30) from 

$2,796,100 to be $2,915,996 AND 

‐ ADD State fund type code (match to HSIP) amount of $246,004

‐ SLIP Construction phase federal HSIP amount of $2,915,996 and State 

match amount of $246,004 (total construction phase amount remains at 

$3,162,000) from FY 2020 to FY 2021

‐ Total project programming remains unchanged at $4,370,300

20335 70950

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments  

can also occur via an 

Admin Mod as no net 

change to the project cost 

is occurring,.

20336

FIX‐IT REGION 1

Wakefield ODOT
SYSTEMIC SIGNALS AND 

ILLUMINATION (CLACKAMAS)
2019 RW

12/4 Design took a long time to start due to IGA complications. Slip 

UR & RW to 2020 and CN to 2021
17,982.90 0.00 1,517.10

YES
(14)

Clackamas County:

‐ CHANGE Lead Agency in the MTIP from ODOT to be Clackamas County

ROW Phase:

‐ CHANGE federal HSIP at 100% with $17,983 to be ADVCON (ACP0) ‐ 

amount is the same.

SLIP ROW phase wit federal ADVCON of $17,983 and local Other (OTH0) 

fund type code with an amount of $1,517 (total ROW phase = $19,500) from 

FY 2018 t FY 2020
20336 70951

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

YES
(12)

Portland:

‐ CHANGE Lead Agency in MTIP from ODOT to be Portland

‐ CHANGE federal fund type code in PE, ROW,, and UR phases from HSIP 

(ZS30) to be ADVCON (ACP0) for consistency with STIP. No change in finding 

amounts. Construction will remain with federal HSIP

‐ SLIP PE year phase from 2018 to be 2019

‐ SLIP ROW phase with federal ADVCON amount of $58,560 and local match 

of $4,940  (ROW phase total of $63,500)  from MTIP year of 2018 to FY 2020

‐ SLIP Other/UR phase with federal ADVCON amount of $16,692 and local 

match of $1,408 (Other/UR phase total = $18,100) from MTIP year of 2018 

to FY 2020

‐ CHANGE Construction phase federal ADVCON (ACP0 at 100%) amount of 

$203,068. Together with existing HSIP in Construction phase the increased 

total HSIP amount in the Construction phase should now be $1,191,624. 

Local Other (OTH0) amount of $100,531 is still correct.

‐ SLIP Construction phase with federal HSIP (at 100% federal) amount of 

$1,191,623 and local Other (OTH0) funds of $100,531 (total Construction 

phase amount is $1,292,154) from MTIP year of 2019 to FY 2021.  

‐ Total project cost remains unchanged at $1,859,554

20334 70949

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments or 

a lead agency change can 

also occur via an Admin 

Mod.
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STIP CYCLE 18‐21

EST/ACT EST

SLIP (All)

Mid‐Year Sl Y

KEY# FP SORT PL/LAL Administrator SECTION
ACTUAL 
YEAR

PHASE GABI NOTES
Sum of FEDERAL 

COST
Sum of STATE 

COST
Sum of LOC/OTH 

COST
IN 

MPO?
MTIP ACTION

ODOT 
Key

MTIP ID

Changes Eligible and 

Approved as an 

Administrative 

Modification

December 2018 Administrative Bundle #1
ODOT Mid‐Year Project Phase Slips
Metro Amendment: AB19‐04‐DEC1

20336

FIX‐IT REGION 1

Wakefield ODOT
SYSTEMIC SIGNALS AND 

ILLUMINATION (CLACKAMAS)
2019 UR

12/4 Design took a long time to start due to IGA complications. Slip 

UR & RW to 2020 and CN to 2021
2,674.38 0.00 225.62

20339 FIX‐IT REGION 1 Wakefield ODOT
EAST SYSTEMIC SIGNALS AND 

ILLUMINATION (ODOT)
2019 RW

12/4 Delays with procurement are having schedule impacts. Slip to 

2020 and CN to 2021
61,695.00 5,205.00 0.00

YES
(15)

ODOT:

ROW Phase:

‐ DELETE HSIP 100% federal fund type code (ZS30) FY 2018 amount of 

$66,900

‐ ADD federal ADVCON fund type code (ACP0) FY 2020 ROW phase cost of 

$61,695

‐ADD State fund type (match to ADVCON) FY 2020 ROW phase cost of 

$5,205

‐Total ROW phase cost remains unchanged at $66,900 and SLIPs from 2018 

to 2020

Construction Phase:

‐ DELETE federal ADVCON fund type code (ACP0) FY 2020 Construction 

phase cost of $30,375 (ADVCON is 100% federal)

‐ DECREASE federal HSIP fund type code (ZS30) FY 2020 from $2,559,700 to 

$2,388,567

‐ ADD State fund type code (match to HSIP) FY 2020 Construction cost of 

$201,508 (total HSIP and match is $2,590,075)

‐ SLIP Construction phase with HSIP amount of $2,388,567 and State match 

amount of $201,508 (total construction phase amount of $2,590,075) from 

FY 2020 to FY 2021

‐ Total project cost remains unchanged at $3,209,075. ROW should now be 

in 2020 and Construction in 2021.

20339 70953

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments or 

a lead agency change can 

also occur via an Admin 

Mod 

20374 FIX‐IT REGION 1 Wakefield ODOT
SYSTEMIC SIGNALS AND 

ILLUMINATION (BEAVERTON)
2019 RW

12/4 IGA development took longer than anticipated, delaying 

procurement and PE obligation which in turn delays RW & CN. Slip 

to 2020 and CN to 2021

32,277.00 0.00 2,723.00
YES
(16)

Beaverton:

‐ CHANGE Lead AGENCY in MTIP from ODOT to be Beaverton

ROW Phase:

‐ REPLACE federal HSIP (at 100% federal) amount of $32,277 FY 2019 with 

ADVCON fund type code (ACP0 ‐ at 100% federal) FY 2019 ROW phase cost 

of $32,277

‐ SLIP ROW phase wiht $32,277 of ADVCON and $2,723 of Local Other funds 

from FY 2019 to FY 2020

‐ Total ROW phase cost remains unchanged at $35,000

Construction Phase:

‐ Programmed HSIP is correct and has not been changed to ADVCON in STIP 

already

‐  SLIP federal HSIP (ZS30 at 100% federal) amount of $1,614,496 and local 

Other (OTH0) funds amount of $136,204 from FY 2020 to FY 2021

‐ Total Construction phase cost remains unchanged at $1,750,700

20374 70956

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments or 

a lead agency change can 

also occur via an Admin 

Mod 

FY 2018 to FY 2020 

Construction Phase: 

‐ SLIP construction phase with federal HSIP fund type code (ZS30) at 100% 

federal with amount of $830,810 and local Other (OTH0) amount of $70,090 

(total construction phase = $900,900) from FY 2020 to FY 2021. 

‐ Total project cost remains unchanged at $1,098,900

p

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments or 

a lead agency change can 

also occur via an Admin 

Mod.
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STIP CYCLE 18‐21

EST/ACT EST

SLIP (All)

Mid‐Year Sl Y

KEY# FP SORT PL/LAL Administrator SECTION
ACTUAL 
YEAR

PHASE GABI NOTES
Sum of FEDERAL 

COST
Sum of STATE 

COST
Sum of LOC/OTH 

COST
IN 

MPO?
MTIP ACTION

ODOT 
Key

MTIP ID

Changes Eligible and 

Approved as an 

Administrative 

Modification

December 2018 Administrative Bundle #1
ODOT Mid‐Year Project Phase Slips
Metro Amendment: AB19‐04‐DEC1

20384
SW LOCAL 
BRIDGE

Bernt LOCAL‐CERT
NW THURMAN ST OVER MACLEAY 

PARK
2019 PE

11/30 Per Justin, project is PE only and PBOT has said they will not 

do it unless it is fully funded through CN. While negotiations are 

still ongoing, recommend to slip to 2020

476,421.44 0.00 54,528.56
YES
(17)

Portland:

‐ CHANGE Lead Agency from ODOT to be Portland

‐ CHANGE PE phase federal NHPP fund type code to be ADVCON (ACP0) FY 

2019 PE phase amount of $476,421

‐ SLIP PE phase with federal ADVCON amount of $476,421 and local 

matching funds of $54,529 (total PE phase is $530,950) from FY 2019 to FY 

2020

‐Total PE phase cost remains unchanged at $530,950

20384 70960

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments or 

a lead agency change can 

also occur via an Admin 

Mod 

20389 FIX‐IT REGION 1 Arena ODOT FULL SIGNAL UPGRADE (PORTLAND) 2019 RW
Being combined into K20304. Slip to 2020 to align with K20304 in 

preparation for Combine amendment.
34,121.00 0.00 2,879.00

ODOT 2019 UR
Being combined into K20304. Slip to 2020 to align with K20304 in 

preparation for Combine amendment.
11,066.00 0.00 934.00

20413 FIX‐IT REGION 1 Bachman ODOT
US30BY (LOMBARD): N FISKE AVE ‐ N 

WILBUR AVE
2019 UR

12/4 We will be adding paving work to the scope of this project, 

discussions about which are causing schedule adjustments that 

have led to UR needing to slip to 2020

18,928.14 1,021.86 0.00

SW ADA TRANSITIO Bachman ODOT US30BY (LOMBARD): N FISKE AVE ‐ N W 2019 UR

12/4 We will be adding paving work to the scope of this project, 

discussions about which are causing schedule adjustments that 

have led to UR needing to slip to 2020

87,599.00 10,026.00 0.00

20414 FIX‐IT REGION 1 BUCKET ODOT
ROAD SAFETY AUDIT 

IMPLEMENTATION
2019 CN 12/4 Bucket. Slip to 2021 1,719,244.00 0.00 0.00

YES
(20)

ODOT:

‐ SLIP Other phase and federal HSIP (at 100% federal) amount of $1,719,244 

from FY 2019 to FY 2021

Total project programming amount remains unchanged at $1,719,244

20414 70970

 Yes
Phase slips  are within 

existing constrained TIP 

years ‐ No net cost change 

to project  

20435 FIX‐IT REGION 1 Wakefield ODOT OR99W: I‐5 ‐ MCDONALD ST 2019 RW

12/4 Resources were slim for getting the Statement of Work 

review done for the procurement process, causing delays to PE 

which in turn impacts RW and CN. Slip to 2020 and CN to 2021

986,648.65 0.00 112,926.35
YES
(21)

ODOT:

ROW Phase:

‐ SLIP ROW phase with federal NHPP (Z001) amount of $986,649 and local 

match of $112,929 (Total ROW phase = $1,099,575) from FY 2019 to FY 2020

Construction Phase:

‐ SLIP Construction phase with federal NHPP (Z001) amount of $7,502,151 

and local match of $858,654, PLUS federal ADVCON amount of $897,300 

and local match of $102,700 (construction phase total = $9,360,806) from FY 

2020 to FY 2021

‐ Total project cost remains unchanged at $12,383,300

20435 70988

 Yes
Phase slips  are within 

existing constrained TIP 

years ‐ No net cost change 

to project  

YES
(19)

ODOT:

‐ SLIP Other/UR phase with federal HSIP (at 100% federal)  fund type code 

(ZS30) amount of $10,000, and federal NHPP fund type code (Z001) amount 

of $13,392 plus local match of $1,533, and federal AADVCON (ACP0) amount 

of $87,599 plus local match of $10,026 (Other/UR phase total = $122,550) 

from FY 2019 to FY 2020

‐ Total project cost remains unchanged at $10,699,934

20413 70969

Yes
Phase slips  are within 

existing constrained TIP 

years ‐ No net cost change 

to project  

YES
(18)

Portland:

‐ CHANGE Lead Agency from ODOT to be Portland

ROW Phase: 

‐  SLIP ROW phase with federal HSIP  (ZS30) amount of $34.121 and local 

Other funds of $2,879 (ROW phase total = $37,000) from FY 2019 to FY 2020

 OTHER/UR Phase:

‐ SLIP Other/UR phase with federal HSIP (ZS30) amount of $11,066 and Local 

Other funds amount of $934 (Other/UR phase total = $12,000) from FY 2019 

to FY 2020

‐ Total project cost remains unchanged at $2,124,900

20389 70962

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments or 

a lead agency change can 

also occur via an Admin 

Mod 
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STIP CYCLE 18‐21

EST/ACT EST

SLIP (All)

Mid‐Year Sl Y

KEY# FP SORT PL/LAL Administrator SECTION
ACTUAL 
YEAR

PHASE GABI NOTES
Sum of FEDERAL 

COST
Sum of STATE 

COST
Sum of LOC/OTH 

COST
IN 

MPO?
MTIP ACTION

ODOT 
Key

MTIP ID

Changes Eligible and 

Approved as an 

Administrative 

Modification

December 2018 Administrative Bundle #1
ODOT Mid‐Year Project Phase Slips
Metro Amendment: AB19‐04‐DEC1

20436 FIX‐IT REGION 1 Wakefield ODOT OR99W AT DURHAM RD 2019 RW
12/4 To be combined with K21194 which has RW in 2020, 

therefore, we need to slip this to get the two projects aligned.
31,251.16 3,576.84 0.00

Yes
(22)

ODOT:

ROW Phase:

‐ DELETE federal State STBG fund type code FY 2019 ROW phase cost of 

$31,251

‐ REPLACE STATE STBG with NHPP‐FAST (Z001) FY 2019 ROW cost of $31,251

‐ No change to match‐ State match of $3,577 is correct in ROW  phase in FY 

2019

‐ SLIP ROW phase with federal NHPP (Z001) amount of $31,251 and State 

match of $3,577 (total ROW phase cost = $34,828) from FY 2019 to FY 2020

‐ Total project cost remains unchanged at $968,750

20436 70989

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments or 

a lead agency change can 

also occur via an Admin 

Mod

20474 FIX‐IT REGION 1 Freitag ODOT
REGIONWIDE ITS IMPROVEMENTS 

AND UPGRADES
2019 PE

12/4 Project locations are still being identified. Slip to 2020 and CN 

to 2021
156,668.58 17,931.42 0.00

YES
(23)

ODOT:

PE phase:

‐ DLELETE federal State STBG fund type code with amount of $156,669 in FY 

2019.

‐ REPLACE the STATE STBG with ADVCON (ACP0) with same federal amount 

of $156,669 in FY 2019

‐ No change to State match of $17,931

‐SLIP PE phase with ADVCON amount of $156,669 and State match of 

$17,931 (total PE phase = $174,600) from FY 2019 to 2020

Construction Phase:

‐ DELETE State STBG FY 2020 Construction phase amount of $1,410,017

‐ REPLACE the State STBG with ADVCON (ACP0) in the same amount of 

$1,410,017

‐ No change to State match of $161,383

‐ SLIP Construction phase with federal ADVCON amount of $1,410,017 and 

State match amount of $161,383 from FY 2020 to FY 2021

‐ Total project cost remains unchanged at $1,746,000 

20474 71002

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments or 

a lead agency change can 

also occur via an Admin 

Mod

20476 FIX‐IT REGION 1 Khaki ODOT
SE JENNINGS AVE AT SE ADDIE ST 

(CLACKAMAS)
2019 PE

12/4 Project will likely be canceled, we are in the process of 

determining where to combine the funds to. Slip PE to 2020 and CN

to 2021

14,300.00 0.00 0.00
YES
(24)

Portland:

‐ Change Lead Agency from Clackamas County to Portland

PE Phase:

‐ SLIP PE phase federal HSIP (ZS30 at 100% federal) with amount of $14,300 

from FY 2018 to FY 2020

Construction phase:

‐ SLIP Construction phase federal HSIP (ZS30 at 100% federal) with amount 

of $23,100 from FY 2020 to FY 2021

‐ Total project cost remains unchanged at $37,400

20476 71004

Yes
Phase slips  are within 

existing constrained TIP 

years ‐ No net cost change 

to project  

20484 FIX‐IT SW BRIDGE Sakr ODOT SW MULTNOMAH BLVD OVER I‐5 2019 CN 12/4 Per Claude slip to 2020 1,252,347.60 105,652.40 0.00
YES
(25)

ODOT:

‐ SLIP Construction phase with federal NHPP‐FAST (Z001) and amount of 

$1,218,522 plus state match of $139,467 (Total construction phase = 

$1,358,000) from 2019 to 2020

‐ Total project cost remains unchanged at $1,571,000

20484 70976

Yes
Phase slips  are within 

existing constrained TIP 

years ‐ No net cost change 

to project  
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STIP CYCLE 18‐21

EST/ACT EST

SLIP (All)

Mid‐Year Sl Y

KEY# FP SORT PL/LAL Administrator SECTION
ACTUAL 
YEAR

PHASE GABI NOTES
Sum of FEDERAL 

COST
Sum of STATE 

COST
Sum of LOC/OTH 

COST
IN 

MPO?
MTIP ACTION

ODOT 
Key

MTIP ID

Changes Eligible and 

Approved as an 

Administrative 

Modification

December 2018 Administrative Bundle #1
ODOT Mid‐Year Project Phase Slips
Metro Amendment: AB19‐04‐DEC1

20488
SW LOCAL 
BRIDGE

Shoemaker ODOT‐LOCAL
NORTH DAKOTA STREET: FANNO 

CREEK BRIDGE
2019 RW

Project is underfunded, amendment IP to increase funding. There 

will not be enough time to get to RW this fiscal year given how 

delayed we are with PE. Slip to 2020. 

50,504.53 5,780.47 0.00
YES
(26)

Tigard:

ROW phase:

‐ SLIP ROW phase with federal NHPP (Z001) and amount of $50,505 and 

State match of $5,781 plus federal ADVCON (ACP0) with amount of 

$335,334 and Local match of $38,380 (Total ROW phase cost remains 

unchanged at $430,000) from FY 2019 to FY 2020

Construction phase: 

‐ SLIP Construction phase federal NHPP‐FAST (Z001) with amount of 

$2,170,524 and match of $248,426 PLUS local Other (OTH0 ‐ overmatch) 

funds amount of $907,940 (Construction phase total of $3,326,890) from FY 

2020 to FY 2021 

‐ Total project cost remains unchanged at $4,824,890

‐Added note: Changes and slip made as of project funding as of the October 

2018 Formal MTIP Amendment to increase the project's cost.

20488 70979

Yes
Phase slips  are within 

existing constrained TIP 

years ‐ No net cost change 

to project  

21255
SW ADA 
TRANSITION

Derrickson ODOT US26/OR213/OR8 CURB RAMPS 2019 RW Slip to 2020 per Hope Derrickson, SW STIP Coordinator 94,216.50 10,783.50 0.00

ODOT 2019 CN Slip to 2020 per Hope Derrickson, SW STIP Coordinator 1,009,462.50 115,537.50 0.00

21283 FIX‐IT SW BRIDGE Bernt LOCAL‐CERT
NE 12TH AVE OVER I‐84 & UNION 

PACIFIC RR BRIDGE (PORTLAND)
2019 PE

11/30 Per Justin, PBOT and Bridge have been discussing directly 

that the project is drastically underfunded and PBOT refuses to do 

it in its current condition. While negotiations are still ongoing, 

recommend to slip to 2020 and CN to 2021

40,378.50 4,621.50 0.00
YES
(28)

Portland:

PE Phase:

‐ CHANGE federal NHPP fund type code (Z001) FY 2019 PE phase cost of 

$40,379 to be ADVCON (ACP0)

‐ No change to match of $4,621

‐ SLIP PE phase with federal ADVCON amount of $40,379 plus match of 

$4,621 (total PE phase cost of $45,000) from FY 2019 to FY 2020

Construction Phase:

‐ CHANGE federal NHPP fund type code (Z001) amount of $183,947 to be 

ADVCON (ACP0)

‐ No change to match of $21,053

‐ SLIP Construction phase with federal ADVCON amount of $183,947 plus 

match of $21,053 (Total Construction phase = $205,000) from FY 2019 to FY 

2020 

Total project cost remains unchanged at $250,000

21283 70646

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments or 

a lead agency change can 

also occur via an Admin 

Mod

YES
(27)

ODOT:

PE Phase:

‐ CHANGE federal State STBG fund type code FY 2018 PE phase cost of 

$336,488 to be NHPP

‐ No change to match. 

‐ Total PE phase remains at $375,000

‐ Fund swap is to match up with actual PE obligation

ROW Phase:

‐ CHANGE federal State STBG fund type code FY 2018 ROW phase cost of 

$94,217 to be ADVCON (ACP0) 

No change in match.

‐ SLIP federal ADVCON amount of $94,217 plus match of $10,784 (Total 

ROW = $105,000) from FY 2018 to FY 2020

Construction Phase:

‐ SLIP federal State STBG fund type code amount of $1,009,463,000 plus 

match of $115,537 (total construction phase = $1,125,000) from FY 2019 to 

FY 2020

Total project cost remains unchanged at $1,605,000 

21255 71051

YES
Phase and funding slips 

that are made and remain 

in the fiscally constrained 

years of the MTIP without 

adding costs above the 

Matrix Threshold can be 

accomplished as an 

Administrative 

Modification. Additionally, 

technical corrections such 

fund swap adjustments or 

a lead agency change can 

also occur via an Admin 

Mod
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