
BEFORE THE METRO COUNCIL 

FOR THE PURPOSE OF ADDING OR 
AMENDING EXISTING PROJECTS TO THE 
2018-21 METROPOLITAN TRANSPORTATION 
IMPROVEMENT PROGRAM INVOLVING 
EIGHT PROJECTS IMPACTING METRO, ODOT, 
PORTLAND, AND TIGARD (NV20-03-NOV) 

) 
) 
) 
) 
) 
) 

RESOLUTION NO. 19-5046 

Introduced by: Acting Chief Operating 
Officer Andrew Scott in concurrence 
with Council President Lynn Peterson 

WHEREAS, the Metropolitan Transportation Improvement Program (MTIP) prioritizes projects 
from the Regional Transportation Plan (RTP) to receive transportation related funding; and 

WHEREAS, the Joint Policy Advisory Committee on Transportation (JPACT) and the Metro 
Council approved the 2018-21 MTIP via Resolution 17-4817 on July 27, 2017; and  

WHEREAS, JPACT and the Metro Council must approve any subsequent amendments to add 
new projects or substantially modify existing projects in the MTIP; and  

WHEREAS, the U.S. Department of Transportation (USDOT) has issued clarified MTIP 
amendment submission rules and definitions for MTIP formal amendments and administrative 
modifications that both ODOT and  all Oregon MPOs must adhere to which includes that all new projects 
added to the MTIP must complete the formal amendment process; and  

WHEREAS, MTIP amendments now must also include assessments for required performance 
measure compliance, expanded RTP consistency, and strive to meet annual Metro and statewide 
obligation targets resulting in additional MTIP amendment processing practices and procedures; and  

WHEREAS, MTIP amendments involving planning projects also must successfully meet Unified 
Planning Work Program (UPWP) consistency assessments in conjunction with the Regional 
Transportation Plan (RTP) to ensure new federally funded regionally significant planning projects 
submitted for MTIP inclusion are included in the current UPWP; and    

WHEREAS, Metro and Salem resolved an obligation and expenditure status for a past UPWP 
Transportation System Management and Operations (TSMO) operations project and determined Key 
21038, Metro’s Regional TSMO Program (2017) project was a duplicate project and could now be 
removed from the MTIP without issue; and 

WHEREAS, Metro and Portland completed a local fund exchange with TriMet for two of their 
Metro Regional Flexible Fund Allocation (RFFA) funded projects, Central Eastside Intersection 
Improvements plus their NE 72nd Ave from NE Killingsworth to NE Sandy Blvd, and has completed the 
required-de-federalization programming actions in the MTIP, developed and executed the required local 
IGA between Metro, TriMet, and Portland which now allows the locally funded projects to be removed 
from the MTIP and monitored separately as locally delivered projects; and    

WHEREAS, ODOT’s ongoing project development and review monitoring efforts identified 
required scope changes to their OR8 at River Rd and US30 NW Saltzman Rd to NW Bridge Ave 
operations and safety projects to reduce the project scope of approved work for both projects to keep them 
within their approved budgets ; and 



 WHEREAS, ODOT will initiate a federally funded planning study to complete multi-modal 
planning assessment activities to determine the feasibility of replacing the Interstate 5 Bridge across the 
Columbia River to Vancouver between Oregon and Washington utilizing up to $8.2 million of federal 
Redistribution funds; and  

WHEREAS, ODOT and Portland’s project development update for Portland’s Systemic Signal 
and Illumination project determined that a re-scoping effort was necessary and is completing the down-
scoping efforts to remove of four project site locations to ensure the project stays within its authorized 
budget; and 

WHEREAS, ODOT’s local project delivery review with the city of Tigard determined the Fanno 
Creek Trail project required additional construction funding totaling $1.5 million of local funds and will 
require additional preliminary engineering actions resulting in the Right-of-Way phase schedule needing 
to slip to FY 2020 which will then delay the Construction phase from beginning until FY 2021; and 

WHEREAS, the November 2019 Formal MTIP Amendment was subject to MTIP review factors 
that included project eligibility/proof of funding, RTP consistency with the financially constrained 
element, consistency with RTP goals and strategies, determination of amendment type, inclusion in the 
Metro transportation regional models, determination of Regional Significance, fiscal constraint 
verification, completing a performance measurements assessment, and compliance with MPO MTIP 
federal management responsibilities to ensure the changes were in compliance with 23 CFR 450.300-338 
and accomplished legally; and  

WHEREAS, the MTIP’s financial constraint finding is maintained as all projects proof of funding 
has been verified; and 

WHEREAS, no negative impacts to air conformity will exist as a result of the changes completed 
through the November 2019 Formal MTIP Amendment; and 

WHEREAS, all projects included in the November 2019 Formal MTIP Amendment successfully 
completed a required 30-day public notification/opportunity to comment period without any significant 
issues raised; and 

WHEREAS, Metro’s Transportation Policy and Alternatives Committee (TPAC) received their 
notification, amendment summary overview, and recommended approval to Metro Joint Policy Advisory 
Committee on Transportation (JPACT) on November 1, 2019; and 

WHEREAS, JPACT received their notification on November 21, 2019 and provided an approval 
recommendation to Metro Council; now therefore 

BE IT RESOLVED that the Metro Council hereby adopts the recommendation of JPACT on 
December 5, 2019 to formally amend the 2018-21 MTIP to include the November 2019 Formal 
Amendment bundle consisting of eight projects. 



6-\-\--.-
ADOPTED by the Metro Council this __ day of °DE.~'IY\~2019. 

~ ~ 
Sam ~uty Council President 

Approved as to Form: 

Carrie MacLaren, Metro Attorney 



ODOT Key #

Project #1
Key

21038

Project #2
Key

20451

Project #3
Key 

20208
70938 ODOT

US30: KITTRIDGE ‐ ST 
JOHNS
US30: NW Saltzman 
Rd ‐ NW Bridge Ave

Repave roadway; upgrade ADA 
ramps to current standards; 
improve access management; 
and address drainage as 
needed.  

SCOPE CHANGE:
The formal amendment reduces project limits and eliminates 
Bridge Avenue from the approved scope. ADA upgrades will 
require signal rebuilds at both Bridge Ave and Front Ave. 
These signal replacements were not anticipated. In order to 
fund them, the paving limit will be reduced from 3.92‐6.46 
to 5.23‐6.46 and the paving of Bridge Ave will no longer 
occur. The total project cost remains unchanged at 
$8,518,704 

71010 Metro

Facilitate implementation of 
Regional TSMO Plan; grant 
coordination and management; 
performance data development 
and tracking

CANCEL PROJECT:
Project awarded STP for SFY 2019 UPWP was obligated 
during SFY 2018 under a different Key. As a result, Key 
21038 becomes a duplicate project in the MTIP and is being 
removed now.

Regional TSMO 
Program (2017) 

Proposed November 2019 Formal Amendment Bundle
Amendment Type: Formal/Full
Amendment #: NV20‐03‐NOV
Total Number of Projects: 8

MTIP ID # Lead Agency Project Name Project Description Description of Changes

SCOPE CHANGE:
The formal amendment completes a scope change to 
remove the intersection of OR224 and Lake Rd from the 
approved scope. The project remains a signalization upgrade 
at OR 8 and River Rd with required ADA improvements.  The 
total project cost of $2,649,465 remains unchanged.

2018‐2021 Metropolitan Transportation Improvement Program
Exhibit A to Resolution 19‐5046

70996 ODOT
OR8 at River td & 
OR224 at Lake Rd
OR8 at River Rd

Full signal upgrade with 
illumination and ADA 
improvements at the 
intersection of OR8 and River 
Rd in the City of Hillsboro. 
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Project #4
Key 

21570
New

Project

Project #5
Key

20809

Project #6
Key

20817

I‐5: Columbia River 
(Interstate) Bridge

Complete multi‐modal planning 
assessment activities for a 
replacement Interstate 5 bridge 
between Oregon and 
Washington

70887 Portland
Central Eastside 
Intersection 
Improvements

 Improve freight access and 
circulation at key choke points 
in Portland's Central Eastside 
Industrial District while 
leveraging a significant local 
match to improve bikeways 
through the district enhancing 
safety for all modes.

CANCEL PROJECT:
The project has been de‐federalized through a fund 
exchange among TriMet and Metro. Now locally funded, the 
project does not have any federal approvals or requirements 
to be programmed in the MTIP. It is being removed from the 
MTIP through this formal amendment. The project will be 
delivered as a locally funded project monitored by Metro.

70879

TBD ODOT

Portland
NE 72nd Ave: NE 
Killingsworth ‐ NE 
Sandy Blvd

Develop a combined pedestrian 
and bike pathway along NE 
72nd Ave and provide safe 
route for neighborhoods and 
area schools with 
concentrations of equity 
communities.

CANCEL PROJECT:
 The formal amendment cancels the project from the MTIP. 
The project was deemed a good candidate for a fund 
exchange among Metro and TriMet. The fund exchange has 
been completed and the Metro local Intergovernmental 
Agreement (IGA) has been developed and executed. The 
project does not require federal approvals requiring it to 
remain in the MTIP. As a result, NE 72nd Ave: NE 
Killingsworth ‐ NE Sandy is being removed from the MTIP. It 
will be monitored by Metro and delivered as a locally funded 
project outside of the MTIP.

ADD NEW PROJECT:
The formal amendment adds the new planning study to the 
MTIP to complete various planning assessments to 
determine the feasibility of replacing the Interstate 5 Bridge 
across the Columbia River to Vancouver, Washington. ODOT 
has approved $8,299,800 of federal Advance Construction 
funds plus match (total of $9 million) The I‐5 Bridge over the 
Columbia River is a major bottleneck for freight and the 
public traveling across the river. With WSDOT re‐establishing 
this bridge as a priority, ODOT also needs to re‐engage on 
this bi‐state effort to improve traffic and mobility. 
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Project #7
Key 

20334

Project #8
Key

19327

SCOPE CHANGE:
The formal amendment reduces the project scope to fit 
budget constraints. PE Consultant fees came in much higher 
than originally anticipated. After evaluating each location 
based on the benefit cost (B/C), ODOT decided to remove 
four locations from the project scope. These include: (1) 
ARTS ID #9: 92nd Ave: Powell ‐ Woodstock, (2) ARTS ID #14: 
W Burnside Rd: Uptown Terrace ‐ 48th Ave, (3) ARTS ID 
#20H: NE Halsey St at NE 122nd Ave, and (4) ARTS ID #34H: 
SE Stark St at SE 148th Ave. The removal of these locations 
results in a savings of $494,894 in the CON phase. ODOT is 
shifting this to PE to address the PE phase shortfall. 

70690 Tigard

 Fanno Crk Trail: 
Woodard Pk to Bonita 
Rd/85th Ave ‐ Tualatin 
BR

This project will construct four 
sections of the Fanno Creek 
Trail from Woodward Park to 
Bonita Road and 85th Avenue to 
Tualatin River Bridge in Tigard.

COST INCREASE:
The latest update to the Project Specifications and Estimates 
(PS&E)indicated a revised construction cost of $1.5 million to 
complete the project. As a result of the cost increase, 
additional PE time is required delaying Right of Way and 
Construction. Right of Way is pushed out to 2020 with 
Construction to 2021 along with the $1.5 million of local 
funds added to the Construction phase as part of the formal 
amendment. The revised Construction phase cost increases 
to $4,843.363 with the total project cost increasing to 
$6,404,977. 

Illumination; intersection work; 
bike and pedestrian 
improvements; ADA
upgrades; signal work; signs; 
warnings; striping; medians; 
utility relocation; and
other safety improvements.

70949 Portland
Systemic Signal and 
Illumination (Portland)
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TSMO ODOT Key: 21038
OP‐ITS MTIP ID: 70677
No Status: 0
No Comp Date: N/A
Yes RTP ID: 11104

  No RFFA ID: N/A
  N/A RFFA Cycle: N/A
  N/A UPWP: Yes
  N/A UPWP Cycle: SFY 19

2019 Past Amend: 1
2 OTC Approval: No

Fund
Type

Fund 
Code

Year

STP‐U Z230 2019

EA Number:    

State Total: ‐$                                        

Initial Obligation Date:    

‐$                                        

EA Number:            

State Fund Obligations:  

November 2019 MTIP Formal Amendment Project #1 ‐ Key 21038

‐$                                        

 Detailed Description:  None

 STIP Description: Facilitate implementation of Regional TSMO Plan; grant coordination and management; performance data development and tracking

PROJECT FUNDING DETAILS

Planning
Preliminary 
Engineering

Right of Way Construction
Other

(TSMO/ITS)
Total

65,454$             ‐$                                        

Mile Post End:
Length:

1st Year Program'd:
Years Active:

 Federal Funds

Project Type:

 

Metro
2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: Metro

Project Name: Regional TSMO Program 2017
ODOT Type

Performance Meas:
Capacity Enhancing:

Project Status: 0   =  No activity. Conformity Exempt:
On State Hwy Sys:

Short Description:  Facilitate implementation of Regional TSMO Plan; grant 
coordination and management; performance data development and tracking

Mile Post Begin:

  Federal Totals: ‐$                                        
Federal Fund Obligations:    

Initial Obligation Date:          
 

 State Funds

      Federal Aid ID

Formal Amendment
CANCEL PROJECT

2nd Amendment to Project

CANCELED PROJECT
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Local Match 2019
 Local Funds

  7,492$               ‐$                                        

‐$                                         

‐$                                        
‐$                                        

‐$                                        

‐$                        ‐$                            ‐$                       ‐$                             72,946$              72,946$                                   
‐$                        ‐$                            ‐$                       ‐$                              

Local Total ‐$                                         
Phase Totals Before Amend:
Phase Totals After Amend:

Year Of Expenditure (YOE):
Notes and Summary of Changes:
Red font =  prior amended funding or project details. Blue font = amended changes to funding or project details. Black font indicates no change has occurred.

Amendment Summary: 
The formal amendment cancels Key 21038, Regional TSMO Program (2017) as it was obligated as part of the SFY 2018 UPWP program. However, confirmation of the 
obligation was under a separate Key in the Master Agreement and thought to be an over obligation to the other project. The obligation against the other UPWP project 
was recently confirmed resulting in Key 21038 becoming an unnecessary duplicate project in the MTIP. For accounting an auditing purposes it is being removed from the 
MTIP at this time.

> Will Performance Measurements Apply: Appears No

RTP References:
> RTP IDs: 11104 ‐ Regional TSMO Program Investments for 2018‐27 
> RTP Description:  Implement and maintain Transportations System Management and Operations (TSMO) investments used by multiple agencies (e.g., Central Signal System, 
traffic signal priority, data communications and archiving) and coordinate response to crashes. The regional program also includes strategy planning (e.g., periodic TSMO 
Strategy updates), coordination of activities for TransPort subcommittee to TPAC, updates to the blueprints for agency software and hardware systems (ITS Architecture), 
improving traveler information with live‐streaming data for connected vehicle and mobile information systems (TripCheck Traveler Information Portal Enhancement), and 
improving “big data” processing (PSU PORTAL) to support analyzing performance measures
Fund Codes: 
> STP = Federal Surface Transportation Program  funds. Allocated to Metro via a statewide formula for various transportation improvements 
> Local = General local funds provided by the lead agency as part of the required match or to cover overmatching project costs and needs
> Other = Additional local funds contributing to the project beyond the required match.
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Ops/Safety ODOT Key: 20451
TSMO/Sig MTIP ID: 70996

Yes Status: 4
No Comp Date: 12/31/2021
Yes RTP ID: Nov Ltr

  OR8 RFFA ID: N/A
  11.70 RFFA Cycle: N/A
  11.75 UPWP: N/A
  0.05 UPWP Cycle: N/A

2019 Past Amend: 2
2 OTC Approval: No

Fund
Type

Fund 
Code

Year

ADVCON ACP0 2019
ADVCON ACP0 2019
RAIL HWY 
CROSS HAZ ZS40 2019

STBG STATE Z240 2020
RAIL HWY 
CROSS HAZ LS40/50 2020

NHPP Z001 2021
ADVCON ACP0 2021

November 2019 MTIP Formal Amendment Project #2 ‐ Key 20451

 Detailed Description:  On OR8 on River Rd from MP 11.70 to 11.75, Construct full signal upgrade with illumination and ADA improvements at the intersection 
of OR8 and River Rd in the City of Hillsboro. Replace overhead flasher with ground mounted advance flashers at the intersection of OR224 and Lake Rd in 
Clackamas County

 STIP Description:  Full signal upgrade with illumination and ADA improvements at the intersection of OR8 and River Rd in the City of Hillsboro.

PROJECT FUNDING DETAILS

Planning
Preliminary 
Engineering

Right of Way Other Construction Total

 Federal Funds
1,037,054$               ‐$                                        
983,216$                  983,216$                               

54,000$                      54,000$                                   

82,146$               82,146$                                  

270,000$                    270,000$                                

939,399$          939,399$                               
49,576$             49,576$                                  

‐$                                        
  Federal Totals: 2,378,337$                            

Metro
2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: ODOT Project Type:

 

Project Name: OR8 at River Rd & OR224 at Lake Rd
                         OR8 at River Rd

ODOT Type
Performance Meas:
Capacity Enhancing:

Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 
60%,90% design activities initiated).

Conformity Exempt:
On State Hwy Sys:

Short Description:  Full signal upgrade with illumination and ADA improvements at 
the intersection of OR8 and River Rd in the City of Hillsboro. Replace overhead 
flasher with ground mounted advance flashers at the intersection of OR224 and 
Lake Rd in Clackamas County

Mile Post Begin:
Mile Post End:

Length:
1st Year Program'd:

Years Active:

Formal Amendment
SCOPE CHANGE

5th Amendment to Project
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State Match 2019
State Match 2019
State Match 2019
State Match 2020
State Match 2020
State Match 2021
State Match 20201

Federal Fund Obligations:   1,037,216$                          Federal Aid ID
EA Number: PE003110       SA00(269)

Initial Obligation Date:   5/2/2019      

 

 State Funds
118,695$                  ‐$                                        
112,534$                  112,534$                               

6,000$                       6,000$                                    
9,402$                  9,402$                                    

30,000$                       30,000$                                  
107,518$          107,518$                               

5,674$               5,674$                                    
‐$                                        

State Total: 271,128$                               
State Fund Obligations:  

EA Number:    

‐$                        1,155,750$                91,548$                300,000$                    1,102,167$        2,649,465$                             

Initial Obligation Date:    

 Local Funds
‐$                                        
‐$                                        

Year Of Expenditure (YOE): 2,649,465$                            

Local Total ‐$                                         
Phase Totals Before Amend: ‐$                        1,155,749$                91,548$                270,000$                    1,102,167$        2,619,464$                             
Phase Totals After Amend:

Notes and Summary of Changes:
Red font =  prior amended funding or project details. Blue font = amended changes to funding or project details. Black font indicates no change has occurred.

Amendment Summary: 
 The formal amendment completes a scope change to remove the intersection of OR224 and Lake Rd from the approved scope. The project remains a signalization upgrade at 
OR 8 and River Rd with required ADA improvements. The latest construction cost analysis for this project revealed that the cost of delivering both the OR8 and OR224 locations 
will exceed the available funding. The overages are resulting from inflation as well as a new contingency calculation methodology that was not used during original scoping. In 
order to deliver the project within budget, ODOT decided to remove the OR224 location from the project scope. ODOT Maintenance will consider constructing the 
improvements at that location using non‐federal funds. The total project cost of $2,649,465 remains unchanged.

> Will Performance Measurements Apply: Appears Yes
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RTP References:
> RTP IDs: ODOT O&M Project Groupings for the RTP
> RTP Description: Safety & Operations Projects ‐ Eligible safety and operational improvements for this project grouping may include the following: (1) Highway crossings 
improvements (2) Roadway safety (non‐capacity repairs/rehabilitation, (3) Landslides/rock falls mitigation, (4) Illumination/Signals, ITS.
> Air Quality Exemption Status: Exempt project per 40 CFR 93.127, Table 3 ‐ Intersection signalization projects at individual intersections

Fund Codes: 
> ADVCON = Federal Advanced Construction funds. ADCON acts as a temporary placeholder until the specific federal fund is known or available for the  project. At that time a 
fund conversion occurs to change the ADVCON to the correct federal fund code.
> RAIL HWY CROSS HAZ = Federal Rail Highway Crossings Hazards Elimination  ‐ FAST ACT. These federal funds are allocated to ODOT in support reducing or eliminating railroad  
crossing hazards.
> STBG STATE =  Federal Surface Transportation Block Grant (STBG) funds allocated directly to ODOT for various highway improvement uses.
>  NHPP = Federal National Highway Performance Program (FAST ACT) funds. NHPP support transportation improvements to sites on the National Highway System and State 
Highway System 
> State = General state funds provided by ODOT or the lead state agency  as part of the required match or to cover overmatching project costs and needs
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O&M ODOT Key: 20208
Preserve MTIP ID: 70938

Yes Status: 4
No Comp Date: 12/1/2022
Yes RTP ID: 11815

  US30 RFFA ID: N/A
  5.23 RFFA Cycle: N/A
  6.46 UPWP: N/A
  N/A UPWP Cycle: N/A

2017 Past Amend: 4
4 OTC Approval: No

Fund
Type

Fund 
Code

Year

NHPP Z001 2017
ADVCON ACP0 2017
ADVCON ACP0 2020
ADVCON ACP0 2020
ADVCON ACP0 2021

November 2019 MTIP Formal Amendment Project #3 ‐ Key 20208

Metro
2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: ODOT Project Type:

 

Project Name:  US30: KITTRIDGE ‐ ST JOHNS
                          US30: NW Saltzman Rd ‐ NW Bridge Ave

ODOT Type
Performance Meas:
Capacity Enhancing:

Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 
60%, 90% design activities initiated).

Conformity Exempt:
On State Hwy Sys:

Short Description:  Repave roadway; upgrade ADA ramps to current standards; 
improve access management; and address drainage as needed. Pave Bridge 
Avenue.

Mile Post Begin:
Mile Post End:

Length:
1st Year Program'd:

Years Active:

 Detailed Description:  ADD ‐‐> In NW Portland areas on US30 between NW Bridge Ave (MP 6.46) and NW Saltzman Rd (MP 5.23)  (1.23 miles total) arterial 
rehabilitation to include repaving. ADA ramp compliance upgrades, access management improvements, and address drainage as needed 

 STIP Description: Repave roadway, upgrade ADA ramps to current standards, improve access management, and address drainage as needed.

PROJECT FUNDING DETAILS

Planning
Preliminary 
Engineering

Right of Way
Other

(Utility Relocation)
Construction Total

 Federal Funds
1,484,060$               1,484,060$                            
538,380$                  538,380$                               

5,397,862$       5,397,862$                            

160,721$             160,721$                               
62,811$                       62,811$                                  

  Federal Totals: 7,643,834$                            
Federal Fund Obligations:   2,022,440$                          Federal Aid ID

EA Number:   PE002834       S092(60)
Initial Obligation Date:   8/24/2017      

 

Formal Amendment
SCOPE CHANGE

3rd Amendment to Project
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State Match 2017
State Match 2017
State Match 2020
State Match 2020
State Match 2021

 State Funds
169,857$                  169,857$                               
61,620$                     61,620$                                  

Local Total ‐$                                         

State Fund Obligations:  
EA Number:    

Initial Obligation Date:    

 Local Funds

18,395$                                  

State Total: 874,870$                               

7,189$                         7,189$                                    

‐$                                        

617,809$          617,809$                               

Notes and Summary of Changes:
Red font =  prior amended funding or project details. Blue font = amended changes to funding or project details. Black font indicates no change has occurred.

Amendment Summary: 
 The formal amendment reduces project limits and eliminates Bridge Avenue from the approved scope. ADA upgrades will require signal rebuilds at both Bridge Ave and Front 
Ave. These signal replacements were not anticipated. In order to fund them, the paving limit will be reduced from 3.92‐6.46 to 5.23‐6.46 and the paving of Bridge Ave will no 
longer occur. The total project cost remains unchanged at $8,518,704 

> Will Performance Measurements Apply: Appears Yes

RTP References:
> RTP IDs: 11815 (Portland) NW St Helens Rd Corridor Safety Improvements
> RTP Description: Design and implement pedestrian and bicycle facilities and improve traffic safety for all modes.
> Air Quality Exemption Status: The project is exempt per 40 CFR 93.126 Table 2 ‐ Pavement resurfacing and/or rehabilitation.

Fund Codes: 
> NHPP = Federal National Highway Performance Program (FAST ACT) funds. NHPP support transportation improvements to sites on the National Highway System and State 
Highway System 
> ADVCON =  Federal Advanced Construction funds. ADCON acts as a temporary placeholder until the specific federal fund is known or available for the  project. At that time a 
fund conversion occurs to change the ADVCON to the correct federal fund code.
> State = General state funds provided by the lead agency as part of the required match or to cover overmatching project costs and needs

Phase Totals After Amend: ‐$                        2,253,917$                179,116$              70,000$                       6,015,671$        8,518,704$                             
Year Of Expenditure (YOE): 8,518,704$                            

Phase Totals Before Amend: ‐$                        2,253,917$                179,116$              70,000$                       6,015,671$        8,518,704$                             

‐$                                        

18,395$              
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Planning ODOT Key: 21570
Bridge/Pln MTIP ID: TBD

No Status: A
No Comp Date: 4/1/2021

Yes RTP ID:
Apndx S
10893

  I‐5 RFFA ID: N/A
  306.70 RFFA Cycle: N/A
  308.72 UPWP: Yes
  2.02 UPWP Cycle: SFY 20

2020 Past Amend: 0
1 OTC Approval: Yes

Fund
Type

Fund 
Code

Year

ADVCON ACP0 2020

 

EA Number:            
Initial Obligation Date:          

Short Description:  Complete multi‐modal planning assessment activities for a 
replacement Interstate 5 bridge between Oregon and Washington

Mile Post Begin:
Mile Post End:

Length:
1st Year Program'd:

Years Active:

  Federal Totals: 8,299,800$                            
Federal Fund Obligations:           Federal Aid ID

 Federal Funds
8,299,800$            8,299,800$                            

‐$                                        

 Detailed Description:  In northern Portland on I‐5 across the Columbia River to Vancouver, Washington between MP 306.70 to 3.08.72, conduct and 
complete multi‐modal planning assessments for the replacement of the I‐5 Columbia River Bridge to improve mobility and address safety problems along 
the corridor and include possible study items as the development of a locally preferred alternative, recommended number of general purpose travel lanes, 
inclusion of light rail, incorporation of active transportation improvements, develop opportunity cost assessments, etc. in support of Resolution 08‐3960B

 STIP Description: Planning activities for the replacement of the I‐5 Interstate Bridge between Oregon and Washington.

PROJECT FUNDING DETAILS

Planning
Preliminary 
Engineering

Right of Way
Other

(Utility Relocation)
Construction Total

November 2019 MTIP Formal Amendment Project #4 ‐ Key 21570

Metro
2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: ODOT Project Type:

 

Project Name: I‐5: Columbia River (Interstate) Bridge
ODOT Type

Performance Meas:
Capacity Enhancing:

Project Status: A = Programming in progress or in approved MTIP moving forward 
to obligate funds

Conformity Exempt:

On State Hwy Sys:

Formal Amendment
ADD NEW PROJECT

Initial Programming
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State Match 2020

Notes and Summary of Changes:
Red font =  prior amended funding or project details. Blue font = amended changes to funding or project details. Black font indicates no change has occurred.

Amendment Summary: 
 The formal amendment adds the new planning study to the MTIP to complete various planning assessments to determine the feasibility of replacing the Interstate 5 Bridge 
across the Columbia River to Vancouver, Washington. ODOT has approved $8,299,800 of federal Advance Construction funds plus match (total of $9 million) in support of the 
planning effort.   The funding originates from the annual nationwide FHWA federal fund redistribution action (Redistribution funds) which Oregon will receive a share. The 
Oregon Transportation Commission approved the funding for the study during their August 2019 meeting. The I‐5 Bridge over the Columbia River is a major bottleneck for 
freight and the public traveling across the river. With WSDOT re‐establishing this bridge as a priority, ODOT also needs to re‐engage on this bi‐state effort to improve traffic 
and mobility. 
> Will Performance Measurements Apply: No 

RTP References:
> RTP IDs: 10893 ‐ I‐5 Columbia River Bridge
> RTP Description: .Replace I‐5/Columbia River bridges and improve interchanges on I‐5. Project adds protected/buffered bikeways, cycle tracks and a new trail/multiuse path 
or extension
> Air Quality Exemption Status: The project is exempt per 40 CFR 93.126 Table 2 ‐ Other ‐ Planning and Technical Studies

Fund Codes: 
> ADVCON =  Federal Advanced Construction funds. ADCON acts as a temporary placeholder until the specific federal fund is known or available for the  project. At that time a 
fund conversion occurs to change the ADVCON to the correct federal fund code.
> State = General state funds provided by the lead agency as part of the required match or to cover overmatching project costs and needs

Phase Totals After Amend: 9,000,000$            ‐$                            ‐$                       ‐$                             ‐$                    9,000,000$                             
Note: Preliminary estimated bridge replacement cost per the RTP = $3,169,866,000  Year Of Expenditure (YOE): 9,000,000$                            

Local Total ‐$                                         
Phase Totals Before Amend: ‐$                        ‐$                            ‐$                       ‐$                             ‐$                    ‐$                                         

‐$                                        
‐$                                        

Initial Obligation Date:    

 Local Funds

State Fund Obligations:  
EA Number:    

‐$                                        
State Total: 700,200$                               

 State Funds
700,200$               700,200$                               
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O&M ODOT Key: 20809
Preserve MTIP ID: 70887

Yes Status: 4
No Comp Date: 12/31/2021
Yes RTP ID: 11841

  No RFFA ID: 50303
  N/A RFFA Cycle: 2019‐21
  N/A UPWP: N/A
  N/A UPWP Cycle: N/A

2019 Past Amend: 0
2 OTC Approval: No

Fund
Type

Fund 
Code

Year

EA Number:    
Initial Obligation Date:    

State Total: ‐$                                        
State Fund Obligations:  

‐$                                        
‐$                                        

Initial Obligation Date:          
 

 State Funds

Federal Fund Obligations:           Federal Aid ID
EA Number:            

‐$                                        
  Federal Totals: ‐$                                        

 Federal Funds
‐$                                        
‐$                                        

 Detailed Description:  None

 STIP Description: Improve freight access and circulation at key choke points and improve bikeways leading into/through the Central Eastside Industrial

PROJECT FUNDING DETAILS

Planning
Preliminary 
Engineering

Right of Way
Other

(Utility Relocation)
Construction Total

November 2019 MTIP Formal Amendment Project #5 ‐ Key 20809

Metro
2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: Portland Project Type:

 

Project Name: Central Eastside Intersection Improvements
ODOT Type

Performance Meas:
Capacity Enhancing:

Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 
60%, 90% design activities initiated).

Conformity Exempt:
On State Hwy Sys:

Short Description:  Improve freight access and circulation at key choke points in 
Portland's Central Eastside Industrial District while leveraging a significant local 
match to improve bikeways through the district enhancing safety for all modes.

Mile Post Begin:
Mile Post End:

Length:
1st Year Program'd:

Years Active:

Formal Amendment
CANCEL PROJECT

1st Amendment to Project

CANCELED PROJECT
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TriMet GF Local 2019
Local Local 2019
TriMet GF Local 2020
Local Local 2020

Year Of Expenditure (YOE): ‐$                                        
Notes and Summary of Changes:
Red font =  prior amended funding or project details. Blue font = amended changes to funding or project details. Black font indicates no change has occurred .

Amendment Summary: 
 The formal amendment cancels the project from the MTIP. The project originally was a Metro 2019‐21 RFFA awarded project. Initially programmed with Surface 
transportation Program (STP) and local matching funds, the project was identified as a de‐federalization candidate.  The project was de‐federalized by completing a fund swap 
with TriMet resulting in a locally funded project. Metro has developed a separate Intergovernmental Agreement (IGA) with Portland to manage and deliver the local funds for 
the project. The project is exempt from air quality analysis, does not contain capacity enhancing scope activities, or now requires federal approvals. The local IGA has been 
developed and executed. As a result, the project can be removed from the MTIP without issue. The Central Eastside Intersection Improvements project will be monitored by 
Metro and delivered as a locally funded project outside of the MTIP.

> Will Performance Measurements Apply: Appears Yes

RTP References:
> RTP IDs: 11841 Central Eastside Access and Circulation Improvements
> RTP Description: Improve access and circulation in the Central Eastside by adding new signals and crossings at Hawthorne & Clay ramp, Salmon & Grand,
Salmon & MLK, Washington & Grand, Washington & MLK, Ankeny & Sandy, 16th & Irving, and modifying signals at Stark & Grand, Clay & Grand, and Mill & MLK.
> Air Quality Exemption Status: The project is exempt per 40 CFR 93.126 Table 2 ‐ Pavement resurfacing and/or rehabilitation.

Fund Codes: 
> TriMet GF = Local TriMet General Funds  swapped with Metro for the original awarded federal funds.
> Local = General local agency funds provided by the lead agency as part of the required match or to cover overmatching project costs and needs

Phase Totals Before Amend: ‐$                        628,206$                   ‐$                       ‐$                             4,774,227$        5,402,433$                             
Phase Totals After Amend: ‐$                        ‐$                            ‐$                       ‐$                             ‐$                    ‐$                                         

‐$                                        
Local Total ‐$                                         

2,742,037$       ‐$                                        
‐$                                        

64,517$                     ‐$                                        
2,032,190$       ‐$                                        

 Local Funds
563,689$                  ‐$                                        
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Active Trns ODOT Key: 20817
BikePed MTIP ID: 70879
Yes Status: 4
No Comp Date: 12/1/2022
Yes RTP ID: 10220

  No RFFA ID: 50306
  N/A RFFA Cycle: 2019‐21
  N/A UPWP: N/A
  N/A UPWP Cycle: N/A

2019 Past Amend: 0
2 OTC Approval: No

Fund
Type

Fund 
Code

Year

Metro
2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: Portland Project Type:

 

Project Name: NE 72nd Ave: NE Killingsworth ‐ NE Sandy Blvd
ODOT Type

Performance Meas:
Capacity Enhancing:

Project Status:  4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 
60%, 90% design activities initiated).

Conformity Exempt:
On State Hwy Sys:

Short Description:  Develop a combined pedestrian and bike pathway along NE 
72nd Ave and provide safe route for neighborhoods and area schools with 
concentrations of equity communities.

Mile Post Begin:

November 2019 MTIP Formal Amendment Project #6 ‐ Key  20817

Mile Post End:
Length:

1st Year Program'd:
Years Active:

 Detailed Description:  Provide a high‐quality pedestrian and bicycle parkway along NE 72nd Ave through the heart of Cully. This project will connect Cully 
residents to nearby commercial areas and schools, provide multimodal accessibility to parks and green space in Cully and Roseway, and will connect to the 
future 70s Bikeway to the south. The project would construct a neighborhood greenway with traffic calming and crossing improvements from Sandy to 
Prescott, physically separated pedestrian and bicycle pathways on the west side of 72nd from Prescott to Sumner, and a shared multi‐use path on the west side 
of 72nd from Sumner to Killingsworth. The project will also include lighting, street trees, and place‐making elements.

 STIP Description: Provide a bicycle and pedestrian parkway along NE 72nd Ave to connect residents to nearby commercial areas, schools, parks and
green spaces in Cully and Roseway neighborhoods. Project to connect to the 70s Greenway to the south.

PROJECT FUNDING DETAILS

Planning
Preliminary 
Engineering

Right of Way
Other

(Utility Relocation)
Construction Total

 Federal Funds
‐$                                        
‐$                                        

  Federal Totals: ‐$                                        
Federal Fund Obligations:           Federal Aid ID

EA Number:            
Initial Obligation Date:          

 

Formal Amendment
CANCEL PROJECT

1st Amendment to Project

CANCELED PROJECT
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TriMet GF Local 2019
Local Local 2019
TriMet GF Local 2020
Local Local 2020
TriMet GF Local 2021
Local Local 2021
TriMet GF Local 2021
Local Local 2021

 State Funds

‐$                                        
State Total: ‐$                                        

State Fund Obligations:  
EA Number:    

Initial Obligation Date:    

 Local Funds
884,446$                  ‐$                                        
884,446$                  ‐$                                        

Notes and Summary of Changes:
Red font =  prior amended funding or project details. Blue font = amended changes to funding or project details. Black font indicates no change has occurred.

Amendment Summary: 
 The formal amendment cancels the project from the MTIP. NE 72nd Ave: NE Killingsworth ‐ NE Sandy Blvd is a Metro 2019‐21 RFFA federally funded grant awarded project. 
The project was deemed a good candidate for a fund exchange among Metro and TriMet. The fund exchange has been completed and the Metro local Intergovernmental 
Agreement (IGA) has been developed and executed. The project does not require federal approvals requiring it to remain in the MTIP. As a result, NE 72nd Ave: NE 
Killingsworth ‐ NE Sandy is being removed from the MTIP. It will be monitored by Metro and delivered as a locally funded project outside of the MTIP.

> Will Performance Measurements Apply: Appears Yes

RTP References:
> RTP ID: 10220 ‐ Seventies Greenstreet and Bikeway
> RTP Description: Develop a combined pedestrian greenway and bike boulevard including crossing improvements from Killingsworth to Springwater.
> Air Quality Exemption Status: The project is exempt per 40 CFR 93.126 Table 2 ‐ Other ‐ Pedestrian and Bicycle Facilities

Fund Codes: 
> TriMet GF = Local TriMet General Funds  swapped with Metro for the original awarded federal funds.
> Local = General local agency funds provided by the lead agency as part of the required match or to cover overmatching project costs and needs

294,815$             ‐$                                        
294,815$             ‐$                                        

50,000$                       ‐$                                        
50,000$                       ‐$                                        

970,739$          ‐$                                        
2,567,045$       ‐$                                        

Year Of Expenditure (YOE): ‐$                                        

Local Total ‐$                                         
Phase Totals Before Amend: ‐$                        1,768,892$                589,630$              100,000$                    3,537,784$        5,996,306$                             
Phase Totals After Amend: ‐$                        ‐$                            ‐$                       ‐$                             ‐$                    ‐$                                         
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O&M ODOT Key: 20334
Safety MTIP ID: 70949
Yes Status: 4
No Comp Date: 12/31/2022
Yes RTP ID: Nov Ltr

  No RFFA ID: N/A
  N/A RFFA Cycle: N/A
  N/A UPWP: N/A
  N/A UPWP Cycle: N/A

2019 Past Amend: 1
2 OTC Approval: No

Fund
Type

Fund 
Code

Year

ADVCON ACP0 2019
ADVCON ACP0 2019
ADVCON ACP0 2020
ADVCON ACP0 2020
ADVCON ACP0 2021
ADVCON ACP0 2021
HSIP MS30 2021

Performance Meas:
Capacity Enhancing:

Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 
60%, 90% design activities initiated).

Conformity Exempt:
On State Hwy Sys:

Short Description:  Illumination; intersection work; bike and pedestrian 
improvements; ADA upgrades; signal work; signs; warnings; striping; medians; 
utility relocation; and other safety improvements.

Mile Post Begin:
Mile Post End:

Length:
1st Year Program'd:

Years Active:

November 2019 MTIP Formal Amendment Project #7 ‐ Key 20334 

Metro
2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: Portland Project Type:

 

Project Name: Central Systemic Signals and Illumination (Portland)
ODOT Type

904,396$                  904,396$                               
58,560$               58,560$                                  

 Detailed Description:  ADD ‐‐> Remaining project site locations include the following: SE Hawthorne Blvd at SE Grand Ave, SE Washington St at SE 99th Ave, 
SE Foster Rd at SE 92nd Ave, SE Stark St at SE 103rd Dr (ARTS PGB for Portland)

 STIP Description: Illumination, intersection work, bike and pedestrian improvements, ADA upgrades, signal work, signs, warnings, striping, medians, utility relocation, and 
other safety improvements at various locations.

PROJECT FUNDING DETAILS

Planning
Preliminary 
Engineering

Right of Way
Other

(Utility Relocation)
Construction Total

 Federal Funds
448,005$                  ‐$                                        

16,692$                       16,692$                                  

EA Number:   PE003064       5900(303)

203,068$          ‐$                                        
735,233$          735,233$                               
988,555$          ‐$                                        

Initial Obligation Date:   12/26/2018      

 

‐$                                        
  Federal Totals: 1,714,881$                            

Federal Fund Obligations:   448,005$                             Federal Aid ID

Formal Amendment
SCOPE CHANGE

2nd Amendment to Project
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Local Match 2019
Local Match 2019
Other OTH0 2020
Local Match 2020
Other OTH0 2020
Local Match 2020
Other OTH0 2021
Local Match 2021

 State Funds
‐$                                        

State Total: ‐$                                        
State Fund Obligations:  

EA Number:    
Initial Obligation Date:    

 Local Funds
37,795$                     ‐$                                        
76,298$                     76,298$                                  

4,940$                  ‐$                                        
4,940$                  4,940$                                    

1,408$                         ‐$                                        
1,408$                         1,408$                                    

100,531$          ‐$                                        
62,027$             62,027$                                  

Notes and Summary of Changes:
Red font =  prior amended funding or project details. Blue font = amended changes to funding or project details. Black font indicates no change has occurred.
Amendment Summary: 
 The formal amendment reduces the project scope to fit budget constraints. PE Consultant fees came in much higher than originally anticipated. After evaluating each location 
based on the benefit cost (B/C), ODOT decided to remove four locations from the project scope. These include: (1) ARTS ID #9: 92nd Ave: Powell ‐ Woodstock, (2) ARTS ID #14: 
W Burnside Rd: Uptown Terrace ‐ 48th Ave, (3) ARTS ID #20H: NE Halsey St at NE 122nd Ave, and (4) ARTS ID #34H: SE Stark St at SE 148th Ave. The removal of these locations 
results in a savings of $494,894 in the CON phase. ODOT is shifting this to PE to address the PE phase shortfall. 
> Will Performance Measurements Apply: Appears Yes
RTP References:
> RTP IDs: November 27, 2018 Ltr ‐ ODOT Operations & Maintenance Project Groupings for the RTP
> RTP Description: Safety and Operations Projects: Eligible safety and operational improvements for this project grouping may include the following ‐ (1) Highway crossings 
improvements, (2) Roadway safety (non‐capacity repairs/rehabilitation, (3) Landslides/rock falls mitigation, (4)Illumination/Signals, ITS
> Air Quality Exemption Status: The project is exempt per 40 CFR 93.126 Table 2 ‐ Safety, Lighting improvements.
Fund Codes: 
> ADVCON =  Federal Advanced Construction funds. ADVCON acts as a temporary placeholder until the specific federal fund is known or available for the  project. At that time a 
fund conversion occurs to change the ADVCON to the correct federal fund code.
> Local = General local funds provided by the lead agency as part of the required match or to cover overmatching project costs and needs
> Other = Additional local funds beyond the required minimum match in support of phase costs. Often referred to as "Overmatch"

Note: ADVCON @92.22% federal share Year Of Expenditure (YOE): 1,859,554$                            

Local Total 144,673$                                
Phase Totals Before Amend: ‐$                        485,800$                   63,500$                18,100$                       1,292,154$        1,859,554$                             
Phase Totals After Amend: ‐$                        980,694$                   63,500$                18,100$                       797,260$           1,859,554$                             
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Active Trns ODOT Key: 19327
BikePed MTIP ID: 70690
Yes Status: 4
No Comp Date: 12/1/2022
Yes RTP ID: 10766

  No RFFA ID: 50261
  N/A RFFA Cycle: 2016‐18
  N/A UPWP: N/A
  N/A UPWP Cycle: N/A

2017 Past Amend: 4
4 OTC Approval: No

Fund
Type

Fund 
Code

Year

CMAQ Z400 2017
CMAQ Z400 2017
CMAQ Z400 2019
CMAQ Z400 2020
CMAQ Z400 2019
CMAQ Z400 2021

Initial Obligation Date:   7/5/2017      

 

‐$                                        
  Federal Totals: 4,401,236$                            

Federal Fund Obligations:   1,151,236$                          Federal Aid ID
EA Number:   PE002814       7365(014)

250,000$             250,000$                               
3,000,000$       ‐$                                        
3,000,000$       3,000,000$                            

 Federal Funds
1,151,424$               ‐$                                        
1,151,236$               1,151,236$                            

250,000$             ‐$                                        

Metro
2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: Tigard Project Type:

 

Project Name:  Fanno Crk Trail: Woodard Pk to Bonita Rd/85th Ave ‐ 
Tualatin BR

ODOT Type
Performance Meas:
Capacity Enhancing:

Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 
60%, 90% design activities initiated).

Conformity Exempt:
On State Hwy Sys:

Short Description:  This project will construct four sections of the Fanno Creek Trail 
from Woodward Park to Bonita Road and 85th Avenue to Tualatin River Bridge in 
Tigard.

Mile Post Begin:
Mile Post End:

Length:
1st Year Program'd:

Years Active:

November 2019 MTIP Formal Amendment Project #8 ‐ Key 19327 

 Detailed Description:  This project will construct four sections of the Fanno Creek Trail in Tigard: 1) Woodard Park to Grant Avenue; 2) Main Street to Hall 
Boulevard; 3) Tigard Library to Bonita Road, and 4) 85th Avenue to Tualatin River Bridge. Design elements consist of an elevated trail for the Woodard to Grant 
segment, removal of the existing trail and realigning the new trail for the Main to Hall segment, and a new at‐grade trail for the Tigard library to Bonita Road 
and 85th Avenue to Tualatin River Bridge segments.

 STIP Description: Construct four sections of the Fanno Creek Trail from Woodward Park to Bonita Road and 85th Avenue to Tualatin River Bridge in Tigard.

PROJECT FUNDING DETAILS

Planning
Preliminary 
Engineering

Right of Way
Other

(Utility Relocation)
Construction Total

Formal Amendment
COST INCREASE

5th Amendment to Project
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Local Match 2017
Local Match 2017
Local Match 2019
Local Match 2020
Local Match 2019
Local Match 2021
Other OVM 2021

Phase Totals After Amend: ‐$                        1,283,000$                278,614$              ‐$                             4,843,363$        6,404,977$                             
Year Of Expenditure (YOE): 6,404,977$                            

343,363$          343,363$                               
1,500,000$       1,500,000$                            

Local Total 2,003,741$                             
Phase Totals Before Amend: ‐$                        1,283,210$                278,614$              ‐$                             3,343,363$        4,905,187$                             

28,614$               ‐$                                        
28,614$               28,614$                                  

343,363$          ‐$                                        

Initial Obligation Date:    

 Local Funds
131,786$                  ‐$                                        
131,764$                  131,764$                               

State Total: ‐$                                        
State Fund Obligations:  

EA Number:    

 State Funds
‐$                                        
‐$                                        

Notes and Summary of Changes:
Red font =  prior amended funding or project details. Blue font = amended changes to funding or project details. Black font indicates no change has occurred.
Amendment Summary: 
 The latest update to the Project Specifications and Estimates (PS&E)indicated a revised construction cost of $1.5 million to complete the project. As a result of the cost 
increase, additional PE time is required delaying Right of Way and Construction. Right of Way is pushed out to 2020 with Construction to 2021 along with the $1.5 million of 
local funds added to the Construction phase as part of the formal amendment. The revised Construction phase cost increases to $4,843.363 with the total project cost 
increasing to $6,404,977. 
> Will Performance Measurements Apply: Appears Yes
RTP References:
> RTP ID: 10766 ‐ Regional Trail Gap Closure
> RTP Description: Infill gaps in regional trail network. Affected trails include Fanno Creek, Washington Square Loop and Westside Trails.
> Air Quality Exemption Status: The project is exempt per 40 CFR 93.126 Table 2 ‐ Air Quality ‐ Pedestrian and Bicycle Facilities.
Fund Codes: 
> CMAQ = Federal Congestion Mitigation Air Quality (CMAQ) improvement funds allocated to Metro for a discretionary allocation to projects that provide strong air quality 
improvement benefits.  
> Local = General local funds provided by the lead agency as part of the required match to the federal funds.
> Other = General local funds committed by the lead agency as overmatch and to cover phase cost above the required minimum match.
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Date:	 Tuesday,	November	26,	2019	

To:	 Metro	Council	and	Interested	Parties	

From:	 Ken	Lobeck,	Funding	Programs	Lead,	503‐797‐1785	

Subject:	 November	2019	MTIP	Formal	Amendment	&	Approval	Request	of	Resolution	19‐5046	

	
STAFF	REPORT	
 
FOR THE PURPOSE OF ADDING OR AMENDING EXISTING PROJECTS TO THE 2018-21 
METROPOLITAN TRANSPORTATION IMPROVEMENT PROGRAM INVOLVING EIGHT 
PROJECTS IMPACTING METRO, ODOT, PORTLAND, AND TIGARD (NV20-03-NOV) 
 
BACKROUND	
	
What	This	Is:		
The	November	2019	Formal	Metropolitan	Transportation	Improvement	Program	(MTIP)	
Formal/Full	Amendment	bundle	(for	FFY	2020)	contains	required	changes	and	updates	impacting	
Metro,	ODOT,	and	Portland.	Eight	projects	comprise	the	amendment	bundle.			
	
What	is	the	requested	action?	
JPACT	recommends	the	Metro	Council	approve	the	November	2019	Formal	MTIP	
Amendment	plus	Resolution	19‐5046	enabling	the	projects	to	be	amended	correctly	into	the	
2018	MTIP	with	final	approval	to	occur	from	USDOT.		
	

Proposed November 2019 Formal Amendment Bundle 
Amendment Type: Formal/Full 
Amendment #: NV20-03-NOV 
Total Number of Projects: 8 

ODOT 
Key # 

MTIP  
ID # 

Lead 
Agency Project Name Project Description Description of Changes 

 
Project #1 

Key 
21038 

71010 Metro Regional TSMO 
Program (2017)  

Facilitate 
implementation of 
Regional TSMO 
Plan; grant 
coordination and 
management; 
performance data 
development and 
tracking 

CANCEL PROJECT: 
Project awarded STP for SFY 2019 
UPWP was obligated during SFY 
2018 under a different Key. As a 
result, Key 21038 became a 
duplicate project in the MTIP and is 
being removed now. 

Project #2 
Key 

20451 
70996 ODOT 

OR8 at River td & 
OR224 at Lake Rd 
OR8 at River Rd 

Full signal upgrade 
with illumination and 
ADA improvements 
at the intersection of 
OR8 and River Rd in 
the City of Hillsboro 

SCOPE CHANGE: 
The formal amendment completes a 
scope change to remove the 
intersection of OR224 and Lake Rd 
from the approved scope. The 
project remains a signalization 
upgrade at OR 8 and River Rd with 
required ADA improvements.  The 
total project cost of $2,649,465 
remains unchanged. 
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Project #3 
Key  

20208 
70938 ODOT 

US30: KITTRIDGE - 
ST JOHNS 
US30: NW 
Saltzman Rd - NW 
Bridge Ave 

Repave roadway; 
upgrade ADA ramps 
to current standards; 
improve access 
management; and 
address drainage as 
needed.   

SCOPE CHANGE: 
The formal amendment reduces 
project limits and eliminates Bridge 
Avenue from the approved scope. 
ADA upgrades will require signal 
rebuilds at both Bridge Ave and 
Front Ave. These signal 
replacements were not anticipated. 
In order to fund them, the paving 
limit will be reduced from 3.92-6.46 
to 5.23-6.46 and the paving of 
Bridge Ave will no longer occur. The 
total project cost remains 
unchanged at $8,518,704  

Project #4 
Key  

21570 
New 

Project 

TBD ODOT I-5: Columbia River 
(Interstate) Bridge 

Complete multi-
modal planning 
assessment 
activities for a 
replacement 
Interstate 5 bridge 
between Oregon 
and Washington 

ADD NEW PROJECT: 
The formal amendment adds the 
new planning study to the MTIP to 
complete various planning 
assessments to determine the 
feasibility of replacing the Interstate 
5 Bridge across the Columbia River 
to Vancouver, Washington. ODOT 
has approved $8,299,800 of federal 
Advance Construction funds plus 
match (total of $9 million) The I-5 
Bridge over the Columbia River is a 
major bottleneck for freight and the 
public traveling across the river. 
With WSDOT re-establishing this 
bridge as a priority, ODOT also 
needs to re-engage on this bi-state 
effort to improve traffic and mobility.  

Project #5 
Key 

20809 
70887 Portland 

Central Eastside 
Intersection 
Improvements 

 Improve freight 
access and 
circulation at key 
choke points in the 
Central Eastside 
Industrial District 
while leveraging a 
significant local 
match to improve 
bikeways through 
the district 
enhancing safety for 
all modes. 

CANCEL PROJECT: 
The project has been de-federalized 
through a fund exchange among 
TriMet and Metro. Now locally 
funded, the project does not have 
any federal approvals or 
requirements to be programmed in 
the MTIP. It is being removed from 
the MTIP through this formal 
amendment. The project will be 
delivered as a locally funded project 
monitored by Metro. 

Project #6 
Key 

20817 
70879 Portland 

NE 72nd Ave: NE 
Killingsworth - NE 
Sandy Blvd 

Develop a combined 
pedestrian and bike 
pathway along NE 
72nd Ave and 
provide safe route 
for neighborhoods 
and area schools 
with concentrations 
of equity 
communities. 

CANCEL PROJECT: 
 The formal amendment cancels the 
project from the MTIP. The project 
was deemed a good candidate for a 
fund exchange among Metro and 
TriMet. The fund exchange has 
been completed and the Metro local 
Intergovernmental Agreement (IGA) 
has been developed and executed. 
The project does not require federal 
approvals requiring it to remain in 
the MTIP. As a result, NE 72nd Ave: 
NE Killingsworth - NE Sandy is 
being removed from the MTIP. It will 
be monitored by Metro and 
delivered as a locally funded project 
outside of the MTIP. 
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Project #7 
Key 

20334 
70949 Portland 

Systemic Signal and 
Illumination 
(Portland) 

Illumination; 
intersection work; 
bike and pedestrian 
improvements; ADA 
upgrades; signal 
work; signs; 
warnings; striping; 
medians; utility 
relocation; and other 
safety 
improvements. 

SCOPE CHANGE: 
The formal amendment reduces the 
project scope to fit budget 
constraints. PE Consultant fees 
came in much higher than originally 
anticipated. After evaluating each 
location based on the benefit cost 
(B/C), ODOT decided to remove 
four locations from the project 
scope. These include: (1) ARTS ID 
#9: 92nd Ave: Powell - Woodstock, 
(2) ARTS ID #14: W Burnside Rd: 
Uptown Terrace - 48th Ave, (3) 
ARTS ID #20H: NE Halsey St at NE 
122nd Ave, and (4) ARTS ID #34H: 
SE Stark St at SE 148th Ave. The 
removal of these locations results in 
a savings of $494,894 in the CON 
phase. ODOT is shifting this to PE 
to address the PE phase shortfall. 

Project #8 
Key 

19327 
70690 Tigard 

Fanno Crk Trail: 
Woodard Pk to 
Bonita Rd/85th Ave - 
Tualatin BR 

This project will 
construct four 
sections of the 
Fanno Creek Trail 
from Woodward 
Park to Bonita Road 
and 85th Avenue to 
Tualatin River Bridge 
in Tigard. 

COST INCREASE: 
The latest update to the Project 
Specifications and Estimates 
(PS&E) indicated a revised 
construction cost of $1.5 million to 
complete the project. As a result of 
the cost increase, additional PE 
time is required delaying Right of 
Way and Construction. Right of 
Way is pushed out to 2020 with 
Construction to 2021 along with the 
$1.5 million of local funds added to 
the Construction phase as part of 
the formal amendment. The revised 
Construction phase cost increases 
to $4,843.363 with the total project 
cost increasing to $6,404,977. 

	
A	detailed	summary	of	the	amended	projects	is	provided	in	the	tables	on	the	following	pages.		
	

Project	1:	 Regional	TSMO	Program	2017	
Lead	Agency:	 Metro	

ODOT	Key	Number:	 21038	 MTIP	ID	Number:	 70677

Projects	Description:	

Project	Snapshot:
 Proposed	improvements:		

o The	project	is	a	Regional	Flexible	Fund	Allocation	(RFFA)	Step	1	annual	
allocation	that	supports	various	Transportation	System	Management	
and	Operations	(TSMO)	planning	activities	by	Metro	staff	to	plan	and	
implement	Regional	Intelligent	Transportation	System	(ITS)	projects		

o While	most	of	the	RFFA	allocation	for	TSMO	activities	directly	support	
new	ITS	projects,	this	allocation	supports	Metro	staff	planning	needs.	

o The	funds	are	incorporated	into	the	annual	Unified	Planning	and	Work	
Program	(UPWP)		

 Source:	Existing	MTIP	project	
 Funding:	FHWA	Surface	Transportation	Program	(STP)	funds	allocated	to	

Metro	and	implemented	through	Metro’s	RFFA	program.	
 Type:	TSMO/ITS	
 Location:	N/A.	The	funding	supports	staff	planning	activities.		
 Cross	Streets:	N/A	–	various	locations	recommended	
 Mile	Post	Limits:	N/A	
 Current	Status	Code:	0	=No	activity	
 STIP	Amendment	Number:	TBD	
 MTIP	Amendment	Number:	NV20‐03‐NOV	
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What	is	changing?	

AMENDMENT	ACTION:	CANCEL	PROJECT
	
The	RFFA	allocation	is	committed	to	TSMO/ITS	planning	needs	on	an	annual	basis.	
Due	to	prior	year	accounting	of	UPWP	allocated	funds,	Metro	chose	to	program	the	
TSMO	planning	funds	as	a	stand‐alone	MTIP	project	(in	Key	21038)	rather	than	
incorporate	it	into	the	Master	Agreement	project	Key	of	21271.	
	

	
	

	
	
However,	the	required	STP	was	added	to	Key	21271	and	obligated	as	part	of	the	
regular	annual	UPWP	cycle.	Unfortunately,	Metro	was	not	notified	of	this	which	
resulted	in	confusion	over	the	funding	status.	Finally	resolved	last	June	and	re‐
confirmed	during	September	that	the	appropriate	expenditures	were	occurring	
under	Key	21271,	Key	21038	is	now	being	removed	from	the	MTIP	to	ensure	
double	programming	and	obligation	of	the	STP	does	not	occur.	
		

	Additional	Details:	
A	multi‐step	verification	process	is	now	in	place	to	help	avoid	similar	situations	for	
again	occurring		

Why	a	Formal	
amendment	is	

required?	

A	formal/full	amendment	is	required	for	any	project	that	is	removed/canceled	
from	the	MTIP	

Total	Programmed	
Amount:	

The	total	project	programming	amount	decreases	from	$72,946	to	$0	

Added	Notes:	 	
	

Project	2:	 OR8	at	River	Rd	&	OR224	at	Lake	Rd
OR8	at	River	Road	

Lead	Agency:	 ODOT	
ODOT	Key	
Number:	 20451	 MTIP	ID	Number:	 70996	

Projects	
Description:	

Project	Snapshot:	
 Proposed	improvements:	Full	signal	upgrade	with	illumination	and	ADA	

improvements	at	the	intersection	of	OR8	and	River	Rd	in	the	City	of	Hillsboro.	
Replace	overhead	flasher	with	ground	mounted	advance	flashers	at	the	
intersection	of	OR224	and	Lake	Rd	in	Clackamas	County	
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 Source:	Existing	MTIP	project.	
 Funding:		Combination	of	multiple	federal	funds	including	

o Advance	Construction	
o Railroad	Highway	Crossing	Hazards	Elimination		
o State	Surface	transportation	Block	Grant	(STBG)	
o National	Highway	Performance	Program	(NHPP)	

 Type:	O&M	–	operations/safety	–	signalization	project	
 Location:	On	OR8	
 Cross	Streets:	At	River	Rd	intersection	
 Overall	Mile	Post	Limits:	11.70	to	11.75	(0.05	miles)	
 Current	Status	Code:	4	=	(PS&E)	Planning	Specifications,	&	Estimates	(final	design	

30%,	60%,	90%	design	activities	initiated).	
 STIP	Amendment	Number: 18‐21‐3218	
 MTIP	Amendment	Number:	NV20‐03‐NOV	

What	is	
changing?	

	
AMENDMENT	ACTION:	SCOPE	CHANGE	
	
The formal amendment drops the planned OR 224 at Lake Rd scope activities from the 
project. The project remains a signalization improvement project at the OR8/River Rd 
intersection.   The latest construction cost analysis for this project revealed that the cost of 
delivering both the OR8 and OR224 locations will exceed the available funding. The 
overages are resulting from inflation as well as a new contingency calculation methodology 
that was not used during original scoping. In order to deliver the project within budget, 
ODOT decided to remove the OR224 location from the project scope. ODOT Maintenance 
will consider constructing the improvements at that location using non-federal funds. 
 

	Additional	
Details:	
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Why	a	Formal	
amendment	is	

required?	

Per	the	FHWA/FTA/ODOT/MPO	Amendment	Matrix,	adding	or	cancelling	a	new	
project	to	the	MTIP	requires	a	formal	amendment	

Total	
Programmed	

Amount:	
The	total	project	programming	amount	remains	unchanged	at	$2,649,465	

Added	Notes:	 	
	

Project	3:	
	US30:	KITTRIDGE	‐ ST	JOHNS
	US30:	NW	Saltzman	Rd	‐	NW	Bridge	Ave	

Lead	Agency:	 ODOT	
ODOT	Key	Number:	 20208	 MTIP	ID	Number:	 70938	

Projects	Description:	

Project	Snapshot:
 Proposed	improvements	‐	Roadway	rehabilitation:	

Repave	roadway;	upgrade	ADA	ramps	to	current	standards;	improve	access	
management;	and	address	drainage	as	needed.	

 Source:	Existing	MTIP	project	
 Funding:	Federal	NHPP	plus	Advance	Construction	funds	
 Type:	Roadway	rehabilitation	
 Location:	In	NW	Portland	on	US30	
 Cross	Street	Limits:	NW	Saltzman	Rd	to	NW	Bridge	Ave		
 Overall	Mile	Post	Limits:	MP	5,23	to	6.46	(1.23	miles	total)	
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 Current	Status	Code:		=	4	(PS&E)	Planning	Specifications,	&	Estimates	(final	
design	30%,	60%,	90%	design	activities	initiated).	

 STIP	Amendment	Number: 18‐21‐3220	
 MTIP	Amendment	Number:	NV20‐03‐NOV	

What	is	changing?	

	
AMENDMENT	ACTION:	SCOPE	CHANGE	
	
The	formal	amendment	reduces	project	limits	and	eliminates	Bridge	Avenue	from	
the	approved	scope.	ADA	upgrades	will	require	signal	rebuilds	at	both	Bridge	Ave	
and	Front	Ave.	These	signal	replacements	were	not	anticipated.	In	order	to	fund	
them,	the	paving	limit	will	be	reduced	from	3.92‐6.46	to	5.23‐6.46	and	the	paving	
of	Bridge	Ave	will	no	longer	occur.	The	total	project	cost	remains	unchanged	at	
$8,518,704	

	Additional	Details:	

	

	
Why	a	Formal	
amendment	is	

required?	

Per	the	FHWA/FTA/ODOT/MPO	approved	Amendment	Matrix,	significant	scope	
changes	where	the	project	limits	are	adjusted	by	more	0.25	miles	require		a	formal	
MTIP	amendment	to	explain	the	change		

Total	Programmed	
Amount:	

The	total	project	programming	amount	remains	unchanged	at	$8,518,704	

Added	Notes:	 	
	

Project	4:	
	I‐5	Columbia	River	(Interstate)	Bridge
(New	MTIP	Planning	Project)	

Lead	Agency:	 ODOT	
ODOT	Key	Number:	 21570	 MTIP	ID	Number:	 TBD	

Projects	Description:	

Project	Snapshot:
 Proposed	improvements:	

Complete	multi‐modal	planning	assessment	activities	for	a	replacement	
Interstate	5	bridge	between	Oregon	and	Washington	

 Source:	New	MTIP	project	
 Funding:	Federal	Advance	Construction	funds	and	matching	funds	
 Type:	Planning	study	
 Location:	I‐5	across	the	Columbia	Rover	
 Cross	Street	Limits:	Portland,	Oregon	to	Vancouver,	Washington		
 Overall	Mile	Post	Limits:	MP	306,70	to	308.72	(2.02	miles	total)	
 Current	Status	Code:		=	A	=	Programming	in	progress	or	in	approved	MTIP	

moving	forward	to	obligate	funds	
 STIP	Amendment	Number: 18‐21‐3214	
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 MTIP	Amendment	Number:	NV20‐03‐NOV	

What	is	changing?	

	
AMENDMENT	ACTION:	ADD	NEW	PROJECT	
	
The	formal	amendment	adds	the	new	planning	study	to	the	MTIP	to	complete	
various	planning	assessments	to	determine	the	feasibility	of	replacing	the	
Interstate	5	Bridge	across	the	Columbia	River	to	Vancouver,	Washington.	ODOT	
has	approved	$8,299,800	of	federal	Advance	Construction	funds	plus	match	(total	
of	$9	million)	in	support	of	the	planning	effort.			The	funding	originates	from	the	
annual	nationwide	FHWA	federal	fund	redistribution	action	(Redistribution	funds)	
which	Oregon	will	receive	a	share.	The	Oregon	Transportation	Commission	
approved	the	funding	for	the	study	during	their	August	2019	meeting.	The	I‐5	
Bridge	over	the	Columbia	River	is	a	major	bottleneck	for	freight	and	the	public	
traveling	across	the	river.	With	WSDOT	re‐establishing	this	bridge	as	a	priority,	
ODOT	also	needs	to	re‐engage	on	this	bi‐state	effort	to	improve	traffic	and	
mobility.		
	

	Additional	Details:	

 The	very	preliminary	estimated	
project	cost	as	included	in	the	2018	
RTP	for	the	project	is	
$3,169,866,000.	

 The	bridge	replacement	project	is	
included	on	the	RTP	as	a	specific	
project	line	item	under	ID	#	10893	

 Appendix	S	to	the	2018	RTP	
devotes	the	entire	appendix	to	the	
project.		Appendix	S	to	the	2018	RTO	can	be	downloaded	from	the	Metro	
website	at	https://www.oregonmetro.gov/regional‐transportation‐plan		
	
	
	

	
	

Why	a	Formal	
amendment	is	

required?	

Per	the	FHWA/FTA/ODOT/MPO	approved	Amendment	Matrix,	adding	a	new	
project	to	the	MTIP	requires	a	formal	amendment	

Total	Programmed	
Amount:	 The	total	project	programming	amount	is	$9	million	dollars.	
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Added	Notes:	
Approval	for	the	funding	was	required	from	the	Oregon	Transportation	
Commission	which	occurred	during	their	August	2019	meeting	

	
Project	5:	 Central	Eastside	Intersection	Improvements	

Lead	Agency:	 Portland	
ODOT	Key	Number:	 20809	 MTIP	ID	Number:	 70887	

Projects	Description:	

Project	Snapshot:
 Proposed	improvements:		

Improve	freight	access	and	circulation	at	key	choke	points	in	Portland’s	
Central	Eastside	Industrial	District	while	leveraging	a	significant	local	match	
to	improve	bikeways	through	the	district	enhancing	safety	for	all	modes.	

 Source:	Existing	MTIP	project	
o Funding:	Originally	federal	Regional	Flexible	Funds	Allocation	(STBG)	

Federal	funds	
o Now	through	a	completed	fund	exchange,	the	project	is	100%	locally	

funded	
 Type:	Operations	&	Safety	
 Location:	In	the	central	eastside	section	of	Portland	
 Cross	Street	Limits:	Multiple		
 Overall	Mile	Post	Limits:	N/A	
 Current	Status	Code:		=	4	(PS&E)	Planning	Specifications,	&	Estimates	(final	

design	30%,	60%,	90%	design	activities	initiated).	
 STIP	Amendment	Number: TBD 	
 MTIP	Amendment	Number:	NV20‐03‐NOV	

What	is	changing?	

	
AMENDMENT	ACTION:	CANCEL	PROJECT	
	
Portland’s	Central	Eastside	Intersection	Improvements	project	is	a	2019‐21	RFFA	
funded	project.	Upon	review	of	the	project,	Metro,	and	Portland	determined	that	
the	project	was	a	good	candidate	for	de‐federalization	allowing	for	a	fund	
exchange	among	Metro,	TriMet,	and	Portland.	De‐federalizing	the	project	enables	
it	to	be	locally	delivered	faster	and	possibly	with	a	lower	cost	than	the	through	the	
federal	transportation	delivery	process.	
	
De‐federalizing	the	programming	in	the	MTIP	was	completed	in	through	an	earlier	
amendment.	Metro	has	developed	and	executed	a	local	Intergovernmental	
Agreement	(IGA)	with	Portland	and	TriMet,	and	will	monitor	the	delivery	of	the	
project	as	a	locally	funded	project.		
	
As	a	locally	funded	project,	Portland’s	Central	Eastside	Intersection	Improvements	
project	does	not	require	any	federal	approvals,	or	is	required	to	be	maintained	in	
the	MTIP	and	STIP.	Through	this	amendment	the	project	is	being	removed	from	
the	MTIP	and	STIP.	
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	Additional	Details:	

	
	

Why	a	Formal	
amendment	is	

required?	

Per	the	FHWA/FTA/ODOT/MPO	approved	Amendment	Matrix,	cancelling	a	
project	from	the	MTIP	requires	a	formal/full	amendment	to	the	MTIP	

Total	Programmed	
Amount:	

The	total	project	programming	amount	decreases	from	$5,402,433	to	$0	

Added	Notes:	 	
	

Project	6:	 NE	72nd	Ave:	NE	Killingsworth	‐ NE	Sandy	Blvd
Lead	Agency:	 Portland	

ODOT	Key	Number:	 20817	 MTIP	ID	Number:	 70879	

Projects	Description:	

Project	Snapshot:
 Proposed	improvements:	Develop	a	combined	pedestrian	and	bike	pathway	

along	NE	72nd	Ave	and	provide	safe	route	for	neighborhoods	and	area	
schools	with	concentrations	of	equity	communities.	

Original	project	site	
locations	as	submitted	
in	Portland’s	2019‐21	
RFFA	funding	
application		
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 Source:	Existing	MTIP	project	
o Funding:	Originally	federal	Regional	Flexible	Funds	Allocation	(STBG)	

Federal	funds	
o Now	through	a	completed	fund	exchange,	the	project	is	100%	locally	

funded	
 Type:	Active	Transportation	
 Location:	In	the	central	eastside	section	of	Portland	
 Cross	Street	Limits:	Multiple		
 Overall	Mile	Post	Limits:	N/A	
 Current	Status	Code:		=	4	(PS&E)	Planning	Specifications,	&	Estimates	(final	

design	30%,	60%,	90%	design	activities	initiated).	
 STIP	Amendment	Number: TBD 	
 MTIP	Amendment	Number:	NV20‐03‐NOV	

What	is	changing?	

	
AMENDMENT	ACTION:	CANCEL	PROJECT	
	
Portland’s	NE	72nd	Ave:	NE	Killingsworth	‐	NE	Sandy	Blvd	project	is	a	2019‐21	
RFFA	funded	project.	Upon	review	of	the	project,	Metro,	and	Portland	determined	
that	the	project	was	a	good	candidate	for	de‐federalization	allowing	for	a	fund	
exchange	among	Metro,	TriMet,	and	Portland.	De‐federalizing	the	project	enables	
it	to	be	locally	delivered	faster	and	possibly	with	a	lower	cost	than	the	through	the	
federal	transportation	delivery	process.		
	
De‐federalizing	the	programming	in	the	MTIP	was	completed	in	through	an	earlier	
amendment.	Metro	has	developed	and	executed	a	local	Intergovernmental	
Agreement	(IGA)	with	Portland	and	TriMet,	and	will	monitor	the	delivery	of	the	
project	as	a	locally	funded	project.		
	
As	a	locally	funded	project,	Portland’s	NE	72nd	Ave:	NE	Killingsworth	‐	NE	Sandy	
Blvd	project	does	not	require	any	federal	approvals,	or	is	required	to	be	
maintained	in	the	MTIP	and	STIP.	Through	this	amendment	the	project	is	being	
removed	from	the	MTIP	and	STIP.	
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Additional	Details:	

	
	

Why	a	Formal	
amendment	is	

required?	

Per	the	FHWA/FTA/ODOT/MPO	approved	Amendment	Matrix,	canceling	a	project	
from	the	MTIP	requires	a	formal/full	amendment.	

Total	Programmed	
Amount:	 The	total	project	programming	amount	decreases	from	$5,996,306	to	$0	

Added	Notes:	 	
	

Project	7:	 Central	Systemic	Signals	and	Illumination	(Portland)	
Lead	Agency:	 Portland	

ODOT	Key	Number:	 20334	 MTIP	ID	Number:	 70949	

Projects	Description:	

Project	Snapshot:
 Proposed	improvements:	

Illumination;	intersection	work;	bike	and	pedestrian	improvements;	ADA	
upgrades;	signal	work;	signs;	warnings;	striping;	medians;	utility	relocation;	
and	other	safety	improvements..	

 Source:	Existing	MTIP	project	
 Funding:	Programming	is	Primarily	with	Advance	Construction		
 Type:	O&M/Safety	
 Location:	In	Portland	at	multiple	site	locations.	
 Cross	Street	Limits:	Multiple		
 Overall	Mile	Post	Limits:	N/A	
 Current	Status	Code:		=	4	(PS&E)	Planning	Specifications,	&	Estimates	(final	

design	30%,	60%,	90%	design	activities	initiated).	
 STIP	Amendment	Number: 18‐21‐3290	
 MTIP	Amendment	Number:	NV20‐03‐NOV	

What	is	changing?	
	
AMENDMENT	ACTION:	SCOPE	CHANGE	
	

Project	
Location	map	
from	the	
original	RFFA	
application	
for	the	
project	
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The	formal	amendment	reduces	the	project	scope	to	fit	budget	constraints.	PE	
Consultant	fees	came	in	much	higher	than	originally	anticipated.	After	evaluating	
each	location	based	on	the	benefit	cost	(B/C),	ODOT	decided	to	remove	four	
locations	from	the	project	scope.	These	include:	
 ARTS	ID	#9:	92nd	Ave:	Powell	–	Woodstock	
 ARTS	ID	#14:	W	Burnside	Rd:	Uptown	Terrace	‐	48th	Ave	
 ARTS	ID	#20H:	NE	Halsey	St	at	NE	122nd	Ave	
 ARTS	ID	#34H:	SE	Stark	St	at	SE	148th	Ave.		

	
The	removal	of	these	locations	results	in	a	savings	of	$494,894	in	the	CON	phase.	
ODOT	is	shifting	this	to	PE	to	address	the	PE	phase	shortfall.		The	scope	change	
does	not	result	in	a	change	to	the	total	project	cost	
	
Remaining	project	site	locations	include	the	following:		

 SE	Hawthorne	Blvd	at	SE	Grand	Ave	
 SE	Washington	St	at	SE	99th	Ave	
 SE	Foster	Rd	at	SE	92nd	Ave	
 SE	Stark	St	at	SE	103rd	Dr.	

		
	
	
	
	

Additional	Details:	

Removed	Site	Locations	through	the	Scope	Change:	
SE	Hawthorne	Blvd	at	SE	Grand	Ave	

	
	

SE	Washington	St	at	SE	99th	Ave	
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SE	Foster	Rd	at	SE	92nd	Ave

	
	

SE	Stark	St	at	SE	103rd	Dr.	

	
	

Why	a	Formal	
amendment	is	

required?	

Per	the	FHWA/FTA/ODOT/MPO	approved	Amendment	Matrix,	a	project	scope	
change	that	is	significant	(e.g.	deletion	of	original	work	sites	locations	or	scope	
activities)	requires	a	formal/full	amendment.	

Total	Programmed	
Amount:	

The	total	project	programming	amount	remains	unchanged	at	$1,714,881	

Added	Notes:	 ODOT	Approved	ARTS	project	grouping	bucket
	

Project	8:	 Fanno	Crk	Trail:	Woodard	Pk	to	Bonita	Rd/85th	Ave	‐	Tualatin	BR
Lead	Agency:	 Tigard	

ODOT	Key	Number:	 19327	 MTIP	ID	Number:	 70690	

Projects	Description:	

Project	Snapshot:
 Proposed	improvements:	This	project	will	construct	four	sections	of	the	

Fanno	Creek	Trail	from	Woodward	Park	to	Bonita	Road	and	85th	Avenue	to	
Tualatin	River	Bridge	in	Tigard.	

 Source:	Existing	MTIP	project	
 Funding:	Metro	RFFA	awarded	CMAQ	funds		
 Type:	Active	Transportation	
 Location:	In	Tigard	along	Fanno	Creek	
 Cross	Street	Limits:	Woodard	Pk	to	Bonita	Rd/85th	Ave		
 Overall	Mile	Post	Limits:	N/A	
 Current	Status	Code:		=	4	(PS&E)	Planning	Specifications,	&	Estimates	(final	

design	30%,	60%,	90%	design	activities	initiated).	
 STIP	Amendment	Number: 18‐21‐2605	
 MTIP	Amendment	Number:	NV20‐03‐NOV	
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What	is	changing?	

	
AMENDMENT	ACTION:	COST	INCREASE	
	
The	latest	update	to	the	Project	Specifications	and	Estimates	(PS&E)	indicated	a	
revised	construction	cost	of	$1.5	million	to	complete	the	project.	As	a	result	of	the	
cost	increase,	additional	PE	time	is	required	delaying	Right	of	Way	and	
Construction.	Right	of	Way	is	pushed	out	to	2020	with	Construction	to	2021	along	
with	the	$1.5	million	of	local	funds	added	to	the	Construction	phase	as	part	of	the	
formal	amendment.	The	revised	Construction	phase	cost	increases	to	$4,843.363	
with	the	total	project	cost	increasing	to	$6,404,977.	
	

		
	
	
	
	

Additional	Details:	

	
	
	

Why	a	Formal	
amendment	is	

required?	

Per	the	FHWA/FTA/ODOT/MPO	approved	Amendment	Matrix,	a	project	cost	
increase	above	20%	for	projects	with	a	total	cost	of	$1	million	or	greater	requires	a	
formal/full	amendment.	

Total	Programmed	
Amount:	 The	total	project	programming	amount	increases	from	$4,905,187	to	$6,404,977	

Added	Notes:	 	
	
Note:	The	Amendment	Matrix	located	on	the	next	page	is	included	as	a	reference	for	the	rules	and	
justifications	governing	Formal	Amendments	and	Administrative	Modifications	to	the	MTIP	that	the	
MPOs	and	ODOT	must	follow.	
	
METRO	REQUIRED	PROJECT	AMENDMENT	REVIEWS		
	
In	accordance	with	23	CFR	450.316‐328,	Metro	is	responsible	for	reviewing	and	ensuring	MTIP	
amendments	comply	with	all	federal	programming	requirements.	Each	project	and	their	requested	
changes	are	evaluated	against	multiple	MTIP	programming	review	factors	that	originate	from	23	
CFR	450.316‐328.	The	programming	factors	include:	
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 Verification  as required to 
programmed in the MTIP: 

o Awarded federal funds and 
is considered a 
transportation project 

o Identified as a regionally 
significant project. 

o Identified on and impacts 
Metro transportation 
modeling networks. 

o Requires any sort of federal 
approvals which the MTIP 
is involved. 

 Passes fiscal constraint verification: 
o Project eligibility for the 

use of the funds 
o Proof and verification of 

funding commitment 
o Requires the MPO to 

establish a documented 
process proving MTIP 
programming does not 
exceed the allocated 
funding for each year of the 
four year MTIP and for all 
funds identified in the 
MTIP. 

 Passes the RTP consistency review:  
o Identified in the current approved constrained RTP either as a stand- alone project or in 

an approved project grouping bucket 
o RTP project cost consistent with requested programming amount in the MTIP 
o If a capacity enhancing project – is identified in the approved Metro modeling network  

 Satisfies RTP goals and strategies consistency: Meets one or more goals or strategies identified in 
the current RTP. 

 Determined the project is eligible to be added to the MTIP, or can be legally amended as required 
without violating provisions of 23 CFR450.300-338 either as a formal Amendment or 
administrative modification: 

o Does not violate supplemental directive guidance from FHWA/FTA’s approved 
Amendment Matrix. 

o Adheres to conditions and limitation for completing technical corrections, administrative 
modifications, or formal amendments in the MTIP. 

o Is eligible for special programming exceptions periodically negotiated with USDOT as 
well. 

o Programming determined to be reasonable of phase obligation timing and is consistent 
with project delivery schedule timing. 

 Reviewed and initially assessed for Performance Measurement impacts to include: 
o Safety 
o Asset Management - Pavement 
o Asset Management – Bridge 
o National Highway System Performance Targets 
o Freight Movement: On Interstate System 
o Congestion Mitigation Air Quality (CMAQ) impacts 
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o Transit Asset Management impacts 
o RTP Priority Investment Areas support 
o Climate Change/Greenhouse Gas reduction impacts 
o Congestion Mitigation Reduction impacts 

 MPO responsibilities completion: 
o Completion of the required 30 day Public Notification period: 
o Project monitoring, fund obligations, and expenditure of allocated funds in a timely 

fashion. 
o Acting on behalf of USDOT to provide the required forum and complete necessary 

discussions of proposed transportation improvements/strategies throughout the MPO. 
	

APPROVAL	STEPS	AND	TIMING	
	
Metro’s	approval	process	for	formal	amendment	includes	multiple	steps.	The	required	approvals	
for	the	November	2019	Formal	MTIP	amendment	will	include	the	following:	
		 	 Action	 	 	 	 	 	 	 Target	Date	

 Initiate	the	required	30‐day	public	notification	process……….	October	25,	2019	
 TPAC	notification	and	approval	recommendation……….………	 November	1,	2019	
 JPACT	approval	and	recommendation	to	Council…..…………….	 November		21,	2019*	
 Completion	of	public	notification	process…………………………….	November		25,	2019	
 Metro	Council	approval……………………………………….………….	December	5,	2019	

	
Notes:		
*		 If	any	notable	comments	are	received	during	the	public	comment	period	requiring	follow‐on	discussions,	

they	will	be	addressed	by	JPACT.	
	
USDOT	Approval	Steps:	

Action	 	 	 	 	 	 	 Target	Date	
 Metro	development	of	amendment	narrative	package	…………	December	10,	2019	
 Amendment	bundle	submission	to	ODOT	for	review.…………...	December	11,	2019	
 Submission	of	the	final	amendment	package	to	USDOT………..	 December	11,	2019	
 ODOT	clarification	and	approval………………………………………….	Late	December,	2019	
 USDOT	clarification	and	final	amendment	approval…………….	 Early	to	mid‐January	2020 																																					

	
ANALYSIS/INFORMATION	
	

1. Known	Opposition:	None	known	at	this	time.	
2. Legal	Antecedents:	Amends	the	2018‐2021	Metropolitan	Transportation	Improvement	

Program	adopted	by	Metro	Council	Resolution	17‐4817	on	July	27,	2017	(For	The	Purpose	
of	Adopting	the	Metropolitan	Transportation	Improvement	Program	for	the	Portland	
Metropolitan	Area).	

3. Anticipated	Effects:	Enables	the	projects	to	obligate	and	expend	awarded	federal	funds.	
4. Metro	Budget	Impacts:	None	to	Metro	

	
RECOMMENDED	ACTION:	
	
JPACT	recommends	the	approval	of	Resolution	19‐5046.		

‐ TPAC	approval	date:	November	1,	2019	
‐ JPACT	approval	date:	November	21,	2019	

	
Note:	No	attachments	
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