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Date:	 Monday,	January	29,	2018	
	
To:	 Vaughan	Rademeyer	 	 	 Gabriela	Garcia	
	 ODOT	Region	1	STIP	Coordinator		 	 ODOT	Region	1	STIP	Coordinator	
	 123	NW	Flanders	St	 	 	 123	NW	Flanders	St	
	 Portland,	OR	97201	 	 	 Portland,	OR	97201	
	
CC: Talena Adams 
 ODOT Region 1- Program and Funding Manager 
 123 NW Flanders St, Portland, OR 97209  

	

From:	 Ken	Lobeck,	Funding	Programs	Lead,	503‐797‐1785	

Subject:	 January	2018	MTIP	Mid‐Year	Slip	Administrative	Modification,	AB18‐11‐JAN	–	Approval	
Request	

	
Dear	Vaughan	and	Gabriela:		
	
In	accordance	with	23	CFR	450.328,	Metro	is	submitting	an	administrative	modification	bundle	for	
ODOT	review	and	approval.		This	is	the	second	administrative	modification	bundle	being	submitted	
during	January	2018.	The	bundle	is	a	specialized	mid‐year	phase	slip	modification.	The	bundle	
consists	of	MPO	area	and	out	of	MPO	area	projects	that	have	project	phases	that	require	a	slip	to	a	
later	year.		
	
Out	of	the	total	47	projects	listed,	fourteen	projects	have	completed	the	required	slip	as	part	of	a	
previous	amendment,	modifications,	or	are	already	in	progress	via	earlier	monthly	amendment	
bundles.	Twenty	three	of	the	forty‐seven	are	in	the	MPO	boundary,	and	require	phase	slip	
corrections	as	part	of	January	2018	Administrative	Modification	Bundle.		The	only	corrective	action	
includes	the	phase	slips	to	later	years.	
	
Due	to	the	size	of	the	January	2018	Slip	Administrative	Bundle,	the	narrative	format	was	modified	
to	follow	the	initial	spreadsheet	format	ODOT	established	when	the	mid‐year	review	began.	Below	
is	a	sample	of	the	revised	narrative	format	for	this	administrative	bundle.	A	brief	explanation	is	
included	for	the	project	slips.		
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I	certify	Metro	has	completed	all	required	review	and	approval	steps	as	the	MPO	and	IAW	with	23	
CFR	450.328	for	the	2018	MTIP	for	this	administrative	modification	bundle.	Metro	now	requests	
the	appropriate	updates	be	accomplished	to	the	2018	STIP.		
	
Metro	and	ODOT	programming	staff	understand	that	ongoing	project	reviews	will	continue	and	
additional	projects	will	be	identified	to	slip	a	phase	to	a	later	year.	As	they	are	identified,	they	will	
be	addressed	in	future	administrative	modifications	or	full	formal	amendments.		
	
Please	direct	any	comments	or	questions	concerning	this	amendment	to	Ken	Lobeck,	Funding	
Programs	Lead	at	503‐797‐1785,	or	via	email	at	ken.lobeck@oregonmetro.gov.		
	
Thank	you	for	your	time	to	review	Metro’s	January	2018	MTIP	Mid‐Year	Slip	Administrative	
Modification	bundle,	AB18‐11‐JAN	approval	request	to	the	2018	MTIP.	
	
	

Kenneth F Lobeck 
Kenneth	F.	Lobeck	
Funding	Programs	Lead		
Metro	
600	NE	Grand	Avenue	
Portland,	OR	97232	
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FFY 2018 Mid Year Roadway Projects Status Review and Phase Slip Recommendations

Number ODOT Key Project Name Lead Agency
Phase to 

Slip
Slip Issue

Slip Amendment 
Completed or Target

Applicable Phase 
Federal Fund Type 

Code

Federal
Amount

State 
Amount

Local 
Amount

Total
ODOT Local 

Agency Liaison 
(LAL)

LAL Summary Note

1 21121 Beaverton Beaverton CN         
ConOps and PE phase will not be completed in 

time to obligate Construction during 2019. Slip 

Construction to 2020

Phase slip completed 

10/2017
URBAN STP   $             304,939   $                 ‐     $                34,902   $                339,841  SHOEMAKER AMD ‐ SLIP TO 2020

2 18001
CLACKAMAS COUNTY REGIONAL 

FREIGHT ITS PROJECT

Clackamas 
County

CN         
ConOps and PE will be completed in time to 

obligate construction in 2019

Phase slip  

completed 10/2017
URBAN STP  $          1,524,620   $                 ‐     $              174,500   $             1,699,120  HASTINGS

AMD ‐ SLIP CN to 

2020. Update name 

and description to 

match MTIP.

19276
JENNINGS AVE: OR99E TO OATFIELD 

RD

Clackamas 
County

RW         

Certification Program required County to re‐do 

pilot project for procurement of A&E Consultant 

services. Procurement for A&E consultant svcs 

delayed until Certification program interview Co. 

and update Certification information

ADD to January 
2018 Slip 

Administrative 
Modification

URBAN STP 

(Metro, Codes M230 

and L230, split pots)

 $             403,785   $                 ‐     $                46,215   $                450,000  HASTINGS SLIP TO 2019

19276
JENNINGS AVE: OR99E TO OATFIELD 

RD

Clackamas 
County

CN          Same as above

ADD to January 
2018 Slip 

Administrative 
Modification

URBAN STP

(Metro)
 $          2,638,253   $                 ‐     $              301,960   $             2,940,213  HASTINGS SLIP TO 2020

   $          3,042,038   $                 ‐     $              348,175   $             3,390,213 

Clackamas County Projects outside 
of MPO boundaries requiring a 
phase slip in the STIP but not the 
MTIP

19641
CANBY (M J LEE) FERRY BANK 

STABILIZATION AND ITS

Clackamas 
County

RW         Non‐MPO ‐ Not Applicable to MTIP. Slip to 2019
No MTIP Action 

Required
DISCRETIONARY   $               16,000   $                 ‐     $                  4,000   $                   20,000  HASTINGS SLIP TO 2019

19641
CANBY (M J LEE) FERRY BANK 

STABILIZATION AND ITS

Clackamas 
County

CN         
Non‐MPO ‐ Not Applicable to MTIP. Slip to 
2020.

No MTIP Action 
Required

DISCRETIONARY   $             153,824   $                 ‐     $                38,456   $                192,280  HASTINGS SLIP TO 2020

19641
CANBY (M J LEE) FERRY BANK 

STABILIZATION AND ITS

Clackamas 
County

CN         
Non ‐ MPO area‐ Not Applicable to MTIP. SLIP 
to 2020

No MTIP Action 
Required

LOCAL   $                        ‐     $                 ‐     $                93,633   $                   93,633  HASTINGS SLIP TO 2020

 $             169,824   $                 ‐     $                42,456   $                212,280 

3

4

Dark Grey shading = Outside of MPO
No slip required in MTIP

Page 1 of 9
As of January 2018

Light grey shading = Required phase slips completed or in progress
Yellow shading = Project phase slip to occur during January 2018 Admin Modification
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FFY 2018 Mid Year Roadway Projects Status Review and Phase Slip Recommendations

Number ODOT Key Project Name Lead Agency
Phase to 

Slip
Slip Issue

Slip Amendment 
Completed or Target

Applicable Phase 
Federal Fund Type 

Code

Federal
Amount

State 
Amount

Local 
Amount

Total
ODOT Local 

Agency Liaison 
(LAL)

LAL Summary Note

5 19120
SE 242ND/HOGAN: NE BURNSIDE ‐ E 

POWELL (GRESHAM)
Gresham CN         

PE and ROW not expected to be completed in 

time to obligate construction phase by the end 

of 2018. Slip construction to 2019

Phase slip completed 

10/2017
LOCAL   $                        ‐     $                 ‐     $           2,550,000   $             2,550,000  KHAKI AMD ‐ SLIP TO 2019

19279
SANDY BLVD: NE 181ST AVE ‐ EAST 

GRESHAM CITY LIMIT
Gresham CN          Slip ROW to 2018 and construction to 2019

Construction slip 

completed 10/2018
URBAN STP  $          2,091,000   $                 ‐     $              239,324   $             2,330,324  KHAKI AMD ‐ SLIP TO 2019

19279
SANDY BLVD: NE 181ST AVE ‐ EAST 

GRESHAM CITY LIMIT
Gresham RW         Same as above

ROW slip completed 

10/2018
URBAN STP  $             895,750   $                 ‐     $              102,523   $                998,273  Khaki SLIP to 2018

 $          2,986,750   $                 ‐     $              341,847   $             3,328,597 

19280
SE 129TH AVENUE ‐ BIKE LANE AND 

SIDEWALK PROJECT

Happy
Valley

CN         
Delayed due to Full RFP Procurement of A&E 

Services process. Slip[ Construction to 2020 and 

RW to 2019

ADD to January 
2018 Slip 

Administrative 
Modification

URBAN STP 

(Metro ‐ Code M230)
 $          1,738,727   $                 ‐     $              199,005   $             1,937,732  HASTINGS SLIP TO 2020

19280
SE 129TH AVENUE ‐ BIKE LANE AND 

SIDEWALK PROJECT

Happy
Valley

CN          Same as above

ADD to January 
2018 Slip 

Administrative 
Modification

TAP 

(Metro ‐ Code M301)
 $             474,104   $                 ‐     $                54,263   $                528,367  HASTINGS SLIP TO 2020

19280
SE 129TH AVENUE ‐ BIKE LANE AND 

SIDEWALK PROJECT

Happy
Valley

CN          Same as above

ADD to January 
Administrative 
Modification

LOCAL   $                        ‐     $                 ‐     $              339,901   $                339,901  HASTINGS SLIP TO 2020

19280
SE 129TH AVENUE ‐ BIKE LANE AND 

SIDEWALK PROJECT

Happy
Valley

RW         Same as above

ADD to January 
Administrative 
Modification

TAP 

(Metro ‐ Code M301)
 $               89,730   $                 ‐     $                10,270   $                100,000  HASTINGS SLIP TO 2019

 $          2,302,561   $                 ‐     $              603,439   $             2,906,000 

 18832
WILLAMETTE GREENWAY TRAIL: 

COLUMBIA BLVD BRIDGE
Metro CN         

Delay in obtaining IGA, consultant procurement 

and complicated ROW w/ design concerns have 

delayed project milestones . Slip Construction 

phase to 2020

ADD to January 
2018 Slip 

Administrative 
Modification

LOCAL   $                        ‐     $                 ‐     $              830,973   $                830,973  GREENWAY SLIP TO 2020

8 18832
WILLAMETTE GREENWAY TRAIL: 

COLUMBIA BLVD BRIDGE
Metro CN          Same as above

ADD to January 
2018 Slip 

Administrative 
Modification

ENHANCE REGION 1

(State STP‐FLX, Code 

M240)

 $          1,131,861   $                 ‐     $              129,547   $             1,261,408  GREENWAY SLIP TO 2020

 18832
WILLAMETTE GREENWAY TRAIL: 

COLUMBIA BLVD BRIDGE
Metro RW         Same as above. Slip RW phase to 2019

ADD to January 
2018 Slip 

Administrative 
Modification 

LOCAL   $                        ‐     $                 ‐     $                20,000   $                   20,000  GREENWAY SLIP TO 2019

 $          1,131,861   $                 ‐     $              980,520   $             2,112,381 

6

7

Dark Grey shading = Outside of MPO
No slip required in MTIP

Page 2 of 9
As of January 2018

Light grey shading = Required phase slips completed or in progress
Yellow shading = Project phase slip to occur during January 2018 Admin Modification
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FFY 2018 Mid Year Roadway Projects Status Review and Phase Slip Recommendations

Number ODOT Key Project Name Lead Agency
Phase to 

Slip
Slip Issue

Slip Amendment 
Completed or Target

Applicable Phase 
Federal Fund Type 

Code

Federal
Amount

State 
Amount
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Amount

Total
ODOT Local 

Agency Liaison 
(LAL)

LAL Summary Note

18833
NE 238TH DR: NE HALSEY ST ‐ NE 

GLISAN ST

Multnomah 
County

CN         

This project was a pilot for ODOT Certification 

Program's new Formal Consultant Selection 

process; this subjected the project to ODOT 

timelines for hiring a consultant, which delayed 

ROW and CN milestone dates. Slip Construction 

phase to 2019.

ADD to January 
2018 Slip 

Administrative 
Modification

OTHER 

Local
 $                        ‐     $                 ‐     $                  7,829   $                     7,829  KHAKI

18833
NE 238TH DR: NE HALSEY ST ‐ NE 

GLISAN ST

Multnomah 
County

CN          Same as above

ADD to January 
2018 Slip 

Administrative 
Modification

ENHANCE REGION 1

(State STP‐FLX, Code 

M240)

 $          5,879,738   $                 ‐     $              672,962   $             6,552,700  KHAKI

 $          5,879,738   $                 ‐     $              680,791   $             6,560,529 

17270
40 MILE LOOP: BLUE LAKE PARK ‐ 

SUNDIAL RD
Port of Portland CN         

PE and ROW phase will not be completed in time 

to obligate construction phase by end of  FFY 

2018

Phase slip part of 

December 17 Admin 

Bundle

URBAN STP   $             750,000   $                 ‐     $                85,841   $                835,841  KHAKI AMD ‐ SLIP TO 2019

17270
40 MILE LOOP: BLUE LAKE PARK ‐ 

SUNDIAL RD
Port of Portland CN          Same as above Same as above URBAN STP   $          1,254,083   $                 ‐     $              143,535   $             1,397,618  KHAKI AMD ‐ SLIP TO 2019

 $          2,004,083   $                 ‐     $              229,376   $             2,233,459 

11 18837
NE COLUMBIA BLVD: CULLY BLVD & 

ALDERWOOD RD
Port of Portland CN         

RW and PE will not be completed in time to 

obligate the construction phase by the end of 

2018. Slip construction phase to 2019

ADD to January 
2018 Slip 

Administrative 
Modification

ENHANCE REGION 1

(State STP ‐ Code M240)
 $          2,848,203   $                 ‐     $              325,990   $             3,174,193  KHAKI SLIP TO 2019

19300 NORTH RIVERGATE FREIGHT PROJECT Portland CN         
ROW and UR will not have been completed to 

obligate Construction phase by end of 2018. Slip 

Construction to 2019

Phase slip completed

11/2017

DISCRETIONARY 

Tiger VIII grant
 $          7,329,000   $                 ‐     $           1,832,250   $             9,161,250  BERNT AMD ‐ SLIP TO 2019

19300 NORTH RIVERGATE FREIGHT PROJECT Portland CN          Same as above
Phase slip completed

11/2017

OTHER 

Local
 $                        ‐     $                 ‐     $           5,413,997   $             5,413,997  BERNT AMD ‐ SLIP TO 2019

19300 NORTH RIVERGATE FREIGHT PROJECT Portland CN          Same as above
Phase slip completed

11/2017
URBAN STP  $          1,922,000   $                 ‐     $              219,982   $             2,141,982  BERNT AMD ‐ SLIP TO 2019

19300 NORTH RIVERGATE FREIGHT PROJECT Portland CN          Same as above
Phase slip completed 

11/2017
State STP‐FLX  $             987,030   $                 ‐     $              112,970   $             1,100,000  BERNT

 $       10,238,030   $                 ‐     $           7,579,199   $           17,817,229 

9
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Dark Grey shading = Outside of MPO
No slip required in MTIP

Page 3 of 9
As of January 2018

Light grey shading = Required phase slips completed or in progress
Yellow shading = Project phase slip to occur during January 2018 Admin Modification
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FFY 2018 Mid Year Roadway Projects Status Review and Phase Slip Recommendations

Number ODOT Key Project Name Lead Agency
Phase to 

Slip
Slip Issue

Slip Amendment 
Completed or Target

Applicable Phase 
Federal Fund Type 

Code

Federal
Amount

State 
Amount

Local 
Amount

Total
ODOT Local 

Agency Liaison 
(LAL)

LAL Summary Note

19297
EAST PORTLAND ACCESS TO 

EMPLOYMENT AND EDUCATION
Portland CN         

Schedule delay for plans review impacting 

construction phase and pushing construction 

into FFY 2019

Phase slip complete 

11/2017
URBAN STP   $             441,294   $                 ‐     $                50,508   $                491,802  GREENWAY

19297
EAST PORTLAND ACCESS TO 

EMPLOYMENT AND EDUCATION
Portland CN          Same as above

Phase slip completed 

11/2017
URBAN STP  $             470,421   $                 ‐     $                53,842   $                524,263  GREENWAY

19297
EAST PORTLAND ACCESS TO 

EMPLOYMENT AND EDUCATION
Portland CN          Same as above

Phase slip completed 

11/2017
URBAN STP  $          2,767,000   $                 ‐     $              316,695   $             3,083,695  GREENWAY

 $          3,678,715   $                 ‐     $              421,045   $             4,099,760 

19299
PORTLAND CENTRAL CITY SAFETY 

PROJECT ‐ PHASE 2
Portland CN         

Domino effect to Construction with RW now in 

2020, Construction slips to 2021

Phase slip 

October 2017
CMAQ  $          3,900,000   $                 ‐     $              446,372   $             4,346,372  BERNT AMD ‐ SLIP TO 2021

19299
PORTLAND CENTRAL CITY SAFETY 

PROJECT ‐ PHASE 2
Portland RW         Domino hit to RW slipping it to 2020

Phase Slip 

October 2017
CMAQ  $             100,000   $                 ‐     $                11,445   $                111,445  BERNT AMD ‐ SLIP TO 2020

19299
PORTLAND CENTRAL CITY SAFETY 

PROJECT ‐ PHASE 2
Portland PE                  

Planning phase continues longer than initially 

expected. PE will not start until FFY 2019

 ADD to January 
2018 Slip Admin 

Mod
CMAQ  $             648,000   $                 ‐     $                74,167   $                722,167  BERNT SLIP TO 2019

 $          4,000,000   $                 ‐     $              457,817   $             4,457,817 
Does not include 

Planning phase funds

15 18814 CONNECTED CULLY Portland CN         

Final plans est. completion 8/2018. Not enough 

time for iterative review of final plans, ODOT 

approval and CN obligation before end of FY. Slip 

Construction phase to 2019

ADD to January 
2018 Slip 

Administrative 
Modification

ENHANCE REGION 1

(State STP ‐ Code M240)
 $          1,980,101   $                 ‐     $              226,631   $             2,206,732  BERNT SLIP TO 2019

16 18818
DOWNTOWN I‐405 PED SAFETY & 

OPERATIONAL IMPROVEMTS
Portland CN         

The ROW phase was unanticipated, but 

necessitated by ADA, so adding it mid‐design is 

pushing out the construction phase. Slip 

Construction phase to 2019

ADD to January 
2018 Slip 

Administrative 
Modification

ENHANCE REGION 1

(State STP ‐ code M240)
 $          1,422,220   $                 ‐     $              162,780   $             1,585,000  GREENWAY SLIP TO 2019

17 19303
N. GOING TO THE ISLAND FREIGHT 

PROJECT
Portland CN         

Slip construction phase to 2019. Procurement 

taking longer than expected

ADD to January 
2018 Slip 

Administrative 
Modification

URBAN STP 

(Metro)
 $             400,000   $                 ‐     $                45,782   $                445,782  BERNT SLIP TO 2019

18308
N/NE COLUMBIA BLVD 

TRAFFIC/TRANSIT SIGNAL UPGRADE
Portland CN          Procurement taking longer than expected. 

ADD to January 
2018 Slip 

Administrative 
Modification

URBAN STP 

(Metro)
 $             844,269   $                 ‐     $                96,630   $                940,899  BERNT SLIP TO 2020

18308
N/NE COLUMBIA BLVD 

TRAFFIC/TRANSIT SIGNAL UPGRADE
Portland PE                  Same as above

ADD to January 
2018 Slip 

Administrative 
Modification

URBAN STP 

(Metro)
 $             188,433   $                 ‐     $                21,567   $                210,000  BERNT SLIP TO 2019

 $          1,032,702   $                 ‐     $              118,197   $             1,150,899 

18

13

14

Dark Grey shading = Outside of MPO
No slip required in MTIP

Page 4 of 9
As of January 2018

Light grey shading = Required phase slips completed or in progress
Yellow shading = Project phase slip to occur during January 2018 Admin Modification
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FFY 2018 Mid Year Roadway Projects Status Review and Phase Slip Recommendations

Number ODOT Key Project Name Lead Agency
Phase to 

Slip
Slip Issue

Slip Amendment 
Completed or Target

Applicable Phase 
Federal Fund Type 

Code

Federal
Amount

State 
Amount

Local 
Amount

Total
ODOT Local 

Agency Liaison 
(LAL)

LAL Summary Note

19 20384
NW THURMAN ST OVER MACLEAY 

PARK
Portland PE                  

Project not yet fully funded, awaiting additional 

funding

ADD to January 
2018 Slip 

Administrative 
Modification

SW LOCAL BRIDGE

NHPP‐FAST, Code Z001)
 $             476,421   $                 ‐     $                54,529   $                530,950  BERNT SLIP TO 2019

20 20476
CLACKAMAS AND PORTLAND TRAFFIC 

SEPARATORS
Portland RW         

PE and RW were programmed in the same year. 

PE will not be completed in time to obligate RW 

phase before the end of FFY 2018. Slip RW to 

2019

ADD to January 
2018 Slip 

Administrative 
Modification

FIX‐IT REGION 1 

(HSIP ‐ FAST ‐ Code 

ZS30)

 $               11,200   $                 ‐     $                         ‐     $                   11,200  HIGA SLIP TO 2019

18758
OR8: SW HOCKEN AVE ‐ SW SHORT 

ST
ODOT CN         

Slip construction to 2019. PE and Construction 

phases short a total of $5 million. Key 21178 

providing funding shortfall. 

ADD to January 
2018 SLIP 

Administrative 
Modification

URBAN STP

(Metro)
 $          1,974,955   $                 ‐     $              226,042   $             2,200,997  SCOTT SLIP TO 2019

18758
OR8: SW HOCKEN AVE ‐ SW SHORT 

ST
ODOT CN          Same as above

ADD to January 
2018 Slip 

Administrative 
Modification

FIX‐IT REGION 1 

(State STP ‐ code M240)
 $             595,807   $         68,193   $                         ‐     $                664,000  SCOTT SLIP TO 2019

18758
OR8: SW HOCKEN AVE ‐ SW SHORT 

ST
ODOT CN          Same as above

ADD to January 
2018 Slip 

Administrative 
Modification

LOCAL 

(Other ‐ Code OTH0)
 $                        ‐     $                 ‐     $              650,000   $                650,000  SCOTT SLIP TO 2019

 $          2,570,762   $         68,193   $              876,042   $             3,514,997 

20208 US30: KITTRIDGE ‐ ST JOHNS ODOT RW         
PE phase will not be completed in time to allow 

the RW and UR phases  to obligate before the 

end of FY2018. Slop RW and UR to 2019

ADD to January 
2018 Slip 

Administrative 
Modification

FIX‐IT REGION 1 

(NHPP‐FAST ‐ Code 

Z001)

 $             160,721   $         18,395   $                         ‐     $                179,116  ARENA SLIP TO 2019

20208 US30: KITTRIDGE ‐ ST JOHNS ODOT UR          Same as above

ADD to January 
2018 Slip 

Administrative 
Modification

FIX‐IT REGION 1 

(NHPP‐FAST ‐ Code 

Z001)

 $               62,811   $           7,189   $                         ‐     $                   70,000  ARENA SLIP TO 2019

 $             223,532   $         25,584   $                         ‐     $                249,116 

23 18772 OR212: SE RICHEY RD ‐ US26 ODOT CN         
PE and RW delay completing impacting 

Construction phase from obligating in 2018. Slip 

to 2019 

Phase slip previously 

in Oct and Sept 

amendments

FIX‐IT REGION 1   $          2,725,100   $      311,900   $                         ‐     $             3,037,000  HAMSTRA AMD ‐ SLIP TO 2019

24 18791
OR8 AT OR219 AND SE 44TH ‐ SE 

45TH AVE (HILLSBORO)
ODOT CN         

RW will not be complete by end of 2018 

enabling construction phase to obligate

Phase slip to 2019 

via November Admin 

Mod

FIX‐IT REGION 1   $          1,813,053   $                 ‐         $             1,813,053  HIGA AMD ‐ SLIP TO 2019

21

22

Dark Grey shading = Outside of MPO
No slip required in MTIP
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Admin Mod: AB18-11-JAN
January 2018

FFY 2018 Mid Year Roadway Projects Status Review and Phase Slip Recommendations

Number ODOT Key Project Name Lead Agency
Phase to 

Slip
Slip Issue

Slip Amendment 
Completed or Target

Applicable Phase 
Federal Fund Type 

Code

Federal
Amount

State 
Amount

Local 
Amount

Total
ODOT Local 

Agency Liaison 
(LAL)

LAL Summary Note

19120
SE 242ND/HOGAN: NE BURNSIDE ‐ E 

POWELL (GRESHAM)
ODOT CN         

RW will not be complete by end of 2018 

enabling construction phase to obligate. Slip 

Construction to 2019

Phase slip complete 

October 2017 Admin 

Mod

FIX‐IT REGION 1   $          1,025,001   $                 ‐     $              117,316   $             1,142,317  KHAKI AMD ‐ SLIP TO 2019

19120
SE 242ND/HOGAN: NE BURNSIDE ‐ E 

POWELL (GRESHAM)
ODOT CN          Same as above

Phase slip complete 

October 2017 Admin 

Mod

OTHER 

Local
 $                        ‐     $                 ‐     $           1,407,683   $             1,407,683  KHAKI AMD ‐ SLIP TO 2019

 $          1,025,001   $                 ‐     $           1,524,999   $             2,550,000 

19690
US26 (POWELL BLVD): SE 122ND AVE ‐

SE 136TH AVE
ODOT CN         

HB2017 project also crosses limits of this 

project. PE and RW phases funding shortfall 

which Key 21178 will provide $5 million. Slip 

construction phase to 2019

Phase slip in 

progress in 

December 2017 

Admin Modification

URBAN STP

(Metro)
 $          3,000,000   $      343,363   $                         ‐     $             3,343,363  FREITAG SLIP TO 2019

19690
US26 (POWELL BLVD): SE 122ND AVE ‐

SE 136TH AVE
ODOT CN          Same as above

Phase slip in 

progress in 

December 2017 

Admin Modification

SAFETY HB5005   $                        ‐     $   8,118,637   $                         ‐     $             8,118,637  FREITAG SLIP TO 2019

 $          3,000,000   $   8,462,000   $                         ‐     $           11,462,000 

18794 OR8: SW10TH ‐ SW 110TH ODOT CN         
PE will not be completed in time to obligate the 

construction phase by the end of 2018. Slip to 

2019

ADD to January 
2018 Slip 

Administrative 
Modification 

FIX‐IT SW BIKE/PED

(State STP‐FLX ‐ Code 

M240)

 $             333,796   $         38,204   $                         ‐     $                372,000  SCOTT SLIP TO 2019

18794 OR8: SW10TH ‐ SW 110TH ODOT CN          Same as above

ADD to January 
2018 Slip 

Administrative 
Modification

FIX‐IT REGION 1 

(HSIP ‐ Code MS30)
 $          1,053,100   $                 ‐     $                         ‐     $             1,053,100  SCOTT SLIP TO 2019

 $          1,386,896   $         38,204   $                         ‐     $             1,425,100 

28 19812
2016 REGION 1 CURVE WARNING 

SIGNS
ODOT CN         

PE will not be completed in time for the 

construction phase to obligate by the end o FY 

2018. Slip construction to 2019

ADD to January 
2018 Slip 

Administrative 
Modification

SEC 164 PENALTY   $             795,178   $                 ‐     $                         ‐     $                795,178  HIGA SLIP TO 2019

20413
US30BY (LOMBARD) SAFETY 

EXTENSION
ODOT RW         

PE will not be completed in time to obligate the 

RW phase by the end of 2018. Slip to 2019

Slip is in progress 

with November 

Formal Amendment

FIX‐IT REGION 1 

(State STBG‐FLX , Code 

Z240)

 $             111,612   $         12,774   $                         ‐     $                124,386  HIGA SLIP TO 2019

20413
US30BY (LOMBARD) SAFETY 

EXTENSION
ODOT RW         Same as above

Slip is in progress 

with November 

Formal Amendment 

FIX‐IT REGION 1

(HSIP‐FAST, Code ZS30)
 $               76,000   $                 ‐     $                         ‐     $                   76,000 

 $             187,612   $         12,774   $                         ‐     $                200,386 

26

27

25

29

Dark Grey shading = Outside of MPO
No slip required in MTIP
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Admin Mod: AB18-11-JAN
January 2018

FFY 2018 Mid Year Roadway Projects Status Review and Phase Slip Recommendations

Number ODOT Key Project Name Lead Agency
Phase to 

Slip
Slip Issue

Slip Amendment 
Completed or Target

Applicable Phase 
Federal Fund Type 

Code

Federal
Amount

State 
Amount

Local 
Amount

Total
ODOT Local 

Agency Liaison 
(LAL)

LAL Summary Note

30 20474
REGIONWIDE ITS IMPROVEMENTS 

AND UPGRADES
ODOT PE                  

PE phase will not be initiated and obligated until 

2019. Slip  PE to 2019

ADD to January 
2018 Slip 

Administrative 
Modification

FIX‐IT REGION 1 

(State STBG ‐ Code 

Z240)

 $             156,669   $         17,931   $                         ‐     $                174,600  SHARMA SLIP TO 2019

31 20479 REGION 1 BIKE PED CROSSINGS ODOT RW         
PE phase will not be completed in time before 

the end of FY 2019 to obligate the RW phase. 

Slip the RW to 2019

ADD to January 
2018 Slip 

Administrative 
Modification

FIX‐IT REGION 1 

(HSIP‐FAST, Code ZS30)
 $               74,000   $                 ‐     $                         ‐     $                   74,000  SCOTT SLIP TO 2019

32 20508
I‐205: ABERNETHY BRIDGE ‐ SE 82ND 

DR
ODOT RW         

RW phase will not obligate and be implemented 

by the end of 2018. Slip RW to 2019

ADD to January 
2018 Slip 

Administrative 
Modification

FIX‐IT SW IM  $                     917   $                77   $                         ‐     $                        994  HAMSTRA SLIP TO 2019

33 20702
OR‐99W SB RAMP TO I‐5 SB (CAPITAL 

HWY INTCHG)
ODOT CN         

PE will not be completed in time to obligate the 

construction phase by the end of 2018. Slip to 

2019

Slip is part of 

December 2017 

Admin Mod Bundle 3

FIX‐IT SW BRIDGE  $             330,206   $         37,794   $                         ‐     $                368,000  ARENA SLIP TO 2019

34 20719
OR219 AT LAUREL, MIDWAY AND I‐

84 AT FAIRVIEW RAMP
ODOT CN         

PE phase will not be completed in time to allow 

the construction phase to obligate before the 

end of FY2018/ Slip construction phase to 2019

ADD to January 
2018 Slip 

Administrative 
Modification

SEC 164 PENALTY   $             167,200   $                 ‐     $                         ‐     $                167,200  CRATE SLIP TO 2019

35 17207 REGION 1 RESERVE ODOT CN          No slip in MTIP required
Not in MPO area 
Not MTIP action 

required
FIX‐IT REGION 1   $          1,665,871   $      190,666   $                         ‐     $             1,856,537  ADAMS SLIP TO 2019

36 20677 HCRH: MITCHELL POINT CROSSING ODOT CN         
No slip in the MTIP required. Project is located 
outside of the MPO area

Not in MPO area 
Not MTIP action 

required
FIX‐IT REGION 1   $                        ‐     $   1,848,600   $                         ‐     $             1,848,600  ADAMS

SLIP TO 2020 ‐ WFL 

MATCH TRANSFER

37 20678
HCRH: PERHAM CREEK ‐ RUTHTON 

POINT
ODOT CN         

No slip in the MTIP required. Project is located 
outside of the MPO area

Not in MPO area 
Not MTIP action 

required
FIX‐IT REGION 1   $                        ‐     $      513,397   $                         ‐     $                513,397  ADAMS

SLIP TO 2020 ‐ WFL 

MATCH TRANSFER

38 18805 S IVY STREET (CANBY) Canby RW         No slip in MTIP required
Not in MPO area 
Not MTIP action 

required
ENHANCE REGION 1  $             168,800   $                 ‐     $                42,200   $                211,000  HASTINGS SLIP TO 2019

39 18805 S IVY STREET (CANBY) Canby CN          No slip in MTIP required
Not in MPO area 
Not MTIP action 

required
ENHANCE REGION 1  $          1,347,845   $                 ‐     $              336,961   $             1,684,806  HASTINGS SLIP TO 2020

 $          1,516,645   $                 ‐     $              379,161   $             1,895,806 

40 18147
NW CORNELIUS PASS RD: US30 ‐ NW 

KAISER RD

Multnomah 

County
CN         

Non MPO area project. No Slip of construction 
phase in 2018 to 2019 required to MTIP

No MTIP action STATEWIDE   $          3,387,536   $      387,719   $                         ‐     $             3,775,255  KHAKI SLIP TO 2019

Dark Grey shading = Outside of MPO
No slip required in MTIP
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Admin Mod: AB18-11-JAN
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FFY 2018 Mid Year Roadway Projects Status Review and Phase Slip Recommendations

Number ODOT Key Project Name Lead Agency
Phase to 

Slip
Slip Issue

Slip Amendment 
Completed or Target

Applicable Phase 
Federal Fund Type 

Code

Federal
Amount

State 
Amount

Local 
Amount

Total
ODOT Local 

Agency Liaison 
(LAL)

LAL Summary Note

18811 OR211: OR213 ‐ S ONA WAY  Molalla CN          Non ‐ MPO area No MTIP action LOCAL   $                        ‐     $                 ‐     $              127,451   $                127,451  HAMSTRA SLIP TO 2019

18811 OR211: OR213 ‐ S ONA WAY  Molalla RW         MTIP amendment not required No MTIP action LOCAL   $                        ‐     $                 ‐     $                49,583   $                   49,583  HAMSTRA SLIP TO 2019

18811 OR211: OR213 ‐ S ONA WAY  Molalla UR          Slip not required in MTIP No MTIP action LOCAL   $                        ‐     $                 ‐     $                30,000   $                   30,000  HAMSTRA SLIP TO 2019

   $                        ‐     $                 ‐     $              207,034   $                207,034 

18811
OR211: OR213 ‐ S ONA WAY 

(MOLALLA)
Molalla CN         

Non MPO area project. No Slip of construction 
phase in 2018 to 2019 required to MTIP

No MTIP action ENHANCE REGION 1  $             911,574   $                 ‐     $              104,334   $             1,015,908  HAMSTRA SLIP TO 2019

18811
OR211: OR213 ‐ S ONA WAY 

(MOLALLA)
Molalla RW         

Non MPO area project. No Slip of RW phase in 
2018 to 2019 required to MTIP

No MTIP action ENHANCE REGION 1  $               80,417   $                 ‐     $                  9,204   $                   89,621  HAMSTRA SLIP TO 2019

 $             991,991   $                 ‐     $              113,538   $             1,105,529 

18823
US26: TEN EYCK RD/WOLF DR ‐ VISTA 

LOOP (SANDY)
Sandy CN         

Not in MPO ‐ Slip not required in MTIP. Slip to 
2020

No MTIP action LOCAL   $                        ‐     $                 ‐     $                89,285   $                   89,285  FREITAG SLIP TO 2020

18823
US26: TEN EYCK RD/WOLF DR ‐ VISTA 

LOOP (SANDY)
Sandy CN         

Not in MPO ‐ Slip not required in MTIP. Slip to 
2020

No MTIP action ENHANCE REGION 1  $          1,331,967   $                 ‐     $              152,450   $             1,484,417  FREITAG SLIP TO 2019

18823
US26: TEN EYCK RD/WOLF DR ‐ VISTA 

LOOP (SANDY)
Sandy RW         

Not in MPO ‐ Slip not required in MTIP Slip to 
2019

No MTIP action LOCAL   $                        ‐     $                 ‐     $                19,332      FREITAG SLIP TO 2019

 $          1,331,967   $                 ‐     $              261,067   $             1,573,702 

44 20678
HCRH: PERHAM CREEK ‐ RUTHTON 

POINT
ODOT CN          Not in MPO ‐ Slip not required in MTIP No MTIP action FIX‐IT REGION 1   $                        ‐     $      513,397   $                         ‐     $                513,397  ADAMS

SLIP TO 2020 ‐ WFL 

MATCH TRANSFER

18026
CEDAR CREEK/TONQUIN TRAIL: 

OR99W ‐ MURDOCK RD
Sherwood CN         

RW and Construction slips  delay caused by Rail 

issues. Full PCR to update scope coming down 

the pipeline

Phase slip completed 

10/2017 
CMAQ  $          3,243,478   $                 ‐     $              371,231   $             3,614,709 

18026
CEDAR CREEK/TONQUIN TRAIL: 

OR99W ‐ MURDOCK RD
Sherwood RW         Same as above Same as above CMAQ   $             500,000   $                 ‐     $                57,227   $                557,227  SHOEMAKER AMD ‐ SLIP TO 2019

 $          3,743,478   $                 ‐     $              428,458   $             4,171,936 

19327
FANNO CRK TRAIL: WOODARD PK‐

BONITA RD/85TH AVE‐TUALATIN BR
Tigard CN         

The process to complete the fund swap to de‐

federalize Tigard's Main Street project and shift 

federal funding to Fanno Creek among Metro, 

Tigard, and TriMet took an extended period of 

time to complete. The result required a 

complete revision to the Fanno Creek project 

schedule delaying the start of PE and impacting 

RW and construction phases. 

ADD to January 
2018 Slip 

Administrative 
Modification

CMAQ   $          3,000,000   $                 ‐     $              343,363   $             3,343,363  SHOEMAKER SLIP TO 2019

19327
FANNO CRK TRAIL: WOODARD PK‐

BONITA RD/85TH AVE‐TUALATIN BR
Tigard RW         Same as above

ADD to January 
2018 Slip 

Administrative 
Modification

CMAQ   $             250,000   $                 ‐     $                28,614   $                278,614  SHOEMAKER SLIP TO 2019

 $          3,250,000   $                 ‐     $              371,977   $             3,621,977 

47 18839
OR8: CORRIDOR SAFETY & ACCESS TO 

TRANSIT
TriMet CN         

PE and RW phases will not be completed for 

Construction to obligate by 2018

ADD to January 
2018 Slip 

Administrative 
Modification

ENHANCE REGION 1  $             952,215   $                 ‐     $              338,985   $             1,291,200  HIGA AMD ‐ SLIP TO 2019

45

43

42

41

46

Dark Grey shading = Outside of MPO
No slip required in MTIP
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FFY 2018 Mid Year Roadway Projects Status Review and Phase Slip Recommendations

Number ODOT Key Project Name Lead Agency
Phase to 

Slip
Slip Issue

Slip Amendment 
Completed or Target

Applicable Phase 
Federal Fund Type 

Code

Federal
Amount

State 
Amount

Local 
Amount

Total
ODOT Local 

Agency Liaison 
(LAL)

LAL Summary Note

47  
36 76.6% of total
11 23.4% of total
63

40 63.5% of total
  

17 27.0 % of total   
4 6.3% of total   
2 3.2% of total   
11   

29 61.7% of total

18 38.3% of total

23

11

34

Number of projects with local agency (in or out of MPO) as lead 
requiring a phase slip:

Total projects to complete phase slips still:

Number of MPO local agency projects requiring a phase slip:

Total number of projects requiring phase slips in MPO:

Total number of phases requiring slips:
Number of construction phases delayed/requires a phase 

slip: 
Number of RW phases delayed/requires a phase slip: 

Summary

Number of projects to include in the January 2018 Slip Admin 
modification (applicable to the 2018 MTIP):

Number of projects out of MPO area requiring phase slips in the 
2018 STIP

Number of projects requiring a phase slip with ODOT as lead 
agency:

Total number of projects requiring slips outside the MPO:

Number of PE phases delayed/requires a phase slip: 
Number of UR phases delayed/requires a phase slip: 

Total number of projects requiring phase slips:

Dark Grey shading = Outside of MPO
No slip required in MTIP
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Light grey shading = Required phase slips completed or in progress
Yellow shading = Project phase slip to occur during January 2018 Admin Modification


