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Date:	 Sunday,	June	7,	2020	
	
To:	 Gabriela	Garcia	
	 ODOT	Region	1	STIP	Coordinator		 	
	 123	NW	Flanders	St	 	
	 Portland,	OR	97201	 	

From:	 Ken	Lobeck,	Funding	Programs	Lead,	503‐797‐1785	

Subject:	 June	2020	Bundle	#2	MTIP	Administrative	Modification,	#AB20‐13‐JUN2	Approval	
Request		

	
Dear	Gabriela:		
	
In	accordance	with	23	CFR	450.328,	Metro	is	submitting	a	Metro	approved	administrative	
modification	bundle	for	ODOT	review	and	approval	for	STIP	inclusion.		The	June	2020	
Administrative	Modification	#2	is	under	amendment	number	AB20‐13‐June2	and	contains	two	
projects	as	listed	below.	
	
	

Proposed June 2020 Administrative Modification Bundle #2 
Modification Number: AB20-13-JUN2  

Total Number of Projects: 2 

ODOT 
Key 

Lead 
Agency 

Project Name Description Required Changes 

Project #1 
Key 

20872 
 

SMART 

SMART Bus 
Purchase/PM/ 
Amenities and 
Technology 2019 

Maintenance, bus fleet replacement 
and software to ensure continued 
service. Includes engineering and 
design for an administrative facility. 

COST INCREASE: 
The admin mod adds a PE phase to 
address the facility design per FTA 
requirements and adds funding 
based on the updated project cost.  

Project #2 
Key  

18794 
 

ODOT 

OR8: SW Murray 
Blvd SW Short 
Ave - SW 110th 
Ave (Beaverton) 

Safety upgrades to install larger 
signal heads, reflective backboards, 
pedestrian countdown signals and 
left turn phasing where feasible 

MINOR LIMITS CHANGE 
Extend the project limits by 0.10 
miles (MP 2.75 to 3.70). Update 
project name and description. 

	
	
I	certify	Metro	has	completed	all	required	review	and	approval	steps	as	the	MPO	and	IAW	with	23	
CFR	450.328	for	the	2018	MTIP	for	this	administrative	modification	bundle.	A	project	is	also	
included.		
 
Please	direct	any	comments	or	questions	concerning	this	amendment	to	Ken	Lobeck,	Funding	
Programs	Lead	at	503‐797‐1785,	or	via	email	at	ken.lobeck@oregonmetro.gov.		
	
Thank	you	for	your	time	to	review	Metro’s	June	2020	Bundle	#2,	MTIP	Administrative	Modification	
approval	request	to	the	2018	MTIP	and	STIP.	
	



JUNE #2 2020 MTIP ADMIN MODIFICATION                  FROM: KEN LOBECK  DATE: JUNE 7, 2020 
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Kenneth	F.	Lobeck	
Funding	Programs	Lead		
Metro	
600	NE	Grand	Avenue	
Portland,	OR	97232



  

2018-21 Metropolitan Transportation Improvement Program (MTIP) 
Metro June 2020 Administrative Modification Bundle #2 

Modification Number: AB20-13-JUN2, Resolution: N/A 
Number of projects within this amendment:  2 total 

Project Narratives 
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Proposed June 2020 Administrative Modification Bundle #2 
Modification Number: AB20-13-JUN2  

Total Number of Projects: 2 

ODOT 
Key 

Lead 
Agency 

Project Name Description Required Changes 

Project #1 
Key 

20872 
 

SMART 

SMART Bus 
Purchase/PM/ 
Amenities and 
Technology 2019 

Maintenance, bus fleet replacement 
and software to ensure continued 
service. Includes engineering and 
design for an administrative facility. 

COST INCREASE: 
The admin mod adds a PE phase to 
address the facility design per FTA 
requirements and adds funding 
based on the updated project cost.  

Project #2 
Key  

18794 
 

ODOT 

OR8: SW Murray 
Blvd SW Short 
Ave - SW 110th 
Ave (Beaverton) 

Safety upgrades to install larger 
signal heads, reflective backboards, 
pedestrian countdown signals and 
left turn phasing where feasible 

MINOR LIMITS CHANGE 
Extend the project limits by 0.10 
miles (MP 2.75 to 3.70). Update 
project name and description. 

 

   



  

2018-21 Metropolitan Transportation Improvement Program (MTIP) 
Metro June 2020 Administrative Modification Bundle #2 

Modification Number: AB20-13-JUN2, Resolution: N/A 
Number of projects within this amendment:  2 total 

Project Narratives 
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Project Summary (#1) 

ODOT Key: 20872 MTIP ID: 70902 

Project Type: Existing Completion Date: 12/31/2021 
Name: SMART Bus Purchase/PM/Amenities and Technology 2019 

Lead Agency: SMART 
Description: Maintenance, bus fleet replacement and software to ensure continued service. 

Includes engineering and design for an administrative facility. 
Amending:  COST INCREASE: 

The admin mod adds a PE phase to address the facility design per FTA requirements 
and adds funding based on the updated project cost 

 Project Details Administrative Amendment 
Justification 

Cost increases and description modifications 
that do not involve major scope and are 
below 30% for transit projects can occur as 
an administrative modification 

- No change 

Project Funding Funding Change Details 
Amendment submission items:  
 Email amendment request 
 STIP Summary Report 
 MTIP Worksheet 

 
The admin mod adds a PE phase to 
address the design requirement for the 
facility and updates the project costs. The 
cost result in an additional $103k being 
added to the project which equals 21% 
cost increase and is less than the 30% 
threshold. 

Preliminary Engineering (PE) Phase: 
- ADD federal 5307 fund type code (FF91) FY 2020 PE 

phase cost of $201,770 
- ADD Local fund type code (match to 5307) FY 2020 PE 

phase cost of $50,443 
- Total PE phase programming amount is $252,213 

 
Other/Transit Phase: 
- DECREASE federal 5307 fund type code (FF91) FY 2020  

Other phase cost from $298,758 to $180,000 
- DECREASE Local fund type code (match to 5307) FY 

2020 Other phase cost from$74,690 to $45,000  
- Total Other/Transit Phase programming amount decreases 

from $373,448 to $225,000 
   
- Total project programming  increases from $373,448 to 

$477,213 
MTIP Review & Certification Details 

 Administrative Modification Authorized: Yes. The cost increase is less than 30%. 
 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: Yes  
o Located on the Metro roadway network: No 
o Provides transportation system improvement: Yes – in maintaining the transit system 

 Considered a Regionally Significant Project: Yes – project has federal funds 
 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes. Project ID s 
 11109 - Bus Replacements - including Alternative Fuel Vehicles  



  

2018-21 Metropolitan Transportation Improvement Program (MTIP) 
Metro June 2020 Administrative Modification Bundle #2 

Modification Number: AB20-13-JUN2, Resolution: N/A 
Number of projects within this amendment:  2 total 

Project Narratives 
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 11112 - Wilsonville SMART Fleet Services Facility Phase II  
o RTP Descriptions:  

 11109: Purchase buses to replace those that are out of date, unreliable or inoperable. 
Replacements buses could include alternative fuel vehicles or autonomous vehicles. 

 11112: Completion of fleet maintenance facility consisting of previously designed and 
planned Phase II - back lot and employee parking expansion. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in ODOT O&M RTP Project Grouping: No 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  No 
 Capacity Enhancing Project: No: The project is not a capacity enhancing project and is 

considered exempt under 40 CFR 93.126, Table 2 – Mass Transit: Rehabilitation of transit 
vehicles. 

 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal # – 10 – Fiscal Stewardship 
o Objective 10.1 –Infrastructure Condition 
o Description:  Plan, build and maintain regional transportation assets to maximize their 

useful life, minimize project construction and maintenance costs and eliminate maintenance 
backlogs. 

 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 
subject to the 30 –day Public Notification/Opportunity to comment process. 

 OTC action required: No. OTC approval was not required for this Administrative Modification 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
 

 
 

 
 
 

 
 
 
 
 
 
 
 
   



Transit ODOT Key: 20872

Transit MTIP ID: 70902
No Status: 4
Yes Comp Date 12/31/2021

Yes RTP ID:
11109

11112

No RFFA ID: N/A

N/A RFFA Cycle: N/A

N/A UPWP: No

N/A UPWP Cycle: N/A

2020 Past Amend: 1
1 OTC Approval: No

1

LAST Amendment or Admin Mod: July 2019 ‐ ADMIN MOD, AB19‐18‐JUL2‐ STIP Re‐Balancing Amendment ‐ Phase Slip: Slip Transit/Other phase and funding from 2019 to 202. 

No change I funding. TPC remains unchanged at $373,448. Prior gov't shutdown and CR issues negatively impact SMART's ability to obtain TrAMS grant approvals resulting in 

project slips.

Conformity Exempt:

 Project Name: 
SMART Bus Purchase/PM/Amenities and Technology 2019

Metro

2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: SMART

Length:

 STIP Description: Maintenance, bus fleet replacement and software to ensure continued service. Includes engineering and design for an administrative facility.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:  None 

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 

60%,90% design activities initiated).

STIP Amend#: 18‐21‐3843 MTIP Amend#: AB20‐13‐NUN2

Short Description: Maintenance, bus fleet replacement and software to ensure 

continued service. Includes engineering and design for an administrative facility.

Administrative Modification
COST INCREASE

2nd Amendment to Project
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Fund

Type

Fund 

Code
Year

5307 FF91 2020

5307 FF91 2020

5307 FF91 2020

Local Match 2020

Local Match 2020

Local Match 2020

103,765$               Cost Change:21.7%Change %Cost change is less than 30% Yes

 Initial Obligation Date:

477,213$                                Year Of Expenditure (YOE):

373,448$                                Phase Totals Before Amend: ‐$                           ‐$                      ‐$                           

‐$                       Phase Totals After Amend: 477,213$                                225,000$          ‐$                           

Initial Obligation Date:

  180,000$           180,000$                                

 

 

State Fund Obligations Amount:

EA Number:

 

EA Number:

‐$                                         

   

   

‐$                                         

 

Fund Obligations Amount:

‐$                     252,213$                  
373,448$          

PROJECT FUNDING DETAILS

‐$                       

Local Total 95,443$                                  
‐$                                         

  74,690$             ‐$                                         

 Local Funds

45,000$                                  45,000$            

Right of Way ConstructionPlanning
Preliminary 

Engineering

Other

(Transit)
Total

201,770$                  

 

381,770$                                

201,770$                                

50,443$                     50,443$                                  

 Federal Funds
‐$                                         298,758$          

‐$                                         

Federal Totals:

 

State Total: 

 State Funds
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Notes and Changes
> Exempt Status:   Exempt project per 40 CFR 93.126, Table 2 ‐ Transit ‐ Rehabilitation of transit vehicles.

Reason for Modification and Summary of Changes plus Impacts: 
  The  Admin Mod adds a Preliminary Engineering phase to address the admin facility design needs plus adds funding to support the cost increase.

References and Additional Notes:
> Admin Mod Eligible: Cost changes for transit projects that are under 30% may be completed via an administrative modification

>  2018 RTP ID: 

     11109 ‐ Bus Replacements ‐ including Alternative Fuel Vehicles 

     11112 ‐ Wilsonville SMART Fleet Services Facility Phase II

>  RTP Description: .

      11109: Purchase buses to replace those that are out of date, unreliable or inoperable. Replacements buses could include alternative fuel vehicles or 

                    autonomous vehicles.

      11112: Completion of fleet maintenance facility consisting of previously designed and planned Phase II ‐ back lot and employee parking expansion.

> Modeling network: N/A

> Model Type: N/A

>  NHS: No

> TCM Project: No

> Performance Measurements Apply: No

> ODOT Local Agency Liaison: N/A

> Project Manager: Ellie Works

> Added Remarks: 
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2018-21 Metropolitan Transportation Improvement Program (MTIP) 
Metro June 2020 Administrative Modification Bundle #2 

Modification Number: AB20-13-JUN2, Resolution: N/A 
Number of projects within this amendment:  2 total 

Project Narratives 
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Project Summary (#2) 

ODOT Key: 18794 MTIP ID: 70766 

Project Type: Existing Completion Date: 12/31/2021 
Name: OR8: SW Murray Blvd SW Short Ave - SW 110th Ave (Beaverton) 

Lead Agency: ODOT 
Description: Safety upgrades to install larger signal heads, reflective backboards, pedestrian 

countdown signals and left turn phasing where feasible 
Amending: MINOR LIMITS CHANGE 

Extend the project limits by 0.10 miles (MP 2.75 to 3.70). Update project name and 
description. 

 Project Details Administrative  Amendment 
Justification 

Limit changes that do not involve scope 
changes are allowed to be completed as 

an administrative modification 

- MODIFY the Project Name to reflect the adjusted cross 
street limits. The updated project name is now: 
OR8: SW Short Ave - SW 110th Ave (Beaverton) 
 

- UPDATE the MTIP Detailed Description to be as follows: 
On OR8 from MP 2.75 to MP 3.70 MP 1.50 to 16.67 
from about 1/4 mile east of OR217 west  to SW Murray 
Blvd  from Short Ave to SW 110th Ave in Beaverton, 
complete various safety upgrades at 9 identified locations 
that include larger signal heads, reflective backboards, 
pedestrian countdown signals and left-turn phasing where 
feasible 

Project Funding Funding Change Details 
Amendment submission items:  
 Email request for amendment 
 STIP Summary Report 
 STIP Impacts Worksheet 
 MTIP Worksheet 

 
 
The project limits are corrected (0.10 
mile) extension to allow the ROW phase 
to move forward and obligate its funds. 
There is no scope change or cost change 
as a result. The project name and 
description are updated as well. 
 

Preliminary Engineering (PE) Phase: 
- No changes   
- Total PE phase programming amount remains unchanged 

at $437,500 
 
Right-of-Way (ROW) Phase: 
- No changes 
- Total ROW phase programming amount remains 

unchanged at $379,000 
 

Construction Phase: 
- INCREASE federal ADVCON fund type code (ACP0) 

FY 2021 Construction phase cost from $1,986,090 to 
$2,163,084 

- DECREASE State fund type (match to ADVCON) FY 
2021 Construction phase cost from $227,317 to $50,323 

- Total Construction phase programming amount remains 
unchanged at $2,214,407 

   



  

2018-21 Metropolitan Transportation Improvement Program (MTIP) 
Metro June 2020 Administrative Modification Bundle #2 

Modification Number: AB20-13-JUN2, Resolution: N/A 
Number of projects within this amendment:  2 total 

Project Narratives 
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- Total project programming remains unchanged at 
$3,029,407 

MTIP Review & Certification Details 
 Administrative Modification Authorized: Yes. Limit changes less than 0.25 miles that do not 

involve scope changes or cost changes are allowable to be competed as an administrative 
modification. 

 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: Yes  
o Located on the Metro roadway network: Yes, Various locations on OR8 which is on the 

Motor Vehicle modeling network 
o Provides transportation system improvement: Yes 

 Considered a Regionally Significant Project: Yes – project has federal funds and is located on 
system 

 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes. Project ID –12095  Safety & Operations Projects 
o RTP Description: Projects to improve safety or operational efficiencies such as pedestrian 

crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 
illumination, signals and signal operations systems that do not add motor vehicle capacity. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in  ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  Yes. 
 Capacity Enhancing Project: No: The project is no a capacity enhancing project and is 

considered exempt under 40 CFR 93.126, Table 2 – Safety - Projects that correct, improve, or 
eliminate a hazardous location or feature. 

 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal #5 – Safety and Security 
o Objective 5.1 – Transportation Safety 
o Description:  	Eliminate fatal and severe injury crashes for all modes of travel. 

 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 
subject to the 30 –day Public Notification/Opportunity to comment process. 

 OTC action required: No. OTC approval was not required for this Administrative Modification 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
 



O&M‐Safety ODOT Key: 18794

Safety MTIP ID: 70766
No Status: 4
Yes Comp Date 12/31/2021

Yes RTP ID: 12095

OR8 RFFA ID: N/A

2.75 RFFA Cycle: N/A

3.60

3.70
UPWP: No

0.85

0.95
UPWP Cycle: N/A

2016 Past Amend: 4
5 OTC Approval: No

STIP Amend#: 18‐21‐3898 MTIP Amend#: AB20‐13‐JUN2

Short Description: Safety upgrades to install larger signal heads, reflective 
backboards, pedestrian countdown signals and left turn phasing where feasible

Metro

2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: Install larger signal heads, reflective backboards, pedestrian countdown signals and left turn phasing where feasible to increase safety on this section of 
roadway.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:   On OR8 from MP 2.75 to MP 3.70 MP 1.50 to 16.67 from about 1/4 mile east of OR217 west  to SW Murray Blvd  from Short Ave to 
SW 110th Ave in Beaverton, complete various safety upgrades at 9 identified locations that include larger signal heads, reflective backboards, pedestrian 

countdown signals and left‐turn phasing where feasible

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 

Project Status: 4 =  (PS&E) Planning Specifications, & Estimates (final design 30%, 

60%,90% design activities initiated).

2

LAST Amendment or Admin Mod: ADMIN MOD ‐ July 2019 ‐ STIP Re‐Balancing Amendment ‐ Cost Increase/Limits Update: Modify project name for adjusted limits. Increase 

ROW phase from $304,000 to $379,000 (increasing ADVCON). ROW slips to 2020. Increases Construction phase from $1,402,543 to $2,213,407. TPC increases to $3,029,907. 

Cons slips to 2021 Cost increase: inflation and hot market economy. ‐KL

Conformity Exempt:

 Project Name: 
OR8: SW Murray Blvd SW Short Ave ‐ SW 110th Ave (Beaverton)

Administrative Modification
MINOR LIMITS CHANGE

5th Amendment to Project

  Page 1 of 3



Fund

Type

Fund 

Code
Year

HSIP (100%) ZS30 2016
ADVCON 

(100%)
ACP0 2020

ADVCON ACP0 2021

ADVCON ACP0 2021

State Match 2021

State Match 2021

     

 Federal Funds
437,500$                   437,500$                                

Construction Total

 227,317$          

2,979,584$                            

1,986,090$         

2,163,084$       

Federal Totals:

 

 Local Funds

Right of Way
Other 

(Utility Relocation)
Planning

Preliminary 

Engineering

 

 State Funds

Local Total ‐$                                         
‐$                                         

  ‐$                                         

379,000$             437,500$                  

2,213,407$       

PROJECT FUNDING DETAILS

‐$                       

2,163,084$                            

   

‐$                                         
 Note: State Bridge program funded 

Fund Obligations Amount:

EA Number:

‐$                                         

50,323$             50,323$                                  

   

 

State Fund Obligations Amount:

EA Number:

 

50,323$                                  State Total:

‐$                           

‐$                       Phase Totals After Amend: 3,029,907$                            2,213,407$       ‐$                           

Initial Obligation Date:

379,000$              379,000$                                

 

 Initial Obligation Date:

3,029,907$                            Year Of Expenditure (YOE):

3,029,907$                            Phase Totals Before Amend: 437,500$                   379,000$             
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Notes and Changes
> Exempt Status:   Exempt project per 40 CFR 93.126, Table 2 ‐ Safety ‐ Projects that correct, improve, or eliminate a hazardous location or feature.

Reason for Modification and Summary of Changes plus Impacts: 
The  Admin Mod updates the construction phase funding and limits adjustments of 0.10 miles extension. The project name (cross street references) and description are 

updated as well. There is no change in the total project cost

References and Additional Notes:
> Admin Mod Eligible: The limit change is less than 0.25 miles. There is no scope change to the project 

>  2018 RTP ID: 12095 ‐ Safety & Operations Projects

>  RTP Description: Projects to improve safety or operational efficiencies such as pedestrian crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 

illumination, signals and signal operations systems, that do not add motor vehicle capacity.

> Modeling network: Yes: OR8 is included in Metro Motor Vehicle modeling network

> Model Type: Major Arterial

>  NHS: Yes ‐ Other NHS Routes

> TCM Project: No

> Performance Measurements Apply: Yes

> ODOT Local Agency Liaison: Not Applicable

> Project Manager: N/A

> Added Remarks: N/A
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