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Date:	 Thursday,	July	31,	2020	
	
To:	 Gabriela	Garcia	
	 ODOT	Region	1	STIP	Coordinator		 	
	 123	NW	Flanders	St	 	
	 Portland,	OR	97201	 	

From:	 Ken	Lobeck,	Funding	Programs	Lead,	503‐797‐1785	

Subject:	 July	2020	Bundle	#2	MTIP	Administrative	Modification,	#AB20‐16‐JUL2	Approval	
Request		

	
Dear	Gabriela:		
	
In	accordance	with	23	CFR	450.328,	Metro	is	submitting	a	Metro	approved	administrative	
modification	bundle	for	ODOT	review	and	approval	for	STIP	inclusion.		The	July	2020	
Administrative	Modification	#2	is	under	amendment	number	AB20‐16‐JUL2	and	contains	three	
projects	as	listed	below.	
	

Proposed July 2020 Administrative Modification Bundle #2 
Modification Number: AB20-16-JUL2 

Total Number of Projects: 3 

ODOT 
Key 

Lead 
Agency 

Project Name Description Required Changes 

Project #1 
Key 

20303 
Gresham 

City of Gresham 
Safety project 

Intersection improvements; upgrade 
to ADA; utility relocation; signal 
work; medians; traffic separators; 
striping; signing; warnings; and 
other safety improvements. 

PHASE SLIP: 
The OW phase is slipped o FY 
2021. The UR phase is not required 
and is being canceled. Fund cades 
are being updated to reflect the 
correct HSIP federal share. There is 
no change in cost or scope. 

Project #2 
Key  

20435 
 
 

ODOT 
OR99W: I-5 - 
McDonald St 

Repave roadway; upgrade ADA 
ramps to current standards; improve 
access management; and address 
drainage as needed. Includes full 
signal upgrade at Johnson/Main. 

PHASE FUND SHIFT: 
The Admin Mod shifts construction 
phase funding to cover ROW cost 
increases. The construction phase 
is sufficiently funded not to need 
backfilling as a result of the shift. 

Project #3 
Key 

18839 
TriMet 

OR8: SW 192nd 
Ave (Aloha) - SW 
165th Ave 
(Beaverton) 

Sidewalk infill and improvements, 
Signal priority, bus stop relocations, 
bus pads, and enhanced pedestrian 
crossing 

COST INCREASE: 
The Admin Mod updates the ROW 
phase obligation amounts and adds 
$100k to the Construction phase. 
The total project cost increase 
equals a 5.7% cost increase to the 
project and is under the 20% 
threshold. 

	
	
I	certify	Metro	has	completed	all	required	review	and	approval	steps	as	the	MPO	and	IAW	with	23	
CFR	450.328	for	the	2018	MTIP	for	this	administrative	modification	bundle.	A	project	narrative	is	
also	included.		Please	direct	any	comments	or	questions	concerning	this	amendment	to	Ken	Lobeck,	
Funding	Programs	Lead	at	ken.lobeck@oregonmetro.gov.		
	



JULY #2 2020 MTIP ADMIN MODIFICATION                  FROM: KEN LOBECK  DATE: JULY 31, 2020 
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Thank	you	for	your	time	to	review	Metro’s	July	2020	Bundle	#2,	MTIP	Administrative	Modification	
approval	request	to	the	2018	MTIP	and	STIP.	
	

Kenneth F Lobeck 
	
Kenneth	F.	Lobeck	
Funding	Programs	Lead		
Metro	
600	NE	Grand	Avenue	
Portland,	OR	97230
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Proposed July 2020 Administrative Modification Bundle #2 
Modification Number: AB20-16-JUL2 

Total Number of Projects: 3 

ODOT 
Key 

Lead 
Agency 

Project Name Description Required Changes 

Project #1 
Key 

20303 
Gresham 

City of Gresham 
Safety project 

Intersection improvements; upgrade 
to ADA; utility relocation; signal 
work; medians; traffic separators; 
striping; signing; warnings; and 
other safety improvements. 

PHASE SLIP: 
The OW phase is slipped o FY 
2021. The UR phase is not required 
and is being canceled. Fund cades 
are being updated to reflect the 
correct HSIP federal share. There is 
no change in cost or scope. 

Project #2 
Key  

20435 
 
 

ODOT 
OR99W: I-5 - 
McDonald St 

Repave roadway; upgrade ADA 
ramps to current standards; improve 
access management; and address 
drainage as needed. Includes full 
signal upgrade at Johnson/Main. 

PHASE FUND SHIFT: 
The Admin Mod shifts construction 
phase funding to cover ROW cost 
increases. The construction phase 
is sufficiently funded not to need 
backfilling as a result of the shift. 

Project #3 
Key 

18839 
TriMet 

OR8: SW 192nd 
Ave (Aloha) - SW 
165th Ave 
(Beaverton) 

Sidewalk infill and improvements, 
Signal priority, bus stop relocations, 
bus pads, and enhanced pedestrian 
crossing 

COST INCREASE: 
The Admin Mod updates the ROW 
phase obligation amounts and adds 
$100k to the Construction phase. 
The total project cost increase 
equals a 5.7% cost increase to the 
project and is under the 20% 
threshold. 
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Project Summary (#1) 

ODOT Key: 20303 MTIP ID: 70943 

Project Type: Existing Completion Date: 6/1/2021 
Name: City of Gresham Safety Project 

Lead Agency: Gresham 
Description: Intersection improvements; upgrade to ADA; utility relocation; signal work; medians; 

traffic separators; striping; signing; warnings; and other safety improvements. 
Amending: PHASE SLIP: 

The ROW phase is slipped to FY 2021. UR is not required and being canceled. Fund 
code are update to reflect the correct federal shares. There is no scope or cost change. 

 Project Details Administrative Amendment 
Justification 

Phase slips within constrained years and fund 
code adjustments are eligible to be completed 
as an administrative modification 

- No changes 

Project Funding Funding Change Details 
Amendment submission items:  
 Email amendment request 
 STIP Summary Report 
 STIP Impacts Worksheet 
 MTIP Worksheet 

 
The admin mod replaces Other fund 
codes with Local fund type code 
reflecting the federal HSIP is at 92.22% 
and not 100% federal. The latest project 
review determined the UR/Other phase is 
not required. Funds are shifted to the 
construction as ADVCON. The ROW 
phase is being slipped to FY 2021. There 
is no change to the total project cost or 
scope. 
 

Preliminary Engineering (PE) Phase: 
- Change HSIP fund type code (ZS30) in FY 2019 from 

100% federal to be 92.22% federal share 
- Delete Other fund type code and Replace with Local fund 

type code (Match to HSIP) in FY 2019. Programming 
amount is unchanged at $30,871 

- Total PE phase programmed amount  remains unchanged 
at $396,800 
 

Right of Way (ROW) Phase: 
- DELETE federal HSIP fund type code (Z230) FY 2020 

ROW phase cost of $99,598 
- DELETE local Other fund type code (match to HSIP) FY 

2020 ROW phase cost of $8,402 
- ADD federal ADVCON fund type code (ACP0 @ 99.22% 

federal) FY 2021 RW phase cost of $99,598 
- ADD Local fund type code (Match to ADVCON) FY 

2021ROW phase cost of $8,402 
- Total ROW phase programming amount remains 

unchanged at $108,000 
 

Other/Utility Relocation (UR) Phase: 
- DELETE federal HSIP fund type code (ZS30) FY 2020 

Other/UR phase cost of $9,222 
- DELETE local Other fund type code (match to HSIP) FY 

2020 Other/UR phase cost of $778 
- Total Other/UR phase programming amount decreases 

from $10,000 to $0 
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Construction Phase: 
- CHANGE federal HSIP fund type code (ZS30) federal 

share amount from 100% to be 92.22%. Programming 
amount remains unchanged at $997,083 in FY 2021 

- DELETE local Other fund type code (match to HSIP) FY 
2021 Construction phase cost of $84,117 

- ADD Local fund type code (match to HSIP) FY 2021 
Construction phase cost of $84,117 

- ADD federal ADVCON fund type code (ACP0) FY 2021 
Construction phase cost of $9,222 

- ADD Local fund type code (match to ADVCON) FY 
2021 Construction phase cost of $778 

- Total Construction phase programmed amount increases 
from $1,081,200 to $1,091,200 

   
- Total project programming remains unchanged at 

$1,596,000 
MTIP Review & Certification Details 

 Administrative Modification Authorized: Yes. Phase slips and fund swaps within constrained 
years without a cost change or scope change may occur as an administrative modification 

 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: Yes  
o Located on the Metro roadway network: Various locations 
o Provides transportation system improvement: Yes 

 Considered a Regionally Significant Project: Yes – project has federal funds 
 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes. Project ID – 12095 –  Safety and Operations Projects 
o RTP Description: Projects to improve safety or operational efficiencies such as pedestrian 

crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 
illumination, signals and signal operations systems that do not add motor vehicle capacity. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  No  
 Capacity Enhancing Project: No: The project is not a capacity enhancing project and is 

considered exempt under 40 CFR 93.126, Table 2 – Safety - Highway Safety Improvement 
Program implementation. 

 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal # 5 – Safety and Security 
o Objective 5.1 Transportation Safety – Eliminate fatal and severe injury crashes for all 

modes of travel. 
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o Description:  Eliminate fatal and severe injury crashes for all modes of travel. 
 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 

subject to the 30 –day Public Notification/Opportunity to comment process. 
 OTC action required: No. OTC approval was not required for this Administrative Modification 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
 

 
   



Safety ODOT Key: 20303

Safety MTIP ID: 70943
No Status: 4
Yes Comp Date 6/1/2022
Yes RTP ID: 12095

No RFFA ID: N/A

N/A RFFA Cycle: N/A

N/A UPWP: No

N/A UPWP Cycle: N/A

  Past Amend: 1
1 OTC Approval: No

LAST Amendment or Admin Mod: Administrative ‐ AB18‐19‐JUN2 ‐ June, 2018 ‐ MINOR SCOPE/COST DECREASE: Sub‐project 111H (SE Stark at 223rd Ave) is removed from this 

project and will be done as part of a separate Gresham project resulting in a minor cost decrease to the project. The cost decrease equals 10.8% and is below the 20% threshold 

for 1 million or greater project costs.

Conformity Exempt:

 Project Name: 
City of Gresham Safety Project

Metro

2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: Gresham

Length:

 STIP Description: Intersection improvements, upgrade curb ramps, utility relocation, signal work, medians, traffic separators, striping and signing to improve safety.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:   None

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 

60%,90% design activities initiated).

1

STIP Amend#: 18‐21‐4028 MTIP Amend#: AB20‐16‐JUL2

Short Description: Intersection improvements; upgrade to ADA; utility relocation; 

signal work; medians; traffic separators; striping; signing; warnings; and other 

safety improvements.

Administrative Modification
PHASE SLIP

2nd Amendment to Project
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Fund

Type

Fund 

Code
Year

HSIP (100%) ZS30 2019

HSIP (92.22%) ZS30 2019

HSIP (100%) ZS30 2020

ADVCON (92.22%) ACP0 2021

HSIP (100%) ZS30 2020

HSIP (100%) ZS30 2021

HSIP (92.22%) ZS30 2021

ADVCON (92.22%) ACP0 2021

Other Match 2019

Local Match 2019

Other Match 2020

Local Match 2021

Other Match 2020

Other Match 2021

Local Match 2021

Local Match 2021

1,596,000$                            Year Of Expenditure (YOE):

1,596,000$                            Phase Totals Before Amend: 396,800$                   108,000$              10,000$                     

‐$                       Phase Totals After Amend: 1,596,000$                            1,091,200$       ‐$                           

Initial Obligation Date:

365,929$                   365,929$                                

‐$                                         

 
 

‐$                                         

   

 State Funds

EA Number:

99,598$                                  

9,222$                                     

   

‐$                                         
 Note: State Bridge program funded 

Fund Obligations Amount:

99,598$               

108,000$             396,800$                  

1,081,200$       

PROJECT FUNDING DETAILS

‐$                       

Local Total 124,168$                                
778$                   778$                                        

30,871$                     ‐$                                         

 Local Funds

30,871$                                  

‐$                                         

84,117$             84,117$                                  

 Federal Funds
365,929$                   ‐$                                         

‐$                                         

Federal Totals:

 

Right of Way
Other 

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction Total

 

1,471,832$                            

‐$                                         

9,222$              

9,222$                       

778$                          

8,402$                 

99,598$               

State Total: 

84,117$             ‐$                                         

‐$                                         

997,083$                                

997,083$          

997,083$          

8,402$                 

30,871$                    

8,402$                                    
‐$                                         
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Notes and Changes
> Exempt Status:   Exempt project per 40 CFR 93.126, Table 2 ‐ Safety ‐ Highway Safety Improvement Program implementation.

Reason for Modification and Summary of Changes plus Impacts: 
  The  Admin Mod cancels the Other/Utility Relocation phase and shifts the funds to the Construction phase. The Right of Way phase is slipped from FY 2020 to FY 2021. 

Adjustments to fund codes to reflect HSIP at 92.22% federal share are also included. The latest project review determined that a Utility Relocation phase is not needed on this 

project. PGE provided necessary relocations. In addition, the Right of Way phase is slipping to FFY21 due to the following reasons: Receiving a pole relocation design from PGE 

took longer than expected (much of it attributed to COVID's impact on their productivity), Gresham City Council's temporary closure and subsequent schedule shift to 

accommodate COVID, as well as Gresham's transition to work from home with its connectivity, resource, and equipment complications. The total project cost remains 

unchanged at $1,596,000

References and Additional Notes:
> Admin Mod Eligible: Fund code swaps and phase slips that do no include cost increases or scope changes may occur as an administrative modification.

>  2018 RTP ID: 12095 ‐ Safety & Operations Projects

>  RTP Description: Projects to improve safety or operational efficiencies such as pedestrian crossings of arterial roads, railroad crossing repairs, slide

and rock fall protections, illumination, signals and signal operations systems, that do not add motor vehicle capacity.

> Modeling network: No 

> Model Type: N/A

>  NHS: No

> TCM Project: No

> Performance Measurements Apply: Yes ‐ Safety

> ODOT Local Agency Liaison: Jonathan Horowitz

> Project Manager: N/A

> Added Remarks: N/A
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Project Summary (#2) 

ODOT Key: 20435 MTIP ID: 70988 

Project Type: Existing Completion Date: 6/1/2022 
Name: OR99W: I-5 - McDonald St 

Lead Agency: ODOT 
Description: Repave roadway; upgrade ADA ramps to current standards; improve access 

management; and address drainage as needed. Includes full signal upgrade at 
Johnson/Main. 

Amending: PHASE FUND SHIFT: 
The Admin Mod shifts construction phase funding to cover ROW cost increases. The 
construction phase is sufficiently funded not to need backfilling as a result of the shift 

 Project Details Administrative  Amendment 
Justification 

Phase funding transfers within the same 
project where no scope or cost change 

occurs may proceed as an administrative 
modification 

No changes 
 

Project Funding Funding Change Details 
Amendment submission items:  
 Email request for amendment 
 STIP Summary Report 
 STIP Impacts Worksheet 
 Construction phase cost update 
 MTIP Worksheet 

 
 
The admin mod transfers construction 
phase funding to the ROW phase to 
address a funding shortfall. An updated 
Construction phase cost estimate has 
been submitted that indicates sufficient 
funding exist in the construction phase 
and no backfill is required. The ROW 
phase cost increase results from scoping 
estimates for this project were based on 
limited information at a time when ROW 
estimators were instructed to assume 
minimal temporary easement impacts for 
ADA ramp improvements. As the project 
has progressed and a clearer 
understanding of ADA requirements now 
exist, the temporary and permanent 
easement area ROW cost needs are better 
known. 

Preliminary Engineering (PE) Phase: 
- DECREASE federal NHPP fund type code (Z001) FY 

2018 PE phase cost from $3,116,250 to $1,725,435 
- DECREASE State fund type code (match to NHPP) FY 

2018 PE phase cost from $356,669 to $197,484 
- ADD federal ADVCON fund type code FY 2018 PE 

phase cost of $1,390,815 
- ADD State fund type code (match to ADVCON) FY 2018 

PE phase cost of $3,472,919 
- Total PE phase programming amount remains unchanged 

at$350,000 to $352,900 
 
Right of Way (ROW) Phase:  
- INCREASE federal ADVCON fund type code (ACP0) 

FY 2020 ROW cost from $1,569,894 to $3,589,200 
- INCREASE State fund type code (match to ADVCON) 

FY 2020 ROW phase cost from $179,681to $410,800 
- Total ROW phase programming increases from 

$1,749,575 to $4,000,000 
 

Construction Phase: 
- DECREASE federal ADVCON fund type code (ACP0) 

FY 2021 Construction phase from $14,211,414 to 
$12,192,108 

- DECREASE State fund type code (match to ADVCON) 
FY 2021 Construction phase cost from $1,626,560 to 
$1,395,441 
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- Total Construction phase programming amount decreases 
from $15,837,974 to $13,587,549 

   
- Total project programming remains unchanged at 

$21,060,468 
MTIP Review & Certification Details 

 Administrative Modification Authorized: Yes. Fund transfers may occur as an administrative 
modification if proof is provided that no scope will occur to the construction phase and backfill is 
required.  

 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: Yes  
o Located on the Metro roadway network: Yes 
o Provides transportation system improvement: Yes 

 Considered a Regionally Significant Project: Yes – project has federal funds and is located on 
system 

 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes. Project ID – 12094 - Highway Pavement Maintenance 
o RTP Description: Pavement rehabilitation/repair projects includes overlays, slurry seals, 

full pavement replacement, and other minor roadway improvements (curb and gutters, 
adding/widening shoulders) that do not add motor vehicle capacity.. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in  ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  Yes.  
 Capacity Enhancing Project: No: The project is no a capacity enhancing project and is 

considered exempt under 40 CFR 93.126, Table 2 – Safety - Pavement resurfacing and/or 
rehabilitation. 

 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal #10 Fiscal Stewardship 
o Objective 10.1 - Infrastructure Condition  
o Description: Plan, build and maintain regional transportation assets to maximize their 

useful life, minimize project construction and maintenance costs and eliminate maintenance 
backlogs. 

 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 
subject to the 30 –day Public Notification/Opportunity to comment process. 

 OTC action required: No. OTC approval was not required for this Administrative Modification 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
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O&M ODOT Key: 20435

Preserve MTIP ID: 70988
No Status: 4
Yes Comp Date 6/1/2022
Yes RTP ID: 12094

OR99W RFFA ID: N/A

7.47 RFFA Cycle: N/A

10.29 UPWP: No

2.82 UPWP Cycle: N/A

2018 Past Amend: 3
3 OTC Approval: No

Metro

2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: Repave roadway, fill in sidewalk and bike lane gaps, upgrade ADA ramps to current standards, improve access management, and

address drainage as needed. Includes full signal upgrade at Johnson/Main. This project will repair rutting and surface damage from vehicles and allow safer travel for motor 

vehicle operators, bicycle riders and pedestrians.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:   On OR99W from I‐5 to McDonald St (MP 7.47 to 10.29) north of King City, repave roadway, fill in sidewalk and bike lane gaps,upgrade 

ADA ramps to current standards, improve access management, and address drainage as needed. Includes full signal upgrade at Johnson/Main

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 

60%,90% design activities initiated).

STIP Amend#: 18‐21‐4024 MTIP Amend#: AB20‐16‐JUL2

Short Description: Repave roadway; upgrade ADA ramps to current standards; 

improve access management; and address drainage as needed. Includes full signal 

upgrade at Johnson/Main.

2

LAST Amendment or Admin Mod: July, 2019 ‐ STIP Re‐Balancing Amendment ‐ Cost Increase: Add NHPP and ADVCON to PE , ROW, and Cons to increase all phases. PE with 

added NHPP increases to $3,472,919. ROW with added ADVCON increases to $1,749,575. Cons increases with ADVCON to $15,837,975. TPC increases to $21,060,975. ADA, 

ROW added costs, and inflation triggering the cost increase. 

Conformity Exempt:

 Project Name: 
OR99W: I‐5 ‐ McDonald St

Administrative Modification
PHASE FUND SHIFT

4th Amendment to Project
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Fund

Type

Fund 

Code
Year

NHPP Z001 2018

NHPP Z001 2018

ADVCON ACP0 2018

ADVCON ACP0 2020

ADVCON ACP0 2020

ADVCON ACP0 2021

ADVCON ACP0 2021

State Match 2018

State Match 2018

State Match 2018

State Match 2020

State Match 2020

State Match 2021

State Match 20201

     

3,589,200$                            

‐$                                        14,211,414$    

3,589,200$         

‐$                                        

1,395,441$                            

1,626,560$       

1,395,441$      

 Federal Funds
3,116,250$               ‐$                                        

1,390,815$                            

Right of Way
Other 

(Utility Relocation)

356,669$                  

Planning
Preliminary 

Engineering
Construction Total

1,390,815$              

‐$                                        

18,897,558$                         

12,192,108$    

‐$                                        

‐$                       

Local Total ‐$                                       
‐$                                        

  ‐$                                        

 Local Funds

2,162,910$                            

Federal Totals:

PROJECT FUNDING DETAILS

‐$                                        
 

Fund Obligations Amount:

1,569,894$         

   

 

159,185$                  

EA Number:

‐$                                        

410,800$             410,800$                               

   

 State Funds

197,484$                               

159,185$                               

‐$                                        

197,484$                  

12,192,108$                          

 

 

State Fund Obligations Amount:

EA Number:

 

21,060,468$                          Year Of Expenditure (YOE):

21,060,468$                          Phase Totals Before Amend: 3,472,919$               1,749,575$          ‐$                           

‐$                       Phase Totals After Amend: 21,060,468$                          13,587,549$    ‐$                           4,000,000$         3,472,919$              

15,837,974$    

 Initial Obligation Date:

Initial Obligation Date:

1,725,435$               1,725,435$                            

State Total: 

179,681$             
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Notes and Changes
> Exempt Status:   Exempt project per 40 CFR 93.126, Table 2 ‐ Safety ‐ Pavement resurfacing and/or rehabilitation.

Reason for Modification and Summary of Changes plus Impacts: 
The  Admin Mod shifts construction phase funding to cover ROW cost increases. The construction phase is sufficiently funded not to need backfilling as a result of the shift. 

Scoping estimates for this project were based on limited information at a time when ROW estimators were instructed to assume minimal temporary easement impacts for 

ADA ramp improvements. As the project has progressed and a clearer understanding of ADA requirements now exist, the temporary and permanent easement area ROW 

cost needs are better known. There is no total project cost change or scope change as a result of the fund shift.

References and Additional Notes:
> Admin Mod Eligible: Backwards fund shifts from the Construction phase where backfilling is not required and no scope change is occurring can occur as an administrative 

modification

>  2018 RTP ID: 12094 ‐ Highway Pavement Maintenance

>  RTP Description: Pavement rehabilitation/repair projects includes overlays, slurry seals, full pavement replacement, and other minor roadway improvements (curb and 

gutters, adding/widening shoulders) that do not add motor vehicle capacity.

> RTP Goal: Goal 10 ‐ Fiscal Stewardship

> Goal Description: Objective 10.1 Infrastructure Condition – Plan, build and maintain regional transportation assets to maximize their useful life, minimize project

construction and maintenance costs and eliminate maintenance backlogs.  

> Modeling network: Yes,  OR99W ‐ Motor Vehicle 

> Model Type: Major Arterial

>  NHS: Yes ‐ " Other NHS Routes"

> TCM Project: No

> Performance Measurements Apply: Yes  ‐ Pavement & Safety

> ODOT Local Agency Liaison: N/A

> Project Manager: N/A

> Added Remarks: N/A
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2018-21 Metropolitan Transportation Improvement Program (MTIP) 
Metro July 2020 Administrative Modification Bundle #2 

Modification Number: AB20-16-JUL2, Resolution: N/A 
Number of projects within this amendment:  3 total 

Project Narratives 
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Project Summary (#3) 

ODOT Key: 18839 MTIP ID: 70780 

Project Type: Existing Completion Date: 12/31/2021 
Name: OR8: SW 192nd Ave (Aloha) - SW 165th Ave (Beaverton) 

Lead Agency: TriMet 
Description: Sidewalk infill and improvements, Signal priority, bus stop relocations, bus pads, and 

enhanced pedestrian crossing 
Amending: COST INCREASE: 

$100k is added to the construction phase to address a phase funding shortfall 

 Project Details Administrative  Amendment 
Justification 

Cost increases under 20% for $1 million 
or greater project costs can occur as an 

administrative modification  

No changes 
 

Project Funding Funding Change Details 
Amendment submission items:  
 Email request for amendment 
 STIP Summary Report 
 STIP Impacts Worksheet 
 MTIP Worksheet 

 
 
The admin mod updates the ROW phase 
obligation amounts and adds $100k to 
the Construction phase. This project is 
scheduled to PS&E in August. The 
PS&E total is $100K short of the STIP 
budget due to higher than anticipated 
Construction Engineering costs. After 
discussing with TriMet, ODOT has 
agreed to provide the additional $100K 
to move the project forward into 
Construction. The total project increases 
in cost from $1,698,000 to $1,795,000 
which equals a 5.7% cost increase to the 
project and is under the 20% threshold. 
 

Preliminary Engineering (PE) Phase: 
- No changes 
- Total PE phase programming amount remains unchanged 

at $797,000 
 
Right of Way (ROW) Phase: 
- DECREASE federal ADVCON fund type code (ACP0) 

FY 2019 ROW cost from $27,816 to $25,124 
- DECREASE Local fund type code (match to ADVCON) 

FY 2019 ROW phase cost from $3,184 to $2,876 
- Total ROW phase programming decreases from $100,000 

to $97,000 
 

Construction Phase: 
- INCREASE federal ADVCON fund type code (ACP0) 

FY 2020) Construction phase cos t from $643,264 to 
$735,786 

- INCREASE Local fund type code (match to ADVCON) 
FY 2020 Construction phase cost from $73,636 to 
$84,214 

- DECREASE local Other fund type code (OTH0 – 
overmatch) FY 2020 Construction phase cost from 
$84,000 to $81,000 

- Total Construction phase programming amount increases 
from $801,000 to $901,000 

   
- Total project programming increases from $1,698,000 to 

$1,795,000 
MTIP Review & Certification Details 



  

2018-21 Metropolitan Transportation Improvement Program (MTIP) 
Metro July 2020 Administrative Modification Bundle #2 

Modification Number: AB20-16-JUL2, Resolution: N/A 
Number of projects within this amendment:  3 total 

Project Narratives 
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 Administrative Modification Authorized: Yes. Cost increases for $1 million or greater project 
costs may occur as an Admin Mod as long as cost change is less than 20%.  

 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: Yes  
o Located on the Metro roadway network: No 
o Provides transportation system improvement: Yes 

 Considered a Regionally Significant Project: Yes – project has federal funds and is located on-
system 

 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes. Project ID – 12095 - Safety & Operations Projects 
o RTP Description: Projects to improve safety or operational efficiencies such as pedestrian 

crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 
illumination, signals and signal operations systems that do not add motor vehicle capacity. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in  ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  Yes 
 Capacity Enhancing Project: No: The project is no a capacity enhancing project and is 

considered exempt under 40 CFR 93.126, Table 2 – Safety - Projects that correct, improve, or 
eliminate a hazardous location or feature 

 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal #3 – Transportation Choices 
o Objective 3.3 Access to Transit 
o Description:  	Increase household and job access to current and planned frequent transit 

service. 
 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 

subject to the 30 –day Public Notification/Opportunity to comment process. 
 OTC action required: No. OTC approval was not required for this Administrative Modification 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
 
 
 



Active ODOT Key: 18839

BikePed MTIP ID: 70780
No Status: 5
Yes Comp Date 12/31/2021

Yes RTP ID: 12095

OR8 RFFA ID: N/A

5.58 RFFA Cycle: N/A

7.03 UPWP: No

1.45 UPWP Cycle: N/A

2016 Past Amend: 8
5 OTC Approval: No

3

STIP Amend#: 18‐21‐4025 MTIP Amend#: AB20‐16‐JUL2

Short Description: Sidewalk infill and improvements, Signal priority, bus stop 

relocations, bus pads, and enhanced pedestrian crossing

Metro

2018‐21 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: TriMet

Length:

 STIP Description: Sidewalk infill and improvements, bus stop relocations, bus pads, and enhanced pedestrian crossing.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:   (1) OR8 at SW 192nd Ave: Consolidate bus Stops, install an enhanced pedestrian crossing with bus stop improvements, (2) OR8 at SW 

178th Ave: Bus Stop Location 5625 ‐ Install a 3' x  5' pad and new bus stop shelter and install 65' of sidewalk on the north side of OR8 in front of 17825 SW 

Tualatin Hwy, and (3) on OR8 at St Mary's Home: Remove Crosswalk striping and remove Bus Stop Locations ID #5603, and #5604.

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 5  =  (RW ) Right‐of Way activities initiated including R/W 

acquisition and/or utilities relocation.

LAST Amendment or Admin Mod: Administrative ‐ Administrative ‐ March 2019 ‐ AB20‐09‐MAR1 ‐ ROW and Construction phase are adjusted in funding levels based on prior 

formal amendment to adjust project scope. The lead agency is also corrected from ODOT to TriMet in the MTIP.

Conformity Exempt:

 Project Name: 
OR8: SW 192nd Ave (Aloha) ‐ SW 165th Ave (Beaverton)

Administrative Modification
COST INCREASE

9th Amendment to Project
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Fund

Type

Fund 

Code
Year

State‐TAP FLEX Z300 2016

HSIP MS3E 2016

State‐TAP FLEX Z300 2019

ADVCON ACP0 2019

ADVCON ACP0 2019

ADVCON ACP0 2020

ADVCON ACP0 2020

     

Local Match 2016

Local Match 2016

Local Match 2019

Local Match 2019

Local Match 2019

Local Match 2020

Local Match 2020

Other OTH0 2020

Other OTH0 2020

7,086$                 

735,786$          

Right of Way
Other 

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction Total

61,914$               

 

1,537,972$                            

 Federal Funds
425,500$                   425,500$                                

‐$                                         

Federal Totals:

 

61,914$                                  

‐$                       

Local Total 257,028$                                Other funds are local overmatch provided by TriMet

81,000$             81,000$                                  

48,700$                     48,700$                                  

 Local Funds

33,152$                                  

7,086$                                     

33,152$                    

97,000$               797,000$                  

801,000$          

PROJECT FUNDING DETAILS

‐$                                         

   

  ‐$                                         

 Note: State Bridge program funded 

Fund Obligations Amount:

27,816$               

EA Number:

‐$                                         

   

 State Funds
 

 

State Total: 

1,795,000$                            Year Of Expenditure (YOE):

1,698,000$                            Phase Totals Before Amend: 797,000$                   100,000$              ‐$                           

‐$                       Phase Totals After Amend: 1,795,000$                            901,000$          ‐$                           

Initial Obligation Date:

289,648$                   289,648$                                

735,786$                                

25,124$                                  

‐$                                         643,364$          

25,124$               

‐$                                         

2,876$                                     

3,184$                 

2,876$                 
‐$                                         73,636$            

84,214$                                  84,214$            
84,000$             ‐$                                         
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Notes and Changes
> Exempt Status:   Exempt project per 40 CFR 93.126, Table 2 ‐ Safety ‐ Projects that correct, improve, or eliminate a hazardous location or feature..

Reason for Modification and Summary of Changes plus Impacts: 
The Admin Mod updates the ROW phase obligation amounts and adds $100k to the Construction phase. This project is scheduled to PS&E in August. The PS&E total is $100K 

short of the STIP budget due to higher than anticipated Construction Engineering costs. After discussing with TriMet, ODOT has agreed to provide the additional $100K to move 

the project forward into Construction. The total project increases in cost from $1,698,000 to $1,795,000 which equals a 5.7% cost increase to the project and is under the 20% 

threshold.

References and Additional Notes:
> Admin Mod Eligible: Cost increases below 20% for $1 million and greater project costs can occur as an administrative modification.

>  2018 RTP ID: 12095 ‐ Safety & Operations Projects

>  RTP Description: Projects to improve safety or operational efficiencies such as pedestrian crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 

illumination, signals and signal operations systems, that do not add motor vehicle capacity.

> RTP Goal: Goal 3 ‐ Transportation Choices

> Goal Description: Objective 3.3 Access to Transit – Increase household and job access to current and planned frequent transit service.

> Modeling network: Yes, OR8 is identified on the Motor Vehicle network as a Major Arterial. It is also identified a "Frequent Bus" line in the Transit network

>  NHS: Yes ‐ Identified as an "Other NHS Routes"

> TCM Project: No

> Performance Measurements Apply: Yes ‐ Safety

> ODOT Local Agency Liaison: N/A

> Project Manager: N/A

> Added Remarks: N/A
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