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Oregon Zoo Bond 
Citizens’ Oversight Committee 
Oregon Zoo – Conservation Hall 

Wednesday, Nov. 13, 2019 
3 to 5 p.m. 

 
MINUTES— 1‐6‐2020 

 
MEMBERS PRESENT  AFFILIATION 
Susan Hartnett (Chair)  Spectator Venues, City of Portland 
Dan Aja   Banfield Pet Hospital 
Naomi Bishop  California State University, Northridge (professor emerita) 
Laurel Brown  Facilities and Property Management, Portland State University 
Heidi Goertzen  Becker Capital Management   
Daniel Hauser  Oregon Center for Public Policy 
Jill Mellen  Research Biologist 
Javier Mena  Portland Housing Bureau, City of Portland 
Robyn K. Pierce (via speakerphone)  Pierce, Bonyhadi & Associates 
Katherine A. Porras  Meyer Memorial Trust 
Kevin Spellman  Spellman Consulting, Inc. 
Emma Stocker  Emergency Management, Portland State University 
Christine L. Taylor (via speakerphone)  Miller Nash Graham & Dunn 
Karen Weylandt  Retired from Providence Health & Services 
 
MEMBERS ABSENT  AFFILIATION 
Nan Heim  Nan Heim Associates; Oregon Zoo Foundation Board of Directors 
Chin See Ming  Gilbert Levy Bennett 
Dick Stenson  Retired healthcare executive; community volunteer 
 
ELECTED OFFICIALS AND STAFF 
Shirley Craddick  Metro Councilor 
Julie Fitzgerald  Oregon Zoo Foundation Executive Director 
Caleb Ford  Metro Assistant Finance Director 
Kate Giraud  Oregon Zoo Bond Project Manager 
Sheri Horiszny  Oregon Zoo Deputy Director of Care, Connection and Conservation 
Sarah Keane  Zoo Administration and Finance Program Director 
Jim Mitchell  Oregon Zoo Bond Construction Manager 
Don Moore  Oregon Zoo Director 
Joel Morton  Metro Senior Attorney 
Linnea Nelson  Oregon Zoo Bond Program Coordinator 
Staci Pfau  Oregon Zoo Bond Project Manager 
Heidi Rahn  Metro Interim Deputy Chief Operating Officer/Asset Management 

and Capital Planning Program Director 
Grant Spickelmier  Oregon Zoo Curator of Inspiration, Learning and Action 
Laura Weiner  Care, Connection and Conservation Administrative Specialist IV 
 

 

Oregon Zoo Bond 
Citizens’ Oversight 
Committee Meeting 

 

Nov. 13, 2019 
 

Agenda item B 
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A.  Welcome / Introduction 
Susan Hartnett, Oregon Zoo Bond Citizens’ Oversight Committee Chair, opened the meeting at 3:00 
p.m., and members and guests introduced themselves. Robyn Pierce and Katherine Porras are 
traveling and joined the meeting via speakerphone.  
 
Heidi Rahn is currently serving as Metro Interim Deputy Chief Operating Officer. Bond program 
coordinator Linnea Nelson is scheduled to take a full‐time position starting Dec. 1 at Metro Regional 
Center, pending Metro Council approval of a budget amendment. [Post meeting note: The Council 
approved the budget amendment on Nov. 21, 2019.] She will be doing contracts administration and 
finance for the Construction Project Management Office. In her new role, she will continue to pay 
invoices for the zoo bond program, and attend quarterly Oversight Committee meetings in an 
advisory role, to provide historical reference. Heidi Rahn explained that Ms. Nelson’s construction 
experience with the bond program would serve the CPMO and was part of Metro’s effort to bring all 
its capital projects under one umbrella of the Asset Management and Capital Planning Program that 
Ms. Rahn manages. Chair Hartnett presented a plaque to Ms. Nelson recognizing her nearly 10 years 
of service to the bond program. Ms. Nelson said it had been an honor to serve with the bond 
program and thanked members for their inspiring service and support over the years. She looks 
forward to continuing to be involved with the Committee.  
 
Metro Councilor Shirley Craddick discussed the value of the Committee to the Council. It has helped 
the public have confidence in Metro to spend the money as intended and to support other bond 
programs, such as for affordable housing and natural areas. That public confidence is a reflection on 
this Committee. Zoo bond projects are done on time and within budget, despite many challenges 
with construction market cost escalation. She thanked the Committee and staff. 
 
On Oct. 24, 2019, the Metro Council adopted the Construction Career Pathways policy (formerly 
C2P2), and Oversight Vice Chair Emma Stocker and former Oversight member Mickey Lee attended 
the meeting. At that meeting, Councilor Craddick acknowledged the Committee’s role in 
encouraging Metro to pursue the diversity workforce program. Chair Hartnett thanked Councilor 
Craddick for reminding other councilors of the role of the zoo Oversight Committee. 
 
Chair Hartnett gave an update on Committee membership: Five members’ first two‐year terms have 
expired, and they have agreed to continue serving a second two‐year term:  Dan Aja, Heidi 
Goertzen, Jill Mellen, Katherine Porras and Christine Taylor. They are scheduled to be reappointed 
by the Metro Council in December. [Post meeting note: The Council confirmed the reappointments 
on Dec. 12, 2019.] Five other members have served two two‐year terms, and have agreed to serve 
through the end of the bond program: Susan Hartnett, Robyn Pierce, Dick Stenson, Kevin Spellman 
and Karen Weylandt. Chair Hartnett acknowledged that the Committee has a dedicated group of 
people, and appreciates everyone continuing to serve. 
 
Chair Hartnett proposes to move the Feb. 12, 2020, meeting to Feb. 19, and asked members to 
respond to her email. [Post meeting note: The meeting will remain on Feb. 12, 2020.] Sarah Keane 
will resend all of the 2020 meeting appointments, since the original ones came from Ms. Nelson. 

 
B. Approval of Sept. 18, 2019, Oversight Committee meeting minutes 

Members approved the minutes of the Sept. 18, 2019, Oregon Zoo Bond Citizens’ Oversight 
Committee (“Oversight Committee” or “the Committee”) meeting. 
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C. Monthly Project Updates 

1. Polar Passage/Primate Forest/Rhino Habitat –Jim Mitchell gave an update on the Polar 
Passage/Primate Forest/Rhino Habitat project. He showed a video and timelapse video of the 
installation of precast concrete walls at Primate Forest.  
 
The project is holding a contingency of 10 percent on the $30 million construction contract. Change 
orders to date are under 2 percent, so costs are being well‐managed. The project overall is 
approximately 35 percent complete, with 408 Requests for Information (RFIs) to date. The 
contractor, Lease Crutcher Lewis (LCL), is doing a good job documenting everything. (For reference, 
the Elephant Lands contract had approximately 950 RFIs.) 
 
Ms. Stocker asked about the moat wall for Primates, discussed at the last meeting. The wall 
originally designed was not tall enough to contain primates’ lateral jumps. LCL worked through three 
different scenarios for the wall. The thickness of the wall is tapered from the bottom and thin at the 
top, so extending it higher was problematic. So LCL came up with a combination solution: The plan is 
to lower the island portion of the habitat rather than having to raise the whole wall, and raise only a 
small portion of the wall, approximately 60 to 75 feet of the wall. Staff has not received quotes yet, 
but expect it to be about half of the cost of raising the whole wall.  
 
Karen Weylandt asked about the requirement by the City of Portland for permit documentation 
changes, discussed at the last meeting. Mr. Mitchell explained that it has not held up the project, 
and staff have worked through it with the City. 
 
2. Education Center – Mr. Mitchell displayed a live browser link to the energy dashboard for the 
zoo Education Center. He discussed some of the problems the zoo is experiencing in working toward 
net‐zero energy operations. Since the zoo started tracking the energy, the zoo has expended more 
kilowatts than it has generated. The zoo does not expect to make net zero this year, but does not 
yet know why. It appears to be due to a combination of things, and the consultants, Opsis 
Architecture and Green Building Services, are helping the zoo analyze the causes. This past summer 
had more cloudy days and likely did not generate as much solar energy as anticipated. Conservation 
Hall has been rented out and used much more than originally expected, causing higher energy use. 
The team will look into it and resubmit for net‐zero certification next year. Ms. Rahn noted that this 
is an interesting case, and it is good to have consultants looking into it. The zoo got approximately 
$300,000 grant funding from PGE for the solar panels to help achieve net‐zero. (The project spent 
approximately $1 million total on the solar panels.) The zoo is trying to operate sustainably and lead 
by example. 
 
PAE, the engineering firm on the design team, reported that most solar panel installations do not 
pay out for up to 30 years. 
 
The panels feed the building first, and the excess energy goes back into other buildings at the zoo. 
The Education Center could operate independent of the grid during the “green months” when the 
sun is shining often and it is producing enough energy. 

 
3. Percent‐for‐Art – No report 

4. Interpretive Experience – No report 
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5. Close‐out project: Tree mitigation – No report. 

 

D. Program Status and Financial Information at a Glance 
1. Administrative Costs annual update 

Caleb Ford gave an update on zoo bond program administrative costs. Central services for the 
program are provided by Metro, and the cost for those are calculated based on two prior years’ 
spending by the zoo bond program and all Metro departments. The growth in central services is 
steady – not a large increase. The zoo bond program’s portion is proportionate to the amount of 
activity, including spending, staff full‐time equivalents (FTEs), legal support, Council actions, and 
various other factors. If the Parks and Nature department spends more, than that affects the split 
for all departments. The Cost allocation plan is reviewed by the US Department of Transportation, 
and assures it is an equitable distribution of costs. The zoo bond program is unique in that it is 
winding down and there is not a new bond to replace it. Last year Metro agreed to cap those 
central services total costs at $5.85 million for the zoo bond program, as part of its final allocation 
of funds by the Metro Council in early 2019. If the program comes in under that $5.85 million, 
then those funds will be available for the zoo bond program. 
 
Kevin Spellman asked if Metro is considering any change in allocation of central services. It seems 
Metro is changing its make‐up with more bond measures now. He wonders if an allocation based 
on activity is still really appropriate. Each bond measure is independent. Mr. Spellman worries that 
some of those allocations may be challenged. 
 
Mr. Ford replied that yes, Metro is looking at its methodology each year. The agency needs to 
make sure it is defensible and equitable. No changes are imminent. 
 
Joel Morton was asked to speak to Metro’s housing bond’s 5 percent administrative cost 
limitation that will be charged to the bond funds. Mr. Morton said any administrative spending in 
excess of 5 percent for that program will be paid by Metro outside of the bond.  

 
2. 2018 Oversight Committee Report recommendations update 

 
Bond staffing update 
Sarah Keane reported on update on bond team staffing. Linnea Nelson’s position will not be filled, 
and her responsibilities will be distributed to existing zoo staff. A zoo financial analyst, Matt 
Snodgrass, will handle the monthly financial reporting. Ms. Keane will handle correspondence and 
the annual report with the Committee, and other zoo administrative staff that are part of Ms. 
Keane’s group will take various administrative tasks. Heidi Rahn acknowledged Ms. Keane’s 
creative staffing solution that is very sustainable as the bond winds down. 
 
2018 Committee Report Recommendations Update 
Ms. Keane introduced a spreadsheet (included in the meeting packet) bond staff use for tracking 
staff progress in responding to the 25 recommendations in the Oversight Committee annual 
report covering the activities in the calendar year 2018 (presented to the Metro Council in May 
2019). It lists all the recommendations and summarizes the required tasks, their status, and how 
when they will be addressed by the end of 2019. After today’s meeting, staff will have met all but 
three recommendations, and all of those are Ms. Keane’s responsibility. She reviewed the three 
outstanding tasks (#6, #19 and #22), and will provide an update on them later in December. 
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Ms. Keane provided updates on two tasks/recommendations: 
 
Task/Recommendation #1: Integrated Conservation Action Plan (ICAP) update 
Sarah Keane introduced a video of Kathayoon Khalil, zoo Conservation Impact Manager, who 
outlined the ICAP and progress to date. Since she is traveling on behalf of the zoo and could not 
attend in person, she provided a video instead. The ICAP focuses on four areas: the Pacific 
Northwest, the Arctic, East Africa and Borneo. The zoo will be applying new methods and recipes 
for understanding how it on‐boards and sunsets programs. The ICAP will allow the zoo to be 
strategic about applying its expertise to its conservation efforts, and can help the zoo tell stories 
about the good conservation work that it does, to amplify its perception and role as a 
conservation institution within the community.  
 
Initial project work will start with the Pacific Northwest, where the zoo already has some of the 
richest conservation projects in progress. Each project will use “empowerment evaluation” 
framework to help create outcomes that are measureable, to measure future success. Each 
project will include three outcomes: animal outcomes, landscape‐level outcomes and human 
dimensions outcomes. The outcomes will be developed using concentric levels of engagement by 
internal and external stakeholders. It is important that the ICAP process is as thoughtful as the 
product, with all participants feeling valued and heard. Pilot testing will ensure that each meeting 
is better than the last, and includes the wide diversity of voices in the community. She invited 
members to contact her with questions, and Sheri Horiszny was in attendance to answer 
questions on her behalf. 
 
Task/Recommendation #11—Interpretive Framework update 
Grant Spickelmier provided a draft of the zoo’s new interpretive framework, which is included in 
the meeting packet, in response to one of the recommendations from the 2018 Oversight 
Committee annual report. It is marked “draft,” but the only portion that is still draft and not 
complete is the one section “personal interpretation,” which is marked in yellow highlight. The 
remainder of the document is considered complete and is already being implemented. 
 
Chair Hartnett noted that the interpretive framework draft was based on guidelines from the 
National Association for Interpretation, which is not just zoo‐based. She felt that some of the draft 
did not get back to the zoo’s mission‐based intention. The framework is specific to interpretives, 
but it would be good to show that it draws from the zoo’s mission, and add how it relates to ICAP. 
 
Mr. Spickelmier said he appreciates the good comments. He understood that interpretive staff 
needed to be more systematic about interpretives. The zoo formed three new committees to 
address the related issues, including diversity, equity and inclusion. But in the midst of all that, the 
zoo needs to come back to the core mission, the animals.  
 
Chair Hartnett acknowledged the interpretive framework as a great piece of work. 
 
Tasks #9 and #10 will be addressed by Don Moore later in the meeting, as part of his zoo update. 
 
Chair Hartnett complimented staff on the helpful tracking sheet with only three tasks remaining. 
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E. Program and Projects Schedule 
Jim Mitchell reviewed the projects schedule and substantial completion of individual project 
components:  Primate Forest and Rhino Habitat will be substantially complete in the fall of 2020, 
and Polar Passage and the new event space will be substantially complete in winter of 2021. 

 
The new Rhino Habitat is sufficiently complete that it will provide habitat for reindeer starting next 
week for the duration of ZooLights. The reindeer were sourced from a local Oregon ranch. 
 

F. Committee Reports 
1. Annual report for the calendar year 2019  
Chair Hartnett reviewed progress made by a report subcommittee, which met June 24 and Oct. 25, 
and is scheduled to meet again Dec. 11. Members of the subcommittee include Chair Hartnett, 
Naomi Bishop, Laurel Brown, Daniel Hauser, Katherine Porras, Kevin Spellman and Christine Taylor. 
Sarah Keane and Linnea Nelson provided staff support.  
 
In May, Chair Hartnett asked members to participate on a report subcommittee. She was very 
impressed with work done between June and September. Several completed early projects 
(Veterinary Medical Center, Condors of the Columbia, Water Main Project and Penguins Life Support 
System) were rewritten with more detail, to make it more even reporting on all the projects. 
Members also looked at the organization of the report, and proposed a 30‐30‐30 split of data, 
photos and graphs/charts. Laurel Brown redrafted the existing report on this basis, and provided 
sample graphics. Based on enthusiasm from the group, Chair Hartnett asked the subcommittee 
members if they would continue working on the report to be presented to the Metro Council in April 
or May 2020, and all agreed to continue. If any other members want to work on the annual report, 
they are welcome to join the process and should let Chair Hartnett know. 
 
Daniel Hauser has offered to take the lead on the finances section of the report. Normally the report 
preparation has two subcommittees, projects and finances, but this year will proceed with the one 
subcommittee handling both sections. When the subcommittee meets in December, Chair Hartnett 
will have consolidated the new drafts with an edit of the 2018 report, and then the subcommittee 
will look at the new draft. So then the subcommittee will be on track to update the report when 
2019 year‐end data is available at the beginning of the year (usually by mid‐January). 
 
2. Committee final report in 2022 
Chair Hartnett discussed the likely timing of the Committee’s final report at the end of the program. 
Program substantial completion of construction is currently scheduled for January 2021, but the 
program will still have months of work after that to complete the project. So Chair Hartnett 
anticipates that the Committee will have an annual report for 2020 (presented to the Metro Council 
in 2021), and the program final report would cover through the end of 2021, and be presented to 
the Council in 2022. The final report will cover all 13 years of the program. The Committee has 
talked before about wanting to incorporate “lessons learned” in that report. They could be useful to 
Metro and other public agencies for other bond projects. Chair Hartnett asked members how far 
and to what degree do they want to include lessons learned? Subcommittee members suggested 
interviewing some people from the early years of the bond development, to gather lessons learned 
from that period.  
 
Chair Hartnett also asked members to comment on the following question: To what degree should 
the final Committee report be supportive of or a springboard toward a next zoo bond measure? She 
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felt there had been less clarity about that than the question about lessons learned. She wanted to 
discuss and hear what members are thinking.  
 
Emma Stocker said she participated in the report subcommittee the year before, and that lessons 
learned seem important. There is so much work that has come before to get to this point in the 
bond program, that it would be good to interview people involved in the early stages of developing 
the bond measure, and how support was developed.  
 
Jill Mellen likes the idea of lessons learned since it has been a long journey with a successful 
outcome, and it will be instructive. But she does not know that the report needs to look to the next 
bond. 
 
Dan Aja thinks a new bond should be in a different document than the Committee’s report. 
 
Karen Weylandt said it is good to do lessons learned, but a future bond measure should go in a 
separate document. This document (the Committee’s report) is supposed to reflect this current 
bond. 
 
Katherine Porras expressed caution that the length of the report will be too long. Too long of a 
report may not reach the constituency the Committee wants. She also wonders if other project 
reports have been produced in other languages, to be accessible to various communities. 
 
Robyn Pierce thinks lessons learned is for zoo internal and not what the program wants going out to 
the public. She does not recall any bond program report in other languages.  
 
Ms. Mellen asked about the audience for this report. The audience is the Metro Council and voters 
of the region, who passed the bond measure that included an Oversight Committee and its annual 
report. 
 
Ms. Porras asked if the report could be done in a summarized version. 
 
Don Moore supports diversity, equity and inclusion efforts, and the zoo is talking about translating 
many zoo documents into other languages. He would support translating at least the executive 
summary into multiple languages. A new bond measure would create a lot of options for new work, 
and new opportunities.  
 
Ms. Porras feels cautious talking about a new bond measure in the Committee’s report. The 
Oversight Committee has a citizen duty to oversee the current bond program and care for the jewel 
of the community, the zoo.  
 
Naomi Bishop sees the benefits of a group such as this Oversight Committee, and its civic 
contribution. The lessons learned are a benefit of working together, and they could be in one or two 
documents.  
 
Ms. Weylandt suggested having the lessons learned in a separate document, with web links that can 
take readers to more detail. She suggested the scope of the annual report remain the current bond. 
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Heidi Goertzen noted that one thing that makes this group unique is the diversity of this group with 
diverse experience, professional backgrounds and ages, which leads to unique perspectives. Also, 
this Committee has no monetary ask of members, so it makes it a unique board experience. It is her 
favorite board on which to serve. 
 
Ms. Stocker observed that there are so many categories of lessons learned possible, that it would be 
wise to parse or limit them. They could be divided among Committee members to write based on 
interest. But including them in the report is for transparency for the voters. It is okay to show things 
that did not go quite as planned at first, such as land use. 
 
Dan Aja said that the final report will talk about the success of bond program construction, and it is 
also important to talk about the animal welfare and how what has been built will improve the lives 
of the animals. 
 
Ms. Bishop talked about adding the “archive” early history of the bond to the report appendix. She 
wants to add the information, but it makes the report long. If the Committee is going to interview 
people, then find a place to not lose that data, possibly in another document. It does not necessarily 
need to be included all in one report on everything.  
 
Chair Hartnett observed that in May 2019 when the Committee’s annual report was presented to 
the Metro Council, some councilors said it is not too long, but it seems the general sentiment in with 
the Committee now is that it is too long, and voters are not going to read it.  
 
Sarah Keane had indicated that zoo Communications could assist in formatting the final report. Chair 
Hartnett noted that all documents produced by zoo Communications are eye‐catching, so she is 
confident in their ability to do likewise for the Oversight Report. 
 
Heidi Rahn asked for clarification about when the Committee will address lessons learned. Chair 
Hartnett indicated that some are already sprinkled in the current report. The subcommittee will look 
at how to produce products that meet the desires of the Committee and serve the community. 

 
3. Zoo Bond Equity in Contracting report 
The Zoo Bond Program Equity in Contracting report was originally produced quarterly based on the 
Committee’s request, but that may no longer be the case. Reporting is based on contract amounts, 
and does not change based on payments made throughout the contract. The last report was 
produced this summer when the Guaranteed Maximum Price (GMP) was reached for the final 
project, Polar Passage/Primate Forest/Rhino Habitat. If staff updated it now, it would be not change 
significantly, since the GMP has not changed. Chair Hartnett does not think a quarterly report is 
needed, especially with staff levels decreasing.  
 
Metro also does an annual Equity in Contracting report that includes the zoo bond, although not in 
the same format or detail. Chair Hartnett requested feedback from the Committee on the frequency 
of the report going forward. 
 
Heidi Goerrtzen said that at a maximum, an annual report would suffice, or just one at end of the 
program would be fine. 
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Sarah Keane added that if anything substantial were to change in the interim, then staff would 
provide an update. 
 
Kevin Spellman suggested that it might be good to not forget about the subject matter, so he 
suggested having it on all the meeting agendas, and staff could indicate if it is the same or has 
changed.  
 
Members agreed it is okay to have the next zoo bond Equity in Contracting report be a final report 
at end of the program. 

 
G. Zoo and OZF Update 

Don Moore, Oregon Zoo director, gave a zoo update. Oversight members and their families are 
invited to the ZooLights Preview night on Monday, Nov. 25, and can pre‐register online. 
 
Zoo staffing update: Grant Spickelmier, zoo Curator of Inspiration, Learning and Action (formerly 
Education), has accepted a position as executive director with the nonprofit International Wolf 
Center and will be leaving the zoo in January. That organization sought him out and it was not 
something he initiated, but since it is in his home state near his family and is the leader in wolf 
science, it was an opportunity he could not pass up. Mr. Spickelmier was the sponsor for building 
the Education Center, and was hoping to serve for the full arc of the bond projects. The zoo is 
working on how to fill all the roles he has. The interpretive design, which he has managed, for Polar 
Passage/Primate Forest/Rhino Habitat project is well on its way. He appreciates working with the 
Oversight Committee, which has given him experience working with a board. He will be moving in 
early January. Chair Hartnett thanked Mr. Spickelmier for all his work with the Committee and his 
very engaging presentations. The zoo will still have access to him through the Association of Zoos 
and Aquariums. 
 
Dr. Moore provided an update on the staff responses to two Oversight Committee 2018 Annual 
Report recommendations regarding polar bear conservation and optimizing the placement of polar 
bears in appropriate habitats, including Polar Passage. (These are listed as recommendations #9 and 
#10 on the staff tasks list provided in the meeting packet.) 
 
Dr. Moore recently returned from an Oregon Zoo Foundation trip to the Arctic to see polar bears 
near Churchill, Canada. Oregon Zoo staff continue to work for polar bear conservation. The zoo has 
record social media posts and followings that help to raise awareness for polar bear conservation, 
including actions people can take to help protect polar bear habitat. 
 
Zoo staff are working with various organizations, including the Assiniboine Zoo, on getting a blanket 
permit designation for Canadian polar bears to be able to come to the US. The trip participants 
visited the Assiniboine. Manitoba is willing to place bears in the US when permitted. One Canadian 
facility with polar bears is in trouble and is in jeopardy of being shut down, so those bears will need 
a place to go. 
 
The polar bears in the wild in the Arctic are experiencing habitat changes and loss: This was Dr. 
Moore’s 20th time to visit Manitoba, and it was the first time to not have snow there. The ice has 
melted and is thinner, with more open water in between, which is darker and causes more heating.  
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The zoo is hosting tonight, Nov. 13, a public Pub Talk on lampreys in the Cascade Grill, along with 
partner experts from the United States Fish and Wildlife Service and the Columbia River Intertribal 
Fish Commission. Without these partners participating in the zoo Education Center, the zoo would 
not have the lamprey exhibit and the strong connection to USFWS and local tribes. The zoo will work 
with these same partners on Condor reintroduction. The multiplier effect of the bond program is 
beneficial.  
 
Heidi Goertzen asked about the death in the Rhino Habitat project. The family of the deceased is 
suing. Joel Morton indicated that Metro is self‐insured, and Metro has external insurance coverage 
above $2 million. Since the incident happened on the construction site, Lease Crutcher Lewis is also 
a defendant. Metro is cooperating with LCL to defend the suit. The suit lists 23 “John Does.” 
 
Another member asked about the zoo’s painted dogs and their pups. The painted dogs are 
endangered in the wild, and their placement is governed by the Species Survival Plan. The SSP ruled 
that all of the zoo’s painted dogs will remain together at the Oregon Zoo until the next litter is ready 
(as opposed to being placed with other zoos before then). 
 
Julie Fitzgerald, Oregon Zoo Foundation executive director, gave an update on the campaign. 
Yesterday OZF received a letter from Zidell for a $300,000 contribution for Primate Forest. OZF has 
raised about 75 percent of its $8.5 million campaign. In May OZF had a kick‐off event for the 
campaign, and plans a sequel event, Zoo Rendevous II, in fall 2020 featuring the Primate Forest. OZF 
also received a grant from MJ Murdock Foundation that relates to the Veterinary Medical Center, 
including a CT scanner, a centrifuge and other equipment. OZF is helping the zoo to continue to 
build broad community support for excellence in animal care. 

 
H. Adjournment  

Chair Hartnett adjourned the meeting at 5:02 p.m. 
 
Upcoming 2020 meeting dates –Wednesdays, 3 to 5 p.m.: 
 
Feb. 12, 2020 
May 13, 2020   
Sept. 9, 2020 
Nov. 18, 2020*   *Change in schedule to 3rd Wednesday due to holiday 
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Oregon Zoo Bond Project Status Report 
Polar Passage/Primate Forest/Rhino Habitat 

Project Title:  Polar Passage/Primate Forest/Rhino Habitat Project Manager:  Jim Mitchell 
Reporting Period #048/Status Date:  January 21, 2020 Project Manager Phone:  503-914-6025 
Architect/Engineering Design Consultant: 
CLR Design 

Construction Manager/General Contractor: 
Lease Crutcher Lewis (LCL) 

Polar Passage Project Description: The new polar bear habitat is needed to increase access to natural 
substrate; increase the efficiency of the water-filtration system; reduce temperatures; chill the pool 
water; and increase both land and pool space. Construct modern natural holding areas with better 
lighting and ventilation, allowing better care for the animals. Space requirements, water quality and 
housing conditions will meet or exceed the Manitoba Protocols established for zoo polar bears. New 
utilities will complete the system upgrade installed with previous bond-funded projects. Guest services 
will be enhanced at the new central plaza. 
Primate Forest/Rhino Habitat Project Description: The current schematic design demolishes the existing 
building (except for the newer Red Ape Reserve) and rebuilds on the current primate site for 
chimpanzees. Orangutans will live in the existing Red Ape Reserve. The Metro Council approved the 
project scope modifications on March 16, 2017. Rhino Habitat: Remove the hippo dump-and-fill pool, 
remove the barrier between the rhino/hippo habitats and re-grade both habitats for rhino use only. 

Status at a Glance 

Status Item On Track Caution Off-track LEGEND: 

Budget X 
Moving along nicely, no 
significant concerns at this time. 

Schedule and signoffs X 
Must be addressed or may be 
escalated to off-track mode. 

Deliverables X 
Causing significant impact to the 
project. 

Design and Construction Schedule Project Budget and Expenditures 

START DATE COMPLETION DATE ORIGINAL REVISED COSTS TO DATE ESTIMATE AT 
ESTIMATED 

BUDGET 
ESTIMATED CONTRACT ESTIMATED SUBSTANTIAL 

COMPLETION 
BASELINE BASELINE OF STATUS COMPLETION VARIANCE 

05/2016 6/2016 1/2021 TBD $34,348,074 $47,002,256* $19,394,384 $47,002,256 $0 

*On Feb. 4, 2016, the Metro Council approved the bond team’s recommendation to increase the Polar Passage project budget by $2.6
million to cover escalation costs exceeding the original estimated escalation.

On March 16, 2017, the Metro Council approved additional bond fund resources increasing the Polar Passage project budget by
$3,248,334 ($2,200,000 from OZF and 1,048,334 from the program contingency) and increased the Primate Forest/Rhino project
budget by $2,605,848 to offset escalation costs.

On April 6, 2017, the Metro Council approved an exemption to competitive procurement by combining Polar Passage and
Primate/Rhino projects under the existing design and Construction Management/General Contractor contracts to save an estimated
$1.3 million in construction costs. Project budgets and schedules have been combined.

In August 2017, the Nancy Parr estate donation of $237,333 for Primate Forest was added to the project budget.
On October 5, 2017, OZF approved $750,000 (including the $237,333 Nancy Parr estate donation) for Primate Forest and $250,000 for

Rhino.
On April 5, 2018, OZF approved redirecting $500,000 previously committed for Polar Passage maternity den (which will not be built in

this phase) to fund the rhino habitat project in total, $750,000. Bond funds previously allocated for the rhino project will be
redirected to the Polar Passage project.

On Feb. 7, 2019, the Metro Council allocated $3,200,000 to the Polar Passage/Primate Forest/Rhino project ($1,952,000 to the Polar
Passage budget and $1,248,000 to the Primate Forest budget) from unallocated contingency and other project savings.
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Critical Issues  

None at this time 

 
Summary Status 

Milestones/deliverables/information items for this reporting period: 
 The COBID roofing contractor awarded at bid time has defaulted on their contract and the roof scope 

will be rebid.  The primate building is scheduled to have a roof installed in the next week.  In lieu of the 
permanent roof, temporary water proofing will be installed in order for work to continue in the building.   
The project has Subcontractor Default Insurance so most costs associated with rebidding and 
contracting should be covered.  

 The team is researching with Glasspro the effectiveness of the glass when dealing with birds from both 
sides of the glass.  The habitat viewing glass presents this challenge where typically the deterrent is 
designed for one surface of the glass in a building. 

 The team was informed by the manufacturer of the swim flume that the combination of salt water and 
electrical devices in a confined space will deteriorate the aluminum flume structure in a short period of 
time.  Bond staff have requested a proposal from the manufacturer to supply a stainless steel flume.   

 The State mandated Corporate Activity Tax, HB 3427 A, went into effect Jan. 1 2020.  The dollar impact 
to this project is estimated to be $ 240,000 based on the construction contract balance.  This amount 
will go up as change orders increase the contract amount.  Accounting details are in discussion. 

 The project is approximately 45% complete. 
 Contingency is at 10% of cost to complete.  
 Construction change orders are 1.9% of the construction contract amount. 

 
Construction progress: 

 Polar precast concrete walls are being erected. 
 Polar Life Support System building deaeration tower and recovery basin concrete walls are being formed 

and poured. 
 Primate cross laminated timber roof panels are being installed. 
 The modifications on the existing chimp moat to meet Association of Zoo’s and Aquarium jump 

standards is in progress. 
 The café mat slab is formed and scheduled to be poured on Jan 28. 

 
Planned milestones/deliverables/information for the next reporting period: 

 Continue with construction on the main package. 
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Program Budgets and Expenditures Project Budgets
Zoo Bond Fund 

Expenditures

Nonbond Fund 

Expenditures

Total Project 

Expenditures

Project Forecasted 

Total Expenditures

Veterinary Medical Center 9,464,299$         8,840,329$         8,840,329$         8,840,329$         
Penguin Life Support System 1,800,000$         1,762,250$         1,762,250$         1,762,250$         
Water Main Building 267,459$            242,495$            242,495$            242,495$            
Elephant Lands 57,561,443$       54,147,246$       3,260,000$         57,407,246$       57,407,246$       
Condors of the Columbia 2,628,592$         2,215,609$         2,215,609$         2,215,609$         
Remote Elephant Center 117,864$            39,672$              78,191$              117,864$            117,864$            

17,699,157$       15,800,382$       1,613,343$         17,413,725$       17,482,791$       
% Complete

47,002,256$       18,644,384$       750,000$            19,394,384$       47,002,256$       

% Complete Note 1

1,500,000$         1,463,324$         1,463,324$         1,500,000$         
% Complete

1,000,000$         34,081$              34,081$              844,805$            
% Complete

Program Interpretive Experience 2,766,640$         2,229,596$         301,993$            2,531,589$         2,550,000$         
% Complete

One-Percent-for-Art Requirement 843,154$            713,391$            50,000$              763,391$            810,000$            

% Complete

Comprehensive Capital Master Plan 1,850,000$         1,691,504$         1,691,504$         1,691,504$         
Stormwater/ Wastewater Analysis 160,000$            159,979$            159,979$            159,979$            
Stormwater Minor Projects & Campus Survey 386,797$            386,797$            386,797$            386,797$            

Land Use – New CUMS 796,785$            816,777$            816,777$            816,777$            
Land Use – Amended CUMS 110,429$            142,617$            142,617$            142,617$            

Program Administration, Metro Central Support and Bond Issuance 8,850,000$         6,612,634$         6,612,634$         8,850,000$         

Unallocated Program  Contingency

Unallocated Program  Contingency 2,691$                 

Expenditure Totals 115,943,066$     6,053,527$         121,996,593$     152,826,008$     

 

 Expected Amount 
 Zoo Bond Fund 

Revenues Received 

 Nonbond Revenues 

Received 

 Total Revenues 

Received/Issued 

 Funds Not Yet 

Received 

General Obligation Bonds, premiums and interest 143,446,320$     143,822,729$     143,822,729$     
Oregon Zoo Foundation 7,918,000$         6,018,000$         6,018,000$         1,900,000$         
Grants, donations, rebates and partner investments 1,461,689$         1,461,689$         1,461,689$         -$                     

Resource Totals 152,826,008$     143,822,729$     7,479,689$         151,302,417$     1,900,000$         
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N:\bond\confidential\Admin\Monthly Program Reports\2020-02-04 Monthly Rpt\6-Dec 2019_Project & Budget Summary.xlsx

15



Task Name Start Finish

Projects Schedule 20200129 Thu 10/1/09 Wed 3/10/21
Water Main Building Mon 10/26/09 Fri 7/29/11
Veterinary Medical Center Thu 11/12/09 Tue 1/24/12
Land Use Permits Tue 3/16/10 Mon 1/28/13
Comprehensive Capital Master Plan Wed 6/2/10 Thu 11/3/11
Penguinarium Filtration Mon 11/1/10 Wed 2/29/12
Condors of the Columbia Wed 7/25/12 Tue 3/4/14
Elephant Lands Mon 11/7/11 Mon 12/7/15
Percent for Art Thu 10/1/09 Thu 10/22/20

VMC Commissioned Art Thu 10/1/09 Tue 1/24/12
Art Conservation/Remove-Relocate Art Wed 5/16/12 Sat 6/30/18
Major Art Commission #1 (Elephant Lands) Mon 5/13/13 Wed 9/30/15
Major Art Commission #2 (Education Center) Tue 4/1/14 Wed 11/30/16
Major Art Commission #3 (Polar Passage) Tue 3/1/16 Thu 10/22/20

Interpretive Experience Mon 3/19/12 Fri 9/25/20
Interpretive Roadmap Mon 3/19/12 Sun 9/30/12
Condors of the Columbia Intepretives Thu 6/14/12 Fri 3/7/14
Elephant Lands Interpretives Mon 6/25/12 Fri 11/13/15
Wayfinding Design/Solicitation Mon 3/17/14 Thu 12/31/15
Wayfinding Construction/Install Pylons/4 Kiosks Sat 1/2/16 Wed 6/28/17
Wayfinding Install Central Plaza Kiosk; Post-construction Mon 8/3/20 Fri 9/25/20

Education Center Thu 3/21/13 Fri 6/30/17
Early Demolition Thu 3/21/13 Wed 6/12/13
RFP Design Tue 1/21/14 Fri 4/18/14
Design Mon 4/21/14 Fri 9/11/15
Construction Tue 9/15/15 Wed 12/28/16
Post Construction Thu 12/29/16 Fri 6/30/17

Polar Passage/Primate Forest/Rhino Habitat Tue 2/9/16 Wed 3/10/21
RFP Design Tue 2/9/16 Mon 6/20/16
Polar Passage Design Tue 6/21/16 Sun 5/13/18
Primate Forest/Rhino Habitat Design Thu 11/17/16 Fri 8/31/18
Construction Mon 6/4/18 Thu 1/7/21
Post Construction Fri 1/8/21 Wed 3/10/21

Electrical Infrastructure Mon 4/3/17 Fri 5/31/19

Percent for Art

Major Art Commission #3 (Polar Passage)
Interpretive Experience 

Wayfinding Install Central Plaza Kiosk; Post-construction

Polar Passage/Primate Fo

at Designat Design
ConstructionConstruction

Post Construction
Electrical Infrastructure

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
2019 2020 2021

PROJECTS SCHEDULE
Oregon Zoo Bond Program 

As of January 29, 2020

Oregon Zoo Bond Program
Monthly Report
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