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Date:	 August	16,	2021	
	
To:	 Adriana	Antelo	
	 ODOT	Region	1	Interim	STIP	Coordinator			
	 123	NW	Flanders	St	 	
	 Portland,	OR	97201	 	

From:	 Ken	Lobeck,	Funding	Programs	Lead,	971‐985‐6156	(cell)	

Subject:	 August	FY	2021	Administrative	Modification	Bundle	#1	AB21‐21‐AUG1	Approval	
Request	to	the	2021‐24	MTIP	

	
Dear	Adriana:		
	
In	accordance	with	23	CFR	450.328,	Metro	is	submitting	a	Metro	approved	administrative	
modification	bundle	for	ODOT	review	and	approval	for	STIP	inclusion.		The	August	FY	2021	
Administrative	Modification,	Bundle	#1	to	the	2021‐24	MTIP	is	under	Metro	amendment	number	
AB21‐21‐AUG1.		Seven	projects	comprise	the	modification	bundle	as	shown	below:	
	

 Key	20374	–	West	Systemic	Signals	and	Illumination	(Beaverton)	
 Key	20376	‐	West	Systemic	Signals	and	Illumination	(ODOT	
 Key	20298	‐	I‐84:	Fairview	‐	Marine	Drive	
 Key	20410	‐	I‐84:	I‐205	–	NE	181st	Avenue	Marine	Drive	
 Key	22116	‐	OR8	Curb	Ramps	(Cornelius	and	Forest	Grove)	
 Key	20334	‐	Central	Systemic	Signal	and	Illumination	(Portland)	
 Key	20335	‐	Central	Systemic	Signals	and	Illumination	(ODOT)	

	
I	certify	Metro	has	completed	all	required	review	and	approval	steps	as	the	MPO	and	IAW	with	23	
CFR	450.328	for	the	2021‐24	MTIP	for	this	administrative	modification	bundle.		Please	direct	any	
comments	or	questions	concerning	this	amendment	to	Ken	Lobeck,	Funding	Programs	Lead	at	
ken.lobeck@oregonmetro.gov.		
	
Thank	you	for	your	time	to	review	Metro’s	August	#1	2021	MTIP	Administrative	Modification.	
	

Kenneth F Lobeck 
	
Kenneth	F.	Lobeck	
Funding	Programs	Lead		
Metro	
600	NE	Grand	Avenue	
Portland,	OR	97232



  

2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

Proposed August 2021 Administrative Modification Bundle #1 
Modification Number: AB21-21-AUG1 

Total Number of Projects: 7 

ODOT 
Key 

Lead 
Agency 

Project Name Description Required Changes 

Project #1 
Key 

20374 
Beaverton 

West Systemic 
Signals and 
Illumination 
(Beaverton) 

Improvements at various 
intersections in the City of 
Beaverton including signals, lighting, 
signing and curb ramp upgrades to 
improve safety. 

SPLIT & COMBINE: 
The Administrative Modification 
splits the construction phase off 
from Key 20374 and combines it 
into Key 20376. 

Project #2 
Key 

20376 
ODOT 

West Systemic 
Signals and 
Illumination (ODOT) 

Illumination, intersection work, bike 
and pedestrian improvements, ADA 
upgrades, signal work, signs, 
warnings, striping, medians, utility 
relocation, and other safety 
improvements at various locations 
(PGB-ARTS) 

COMBINE PROJECTS: 
The Administrative Modification 
combines the construction phase 
from Key 20374 into Key 20376 for 
delivery efficiencies. 

Project #3 
Key 

20298 
ODOT 

I-84: Fairview - 
Marine Drive 

Repave a section of I-84 between 
Fairview and Marine Dr to repair 
rutting damage and keep roadway 
safe. Install a full signal upgrade 
(including ADA) at NE 238th Ave 

SPLIT/COMBINE: 
The Administrative Modification 
splits the construction phase and 
funding from Key 20298 and 
combines it into Key 20410 

Project #4 
Key 

20410 
ODOT 

I-84: I-205 - NE 
181st Avenue 
Marine Drive 

On I‐84 remove/replace asphalt 
surface to repair rutted pavement & 
seal the driving surface of four 
bridges (#07088A, #07044A, 
#07043A, & #13514F) (HB2017 
Project) 

COMBINE PROJECTS: 
Combine the construction phase 
from Key 20298 into Key 20410. 
Scope remains unchanged but 
overall limits are expanded for 
newly combined projects. 

Project #5 
Key  

22116 
ODOT 

OR8 Curb Ramps 
(Cornelius and 
Forest Grove) 

Pilot project to construct curb ramps 
to meet compliance with the 
Americans with Disabilities Act 
(ADA) standards. (PGB) 

CANCEL PHASE: 
The Administrative Modification 
cancels the Other/UR phase to the 
project. As a result, the project 
decreases by $329,789 which 
equals a 12.9% cost decrease to 
the project. 

Project #6 
Key 

20334 
Portland 

Central Systemic 
Signal and 
Illumination 
(Portland) 

Illumination; intersection work; bike 
and pedestrian improvements; ADA 
upgrades; signal work; signs; 
warnings; striping; medians; utility 
relocation; and other safety 
improvements. 

SPLIT PROJECT 
The Administrative Modification 
shifts funds to PE to address a PE 
shortfall. UR is canceled as the 
phase is not required. Cons is split 
form Key 20334 and combined into 
Key 20335 for delivery efficiencies. 



  

2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

Project #7 
Key 

20335 
ODOT 

Central Systemic 
Signals and 
Illumination (ODOT) 

Illumination; intersection work; bike 
and pedestrian improvements; ADA 
upgrades; signal work; signs; 
warnings; striping; medians; utility 
relocation; and other safety 
improvements at various locations. 
(PGB-ARTS) 

COMBINE PROJECT: 
Combine the construction phase 
from Key 20334 into Key 20335 
 

 
   



  

2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 
 

Project Summary (#1) 

ODOT Key: 20374 MTIP ID: 70956 

Project Type: Existing Project Completion Date: 9/30/2024 

Name: West Systemic Signals and Illumination (Beaverton) 
Lead Agency: Beaverton 

Description: Improvements at various intersections in the City of Beaverton including signals, 
lighting, signing and curb ramp upgrades to improve safety. 

Amending: SPLIT & COMBINE: 
The Admin Mod splits the construction phase from Key 20374 and combines it into 
Key 20376. 

 Project Details Administrative  Amendment 
Justification 

Split/combine phase actions can occur as 
administrative modifications 

 None 

Project Funding Funding Change Details 
Amendment submission items:  
 STIP Summary Report  
 STIP Impacts Worksheet 
 

 
The Administrative Modification splits 
the construction from Key 20374 and 
combines it into Key 20376 (this 
amendment bundle) for construction 
phase delivery efficiencies. 

Preliminary Engineering (PE) Phase: 
- None  
- Total PE programmed amount remains unchanged at 

$679,749 
 
Right-of-Way (ROW) Phase: 
- DECREASE  federal HSIP fund type code (ZSE2) FY 

2021 ROW phase cost from $87,027 to $86,779 
- DECREASE Local fund type code (match to HSIP) FY 

2021 ROW phase cost from $7,342 to $7,321 
- Total ROW phase programmed amount decreases from 

$94,369 to $94,100 
 

Construction Phase:  
- DELETE federal HSIP fund type code (ZS30) FY 2021 

Construction phase cost of $970,599 
- DELETE Local fund type code (match to HSIP) FY 2021 

Construction phase cost of $81,833 
- Total Construction phase programmed amount decreases 

from $1,052,482 to $0 
   
- Total project programming amount decreases from 

$2,071,600 to $1,018,849 
MTIP Review & Certification Details 

 Administrative Modification Authorized: Yes. Split/Combine phase actions that do not result in 
significant cost increases or scope changes can occur as administrative mods.  

 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: No 
o Located on the Metro roadway network: Yes 



  

2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

o Provides transportation system improvement: Yes  
 Considered a Regionally Significant Project: Yes – The project is regionally significant. It 

contains federal funds and is located on the Motor Vehicle modeling network 
 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes -  12095 - Safety & Operations Projects 
o RTP Description: Projects to improve safety or operational efficiencies such as pedestrian 

crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 
illumination, signals and signal operations systems that do not add motor vehicle capacity. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in  ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  No 
 Capacity Enhancing Project: No: The project is exempt under 40 CFR 93.127, Table 2 –  

Lighting improvements 
 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal #5 – Safety and Security 

o Objective 5.1- Transportation Safety 
o Description: Eliminate fatal and severe injury crashes for all modes of travel. 

 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 
subject to the 30 –day Public Notification/Opportunity to comment process. 

 OTC action required: No. OTC approval was not required for this Administrative Modification. 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
   



Operations ODOT Key: 20374
Safety MTIP ID: 70956
No Status: 4
Yes Comp Date 9/30/2024

Safety RTP ID: 12095

No RFFA ID: N/A

N/A RFFA Cycle: N/A

N/A UPWP: No

N/A UPWP Cycle: N/A

2019 Past Amend: 4
3 OTC Approval: No

Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 

60%,90% design activities initiated).

STIP Amend#: 21‐24‐0470 MTIP Amend#: AB21‐19‐JUL3

Short Description: Improvements at various intersections in the City of Beaverton 

including signals, lighting, signing and curb ramp upgrades to improve safety.

 

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: Beaverton

Length:

 STIP Description: Improvements at various intersections in Washington County including signals, lighting, signing and traffic median upgrades to improve safety.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description: Remaining Site location is #225H at SW Hall Blvd/SW Nimbus Ave intersection and includes: (1) Request LED upgrades from PGE. (2) 

Install new mast arm poles with reflective backplates and illumination on NE and SW corners. (3) Install left turn signal heads on new mast poles for both 

northbound and southbound traffic. (4) Install not‐ped overlap feature for left‐turn phasing. (5) Upgrade ADA

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 

1

LAST Amendment or Admin Mod: .Administrative ‐ January 2021, AB21‐08‐JAN3,  FUND PHASE SHIFT:Shift a portion of Construction phase funding to ROW. Project name 

clarification included as well.

Conformity Exempt:

 Project Name:
West Systemic Signals and Illumination (Beaverton)

Administrative Modification
SPLIT/COMBINE

Split Cons and combine into Key 
20376
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Fund

Type

Fund 

Code
Year

HSIP ZS30 2019

HSIP ZSE2 2021

HSIP ZSE2 2021
HSIP ZS30 2021

HSIP ZSE2 2021

     

Local Match 2019

Local Match 2021

Local Match 2021
Local Match 2021

Local Match 2021

‐$                                         

Federal Totals:

N/A

State Total: 

 State Funds
‐$                                         

626,865$                      

PE003060 

12/18/2018

 Federal Funds
626,865$                   626,865$                                

‐$                                         

86,779$                                  

Right of Way ConstructionPlanning
Preliminary 

Engineering
Other Total

939,583$                                

87,027$               

86,779$               

SA00(216)

‐$                       

Local Total 79,266$                                  
‐$                                         

52,884$                     52,884$                                  

 Local Funds

N/A

Note: 

Fund Obligations Amount:

PROJECT FUNDING DETAILS

81,883$                     

19,061$                                  

EA End Date:

86,779$                   225,939$              Federal Aid ID

EA Number:
Initial Obligation Date:

C4341500

7/14/2021

 R9684000

3/11/2021

Known Expenditures:

94,100$               679,749$                  

245,000$          

 

‐$                                         

‐$                                         

1,018,849$                            Year Of Expenditure (YOE):

2,071,600$                            Phase Totals Before Amend: 679,749$                   94,369$                1,052,482$               

‐$                       Phase Totals After Amend: 1,018,849$                            245,000$          ‐$                           

‐$                                         
225,939$                                225,939$          

970,599$                   

19,061$            

N/A

‐$                                         

 
N/A

‐$                                         7,342$                 

7,321$                  7,321$                                    
‐$                                         
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ .Lighting improvements.

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification splits the construction phase off the project and combines it with Key 20376. This will allow construction phase delivery under a single 

contract.

References and Additional Notes:
>  Why are the changes eligible under an Admin Mod? Splitting and combining phases are allowable as administrative mods as long as they do not result in a significant cost 

change tor scope change.

>  2018 RTP ID: 12095 ‐ Safety & Operations Projects

>  RTP Description: Projects to improve safety or operational efficiencies such as pedestrian crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 

illumination, signals and signal operations systems, that do not add motor vehicle capacity.

> Does the project require air conformity and/or transportation demand modeling? No

> Is the project located on the Metro Modeling Network? Yes ‐ Motor Vehicle Network

> Facility Model Type: Major Arterial

>  Located on a  NHS facility? No

> TCM Project?  No

> On CMP? No

>Will  Performance Measurements Apply:  Yes, Safety

> RTP Goal(s): Goal 5 ‐ Safety and Security

> RTP Goal Description: Objective 5.1 Transportation Safety – Eliminate fatal and severe injury

crashes for all modes of travel.

> ODOT Local Agency Liaison: N/A

> Project Manager: N/A

> Added Remarks: N/A
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2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 
 

Project Summary (#2) 

ODOT Key: 20376 MTIP ID: 70958 

Project Type: Existing Project Completion Date: 9/30/2024 

Name: West Systemic Signals and Illumination (ODOT) 
Lead Agency: ODOT 

Description: Illumination, intersection work, bike and pedestrian improvements, ADA upgrades, 
signal work, signs, warnings, striping, medians, utility relocation, and other safety 
improvements at various locations (PGB-ARTS) 

Amending: COMBINE PROJECT PHASE 
The Admin Mod combines the construction phase from Key 20374 into Key 20376 
for increased delivery efficiencies 

 Project Details Administrative  Amendment 
Justification 

Splitting and combining project phases 
within constrained years can occur as 

administrative modifications 

 None 
 

Project Funding Funding Change Details 
Amendment submission items:  
 STIP Summary Report 
 MTIP Worksheet 

 
The Administrative Modification 
combines the construction phase from 
Key 20374 into the construction phase of 
Key 20376 for increased delivery 
efficiencies. 

 
Preliminary Engineering (PE) Phase: 
- No changes 
- Total PE programmed amount remains unchanged at 

$1,644,349 
 

Right of Way (ROW) Phase: 
- No changes 
- Total ROW programmed amount remains unchanged at  

$61,600 
 

Construction Phase: 
- INCREASE federal AC-HSIP (92.22%) fund type code 

(ACP0) FY 2022 Construction phase cost from $4,808,674 
to $5,779,273 

- DECREASE State fund type code (match to AC-HSIP) FY 
2022 Construction phase cost from $405,675 to $405,464 

- ADD Local fund type (also match to AC-HSIP) FY 2022 
Construction phase cost of $82,096 

- Total Construction phase programmed amount increases 
from $5,214,351 to $6,266,833 

   
- Total project programming amount increases from 

$6,920,300 to $7,972,782 
 
 
 
 
 



  

2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

MTIP Review & Certification Details 
 Administrative Modification Authorized: Yes. Splitting/combining project phases can occur as 

administrative modifications.  
 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: Yes  
o Located on the Metro roadway network: Yes – Yes on Metro Motor Vehicle network 
o Provides transportation system improvement: Yes 

 Considered a Regionally Significant Project: Yes – project has federal funds and is located on 
the Metro Pedestrian network 

 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes - 12095 - Safety & Operations Projects 
o RTP Description: Projects to improve safety or operational efficiencies such as pedestrian 

crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 
illumination, signals and signal operations systems that do not add motor vehicle capacity. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in  ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  Yes 
 Capacity Enhancing Project: No: The project is exempt under 40 CFR 93.126, Table 2 – 

Highway Safety Improvement Program implementation 
 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal #5 – Safety and Security 

o Objective 5.1- Transportation Safety  
o Description: Eliminate fatal and severe injury crashes for all modes of travel. 

 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 
subject to the 30 –day Public Notification/Opportunity to comment process. 

 OTC action required: No. OTC approval was not required for this Administrative Modification. 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
 
 

   



Operations ODOT Key: 20376
Safety MTIP ID: 70958
No Status: 5
Yes Comp Date 9/30/2024

Safety RTP ID: 12095

Various RFFA ID: N/A

Various RFFA Cycle: N/A

Various UPWP: No

Various UPWP Cycle: N/A

2018 Past Amend: 6
4 OTC Approval: No

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: Improvements at various intersections in Washington County including signals, lighting, signing and traffic median upgrades to improve safety.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:  Performance Measurement project site locations from the PGB. Detailed description is now: 15 PM Locations: (1) #40: I‐5: MP 283.46 

to MP 302.82, (2) #41: OR‐43 (Macadam): MP 1.23 to MP 11.66, (3) #43: OR8 (TV Hwy): MP 0.30 to MP 11.72, (4) #44: OR8 Hwy 029 from 3rd Ave to Quince, 

(5) #45: OR 10 Hwy 040 MP 0.97 ‐ 3.18, (6) #47: US 26 Hwy 047 MP 68.34 ‐MP 74.05, (7), #48: US 26 Hwy 047 MP 62.39 ‐ MP

67.73, (8), #55: OR 99W Hwy 091 MP 7.58 ‐ MP 15.00, (9) #56: OR 99W Hwy 091 MP 4.08 ‐ MP 7.55, (10) #57: US 30 HWY 092 MP 1.35 to ‐ 13.20, (11) #60: 

OR141 (Hall) Scholls Ferry Rd to Upper Boones Ferry Rd, (12) #61: OR217 Hwy 144 from Walker to Bangy, (13) #73: Region 1 Signal Hardware & Intersection 

Warning, (14) #162H: TV Highway at Minter Bridge/Cypress, (15) #28H: WB Sunset Hwy exit ramp (US26) @ NW 185th

Ave Project

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 5   =  (RW ) Right‐of Way activities initiated including R/W 

acquisition and/or utilities relocation.

STIP Amend#: 21‐24‐1174 MTIP Amend#: AB21‐21‐AUG1

Short Description: Illumination, intersection work, bike and pedestrian 

improvements, ADA upgrades, signal work, signs, warnings, striping, medians, 

utility relocation, and other safety improvements at various locations (PGB‐ARTS)

 

2

LAST Amendment or Admin Mod: .Administrative, July 2021, AB21‐21‐JUL4, Phase Slip ‐ Slip Construciton to FY 2022 and update RrOW phase.

Conformity Exempt:

 Project Name:
West Systemic Signals and Illumination (ODOT)

Administrative Modification
PHASE SLIP

Update ROW and slip Construction 
to FY 2022
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Fund

Type

Fund 

Code
Year

AC‐HSIP 

(92.22%)
ACP0 2018

AC‐HSIP 

(92.22%)
ACP0 2021

AC‐HSIP 

(92.22%)
ACP0 2022

AC‐HSIP 
(92.22%)

ACP0 2022

State Match 2018

State Match 2021

State Match 2022

State Match 2022

Local Match 2022

538,186$                               

Federal Totals:

N/A

State Total: 

 State Funds
127,930$                               

#REF!

PE003007 

8/28/2018

Fund Obligations Amount:

EA End Date:

 Federal Funds

1,516,419$               1,516,419$                            

56,808$                                 

‐$                                        4,808,674$       

5,779,273$      

Right of Way
Other

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction Total

7,352,500$                            

56,808$               

SA00(196)

N/A

Note: 

‐$                       

Local Total 82,096$                                Note: Construciton State + Local = 7.78% match to AC‐HSIP

‐$                                        

82,096$             82,096$                                 
 Local Funds

PROJECT FUNDING DETAILS

EA Number:
Initial Obligation Date:

R9627000 

10/16/2020

Known Expenditures: N//A

#REF! Federal Aid ID

Phase Totals After Amend: 7,972,782$                            6,266,833$      ‐$                           61,600$               1,644,349$              

5,214,351$       

127,930$                  

405,464$                               405,464$          

4,792$                 

5,779,273$                            

 
N/A

4,792$                                    

‐$                                        405,677$          

7,972,782$                            Year Of Expenditure (YOE):

6,920,300$                            Phase Totals Before Amend: 1,644,349$               61,600$                ‐$                           

‐$                       
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ .Highway Safety Improvement Program 

implementation

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification Combines the construction phase and funding from Key 20374 into the construciton phase of Key 20376.

References and Additional Notes:
>  Why are the changes eligible under an Admin Mod? Split/Combine actions without scope changes or cost increases are eligible as admin mods

>  2018 RTP ID: 12095 ‐ Safety & Operations Projects

>  RTP Description: Projects to improve safety or operational efficiencies such as pedestrian crossings of arterial roads, railroad crossing repairs, slide and rock fall 

protections, illumination, signals and signal operations systems, that do not add motor vehicle capacity.

> Does the project require air conformity and/or transportation demand modeling? No. The project is exempt.

> Is the project located on the Metro Modeling Network? Yes  ‐ Motor Vehicle Network

> Facility Model Type: Multiple facilities

>  Located on a  NHS facility? Yes

> TCM Project?  No

> On CMP? Yes

>Will  Performance Measurements Apply:  Yes, Safety

> RTP Goal(s): Goal 5 ‐ Safety and Security

> RTP Goal Description: Objective 5.1 ‐ Transportation Safety – Eliminate fatal and severe injury crashes for all modes of travel.

> ODOT Local Agency Liaison: N/A

> Project Manager: N/A

> Added Remarks: N/A
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2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

Project Summary (#3) 

ODOT Key: 20298 MTIP ID: 70939 

Project Type: Existing Project Completion Date: 9/30/2024 
Name: I-84: Fairview - Marine Drive 

Lead Agency: ODOT 
Description: Repave a section of I-84 between Fairview and Marine Dr to repair rutting damage 

and keep roadway safe. Install a full signal upgrade (including ADA) at NE 238th 
Ave 

Amending: SPLIT/COMBINE: 
Split the construction phase and combine it with Key 20410 

 Project Details Administrative  Amendment 
Justification 

Split/Combine actions can occur as 
administrative modifications within 

constrained years and do not result in 
scope or major cost changes 

 None 

Project Funding Funding Change Details 
Amendment submission items:  
 STIP Summary Report 
 MTIP Worksheet 

 
The Administrative Modification splits 
the construction phase from Key 20298 
and combines it into Key 20410 for 
increased delivery efficiencies. 

PRELIMINARY ENGINEERING: 
- No changes 
- Total PE phase programmed amount remains unchanged 

at $864,456 
 
Construction Phase: 
- DELETE federal NHPP fund type code (Z001)  FY 2022 

Construction phase cost of $3,853,464 
- DELETE State fund type code (match to NHPP) FY 2022 

Construction phase cost of $325,092 
- DELETE federal State STBG fund type code (Z240) FY 

2022 Construction phase cost of $260,222 
- DELETE State fund type code (match to State STBG) FY 

2022 Construction phase cost of $29,784 
- Total Construction phase programmed amount decreases 

from $4,468,562 to $0 
   
- Total project programming amount decreases from 

$5,333,018 to $864,456 
 

MTIP Review & Certification Details 
 Administrative Modification Authorized: Yes. Phase s than 20%.  
 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: Yes  
o Located on the Metro roadway network: Yes – Yes on Metro Motor Vehicle network 
o Provides transportation system improvement: Yes 

 Considered a Regionally Significant Project: Yes – project has federal funds and is located on 
the Metro Pedestrian network 



  

2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

 Fiscal Constraint Review and Verification: Yes. Splitting/combining project phases can occur 
as administrative modifications.  

 RTP Consistency Review: Yes 
o In Current RTP: Yes - 12095 - Safety & Operations Projects 
o RTP Description: Projects to improve safety or operational efficiencies such as pedestrian 

crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 
illumination, signals and signal operations systems, that do not add motor vehicle capacity 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in  ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  Yes 
 Capacity Enhancing Project: No: The project is exempt under 40 CFR 93.126, Table 2 - Projects 

that correct, improve, or eliminate a hazardous location or feature and pavement rehabilitation 
 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal #5 – Safety and Security 

o Objective 5.1- Transportation Safety  
o Description: Eliminate fatal and severe injury crashes for all modes of travel. 

 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 
subject to the 30 –day Public Notification/Opportunity to comment process. 

 OTC action required: No. OTC approval was not required for this Administrative Modification. 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
 

   



O&M ODOT Key: 20298
Preserve MTIP ID: 70939

No Status: 4
Yes Comp Date 9/30/2024

Pavement RTP ID: 12095

I‐84 RFFA ID: N/A

13.83 RFFA Cycle: N/A

16.67 UPWP: N/A

2.84 UPWP Cycle: N/A

2019 Past Amend: 5
3 OTC Approval: No

3

LAST Amendment or Admin Mod: Administrative, July AM Bundle #1, July 2021, AB21‐17‐JUL1‐  SPLIT PROJECT: $132k of project funding which supports public/community 

outreach scope elements is split‐off from the project and combined into Key 22414

Conformity Exempt:

 Project Name:
I‐84: Fairview ‐ Marine Drive

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: Repave a section of I‐84 between Fairview and Marine Dr to repair vehicle rutting damage and keep the roadway safe for travel. Install a full signal upgrade at 

NE 238th Ave to increase safety at this location.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description: Repave a section of I‐84 between Fairview and Marine Dr to repair rutting damage and keep roadway safe. Install a full signal upgrade 

(including ADA) at NE 238th Ave.

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 

60%,90% design activities initiated).

STIP Amend#: 21‐24‐1166 MTIP Amend#: AB21‐21‐AUG1

Short Description: Repave a section of I‐84 between Fairview and Marine Dr to 

repair rutting damage and keep roadway safe. Install a full signal upgrade (including 

ADA) at NE 238th Ave

 

Administrative Modification
SPLIT/COMBINE

Split Cons an combine into  Key 
20410
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Fund

Type

Fund 

Code
Year

IM L01E 2019

NHPP M01E 2019
NHPP Z001 2022

State STBG Z240 2022

State Match 2019

State Match 2019

State Match 2022

State Match 2022

‐$                         

‐$                                         

 
 

‐$                                         

‐$                                         
325,092$          

29,784$            

864,456$                                Year Of Expenditure (YOE):

5,333,018$                            Phase Totals Before Amend: 864,456$                   ‐$                      ‐$                           

‐$                       Phase Totals After Amend: 864,456$                                ‐$                   ‐$                           

Known Expenditures:

‐$                     864,456$                  

4,468,562$       

36,135$                    

‐$                                         

EA End Date:

‐$                          Federal Aid ID

31,120$                                  31,120$                    

EA Number:
Initial Obligation Date:

 

 

N/A

Note: 

Fund Obligations Amount:

PROJECT FUNDING DETAILS

‐$                       

Local Total ‐$                                         
‐$                                         

‐$                                         

 Local Funds

Right of Way
Other

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction Total

797,201$                                

368,880$                  

S002(231)

 Federal Funds
428,321$                   428,321$                                

368,880$                                

‐$                                         3,853,464$       

‐$                                         
‐$                                         

260,222$          

67,255$                                  

Federal Totals:

N/A

State Total: 

 State Funds
36,135$                                  

797,201$                      

 PE003069

 12/26/2018
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ .Pavement resurfacing and/or rehabilitation

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification split the construction phase from Key 20298 and combines it into Key 20410 for increased delivery efficiencies.

References and Additional Notes:
>  Why are the changes eligible under an Admin Mod? Split/Combining actions within constrained years that do not result in scope changes or produce major cost changes can 

occur as administrative modifications.

>  2018 RTP ID: 12095 ‐ Safety & Operations Projects

>  RTP Description: Projects to improve safety or operational efficiencies such as pedestrian crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 

illumination, signals and signal operations systems, that do not add motor vehicle capacity.

> Does the project require air conformity and/or transportation demand modeling? No

> Is the project located on the Metro Modeling Network? Yes, I‐84 is included into he Motor Vehicle modeling network

> Facility Model Type: Throughway

>  Located on a  NHS facility?  Yes. Eisenhower Interstate System designation

> TCM Project?  No

> On CMP? Yes

>Will  Performance Measurements Apply:  Safety and Pavement

> RTP Goal(s): Goal 5 Safety and Security

> RTP Goal Description: Objective 5.1 ‐ Transportation Safety – Eliminate fatal and severe injury crashes for all modes of travel.

> ODOT Local Agency Liaison: N/A

> Project Manager: N/A

> Added Remarks: N/A
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2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

Project Summary (#4) 

ODOT Key: 20410 MTIP ID: 70967 

Project Type: Existing Project Completion Date: 9/30/2024 
Name: I-84: I-205 - NE 181st Avenue Marine Drive 

Lead Agency: ODOT 
Description: On I‐84 remove/replace asphalt surface to repair rutted pavement & seal the driving 

surface of four bridges (#07088A, #07044A, #07043A, & #13514F) (HB2017 
Project) 

Amending: COMBINE PROJECT: 
Combine the construction phase from Key 20298 into Key 20410. 

 Project Details Administrative  Amendment 
Justification 

Project split/combining actions can occur 
as an administrative modification 

 Modify project name to reflect combine project limits. 
Strike NE 181st Ave and replace with Marine Drive. 
Revised project name is now: I-84: I-205 - Marine Drive 

 Update MTIP detailed description by adjusting MP limit 
references. Corrected MP limits are now “(MP 6.80 to MP 
16.67)” 

Project Funding Funding Change Details 
Amendment submission items:  
 STIP Summary Report 
 MTIP Worksheet 
 

 
The Administrative Modification 
combines the construction phase from 
Key 20298 into Key 20410 for increased 
delivery efficiencies. The project name 
and overall limits are updated as a result. 
The project remains a pavement/safety 
improvement project. 

Preliminary Engineering (PE): 
- No changes 
- Total PE phase programmed amount remains unchanged at 

$472,632 
 
Construction Phase: 
- ADD federal NHPP fund type code (Z001) FY 2022 

Construction phase cost of $3,749,418 
- ADD State fund type code (match to NHPP) FY 2022 

Construction cost of $429,138 
- ADD federal State STBG fund type code (Z240) FY 2022 

Construction phase cost of $260,222 
- ADD State fund type code (match to State STBG) FY 2022 

Construction phase cost of $29,784 
- Total Construction phase programmed amount increases 

from $8,256,496 to $12,725,058 
   
- Total project programming amount increases from 

$8,729,128 to $13,197,690 
MTIP Review & Certification Details 

 Administrative Modification Authorized: Yes. Splitting/combining projects are allowable as an 
administrative modification assuming no scope change occurs or new funds are added to the 
project as a result.  

 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: No 
o Located on the Metro roadway network: Yes 
o Provides transportation system improvement: Yes  



  

2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

 Considered a Regionally Significant Project: Yes – project is regionally significant based on 
safety improvements to a modeled arterial in the Motor Vehicle network 

 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes - 12094 – Highway Pavement Maintenance 
o RTP Description: Pavement rehabilitation/repair projects includes overlays, slurry seals, 

full pavement replacement, and other minor roadway improvements (curb and gutters, 
adding/widening shoulders) that do not add motor vehicle capacity. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in  ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  Yes 
 Capacity Enhancing Project: No: The project is exempt under 40 CFR 93.126, Table 2 - 

Pavement resurfacing and/or rehabilitation. 
 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal #5 – Safety and Security 

o Objective 5.1- Transportation Safety  
o Description: Eliminate fatal and severe injury crashes for all modes of travel. 

 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 
subject to the 30 –day Public Notification/Opportunity to comment process. 

 OTC action required: No. OTC approval was not required for this Administrative Modification. 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
 
 

   



O&M ODOT Key: 20410
Preserve MTIP ID: 70967

No Status: 4
Yes Comp Date 9/30/2024

Pavement RTP ID: 12094

I‐84 RFFA ID: N/A

6.80 RFFA Cycle: N/A

12.14

16.67
UPWP: No

5.34 UPWP Cycle: N/A

2019 Past Amend: 5
3 OTC Approval: No

Project Status: 4   =  (PS&E) Planning Specifications, & Estimates (final design 30%, 

60%,90% design activities initiated).

STIP Amend#: 21‐24‐1166 MTIP Amend#: AB21‐21‐AUG1

Short Description: On I‐84 remove/replace asphalt surface to repair rutted 

pavement & seal the driving surface of four bridges (#07088A, #07044A, #07043A, 

& #13514F) (HB2017 Project)

 

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: Remove and replace asphalt surface to repair rutted pavement. Seal the driving surface of four bridges.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:  In Northeastern Portland on I‐84 from I‐205 to 181st Ave (MP 6.90 to 12.52), remove and replace asphalt surface to repair rutted 

pavement. Repair the driving surface of four bridges (#07088A, #07044A, #07043A and #13514F). (HB2017 Awarded Project, $3,100,000

awarded funding) Project

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 

4

LAST Amendment or Admin Mod: Administrative ‐ AB21‐17‐JUL1, July 2021 ‐  SPLIT PROJECT: $130k of project funding which supports public/community outreach

scope elements is split‐off from the project and combined into Key 22414.

Conformity Exempt:

 Project Name:
I‐84: I‐205 ‐ NE 181st Avenue

Administrative Modification
COMBINE

Combine construction from Key 
20298 into Key 20410
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Fund

Type

Fund 

Code
Year

IM L01E 2019

AC‐NHPP 

(92.22%
ACP0 2022

NHPP Z001 2022
State STBG Z240 2022

State Match 2019

State Match 2022

State Match 2022
State Match 2022

1,138,048$                            

Federal Totals:

N/A

State Total: 

 State Funds
36,771$                                  

435,861$                      

PE003083 

2/20/2019

 Federal Funds
435,861$                   435,861$                                

7,614,141$                            

3,749,418$                            

7,614,141$       

3,749,418$       

Right of Way
Other

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction Total

12,059,642$                         

S002(234)

‐$                       

Local Total ‐$                                         
‐$                                         

‐$                                         

 Local Funds

642,355$          

N/A

Note: 

Fund Obligations Amount:

PROJECT FUNDING DETAILS

EA End Date:

  Federal Aid ID

642,355$                                

EA Number:
Initial Obligation Date:

 

 

Known Expenditures:

‐$                     472,632$                  

8,256,496$       

36,771$                    

‐$                                         

429,138$                                
29,784$                                  

429,138$          
29,784$            

13,197,690$                          Year Of Expenditure (YOE):

8,729,128$                            Phase Totals Before Amend: 472,632$                   ‐$                      ‐$                           

‐$                       Phase Totals After Amend: 13,197,690$                         12,725,058$    ‐$                           

260,222$                                
‐$                                         

260,222$          

 

‐$                                         
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ .Pavement resurfacing and/or 

rehabilitation.

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification combines the construction phase from Key 20298 into Key 20410. Scope remains the same.

References and Additional Notes:
>  Why are the changes eligible under an Admin Mod? Combining projects within constrained years where no scope change results cn occur as an administrative modification.

>  2018 RTP ID: 12094 ‐ Highway Pavement Maintenance

>  RTP Description: Pavement rehabilitation/repair projects includes overlays, slurry seals, full pavement replacement, and other minor roadway improvements (curb and 

gutters, adding/widening shoulders) that do not add motor vehicle capacity.

> Does the project require air conformity and/or transportation demand modeling? No

> Is the project located on the Metro Modeling Network? Yes ‐ Motor Vehicle Network

> Facility Model Type: Throughway

>  Located on a  NHS facility? Yes. Eisenhower Interstate System designation

> TCM Project?  No

> On CMP? Yes

>Will  Performance Measurements Apply:  Safety and Pavement

> RTP Goal(s): Goal 5 Safety and Security

> RTP Goal Description: Objective 5.1 Transportation Safety ‐ Eliminate fatal and severe injury crashes for all modes of travel.

> ODOT Local Agency Liaison: N/A

> Project Manager: N/A

> Added Remarks: N/A
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2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 
 

Project Summary (#5) 

ODOT Key: 22116 MTIP ID: 71220 

Project Type: Existing Project Completion Date: 9/30/2024 

Name: OR8 Curb Ramps (Cornelius and Forest Grove) 
Lead Agency: ODOT 

Description: Pilot project to construct curb ramps to meet compliance with the Americans with 
Disabilities Act (ADA) standards. (PGB) 

Amending: CANCEL PHASE: 
The Administrative Modification cancels the Other/UR phase as utility relocation has 
been determined not required as part of the project 

 Project Details Administrative  Amendment 
Justification 

Phase cancelations (except for 
construction) can occur as an admin 

modification assuming no scope change 
or significant cost change also occurs. 

 None 

Project Funding Funding Change Details 
Amendment submission items:  
 STIP Summary Report 
 MTIP Worksheet 
 

 
The Administrative Modification updates 
the ROW phase for actual obligations 
and cancels the Other/UR phase. Fund 
swaps are occurring in the construction 
phase as well. As a result the total project 
cost decreases from $2,556,160 to 
$2,226,371. This equals a net change of 
$329,789 or a 12.9% change which is 
less than the 20% threshold. 

Right-of-Way (ROW) Phase: 
- DELETE federal AC-STBGS fund type code (ACP0) FY 

2021 ROW phase cost of $459,418 
- ADD federal NHPP fund type code (Z0E1) FY 2021 ROW 

phase cost of $309,802 
- DECREASE State fund type code (match now to NHPP) 

FY 2021 ROW phase cost from $52,582 to $35,458 
- Total PE phase programmed amount decreases from 

$5120,000 to $345,260 
 
Construction Phase: 
- DELETE fund type code AC-STBGS fund type code 

(ACP0) FY 2020 Construction phase cost of $1,776,798 
- DELETE State fund type code (match to AC-STBGS) FY 

2020 Construction phase cost of $203,362 
- ADD federal AC-NHPP (89.73%) fund type code (ACP0) 

FY 2020 Construction phase cost of $354,241 
- ADD State fund type code (match to AC-NHPP) FY 2020 

Construction phase cost of $40,544 
- ADD federal NHPP fund type code (Z001) FY 2020 

Construction phase cost of $1,333,680 
- ADD State fund type code (match to NHPP) FY 2020 

Construction phase cost of $152,646 
- Total Construction phase programmed amount decreases 

from $1,980,160 to $1,881,111 
   
- Total project programming amount decreases from 

$2,556,160 to $2,226,371 
 



  

2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

MTIP Review & Certification Details 
 Administrative Modification Authorized: Yes. Canceling phases (except construction) are 

allowable as admin mods assuming no scope change occurs or cost change results beyond the 
normal thresholds.  

 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: No 
o Located on the Metro roadway network: Yes 
o Provides transportation system improvement: Yes  

 Considered a Regionally Significant Project: Yes – project is regionally significant based on 
safety improvements to a modeled arterial in the Motor Vehicle network 

 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes - 12095 –  Safety and Operations Projects 
o RTP Description: Projects to improve safety or operational efficiencies such as pedestrian 

crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 
illumination, signals and signal operations systems that do not add motor vehicle capacity. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in  ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  Yes 
 Capacity Enhancing Project: No: The project is exempt under 40 CFR 93.126, Table 2 - Projects 

that correct, improve, or eliminate a hazardous location or feature. 
 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal #5 – Safety and Security 

o Objective 5.1- Transportation Safety  
o Description: Eliminate fatal and severe injury crashes for all modes of travel. 

 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 
subject to the 30 –day Public Notification/Opportunity to comment process. 

 OTC action required: No. OTC approval was not required for this Administrative Modification. 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
 
 
 
 
   



O&M ODOT Key: 22116
Safety MTIP ID: 71220
No Status: 7
Yes Comp Date 9/30/2024

Safety RTP ID: 12095

OR8 RFFA ID: N/A

15.90 RFFA Cycle: N/A

17.50 UPWP: No

1.60 UPWP Cycle: N/A

2020 Past Amend: 2
2 OTC Approval: No

5

LAST Amendment or Admin Mod: Formal ‐ October 2020 ‐ SP21‐02‐SEP‐ PHASE SLIP: ROW and UR phases are slipped to FY 2021. The two phases could not obligate in time 

before the end of FY 2020. They are being re‐added to the 2021‐24 MTIP as a new project. Per FHWA guidance, Construction remains in FY 2020

Conformity Exempt:

 Project Name:
OR8 Curb Ramps (Cornelius and Forest Grove)

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: 

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:  Pilot project to construct curb ramps to meet compliance with the ADA standards at four locations on OR8: (1 & 2) Between MP 15.90 

to 17.22, (3) MP 17.23 to 17.45, and (4) MP 17.23 to 17.50. Approved project grouping bucket. Child project split from Key 21488.

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 7   =  Construction activities or project implementation activities 

(e.g. for transit and ITS type projects) initiated. 

STIP Amend#: 21‐24‐1187 MTIP Amend#:AB21‐21‐AUG1

Short Description: Pilot project to construct curb ramps to meet compliance with 

the Americans with Disabilities Act (ADA) standards. (PGB)

 

Administrative Modification
CANCEL PHASE

Cancel Other/UR phase
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Fund

Type

Fund 

Code
Year

AC‐STBGS ACP0 2021

NHPP 
(89.73%)

Z0E1 2021

AC‐STBGS ACP0 2021

AC‐STBGS ACP0 2020

AC‐NHPP 
(89.73%)

ACP0 2020

NHPP Z001 2020

State Match 2021

State Match 2021
State Match 2021

State Match 2020

State Match 2020
State Match 2020

 
N/A

152,646$          

N/A

‐$                                         

‐$                                         
40,544$                                  

152,646$                                

203,362$          

40,544$            

2,226,371$                            Year Of Expenditure (YOE):

2,556,160$                            Phase Totals Before Amend: ‐$                           512,000$              64,000$                     

‐$                       Phase Totals After Amend: 2,226,371$                            1,881,111$       ‐$                           345,260$            ‐$                          

1,980,160$       

 

35,458$               
6,573$                       

EA Number:
Initial Obligation Date:

R9656000

5/11/2021

Known Expenditures:

‐$                          Federal Aid ID

35,458$                                  

PROJECT FUNDING DETAILS

‐$                       

Local Total ‐$                                         
‐$                                         

‐$                                         

 Local Funds

Right of Way
Other

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction Total

1,997,723$                            

57,427$                     

309,802$            

 

Note: 

 Federal Funds
  459,418$              ‐$                                         

309,802$                                

‐$                                         

‐$                                         

354,241$                                

1,333,680$                            

1,776,798$       

354,241$          

1,333,680$       

228,648$                                

Federal Totals:

 

State Total: 

 State Funds
‐$                                         52,582$               

‐$                                

 

 

Fund Obligations Amount:

EA End Date:
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ .Projects that correct, improve, or eliminate 

a hazardous location or feature.

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification cancels the Other/UR phase to the project. As a result, the project decreases by $329,789 which equals a 12.9% cost decrease to the project.

References and Additional Notes:
>  Why are the changes eligible under an Admin Mod? Phase cancellations (except construction) where no scope change results can occur as an admin modification.

>  2018 RTP ID:  12095 ‐ Safety and Operations Projects

>  RTP Description: Projects to improve safety or operational efficiencies such as pedestrian crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 

illumination, signals and signal operations systems, that do not add motor vehicle capacity.

> Does the project require air conformity and/or transportation demand modeling? No

> Is the project located on the Metro Modeling Network? Yes

> Facility Model Type: Major and Minor Arterials

>  Located on a  NHS facility? Yes, ‐ Other NHS Routes

> TCM Project?  No

> On CMP? Yes

>Will  Performance Measurements Apply:  Safety

> RTP Goal(s): Goal 5 ‐ safety and Security

> RTP Goal Description: Objective 5.1 Transportation Safety – Eliminate fatal and severe injury crashes for all modes of travel.

> ODOT Local Agency Liaison: N/A

> Project Manager: N/A

> Added Remarks: N/A
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2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 
 

Project Summary (#6) 

ODOT Key: 20334 MTIP ID: 70949 

Project Type: Existing Project Completion Date: 9/30/2024 

Name: Central Systemic Signal and Illumination (Portland) 
Lead Agency: Portland 

Description: Illumination; intersection work; bike and pedestrian improvements; ADA upgrades; 
signal work; signs; warnings; striping; medians; utility relocation; and other safety 
improvements. 

Amending: SPLIT/COMBINE 
Shift funds to PE to address funding shortfall. Cancel Other/UR phase as it is not 
required. Split Cons from 20334 and combine into 20335 

 Project Details Administrative  Amendment 
Justification 

Phase cancelations (except for 
construction) can occur as an admin 

modification assuming no scope change 
or significant cost change also occurs. 

 None 

Project Funding Funding Change Details 
Amendment submission items:  
 STIP Summary Report 
 MTIP Worksheet 
 

The Administrative Modification 
increases the PE amount from $980,694 
to $998,794 by the amount of $18,100 to 
cover the shortage in the PE budget. 
Cancelling the Utility phase was a result 
of a confirmation that there are no 
reimbursable utilities within the project 
limit. Combining CN funds for the 
Central ARTS projects (K20334 & 
K20335) for construction fund to bid let 
the 2 ARTS projects under one project 
(k20335) for efficiency and cost 
effectiveness. The reason of moving the 
PS&E and the bid let dates to give more 
time to obtain the ROW certificate & to 
give enough time to execute project IGA. 

Preliminary Engineering (PE) Phase: 
- ADD federal HSIP fund type code (ZS30) FY 2019 PE 

phase cost of $16,692 
- ADD Local fund type code (match to HSIP) FY 2019 PE 

phase cost of $1,408 
- Total PE phase programmed amount increases from 

$980,694 to $998,794 
 

Right of Way (ROW) Phase: 
- DELETE federal HSIP fund type code (ZS30) FY 2021 

ROW phase cost of $57,315 
- ADD federal AC-HSIP 92.22% fund type code (ACP0) FY 

2021 ROW phase cost of $57,315 
- No change to State matching funds of $4,835 
- Total ROW programmed amount remains unchanged at 

$62,150 
 

Other/UR Phase: 
- DELETE federal HSIP fund type code (ZS30) FY 2021 

Other/UR phase cost of $16,692 
- DELETE Local fund type code (match to HSIP) FY 2021 

Other/UR phase cost of $1,408 
- Total Other/UR phase programmed amount decreases from 

$18,100 to $0 
 
Construction Phase: 
- DELETE federal HSIP fund type code (ZS30) FY 2021 

Construction phase cost of $735,233 



  

2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

- DELETE Local fund type code (match to HSIP) FY 2021 
Construction phase cost of $62,027 

- Total Construction phase programmed amount decreases 
from $797,260 to $0 

   
- Total project programming amount decreases from 

$1,858,204 to $1,060,944 
MTIP Review & Certification Details 

 Administrative Modification Authorized: Yes. Canceling phases (except construction) are 
allowable as admin mods assuming no scope change occurs or cost change results beyond the 
normal thresholds. Splitting project phases and combining with others within constrained years 
also are allowable as an administrative modification. 

 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: No 
o Located on the Metro roadway network: Yes 
o Provides transportation system improvement: Yes  

 Considered a Regionally Significant Project: Yes – project is regionally significant based on 
safety improvements to a modeled arterial in the Motor Vehicle network 

 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes - 12095 –  Safety and Operations Projects 
o RTP Description: Projects to improve safety or operational efficiencies such as pedestrian 

crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 
illumination, signals and signal operations systems that do not add motor vehicle capacity. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in  ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  Yes 
 Capacity Enhancing Project: No: The project is exempt under 40 CFR 93.126, Table 2 - 

.Highway Safety Improvement Program implementation. 
 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal #5 – Safety and Security 

o Objective 5.1- Transportation Safety  
o Description: Eliminate fatal and severe injury crashes for all modes of travel. 

 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 
subject to the 30 –day Public Notification/Opportunity to comment process. 

 OTC action required: No. OTC approval was not required for this Administrative Modification. 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
 
 
 
   



O&M ODOT Key: 20334
Safety MTIP ID: 70949
No Status: 5
Yes Comp Date 9/30/2024

Safety RTP ID: 12095

No RFFA ID: No

N/A RFFA Cycle: N/A

N/A UPWP: No

N/A UPWP Cycle: N/A

2019 Past Amend: 4
3 OTC Approval: No

Project Status: 5   =  (RW ) Right‐of Way activities initiated including R/W 

acquisition and/or utilities relocation.

STIP Amend#: 21‐24‐1169 MTIP Amend#: AB21‐21‐AUG1

Short Description: Illumination; intersection work; bike and pedestrian 

improvements; ADA upgrades; signal work; signs; warnings; striping; medians; 

utility relocation; and other safety improvements.

 

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: Portland

Length:

 STIP Description: Improvements at various intersections in the City of Portland including signals, lighting, signing and traffic median upgrades to improve safety.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:  Remaining project site locations include the following: SE Hawthorne Blvd at SE Grand Ave, SE Washington

St at SE 99th Ave, NE Broadway at NE Martin Luther King Jr Blvd, SE Foster Rd at SE 92nd Ave (ARTS PGB for Portland)

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 

6

LAST Amendment or Admin Mod: Administrative ‐ December 2020 ‐ AB21‐04‐DEC1, DESCRIPTION CHANGE: The Administrative Modification updates the detailed description to 

cut one site location from the approved PGB

Conformity Exempt:

 Project Name:
Central Systemic Signal and Illumination (Portland)

Administrative Modification
SPLIT/COMBINE

Cancel UR and Cons and combine 
into Key 20335
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Fund

Type

Fund 

Code
Year

HSIP‐Sec164 ZS32 2019

HSIP  ZS30 2019
HSIP ZS30 2021

AC‐HSIP 
(92.22%)

ACP0 2021

HSIP ZS30 2021

HSIP ZS30 2021

State Match 2021

   

Local Match 2019

Local Match 2019
Local Match 2021

Local Match 2021

     

‐$                                         

Federal Totals:

N/A

State Total: 

 State Funds
‐$                                         4,835$                 

921,088$                      

PE003064 

12/26/2018

 Federal Funds
904,396$                   904,396$                                

16,692$                                  
‐$                                         

Right of Way
Other

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction Total

978,403$                                

57,315$               

16,692$                    

5900(303)

‐$                       

Local Total 77,706$                                  
‐$                                         

76,298$                     76,298$                                  

 Local Funds

N/A

Note: 

Fund Obligations Amount:

PROJECT FUNDING DETAILS

1,408$                       

EA End Date:

57,315$                   Federal Aid ID

‐$                                         

EA Number:
Initial Obligation Date:

 R6349000

10/16/2020

Known Expenditures:

62,150$               998,794$                  
797,260$          

 

‐$                                         

1,060,944$                            Year Of Expenditure (YOE):

1,858,204$                            Phase Totals Before Amend: 980,694$                   62,150$                18,100$                     

‐$                       Phase Totals After Amend: 1,060,944$                            ‐$                   ‐$                           

57,315$                                  

‐$                                         

‐$                                         735,233$          

16,692$                     

 

57,315$               

N/A

‐$                                         

 
N/A

1,408$                                    
 

1,408$                      
‐$                                         

‐$                                         62,027$            
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ .Highway Safety Improvement Program 

implementation.

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification shifts funds to PE to address a PE shortfall. ur is canceled as the phase is not required. Cons is split form Key 20334 and combined into Key 

20335 for delivery efficiencies.

References and Additional Notes:
>  Why are the changes eligible under an Admin Mod? 

>  2018 RTP ID: 12095 Safety and Operations Projects

>  RTP Description: Projects to improve safety or operational efficiencies such as pedestrian crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 

illumination, signals and signal operations systems that do not add motor vehicle capacity.

> Does the project require air conformity and/or transportation demand modeling? No

> Is the project located on the Metro Modeling Network? Yes on some identified arterials

> Facility Model Type: Local arterials/Minor arterials in the network

>  Located on a  NHS facility? No

> TCM Project?  No

> On CMP? No

>Will  Performance Measurements Apply:  Safety

> RTP Goal(s): Goal 5 ‐ Safety and Security

> RTP Goal Description: Objective 5.1 Transportation Safety – Eliminate fatal and severe injury crashes for all modes of travel.

> ODOT Local Agency Liaison: N/A

> Project Manager: N/A

> Added Remarks: N/A
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2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 
 

Project Summary (#7) 

ODOT Key: 20335 MTIP ID: 70950 

Project Type: Existing Project Completion Date: 9/30/2025 

Name: Central Systemic Signals and Illumination (ODOT) 
Lead Agency: ODOT 

Description: Illumination; intersection work; bike and pedestrian improvements; ADA upgrades; 
signal work; signs; warnings; striping; medians; utility relocation; and other safety 
improvements at various locations. (PGB-ARTS) 

Amending: COMBINE: 
The Administrative Modification combines the construction phase from Key 20334 
into Key 20335 

 Project Details Administrative  Amendment 
Justification 

Fund swaps among the project phases 
without a need to backfill the 

construction phase can occur as 
administrative modifications 

 None 

Project Funding Funding Change Details 
Amendment submission items:  
 STIP Summary Report  
 STIP Impacts Worksheet 
 

 
The Administrative Modification 
combines the construction phase and 
funds from Key 20334 into Key 20335 

Programming note: 
Funding updates made through AB21-21-AUG1 are based on a 
starting point that changes made to Key 20335 via the July #4 
Admin Mod bundle (AB21-20-JUL4) are already approved. 
 
Preliminary Engineering (PE) Phase: 
- No changes 
- Total PE phase programmed amount remains unchanged at 

$1,446,289 
 
Right-of-Way (ROW) Phase: 
- No changes 
- Total ROW phase programmed amount remains unchanged 

at $66,200 
 

Other Phase: 
- No changes 
- Total Other phase programmed amount remains unchanged 

at $37,320 
 

Construction Phase:  
- INCREASE federal AC-HSIP 92.22% fund type code 

(ACP0) FY 2022 Construction phase cost from $2,573,591 
to $3,308,624 

- DECREASE State fund type code (match to AC-HSIP) FY 
2022 Construction phase cost of $217,100 to $217,059 

- ADD Local fund type code (match to AC-HSIP also) FY 
2022 Construction phase cost of $62,068 



  

2021-24 Metropolitan Transportation Improvement Program (MTIP) 
Metro August Administrative Modification Bundle #1 

Modification Number: AB21-21-AUG1 Resolution: N/A 
Number of projects within this amendment: 7 total 

Project Narratives 
 

- Total Construction phase programmed amount increases 
from $2,790,491 to $3,587,751 

   
- Total project programming amount increases from  

$4,340,300 to $5,137,560 
MTIP Review & Certification Details 

 Administrative Modification Authorized: Yes. Combining project phases can occur as 
administrative mods assuming scope changes and new funding is not a result.  

 Metro Legislation Required:  No   
 MTIP Eligibility Verification: Yes 

o Includes federal transportation funds: No 
o Located on the Metro roadway network: Yes 
o Provides transportation system improvement: Yes  

 Considered a Regionally Significant Project: Yes – The project is regionally significant. It 
contains federal funds and is located on the Motor Vehicle modeling network 

 Fiscal Constraint Review and Verification: Yes.  
 RTP Consistency Review: Yes 

o In Current RTP: Yes -  12095 - Safety & Operations Projects 
o RTP Description: Projects to improve safety or operational efficiencies such as pedestrian 

crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 
illumination, signals and signal operations systems that do not add motor vehicle capacity. 

o RTP and MTIP Costs Consistent: Yes. 
 Considered Included in  ODOT O&M RTP Project Grouping: Yes 

o Bridge Rehabilitate & Repair 
o Culvert Replacement & Repair 
o Highway Pavement Maintenance 
o Safety and Operations Project  

 Project located on the National Highway System (NHS):  Yes 
 Capacity Enhancing Project: No: The project is exempt under 40 CFR 93.127, Table 2 – Safety 

– Highway Safety Improvement Program implementation  
 Satisfies 2018 RTP Goals and Strategies: Yes.  Goal #5 – Safety and Security 

o Objective 5.1- Transportation Safety 
o Description: Eliminate fatal and severe injury crashes for all modes of travel. 

 MPO Responsibilities/Public Notification included: No Administrative Modifications are not 
subject to the 30 –day Public Notification/Opportunity to comment process. 

 OTC action required: No. OTC approval was not required for this Administrative Modification. 
 JPACT & Metro Council action required: No. JPACT and Metro Council approval were not 

required for this Administrative Modification 
 
 
 



Operations ODOT Key: 20335
Safety MTIP ID: 70950
No Status: 5
Yes Comp Date 9/30/2024

Safety RTP ID: 12095

Various RFFA ID: N/A

N/A RFFA Cycle: N/A

N/A UPWP: No

N/A UPWP Cycle: N/A

2018 Past Amend: 6
4 OTC Approval: No

7

LAST Amendment or Admin Mod: .ADMINISTRATIVE ‐ July  2021 ‐ AB21‐20‐JUL4 ‐ Slip Cons to FY 2022 and increase Other Phase

Conformity Exempt:

 Project Name:
Central Systemic Signals and Illumination (ODOT)

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: Improvements at various intersections in the City of Portland including signals, lighting, signing and traffic median upgrades to improve safety.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:   Performance Measurement project site locations from the PGB. Approved project safety scope elements include the

installation of reflectorized back‐plates and supplemental signal heads, increase stop sign size, properly place stop bar, illumination poles, removal of trees, 

etc. at 7 site locations: (1) #49 at I‐205 MP 17.21 to MP 17.91, (2) #51 at OR99E MP 2.33 to MP 5.93, (3) #58 at US30BY MP 9.20 to MP 14.52,(4) #134H at 

US26 )Powell) at SE 71st Ave, (5) 21H at US 26 (Powell) at SE 39th Ave, (6) #44H at US30BY (Lombard) at N Interstate Ave, and (7) #97H at US30BY (Lombard) 

at OR99E (MLK)

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 5   =  (RW ) Right‐of Way activities initiated including R/W 

acquisition and/or utilities relocation.

STIP Amend#: 21‐24‐1169 MTIP Amend#: AB21‐21‐AUG1

Short Description: Illumination; intersection work; bike and pedestrian 

improvements; ADA upgrades; signal work; signs; warnings; striping; medians; 

utility relocation; and other safety improvements at various locations. (PGB‐ARTS)

 

Administrative Modification
COMBINE

Combine Cons from 20334 into Key 
20335
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Fund

Type

Fund 

Code
Year

HSIP ZS30 2018

HSIP ZS3E 2018

HSIP ZS3E 2021

AC‐HSIP 

(92.22%)
ACP0 2022

AC‐HSIP 
(92.22%)

ACP0 2022

State (HSIP)  Match 2018

State (HSIP)  Match 2018

State (HSIP)  Match 2021

State S010 2021

State (AC) Match 2022

State (AC) Match 2022

Local Match 2022

‐$                                         217,100$          

473,432$                                

59,580$                                  59,580$               

473,432$                  

52,604$                                  

6,620$                                     

5,137,560$                            Year Of Expenditure (YOE):

4,340,300$                            Phase Totals Before Amend: 1,446,289$               66,200$                37,320$                     

‐$                       Phase Totals After Amend: 5,137,560$                            3,587,751$       37,320$                     

Known Expenditures: N/A N/A

66,200$               1,446,289$              

2,790,491$       

217,059$                                217,059$          

 
N/A

PROJECT FUNDING DETAILS

‐$                       

Local Total 62,068$                                  
62,068$             62,068$                                  

 Local Funds

Right of Way Other

Note: 

Fund Obligations Amount:

EA End Date:

Planning
Preliminary 

Engineering

 Federal Funds

PE002973 

7/27/2018

92,025$                    

59,580$                  

EA Number:

Construction Total

4,669,864$                            

828,228$                  

SA00(186)

2,573,391$       

405,628$                                

Federal Totals:

N/A

State Total: 

 State Funds

828,228$                      

Initial Obligation Date:
C4261109

4/15/2021

 R9658000

10/16/2020

37,320$                                  37,320$                     

828,228$                                

3,308,624$                            3,308,624$       

N/A

52,604$                    

Federal Aid ID

92,025$                                  

6,620$                 

N/A
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ .Highway Safety Improvement Program 

Implementation

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification combines the construction phase and funds from Key 20334 into Key 20335 for increased delivery efficiencies.

References and Additional Notes:
>  Why are the changes eligible under an Admin Mod? ‐ Split/Combining actions where no scope change or new costs emerged are allowed as administrative modifications.

>  2018 RTP ID: 12095 ‐ Safety & Operations Projects

>  RTP Description: Projects to improve safety or operational efficiencies such as pedestrian crossings of arterial roads, railroad crossing repairs, slide and rock fall protections, 

illumination, signals and signal operations systems, that do not add motor vehicle capacity.

> Does the project require air conformity and/or transportation demand modeling? No. The project is exempt as noted above under Exempt Status

> Is the project located on the Metro Modeling Network? Yes. The planned improvements are located on several major throughways and arterials in the Motor Vehicle network

> Facility Model Type: Various

>  Located on a  NHS facility? Yes ‐ Various designations due to the multiple locations

> TCM Project?  No

> On CMP? Yes 

>Will  Performance Measurements Apply:  Yes, Safety

> RTP Goal(s): Goal 5 Safety and Security

> RTP Goal Description: Objective 5.1 ‐Transportation Safety – Eliminate fatal and severe injury crashes for all modes of travel.

> ODOT Local Agency Liaison: N/A

> Project Manager: N/A

> Added Remarks: N/A

  Page 3 of 4



  Page 4 of 4


