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Date:	 December	15,	2021	
	
To:	 Adriana	Antelo	
	 ODOT	Region	1	Interim	STIP	Coordinator			
	 123	NW	Flanders	St	 	
	 Portland,	OR	97201	 	

From:	 Ken	Lobeck,	Funding	Programs	Lead,	971‐985‐6156	(cell)	

Subject:	 December	#1	FY	2021	(FFY	2022)	Administrative	Modification	Bundle	#14	AM22‐07‐
DEC1	Approval	Request	to	the	2021‐26	MTIP	

	
Dear	Adriana:		
	
In	accordance	with	23	CFR	450.328,	Metro	is	submitting	a	Metro	approved	administrative	
modification	bundle	for	ODOT	review	and	approval	for	STIP	inclusion.		The	December	#1	FY	2021	
Administrative	Modification,	Bundle	#1	to	the	2021‐26	MTIP	is	under	Metro	amendment	number	
AM22‐07‐DEC1.		The	November	#4	2021	Admin	Mod	Bundle	#1	bundle	multi‐structured	
amendment	containing	the	following:	

‐ FFY	2022	Metro	“new”	CMAQ,	STBG,	and	TA	funded	obligation	targets	and	projects	to	FFY	
2023.	The	new	funded	targets	will	require	advancing	several	UPWP	projects	for	FFY	2025	
forward	to	FFY	2022.	This	action	will	occur	separately	as	a	formal	amendment	expected	to	
occur	in	January	2022.	

‐ FFY	2022	Metro	“older”	funded	CMAQ,	STBG,	and	TA	funded	projects	that	require	phase	
slips	to	FFY	2023.	

‐ Metro	“other”	funded	projects	that	require	phase	slips	to	FFY	2023.	
‐ ODOT	and	Transit	funded	projects	that	require	phase	slips	to	FFY2023.	

	
Several	attachments	are	included	that	provide	the	support	materials	for	the	administrative	
modification.	They	included:	
	

 Attachment	1:	Admin	Mod	Over	and	“cookbook”	instructions	for	the	required	to	complete	
the	phase	slips.	The	remaining	attachments	are	for	reference.	At	the	end	of	Attachment,	a	
list	of	projects	are	included	which	are	in	the	active	MTIP	in	FFY	2022,	but	were	not	listed	on	
the	ODOT	spreadsheet.	No	action	has	occurred	to	these	projects.	
	

 Attachment	2:	Metro	FFY	2022	Obligation	Targets	–	New	Funds	and	Slip	list	for	these	
identified	projects	
	

 Attachment	3:	Metro	Older	Funded	projects	and	required	project	slips	to	FFY	2023	
	

 Attachment	4:	Metro	Other/Local	Funded	Projects	and	Required	Slips	
	

 Attachment	5:	ODOT	and	Transit	Funded	Projects	and	Required	Phase	Slips	
	

There	may	be	a	few	discrepancies	between	the	number	of	slips	in	Attachment	1	and	the	ODOT	
spreadsheet.	Metro	funded	projects	given	a	“yellow”	are	being	slipped	to	FFY	2023	as	a	precaution.	
They	will	be	advanced	to	FFY	2022	if	ready	to	obligate	by	the	end	of	FFY	2022.	“Yellow”	status	
grades	identified	for	ODOT	funded	projects	remain	in	FFY	2022	No	slips	were	made	for	these	
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projects.	Finally,	the	ODT	spreadsheet	contained	few	ODOT	funded	projects	with	no	updates	
included.	These	projects	are	not	identified	to	slip	their	phases	to	FFY	2023.		
	
Overall,	approximately	40	projects	are	identified	to	need	phase	slips.	However,	due	to	the	
remaining	projects	with	no	updates	included,	a	follow‐on	admin	modification	may	need	later.		
	
I	certify	Metro	has	completed	all	required	review	and	approval	steps	as	the	MPO	and	IAW	with	23	
CFR	450.328	for	the	2021‐24	MTIP	for	this	administrative	modification	bundle.		Please	direct	any	
comments	or	questions	concerning	this	amendment	to	Ken	Lobeck,	Funding	Programs	Lead	at	
ken.lobeck@oregonmetro.gov.		
	
Thank	you	for	your	time	to	review	Metro’s	December	#1	2021	MTIP	Administrative	Modification.	
	

Kenneth F Lobeck 
	
Kenneth	F.	Lobeck	
Funding	Programs	Lead		
Metro	
600	NE	Grand	Avenue	
Portland,	OR	97232



Attachment 1: Targets and Slips Overview 
 

December 2021 FFY 2022 Obligation Targets and Project Slips Amendment 
 
Summary:  
 
Metro uses the December FFY 2022 Obligation Targets and Project Slips amendment for multiple 
objectives which include: 

 Obtaining and developing status updates and FFY 2022 obligation projections for “older” Metro 
CMAQ, STBG, and TA funded projects which federal funds must be obligated before the end of 
FFY 2023 (September 30, 2023) 

 Obtaining and Developing status updates, FFY 2022 obligation projections, and needed phase 
slips for FFY 2022 “new” Metro CMAQ, STBG, and TA funded projects. 

 Developing the final FFY 2022 Metro CMAQ, STBG, and TA 100% and 80% minimum obligation 
projections, and determine if sufficient Obligation Authority exists to support the planned 
project obligations. 

 Identifying and develop the preliminary SFY 23 UPWP program budget and required projects 
based on expected annual planning expenditures. 

 Perform a project review audit between the STIP and MTIP to determine any programming 
discrepancies exists. Identify them and plan corrective actions through future technical 
adjustments or formal amendments 

 Completing necessary FFY 2022 project phase slips to FFY 2023 for both Metro funded, ODOT 
funded, and Transit funded projects. This action effectively corrects and re‐sets the federal 
fiscal year programming. The action is intended to help avoid end‐of year slips and possible 
obligation failures, and the possible federal fund recession process through the annual FHWA 
Redistribution action. 

 
The December 2021 Obligation Targets Development and Project Slips to FFY 2023 Amendment 
contents include the following project phase slips 

From Attachment 2: Required Project Phase Slips to FFY 2023 
From Metro FFY 2022 “New Funds” Obligation Targets List 

Key  Lead  Name  Phase  Action 

20808 
Clackamas 
County 

NE Cleveland Ave.: SE Stark 
St ‐ NE Burnside 

Construction 
Slip Construction phase with $ 2,313,096 of CMAQ 
plus match from FFY 2022 to FFY 2023 

21593  Metro 
Transportation Demand 
Management (Metro) 

Other 
Slip Other phase with $126,400 of STBG plus match 
from FFY 2022 to FFY 2023 

20813  Portland 
NE Halsey Street 
Bike/Ped/Transit 
Improvements 

Construction 
Slip Construction phase with $ 1,071,762 of STBG 
plus match from FFY 2022 to FFY 2023 

22128 
Washington 
County 

Aloha Access 
Improvements: OR8 Area 
Cornelius Pass‐SW 160th 

PE 
Slip PE phase with $1,871,768 of STBG plus match 
from FFY 2022 to FFY 2023 

21593  Metro 
Transportation Demand 
Management (Metro) 

Other 
Slip Other phase with $40,000 of TA‐U plus match 
from FFY 2022 to FFY 2023 

20812  Portland 
Brentwood Darlington 
Bike/Ped Improvements 

ROW 
Slip ROW phase with $153,025 of TA‐U plus match 
from FY 2022 to FY 2023 

Other/UR 
Slip Other/UR phase with $44,865 of TA‐U plus 
match/overmatch from FFY 2022 to FFY 2023 

Construction 
Slip Construction phase with $1,043,610 of TA‐U 
plus match/overmatch from FFY 2022 to FFY 2023 

20813  Portland 
NE Halsey Street 
Bike/Ped/Transit 
Improvements 

Construction 
Slip Construction phase with $250,598 of TA‐U  
plus match/overmatch from FFY 2022 to FFY 2023 

Number of projects: 7      Number of project phases being slipped: 9 
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From Attachment 3: Required Project Phase Slips from FFY 2022 to FFY 2023 

From Metro “Older” Funded Projects List 

Key  Lead  Name  Phase  Action 

19327  Tigard 
Fanno Crk Trail: Woodard Pk‐
Bonita Rd/85th Ave‐Tualatin 
Br 

Construction 
Slip Construction phase with $3,042,724 of CMAQ 
plus match/overmatch from FFY 2022 to FFY 2023 

18758  ODOT 
OR8: SW Hocken Ave ‐ SW 
Short St 

Construction 
Slip Construction phase with $1,974,955 of STB‐U 
and $1,615,497 of STBG State plus matching funds 
and overmatch from FFY 2022 to FFY 2023 

17270 
Port of 
Portland 

40 Mile Loop: Blue Lake Park ‐ 
Sundial & Harlow Rd 

Construction 
Slip Construction phase with $2,004,083 of STBG 
plus match from FFY 2022 to FFY 2023 

19357 
Tualatin 
Hills PRD 

Beaverton Creek Trail: 
Westside Trail ‐ SW Hocken 
Ave 

PE 
Slip PE phase with $589,309 of STBG plus match 
from FFY 2022 to FFY 2023 

20814  Portland 
Jade and Montavilla Multi‐
modal Improvements 

ROW 
Slip ROW phase with $193,075 of TA‐U plus match 
& overmatch from FFY 2022 to FFY 2023 

Other/UR 
Slip Other/UR phase with $50,000 of Local funds 
from FFY 2022 to FFY 2023 

 
Number of Projects: 5    Number of project phases being slipped: 6 

 
 

From Attachment 4: Required Project Phase Slips from FFY 2022 to FFY 2023 
From Metro Local and Other Funded Projects List 

Key  Lead  Name  Phase  Action 

20883  Metro 
Transit Oriented 
Development Program (2021) 

Other 
Slip Other phase with $3,393,696 of Local funds 
from FFY 2022 to FFY 2023 

20332  Portland 
I‐205 Overcrossing (Sullivans 
Gulch) 

ROW 
Slip ROW phase with $107,900 of Local funds from 
FFY 2022 to FFY 2023 

 
Number of Projects: 2    Number of project phases being slipped: 2 

 
 

From Attachment 5: Required Project Phase Slips from FFY 2022 to FFY 2023 
From Non Metro ODOT and Transit Funded Projects List 

Key  Lead  Name  Phase  Action 

21636 
Clackamas 
County 

SE Johnson Creek Blvd: 79th 
Pl ‐ 82nd Ave (Clackamas 
County) 

ROW 
Slip ROW phase with $562,192 of HSIP plus match 
from FFY 2022 to FFY 2023 

21882 
Multnomah 
County 

Hawthorne Bridge Ramps  Construction 
Slip ROW phase with $7,118,759 of STBG State 
plus match from FFY 2022 to FFY 2023 

21884 
Multnomah 
County 

Morrison St: Morrison 
(Willamette River) Bridge 
(Portland) 

PE 
Slip ROW phase with $1,604,929 of STBG State 
plus match from FFY 2022 to FFY 2023 

22310  Metro 
Portland Metro Planning 
SFY23 

Planning 

No MTIP action. The MTIP version is Key 21839. 
Unclear why the STIP shows a different Key 
number. PL and 5303 programmed amounts are 
the same. Key 21839 will be used as the SFY 23 
UPWP Master Agreement project grouping bucket. 
Please change Key 20310 to be 21839 in the STIP. 

22421  ODOT 
Cornelius Pass Hwy: US26 to 
US30 ITS Improvements 

ROW 
Slip ROW phase with $132,278 of TA‐State plus 
match from FFY 2022 to FFY 2023 

21606  ODOT  OR224 at SE Monroe St  ROW 
Slip ROW phase with $13,801 of AC‐HSIP plus 
match from FFY 2022 to FFY 2023 
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21608  ODOT 
OR8 at Armco Ave, Main St 
and A&B Row 

ROW 
Slip ROW phase with $161,621 of NHPP and 
$117,735 of AC‐HSIP plus required matches from 
FFY 2022 to FFY 2023 

21638  ODOT  OR213: I‐205‐OR211 
ROW  

Slip ROW phase with $48,255 of State SFLP from 
FFY 2022 to FFY 2023 

Other/UR 
Slip Other/UR phase with $15,090 of State SFLP 
funds from FFY 2022 to FFY 2023 

20328  ODOT 
OR8 Corridor Safety and 
Access to Transit II 

ROW 
Slip ROW phase with $89,370 of NHPP funds plus 
match from FFY 2022 to FFY 2023 

Construction 
Slip Construction phase with  $2,097,964 of NHPP 
plus match from FFY 2022 to FFY 2024 

21178  ODOT 
US26 (Powell Blvd): SE 99th ‐ 
East City Limits 

Other 
Slip Other phase with $2,691,900 of AC‐HB2017 
funds from FFY 2022 to FFY 2023 

Construction 
Slip Construction phase with $54,555,840 of AC‐
HB2017 plus match from FFY 2022 to FFY 2023 

21614  ODOT 
US26: SE 8th Ave ‐ SE 87th 
Ave 

ROW 
Cancel ROW phase with $6,312 of State SFLP. ROW 
phase determined not required. 

20522  ODOT  US30 at Bridge Ave Ramps  Construction 
Slip Construction phase with $2,518,003 of State 
STBG plus match from FFY 2022 to FFY 2024 

20332  Portland 
I‐205 Overcrossing (Sullivan's 
Gulch) 

ROW 
Slip ROW phase with $107,900 of Local funds from 
FFY 2022 to FFY 2023 

21283  Portland 
NE 12th Ave Over I‐84 & 
Union Pacific RR Bridge 
(Portland) 

Construction 
Slip Construction phase with $1,589,049 of State 
STBG plus match from FFY 2022 to FFY 2023 

20384  Portland 
NW Thurman St Over Macleay 
Park 

Construction 
Slip Construction phase with $3,907,149 of State 
STBG plus match from FFY 2022 to FFY 2023 

21629  Portland 
SE Division St: 148th Ave ‐ 
174th Ave (Portland) 

PE 
Slip PE phase with $444,883 of HSIP plus match 
from FFY 2022 to FFY 2023 

21630  Portland 
SE Stark St: 148th Ave ‐ 162nd 
Ave (Portland) 

PE 
Slip PE phase with $241,415 of HSIP plus match 
from FFY 2022 to FFY 2023 

21633  Portland 
SW Shattuck Rd at OR10 
(Portland) 

ROW 
Slip PE phase with $33,764 of HSIP plus match 
from FFY 2022 to FFY 2023 

20871  SMART 
SMART Bus and Bus Facilities 
(Capital) 2021 

Other/ 
Transit 

Slip Other/Transit phase with $80,000 of 5339 plus 
match from FFY 2022 to FFY 2023 

22191  SMART 
SMART Bus and Bus Facilities 
(Capital) 2022 

Other/ 
Transit 

Slip Other/Transit phase with $80,000 of 5339 plus 
match from FFY 2022 to FFY 2023 

20873  SMART 
SMART Bus Purchase/PM. 
Amenities and Technology 
2020 

Other/ 
Transit 

Slip Other/Transit phase with $417,404 of 5307 
plus match from FFY 2022 to FFY 2023 

20874  SMART 
SMART Bus Purchase/PM. 
Amenities and Technology 
2021 

Other/ 
Transit 

Slip Other/Transit phase with $298,758 of 5307 
plus match from FFY 2022 to FFY 2023 

22192  SMART 
SMART Bus Purchase/PM/ 
Amenities and Technology 
2022 

Other/ 
Transit 

Slip Other/Transit phase with $298,758 of 5307 
plus match from FFY 2022 to FFY 2023 

22190  SMART 
SMART Senior and Disabled  
Program (2022) 

Other/ 
Transit 

Slip Other/Transit phase with $41,000 of 5310 plus 
match from FFY 2022 to FFY 2023 

20488  Tigard 
North Dakota Street: Fanno 
Creek Bridge 

ROW 
Slip ROW phase with $385,839 of AC‐STBGS from 
FFY 2022 to FFY 2023 

20820  TriMet  TriMet Bus Purchase (2021) 
Other/ 
Transit 

Slip Other/Transit phase with $3,433,101 of 5339 
from FFY 2021 to FFY 2022. Note: Confusion over 
TrAMS grant submission indicates actual 
submission is considered during FFY 2022 and not 
FFY 2021. 

Number of Projects: 26       Number of project phases being slipped: 29 
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Attachment 2: Metro FFY 2022 “New Funds” Obligation Targets List

ODOT Key MTIP ID Lead Agency Project Name Phase  Fund Type Code Federal Amount Match Overmatch Total

 Current 

Programmed 

Year

Obligation 

Target Date

(MM/YY)

Slip to FFY 

2023?
Notes or Reason For Slip LAL or Contact

22131 71097
Clackamas 

County

Courtney Ave Complete 

Street: River Rd ‐ OR99E
PE CMAQ 921,814$              105,506$             ‐$                    1,027,320$                   2022 6/2022 No

LAL update indicates on track for FFY 2022 

obligation

Mahasti 

Hastings

20808 70878 Gresham
NE Cleveland Ave.: SE Stark 

St ‐ NE Burnside
Cons CMAQ 2,313,096$           264,744$             947,160$            3,525,000$                   2022 6/2023 YES

LAL update indicates slip is needed. Obligation 

will be in FFY 2023
Matthew Novak

ROW CMAQ 1,076,760$           123,240$             ‐$                    1,200,000$                   2022 6/2022 No

Other/UR CMAQ 89,730$                10,270$               ‐$                    100,000$                      2022 6/2022 No

21148 71121 TriMet
HCT and Project 

Development Bond 
Other/Transit CMAQ 11,000,000$         1,258,999$          ‐$                    12,258,999$                2022 5/2022 Yes

TrAMS Grant application expected around May 

2022

Erika 

Turney

15,401,400$         1,762,759$          947,160$            18,111,319$               

 Obligation 

Projection 
Percent

13,088,304$         84.98%

22367 71239
 Clackamas 

County 

 Clackamas County 

Regional ATC Controller & 

Signal Optimization 

Other STBG‐U 735,878$              84,225$               ‐$                    820,103$                      2022 6/2022 No    
 Mahasti 

Hastings 

22129 71101
 Clackamas 

County 

  Clackamas County 

Regional Freight ITS ‐ Phase 

2B 

PE STBG‐U 200,000$              22,891$               ‐$                    222,891$                      2023 6/2022 No
 LAL update indcates project is in track to 

obligate PE in FFY 2022 

 Mahasti 

Hastings 

22139 71089
 Clackamas 

County 

 Trolley Tr Bridge: Portland 

Ave‐ Clack River Greenway 
Tr 

Planning STBG‐U 1,228,800$           140,642$             ‐$                    1,369,442$                   2022 6/2022 No
 LAL update indcates project is in track to 

obligate PE in FFY 2022 

 Mahasti 

Hastings 

22145 71118  Metro 

 Freight and Economic 

Development Planning (FFY 

2022 

Planning STBG‐U 74,263$                8,500$                 ‐$                    82,763$                        2025 6/2022 ADVANCE
 Must be advanced to FFY 2022 as part of SYF 

23 UPWP 

 Ted Leybold

Ken Lobeck 

20877 70872  Metro   Regional Planning (2021)  Planning STBG‐U 154,280$              17,658$               ‐$                    171,938$                      2025 6/2022 ADVANCE
 Will be advance and combined into Key 21839 

for SFY 23 UPWP Master Agreement needs 

 Ted Leybold

Ken Lobeck 

22151 71131  Metro   Regional Planning (2022)  Planning STBG‐U 1,100,000$           125,900$             ‐$                    1,225,900$                   2022 5/2022 ADVANCE

 Split from Key 20877 and advance $1,100,000 

and combine into Key 21839 for SFY 23 UPWP 

Master Agreement needs 

 Ted Leybold

Ken Lobeck 

22160 71109  Metro 
 Safe Routes to Schools 

Program (FFY 2022) 
Planning STBG‐U 530,450$              60,712$               ‐$                    591,162$                      2025 6/2022 ADVANCE

 Advance from FFY 2025 to be in FFY 2022 to 

support expected SRTS program needs as part 

of SFY 2023 UPWP 

 Ted Leybold

Ken Lobeck 

22172 71105  Metro   Statewide Travel Survey  Planning STBG‐U 350,000$              40,059$               ‐$                    390,059$                      2025 6/2022 ADVANCE

 Advance from FFY 2025 to be in FFY 2022 to 

support expected Statewide Survey project 

needs as part of SFY 2023 UPWP 

 Ted Leybold

Ken Lobeck 

22163 71102  Metro 

 Transit Oriented 

Development (TOD) 

Program (FFY 2022) 

Other STBG‐U 3,495,507$           400,076$             ‐$                    3,895,583$                   2025 6/2022 ADVANCE

 Change lead agency to be TriMet and advance 

from FFY 2025 to FFY 2022 to support TOD 

needs as part of SFY 2023 UPWP. Flex Transfer 

to FTA required 

 Ted Leybold

Ken Lobeck 

Congestion Mitigation Air Quality (CMAQ) Funds

Matthew Novak

LAL updated inidcates that the project is on 

track to obligate both phases before the end of 

FFY 2022

 

"NEW" Metro Awarded CMAQ, STBG, and TA Funded Projects

Subject to Annual Obligation Performance Targets

New FFY 2022CMAQ Totals:

Surface Transportation Block Grant (STBG) Funds

16986 70542 Gesham

NW Division Complete St 

Phase I: Wallula Ave ‐ 

Birdsdale Ave

CMAQ Obligation Projections
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Attachment 2: Metro FFY 2022 “New Funds” Obligation Targets List

ODOT Key MTIP ID Lead Agency Project Name Phase  Fund Type Code Federal Amount Match Overmatch Total

 Current 

Programmed 

Year

Obligation 

Target Date

(MM/YY)

Slip to FFY 

2023?
Notes or Reason For Slip LAL or Contact

"NEW" Metro Awarded CMAQ, STBG, and TA Funded Projects

Subject to Annual Obligation Performance Targets

21593 21593 Metro
Transportation Demand 

Management (Metro)
Other STBG‐U 126,400$              14,467$               ‐$                    140,867$                      2022 6/2023 YES

Slip to FFY 2023. Doubtful Metro staffing will 

be ready to coordinate TDM program 

implementation. Slip for now. If ready, will 

advance later.

Ted Leybold

Ken Lobeck

22169 71124 Metro
TSMO Administration (FFY 

2022)
Other STBG‐U 188,707$              21,598$               ‐$                    210,305$                      2025 6/2022 ADVANCE

Advance to FY 2022 and combine into Key 

21839. STBG represent TSMO salaray and will 

be included into UPWP Master Agreement

Caleb Winter

Ted Leybold

22141 71087 Milwaukie
Washington/Monroe 

Street: SE 37th – SE 
PE STBG‐U 712,387$              81,536$               ‐$                    793,923$                      2022 6/2022 No

LAL update indicates PE on track to obligate 

before the end of FFY 2022

Mahasti 

Hastings

22142 71088 Oregon City

Willamette Falls 

Path/OR99E Enhance: 10th 

ST ‐ Railroad Ave

Planning STBG‐U 673,000$              77,028$               ‐$                    750,028$                      2022 6/2022 No
LAL update inidcates project will obligate 

before the end of FFY 2022

Mahasti 

Hastings

22448 71243 Portland
Local Traffic Signal 

Controller Replacement
Other STBG‐U 840,435$              96,192$               ‐$                    936,627$                      2022 6/2022 No

LAL update is that project will obligate Other 

phase before the end of FFY 2022. No slip

Mahasti 

Hastings

22133 71127 Portland

N Willamette Blvd ATC: N 

Rosa Parks Ave ‐ N 

Richmond Ave

PE STBG‐U 1,185,333$           135,667$             ‐$                    1,321,000$                   2022 6/2022 No
LAL update inidcates project is on track for FFY 

2022 obligation. No slip

Mahasti 

Hastings

22134 71098 Portland
NE 122nd Ave Safety & 

Access: Beech ‐  Wasco
PE STBG‐U 854,902$              97,847$               713,627$            1,666,376$                   2022 6/2022 No

November 2021 #2 Admin Mod shifted STBG 

for later TDM. LAL update inidcates project is 

on track for FFY 2022 PE obligation.

Mahasti 

Hastings

ROW STBG‐U 193,304$              22,125$               ‐$                    215,429$                      2022

ROW State STBG 1,237,904$           141,684$             ‐$                    1,379,588$                   2022

20813 70880 Portland

NE Halsey Street 

Bike/Ped/Transit 

Improvements

Construction STBG‐U 1,071,762$           122,668$             2,485,309$         3,679,739$                   2022 2024 YES
ROW and Cons in FFY 2022. Cons needs to slip 

to FFY 2024
Matthew Novak

22135 71090 Portland

NE MLK Blvd Safety & 

Access to Transit: Cook ‐
Highland

PE STBG‐U 987,030$              112,970$             ‐$                    1,100,000$                   2022 6/2022 No
Per LAL update: PE is on track to obligate 

before the end of FFY 2022

Mahasti 

Hastings

21407 71060 Portland
OR99W/Barbur Blvd Area: 

Sidewalk Infill Projects
Construction STBG‐U 1,316,776$           150,711$             ‐$                    1,467,487$                   2022 6/2022 No

Per LAL, project is ontrack to obligate 

construction phase before the end of FFY 2022
Matthew Novak

22138 71091 Portland
OR99W/Barbur Blvd Area: 

Sidewalk Infill Projects
PE STBG‐U 585,040$              66,960$               ‐$                    652,000$                      2022 6/2022 No

Per LAL, PE phase is on track to obligate before 

the end of FFY 2022

Mahasti 

Hastings

22136 71100 Tigard

Red Rock Creek Tr 

Alignment Study: Fanno Ck 

Tr‐ SW 64th

Planning STBG‐U 314,055$              35,945$               ‐$                    350,000$                      2022 ? No
12//14/2021 LALupdate confirs priject is now 

obligated

Matt

Novak

22148 71121 TriMet

HCT and Project 

Development Bond 

Payment (FFY 2022)

Other STBG‐U 10,830,000$         1,258,999$          ‐$                    12,088,999$                2022 5/2022 No
TrAMS Grant application expected around May 

2022

Erika

Turney

22128 71095
Washington 

County

Aloha Access 

Improvements: OR8 Area 

Cornelius Pass‐SW 160th

PE STBG‐U 1,871,768$           214,232$             ‐$                    2,086,000$                   2022 2023 YES
LAL update indicates PE will not obligate before 

the end of FFY 2022

Rob 

Wattman

Matthew Novak18837 6/2022 No
Per LAL update, ROW is on target to obligate 

before the end of FFY 2022. No slip

NE Columbia Blvd: Cully 

Blvd and Alderwood Rd
Portland70778
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Attachment 2: Metro FFY 2022 “New Funds” Obligation Targets List

ODOT Key MTIP ID Lead Agency Project Name Phase  Fund Type Code Federal Amount Match Overmatch Total

 Current 

Programmed 

Year

Obligation 

Target Date

(MM/YY)

Slip to FFY 

2023?
Notes or Reason For Slip LAL or Contact

"NEW" Metro Awarded CMAQ, STBG, and TA Funded Projects

Subject to Annual Obligation Performance Targets

22140 71099
Washington 

County

US26 at Cornelius Pass Rd: 

Bike /Ped Xing
Planning STBG‐U 628,110$              71,890$               ‐$                    700,000$                      2022 6/2022 No

LAL update indicates PE phase will obligate 

before the end of FFY 2022. No slip
Matthew Novak

31,486,091$         3,623,182$          3,198,936$         38,308,209$               

 Obligation 

Projection 
Percent

  27,178,257$         86.32%

21593 71067 Metro
Transportation Demand 

Management (Metro)
Other TA‐U 40,000$                4,578$                 ‐$                    44,578$                        2022 6/2023 Yes

TDM activities with portland will not be ready 

this year. Slip as a precaution

Ted Leybold

Ken Lobeck

ROW TA‐U 153,025$              17,514$               135,511$            306,050$                      2022 6/2023 Yes LAL indicates ‐ yellow. Slip as precaution

Other/UR TA‐U 44,865$                5,135$                 ‐$                    50,000$                        2022 6/2022? Yes
LAL indicates ‐ green. Slip as precaution 

because of past history

Construction TA‐U 1,043,610$           119,446$             2,850,316$         4,013,372$                   2022 6/2023 Yes LAL indicates ‐ Red. Slip for sure.

20813 70880 Portland

NE Halsey Street 

Bike/Ped/Transit 

Improvements

Construction TA‐U 250,598$              28,682$               ‐$                    279,280$                      2022 6/2023 Yes Red. Slip to 2023
Matthew 

Novak

1,532,098$           4,578$                 2,985,827$         4,522,503$                  

 Obligation 

Projections 
Percent

‐$                       0.00%

Fund Type Code

 Original 

Programmed 

Amount 

 Revised 

Programming 

100% Obligation 

Target 

 Revised 

Programming 

80% Obligation 

Target 

CMAQ 15,401,400$         13,088,304$       10,470,643$      

STBG 31,486,091$         27,178,257$       21,742,606$      

TA 1,532,098$           ‐$                     ‐$                   

Totals: 48,419,589$         40,266,561$       32,213,249$     

 

 

20812 70877 Portland
Brentwood Darlington 

Bike/Ped Improvements
Matthew Novak

New TA Totals:

 

"New" TA FFY 2022 Obligaiton Projections: 

New STBG Totals:

 FFY 22 Targets 

"New" STBG‐U FFY 2022 Obligation Projections:

Transportation Alternatives (TA‐U) Funds

New Project Totals
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Attachment 3 Metro "Older" Funded Projects and Needed Slips

ODOT Key MTIP ID Lead Agency Project Name Phase  Fund Type Code Federal Amount Match Overmatch Total

 Current 

Programmed 

Year

Obligation 

Target Date

(MM/YY)

Slip to FFY 

2023?
Notes or Reason For Slip LAL or Contact

19327 70690 Tigard

Fanno Crk Trail: Woodard 

Pk‐Bonita Rd/85th Ave‐

Tualatin Br

Cons CMAQ 3,042,724$            348,253$              2,589,073$         5,980,050$                    2022   Yes

Environmnetal issues from Clean Water Services 

is impacting final design and the ability to move 

forward into construction

Justin

Bernt

Other/UR CMAQ 22,145$                  2,535$                  25,320$               50,000$                          

Cons CMAQ 2,570,792$            294,239$              1,070,190$         3,935,221$                   

5,635,661$            645,027$              3,684,583$         9,965,271$                   

PE STBG‐U 134,595$               15,405$                ‐$                      150,000$                       2022 6/2022 No
 PE on target for FFY 2022 obligation. Cons in 

FFY 2023. 

Cons STBG‐U 304,939$               34,902$                ‐$                      339,841$                       2023 No
 Cons already in FY 2023. No further slip 

possible 

18001 70478
 Clackamas 

County 

 Clackamas County Regional 

Freight ITS Project 
Cons STBG‐U 1,424,508$            163,041$              ‐$                      1,587,549$                    2022 6/2022 No

 Construction advanced to FY 2022 via Admin 

Mod AM22‐01‐OCT1. STIP has incorrect STBG 

amount at $1,213,626 

 Mahasti Hastings 

19276 70674
 Clackamas 

County 

 Jennings Ave: OR 99E to 

Oatfield Rd 
Cons STBG‐U 1,749,994$            200,295$              1,237,694$         3,187,983$                    2022 6/2022 No

 ROW obligated 2/25/2021 per FMIS. LAL 

update ‐ on target for obligation by end of FFY 

2022. 

 Mahasti Hastings 

20879 70873  Metro 
 Metro UPWP Regional 

Travel Options (SFY 2022) 
Other STBG‐U 3,656,869$            418,545$              ‐$                      4,075,414$                    2022 5/2022 No

 Carryover RTO funds will be flex transferred to 

FTA based on new approved SFY 23 UPWP 

 Dan Kaempff

Ted Leybold 

20884 70875  Metro 

 Transportation system 

Mgmt & operations/ITS 

(2019) 

Other STBG‐U ‐$                        ‐$                       ‐$                      ‐$                                N/A N/A N/A

 TSMO PGB drawn down and committed to 

approved TSMO projects. Zero balance. No 

further balance. 

 Caleb Winter 

20888 70871  Metro 
 Corridor and Systems 

Planning (2020) 
Planning STBG‐U 392,059$               44,873$                ‐$                      436,932$                       2022 6/2022 No

 Assumption that the funds will be shifted into 

the SFY 23 UPWP Master Agreement. Leave in 

FFY 2022 

 Ted Leybold

Malu Wilkerson 

18758 70757  ODOT 
 OR8: SW Hocken Ave ‐ SW 

Short St 
Cons STBG‐U 1,974,955$            226,042$              ‐$                      2,200,997$                    2022 Yes

 Slip to FFY 2023 allowing time to split project 

and move forward 

 Tova Peltz

Ted Leyold 

17270 70007
Port of 

Portland

 40 Mile Loop: Blue Lake 

Park ‐ Sundial & Harlow Rd
Cons STBG‐U 2,004,083$            229,376$              ‐$                      2,233,459$                    2022 Yes Condition: Yellow. Slip as precaution

Jonathan 

Horowitz

PE STBG‐U 112,268$               12,850$                ‐$                      125,118$                       2020 12/2022 No

Cons STBG‐U 536,974$               61,459$                44,949$               643,382$                       2023 No

ROW STBG‐U 147,320$               16,861$                ‐$                      164,181$                       2022 6/2022 No LAL states obligation on track

Other/UR STBG‐U 44,865$                  5,135$                  ‐$                      50,000$                         2022 6/2022 No  LAL states obligation n FY 2022 on track

19357 70689 THPRD

Beaverton Creek Trail: 

Westside Trail ‐ SW Hocken 

Ave

PE STBG‐U 589,309$               67,449$                ‐$                      656,758$                       2022 Yes Condition: Yellow. Slip as precaution
Justin

Bernt

19358 70789
Washington 

County

Basalt Creek Ext: Grahams 

Ferry Rd ‐ Boones Ferry Rd.
ROW STBG‐U 2,805,879$            321,145$              873,976$             4,001,000$                    2023 2/2022

Advance to 

FFY 2022

Amendment completed to Shift ROW to PE and 

advance to FFY 2022

Justin

Bernt

15,878,617$         1,817,378$          2,156,619$         19,852,614$                

Matthew

Novak

Older STBG Totals:

20813 70880 Portland

NE Halsey Street 

Bike/Ped/Transit 

Improvements

 

18316

 Justin

Bernt 
21121 71018 Beaverton

 OR210: SW Scholls Ferry 

Rd to SW Hall ITS 

Supplemental obligation to PE. Funds added per 

Admin Mod NV22‐04‐NOV2, November 2022. 

$87k fed STBG‐U added to Cons. Total of $200k 

of STBG added.

 SW Barbur Blvd: SW 

Caruthers St ‐ SW Capitol 

Hwy

Portland70653

"OLDER" Metro Awarded CMAQ, STBG, and TA Funded Projects

Federal funds must be obligated by the enf of FFY 2023 (September 30, 2023) or they automatically will lapse

There is no possible slip beyond FFY 2023 

2023 No N/A ‐ already slipped to FFY 2023

OR43: Marylhurst Dr ‐ 

Hidden Springs Rd (West 

Linn)

West Linn

Caleb Winter

Bikram 

Raghubanrsh

Older CMAQ Totals:

20329 70882

 



Attachment 3 Metro "Older" Funded Projects and Needed Slips

ODOT Key MTIP ID Lead Agency Project Name Phase  Fund Type Code Federal Amount Match Overmatch Total

 Current 

Programmed 

Year

Obligation 

Target Date

(MM/YY)

Slip to FFY 

2023?
Notes or Reason For Slip LAL or Contact

"OLDER" Metro Awarded CMAQ, STBG, and TA Funded Projects

Federal funds must be obligated by the enf of FFY 2023 (September 30, 2023) or they automatically will lapse

There is no possible slip beyond FFY 2023 

ROW TA‐U 193,075$               22,098$                170,977$             386,150$                       2022 Yes
ROW will not oligate during FFY 2022. Slip to 

FFY 2023

Other/UR Local ‐$                        ‐$                       50,000$               50,000$                         2022 Yes
UR will not obligate during FFY 2022. Slip to FY 

2023

193,075$               22,098$                220,977$             436,150$                      

Fund Type Code Amount Fund Type Amount Percent

CMAQ 5,635,661$            CMAQ ‐$                      0.00%

STBG 15,878,617$          STBG 10,468,357$       65.93%

TA 193,075$               TA ‐$                      0.00%

Totals: 21,707,353$         Totals 10,468,357$       48.22%

$21,707,353 needs to be obligated before the end 

of FFY 2023 or it will lapse and be lost.

 Projected to Obligate 

Matthew

Novak

 

Older TA Totals:

 

Older Project Totals

20814 70884 Portland
Jade and Montavilla Multi‐

modal Improvements



Attachment 4:Metro Other/Local Funded Projects and Required Slips

ODOT Key MTIP ID Lead Agency Project Name Phase  Fund Type Code Federal Amount Match Overmatch Total

 Current 

Programmed 

Year

Obligation 

Target Date

(MM/YY)

Slip to FFY 

2023?
Notes or Reason For Slip LAL or Contact

22130 71096 Forest Grove
Council Creek Tr: Douglas 

St‐Hatfield Govt Ctr
Planning Local ‐$                        ‐$                      1,500,000$         1,500,000$                    2022 6/2022 No

Metro update. Project moving forward. No slip 

required

Grace Cho

Ken Lobeck

Planning PL 2,108,492$           241,326$              ‐$                     2,349,818$                    2022 6/2022 No

Planning 5303 608,621$               69,659$                ‐$                     678,280$                       2022 6/2022 No

20882 70882 Metro

Transit Oriented 

Development Program 

(2020)

Other Local ‐$                        ‐$                      3,286,135$         3,286,135$                    2022 6/2022 No
Will support SFY 223 UPWP TOD program 

needs. Local funds swap with TriMet

Ted Leybold

Ken Lobeck

20883 70874 Metro

Transit Oriented 

Development Program 

(2021)

Other Local ‐$                        ‐$                      3,393,696$         3,393,696$                    2022 6/2023 YES

Local TOD projected to be sourced from Key 

20882. Slip Key 20883 to FFY 2023 as fundings 

should not be required

Ted Leybold

Ken Lobeck

19299 70677 Portland Central City in Motion ROW Local ‐$                        ‐$                      111,445$             111,445$                       2022 6/2022 No

Portland is complelting the project on time. 

ROW phase is included as a contingency ROW 

is not expected to be required wit the issued 

resolved by summer 2022

Grace Cho

Ken Lobeck

20332 70947 Portland
I‐205 Overcrossing 

(Sullivans Gulch)
ROW Local ‐$                        ‐$                      107,900$             107,900$                       2022 Borderline YES

LAL update is condition yellow. Slip as a 

precautionary action. Matthew Novak

Totals: 2,717,113$          310,985$            8,399,176$       11,427,274$              

"Local/Other" Metro Awarded Funded Projects

Not Subject to Annual Obligation Performance Targets

Other/Local Funds

Ted Leybold

Ken Lobeck

SFY 23 UPWP authorized PL and 5303. Later 

STBG to be combined into Key21839. Project 

will function as SFY 23 UPWP Master 

Agreement Funnding

21839 71224 Metro
Portland Metro Planning 

SFY 23
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Attachment 5: ODOT and Transit Funded Projects 

Num
ODOT

Key

MTIP

ID

Lead

Agency
Project Name Phase  Fund Type Code

Federal

Amount
Match

Other/ 

Overmatch
Total

 Current 

Programmed 

Year

Slip to FFY 

2023?

Revised 

Programmed 

Year

Notes

1 21636 71190
 Clackamas 

County 

 SE Johnson Creek Blvd: 

79th Pl ‐ 82nd Ave 

(Clackamas County) 

ROW HSIP 562,192$               47,428$                ‐$                      609,620$                       2022 Yes 2023

2 21882 71201
 Multnomah 

County 
 Hawthorne Bridge Ramps  Construction STBG State 7,118,759$            814,774$              ‐$                      7,933,533$                    2022 Yes 2023

3 21884 71202
 Multnomah 

County 

 Morrison St: Morrison 

(Willamette River) Bridge 

(Portland) 

PE STBG State 1,604,929$            183,691$              ‐$                      1,788,620$                    2022 Yes 2023
 Slip PE pnow to 2023 per discission with LAL on 

12/9/2021 

Planning PL 2,108,492$            2,141,326$          ‐$                      4,249,818$                    2022

Planning 5303 608,621$               69,659$                ‐$                      678,280$                       2022

5 22421 71244  ODOT 
 Cornelius Pass Hwy: US26 

to US30 ITS Improvements 
ROW TA‐State 132,278$               15,140$                ‐$                      147,418$                       2022 Yes 2023

6 21606 71160  ODOT   OR224 at SE Monroe St  ROW AC‐HSIP 13,081$                  1,104$                  ‐$                      14,185$                         2022 Yes 2023

ROW NHPP 161,621$               18,498$                ‐$                      180,119$                       2022 Yes 2023

ROW AC‐HSIP 117,735$               9,933$                  ‐$                      127,668$                       2022 Yes 2023

ROW SFLP ‐$                        ‐$                       48,255$               48,255$                         2022 Yes 2023

Other/UR SFLP ‐$                        ‐$                       15,090$               15,090$                         2022 Yes 2023

ROW NHPP 89,730$                  10,270$                ‐$                      100,000$                       2022 Yes 2023

Construction NHPP 2,097,964$            240,121$              ‐$                      2,338,085$                    2022 Yes 2024
 Note: Domino effect in play to shift out ROW to 

2023 and Construction to 2024 

N/A 21177 71035  ODOT 
 OR213 (82nd Ave): SE 

Foster Rd ‐ SE Thompson Rd 
Construction AC‐STBGS 11,663,379$         1,334,926$          ‐$                      12,998,305$                 2023

NO

Already 

Slipped

2023

 Identified on spreadsheet to slip to FFY 2023. 

Construction is alreay programmed in MTIP in FFY 

2023. No action to slip 

Other AC‐HB2017 2,691,900$            308,100$              ‐$                      3,000,000$                    2022 Yes 2023

Construction AC‐HB2017 54,555,840$         6,244,160$          ‐$                      60,800,000$                 2022 2023

11 21614 71168 ODOT
 US26: SE 8th Ave ‐ SE 87th 

Ave
ROW SFLP ‐$                        ‐$                       6,312$                 6,312$                            2022

NO

Cancel 

Phase

N/A ROW not required cancel ROW phase. Do mot slip.

12 20522 70983 ODOT US30 at Bridge Ave Ramps Construction STBG State 2,518,003$            288,197$              ‐$                      2,806,200$                    2022 Yes 2023

13 20332 70947 Portland
I‐205 Overcrossing 

(Sullivan's Gulch)
ROW Other ‐ Local ‐$                        ‐$                       107,900$             107,900$                       2022 Yes 2023

14 21283 71054 Portland

NE 12th Ave Over I‐84 & 

Union Pacific RR Bridge 

(Portland)

Construction STBG State 1,589,049$            181,874$              ‐$                      1,770,923$                    2022 Yes 2023

15 20384 70960 Portland
NW Thurman St Over 

Macleay Park
Construction STBG State 3,907,149$            447,191$              ‐$                      4,354,340$                    2022 Yes 2023  

16 21629 71183 Portland
SE Division St: 148th Ave ‐ 

174th Ave (Portland)
PE HSIP 444,883$               37,532$                ‐$                      482,415$                       2022 Yes 2023

17 21630 71184 Portland
SE Stark St: 148th Ave ‐ 

162nd Ave (Portland)
PE HSIP 241,415$               20,367$                ‐$                      261,782$                       2022 Yes 2023

18 21633 71187 Portland
SW Shattuck Rd at OR10 

(Portland)
ROW HSIP 33,764$                  2,848$                  ‐$                      36,612$                         2022 Yes 2023

19 20871 70901 SMART
SMART Bus and Bus 

Facilities (Capital) 2021
Other/Transit 5339 80,000$                  20,000$                ‐$                      100,000$                       2022 Yes 2023 Per SMART's 11/15/2021 Targets update

20 22191 71139 SMART
SMART Bus and Bus 

Facilities (Capital) 2022
Other/Transit 5339 80,000$                  20,000$                ‐$                      100,000$                       2022 Yes 2023 Per SMART's 11/15/2021 Targets update

9

10

ODOT and Transit Funded Projects

Non Metro Funded Projects Requiring Slips or Future Special Action

ODOT  Funded, Transit and Other Required Project Slips from FFY 2022

 Being slipped as well as part of the December 

Formal Amendment 

 OR8 at Armco Ave, Main St 

and A&B Row 
 ODOT 7116221608

22310 N/A  Metro 
 Portland Metro Planning 

SFY23 
4

 MTIP entry for SFY 2023 Planning is in Key 21839. 

ODOT entry is 22310. Both match but have 

different key numbers. Metro will used Key 21839 

as the main Key number to develop the SFY 23

Change Key 

to be 21839

7

8 21638 71191  ODOT   OR213: I‐205‐OR211 

20328 70945  ODOT 
 OR8 Corridor Safety and 

Access to Transit II 

21178 71033  ODOT 
 US26 (Powell Blvd): SE 

99th ‐ East City Limits 



Attachment 5: ODOT and Transit Funded Projects 

Num
ODOT

Key

MTIP

ID

Lead

Agency
Project Name Phase  Fund Type Code

Federal

Amount
Match

Other/ 

Overmatch
Total

 Current 

Programmed 

Year

Slip to FFY 

2023?

Revised 

Programmed 

Year

Notes

ODOT and Transit Funded Projects

Non Metro Funded Projects Requiring Slips or Future Special Action

21 20873 70903 SMART

SMART Bus 

Purchase/PM.Amenities 

and Technology 2020

Other/Transit 5307 417,404$               104,351$              ‐$                      521,755$                       2022 Yes 2023 Per SMART's 11/15/2021 Targets update

22 20874 70904 SMART

SMART Bus 

Purchase/PM.Amenities 

and Technology 2021

Other/Transit 5307 298,758$               74,690$                ‐$                      373,448$                       2022 Yes 2023 Per SMART's 11/15/2021 Targets update

23 22192 71144 SMART

SMART Bus Purchase/PM/ 

Amenities and Technology 

2022

Other/Transit 5307 298,758$               74,690$                ‐$                      373,448$                       2022
Yes

to 2024
2024 Per SMART's 11/15/2021 Targets update

24 22190 71134 SMART
SMART Senior and Disabled  

Program (2022)
Other/Transit 5310 41,000$                  10,250$                ‐$                      51,250$                         2022 Yes 2023 Per SMART's 11/15/2021 Targets update

25 20488 70979 Tigard
North Dakota Street: Fanno 

Creek Bridge
ROW AC‐STBGS 385,839$               44,161$                ‐$                      430,000$                       2022 Yes 2023

22187 71216 TriMet
Portland Milwaukie Light 

Rail
Other/Transit 5309 20,464,288$         16,157,559$        ‐$                      36,621,847$                 2021 No 2021

Per TriMet, only $8,100,000 of the 5309 will be 

approved by FTA as the final authorization for this 

project. A later technical correction will need to 

occur to adjust the programmed down to the final 

FTA  approved amount

26 20820 70907 TriMet TriMet Bus Purchase (2021) Other/Transit 5339 3,433,101$            858,275$              ‐$                      4,291,376$                    2021
Yes

to 2022
2022

Slip project to FFY 2022 as TrAMS grant apparently 

was not considered submitted until FFY 2022

117,197,740$       29,733,687$        177,557$             147,108,984$              

Num Key MTIP ID Lead Agency Project Name Phase Fund Type Code Federal Match Overmatch Total

Current 

Programmed 

Year

‐$                               

Construction HSIP 2,370,123$            199,952$              50,000$               2,620,075$                    2022

Construction AC‐HSIP 687,961$               58,039$                ‐$                      746,000$                       2022

2 21597 71152 ODOT
US26: Glencoe Rd ‐ 

Cornelius Pass Rd
PE NHPP 1,627,675$            186,295$              ‐$                      1,813,970$                    2022

3 21706 71246 ODOT
US30: Bridal Veil Falls 

Bridge
PE STBG State 148,228$               6,965$                  ‐$                      155,193$                       2022

4 21613 71167 ODOT US30: Sandy River ‐ OR35 PE HSIP 112,478$               9,489$                  ‐$                      121,967$                       2022

5 21179 71198 ODOT
US30: Watson Rd ‐ NW 

Hoge Ave
PE NHPP 410,246$               46,954$                ‐$                      457,200$                       2022

6 21704 71193 ODOT
US30B: Bridge ofer Private 

Driveway
PE STBG State 238,143$               27,257$                ‐$                      265,400$                       2022

 

 

Projects in the MTIP with Funds Programmed in FFY 2022 but not identified on the ODOT Spreedsheet

As a sresult no slips have been made to the below projects

1
East Systemic Signals and 

Illumination (ODOT)
20339 70953 ODOT

 

Project Fund Totals:


