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Date:	 May	31,	2022	
	
To:	 Adriana	Antelo	
	 ODOT	Region	1	Interim	STIP	Coordinator			
	 123	NW	Flanders	St	 	
	 Portland,	OR	97201	 	

From:	 Ken	Lobeck,	Funding	Programs	Lead,	971‐985‐6156	(cell)	

Subject:	 May	#3	2022	Administrative	Modification	Bundle	#3	AM22‐20‐MAY3	Approval	Request	
to	the	2021‐26	MTIP	

	
Dear	Adriana:		
	
In	accordance	with	23	CFR	450.328,	Metro	is	submitting	a	Metro	approved	administrative	
modification	bundle	for	ODOT	review	and	approval	for	STIP	inclusion.		The	May	#3	FY	2022	
Administrative	Modification,	Bundle	#3	to	the	2021‐26	MTIP	is	under	Metro	amendment	number	
AM22‐20‐MAY3.		The	May	#3	2022	Admin	Mod	Bundle	#3	bundle	contains	5	projects:	
	

Key	
Lead	
Agency	 Name	 Change	

20435	 ODOT	
OR99W:	I‐5	‐	
McDonald	St	

COST	INCREASE:
The	administrative	modification	adds	$7million	to	the	
construction	phase	to	resolve	the	phase	funding	
shortfall.	The	20%	cost	increase	threshold	is	waived	for	
this	project.	

18794	 ODOT	
OR8:	SW	192	Ave	‐	
SW	110th	Ave	

COST	INCREASE:
The	administrative	modification	adds	$761,086	to	the	
construction	phase	based	on	expected	higher	bids	for	
construction	at	20%	over	current	estimate.	The	net	cost	
change	is	15%	to	the	project	and	under	the	20%	
threshold.	

20335	 ODOT	

Central	Systemic	
Signals	and	
Illumination	
(ODOT)	

COST	INCREASE:
The	Administrative	Modification	adds	$724,161	of	new	
funds	to	the	construction	phase	to	address	the	phase	
funding	shortfall.	OTC	approved	the	funds	for	the	
project.	OTC	approval	during	their	May	2022	meeting.	
The	net	increase	to	the	project	is	13%	and	less	than	the	
20%	threshold	

22576	 Milwaukie	
Monroe	St:	SE	21st	
Ave	‐	34th	Ave	
(Milwaukie)	

PHASE	SHIFT:
The	Administrative	Modification	shifts	the	Other	phase	
and	funding	to	Construction.	Planned	improvements	are	
considered	construction	phase	actions	and	do	not	fit	
under	the	general	Other	phase	category.	

21608	 ODOT	
OR8	at	Armco	Ave,	
Main	St	and	A&B	
Row	

FUND	SHIFT:
The	Administrative	Modification	shifts	$495,553	from	
PE	(previously	shifted	from	Cons)	back	to	the	
Construction	phase	as	it	will	now	not	be	needed	for	the	
PE	phase.	

	
Note:	The	cost	increase	to	Key	20435	results	from	an	inflationary	cost	adjustment	to	the	project.	
There	is	no	scope	or	limits	changes	that	result.	The	cost	increase	to	the	project	is	26%	and	exceeds	
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the	20%	threshold.	However,	since	the	adjustment	is	purely	an	inflationary	adjustment,	Metro	is	
waiving	the	cost	increase	threshold	and	processing	the	increase	as	an	administrative	modification.		
	
I	certify	Metro	has	completed	all	required	review	and	approval	steps	as	the	MPO	and	IAW	with	23	
CFR	450.328	for	the	2021‐24	MTIP	for	this	administrative	modification	bundle.		Please	direct	any	
comments	or	questions	concerning	this	amendment	to	Ken	Lobeck,	Funding	Programs	Lead	at	
ken.lobeck@oregonmetro.gov.		
	
Thank	you	for	your	time	to	review	Metro’s	May	#3	2022	MTIP	Administrative	Modification.	
	

Kenneth F Lobeck 
Kenneth	F.	Lobeck	
Funding	Programs	Lead		
Metro	
600	NE	Grand	Avenue	
Portland,	OR	97232



Key Number
Name:

Lead Agency:

Changes:

Notes:

AM Eligible:

O&M ODOT Key: 20435
Safety MTIP ID: 70988
No Status: 5

Exempt Comp Date 12/31/2026
Safety RTP ID: 12095

OR99W RFFA ID: N/A

7.47 RFFA Cycle: N/A

13.74 UPWP: No

6.27 UPWP Cycle: N/A

2018 Past Amend: 8
5 OTC Approval: No

Metro AM22‐20‐MAY3  MAY #3 2022 Administrative Modification Bundle 3

No scope or limits changes are present. The cost increase is an inflationary adjustment representing a 26.3% increase. As such, Metro is 

waiving the 20% cost increase threshold and is processing the changes administratively.

20435 MTIP ID 70988
 OR99W: I‐5 ‐ McDonald St
ODOT

 Add $7 million to the construction phase. The cost increase is an inflationary adjustment

20% cost increase threshold is waived by Metro.

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: Repave roadway, fill in sidewalk and bike lane gaps, upgrade curb ramps to current standards, improve access management, and address drainage as 

needed. Includes full signal upgrade at Johnson/Main. This project will repair rutting and surface damage from vehicles and allow safer travel for motor

vehicle operators, bicycle riders and pedestrians.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description: On OR99W from I‐5 to McDonald St at three site locations (at MP 7.47 to MP 10.29 and MP 13.54 to MP 13.74) north of King City, 

repave roadway, fill in sidewalk and bike lane gaps, upgrade curb ramps to current standards, improve access management, and address drainage as needed. 

Includes full signal upgrade at Johnson/Main. The project will repair rutting and surface damage from vehicles and allow safer travel for motor vehicle 

operators, bicycle riders and pedestrians.

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 5   =  (RW ) Right‐of Way activities initiated including R/W 

acquisition and/or utilities relocation.

STIP Amend#: 21‐24‐2103 MTIP Amend#: AM22‐20‐MAY3

Short Description: Repave roadway, sidewalk/bicycle gap fill‐ins, construct ADA 
ramps and access management upgrades, provide drainage upgrades, add water 

quality facility, full signal upgrade at Johnson/Main, repair rutting and surface 

damage allowing safer travel.

 

1
Conformity Exempt:

 Project Name:

OR99W: I‐5 ‐ McDonald St

Administrative Modification
COST ONCREASE
Add $7 million to  Cons
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Fund

Type

Fund 

Code
Year

NHPP Z001 2018

HSIP ZS30 2018

AC‐NHPP ACP0 2018

NHPP Z001 2020

AC‐NHPP ACP0 2020

HSIP ZS30 2022

AC‐NHPP ACP0 2022

AC‐NHPP ACP0 2022

State Match 2018

State Match 2018

State Match 2018

State Match 2020

State Match 2020

HB2017 S070 2020

State Match 2022

State Match 2022

State Match 2022
Bikeways S080 2022

1,556$                                    

‐$                                        

1,556$              

1,514,680$       

41,285$               

361,027$             

296,697$                  

360,715$                               

3,154,332$                            

360,715$             

3,154,332$         

22,206,905$                         

389$                                       

82,641$                                 82,641$               

389$                          

296,697$                               

361,027$                               

41,285$                                 

 Federal Funds
1,725,435$               1,725,435$                            

4,611$                                    

2,592,267$                            

18,444$                                 

‐$                                        

18,444$            

13,233,905$    

2,592,267$              

30,062,709$                         

S090(091)

Note: 

Fund Obligations Amount:

EA End Date:

3,515,047$             

Federal Totals:

12/31/2023

4,322,313$                  

 PE002905

2/21/2018

Federal Aid ID

EA Number:

Right of Way
Other

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction Total

4,611$                      

22,206,905$    

PROJECT FUNDING DETAILS

Initial Obligation Date:
 R9599000

9/18/2020

 Known Expenditures:

197,484$                  

‐$                                        3,000,000$       

12/31/2024

3,522,759$                            State Total: 

 State Funds
197,484$                               

LAST Amendment or Admin Mod: Formal ‐ NV22‐02‐NOV1 ‐ November 2022 ‐ SCOPE CHANGE Project limits are extended, a third site location is added to the project, 

additional scope work elements are included resulting in a cost increase of 10.49% for a revised total project cost of $26,585,468

 

2023

2,541,680$                            2,541,680$      
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‐$                       

Local Total ‐$                                       
‐$                                        

‐$                                        

 Local Funds

4,000,000$         4,816,883$              

17,768,585$    

Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ Air Quality ‐ Pedestrian and Bicycle 

Facilities and Safety ‐ Projects that correct, improve, or eliminate a hazardous location or feature

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification adds $7million to the construction phase to resolve the phase funding shortfall. The updated budget included escalation and inflation 

increases resulting in the increase construction phase cost estimate. Funds are being pulled from available Preservation and ADA program funds. The funding increases is 

due to inflationary corrections and no scope or limits changes result. Since the increase is only 26%, Metro is waiving the formal amendment threshold and  processing the 

changes administratively.

> Support Materials: STIP Summary Report, STIP Impacts Worksheet, Project Location Map, and Program Overview Flyer. Note: Project was submitted as a formal 

amendment.

Other Review Areas:
> Capacity enhancing: No

> Modeled project: No

> RTP Verification: Yes, ID 12095

> OTC or Metro approvals required: No

33,585,468$                          Year Of Expenditure (YOE):

26,585,468$                          Phase Totals Before Amend: 4,816,883$               4,000,000$          ‐$                           

‐$                       Phase Totals After Amend: 33,585,468$                         24,768,585$    ‐$                           

Phase Change Amounts:

Phase Change Percentages:

‐$                        ‐$                           ‐$                      ‐$                            7,000,000$        7,000,000$                            

26.33%39.40%0.00%0.00%0.00%0.00%
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Key Number
Name:

Lead Agency:

Changes:

Notes:

AM Eligible:

O&M ODOT Key: 18794
Safety MTIP ID: 70766
No Status: 6

Exempt Comp Date 12/31/2026
Safety' RTP ID: 12095

OR8 RFFA ID: N/A

2.67 RFFA Cycle: N/A

7.04 UPWP: No

4.37 UPWP Cycle: N/A

2016 Past Amend: 8
7 OTC Approval: Yes

Metro AM22‐20‐MAY3  MAY #3 2022 Administrative Modification Bundle 3

IIJA OTC approval during their May 2022 meeting 

18794 MTIP ID 70766
 OR8: SW 192 Ave ‐ SW 110th Ave
ODOT

Add $761kof new IIJA OTC approved funds to address construction phase cost estimate higher by 20%

The net cost increase to the project ia 15% and less than the 20% threshold

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: Install larger signal heads, reflective backboards, pedestrian countdown signals and other signal improvements to increase safety on SW Short Ave ‐ SW 110th 

Ave. Sidewalk infill and improvements, bus stop relocations, bus pads, and enhanced pedestrian crossing at SW 192nd Ave‐SW 165th Ave.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description: On OR8 between MP 2.67 to 7.04, complete safety upgrades to install larger signal heads, reflective backboards, pedestrian countdown 

signals and left turn phasing plus sidewalk infill and improvements, bus stop relocations, bus pads, & enhanced pedestrian crossing at SW 192nd Ave‐SW 165th 

Ave. (Combines Key 18839 into construction. RTP ID: 12095. Exempt: Yes – 93 CFR 123.126, Table 2, Safety)

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 6   =  Pre‐construction activities (pre‐bid, construction management  

oversight, etc.).

STIP Amend#: 21‐24‐2098 MTIP Amend#: AM22‐20‐MAY3

Short Description: Safety upgrades to install larger signal heads, reflective 
backboards, pedestrian countdown signals and left turn phasing plus sidewalk infill 

and improvements, bus stop relocations, bus pads and enhanced pedestrian 

crossing at SW 192nd Ave‐SW 165th Ave.

 

2
Conformity Exempt:

 Project Name:

OR8: SW 192 Ave ‐ SW 110th Ave

Administrative Modification
COST NCREASE

Add $761k to cons to address 
expected 20% higher bids
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Fund

Type

Fund 

Code
Year

HSIP (100%) ZS30 2016

HSIP (100%) ZS30 2020

HSIP (100%) ZS30 2022

State STBG Z240 2022

AC‐HSIP 
(89.73%)

ACP0 2022

HSIP‐IIJA
(100%)

YS30 2022

State Match 2022

State Match 2022
Bikeways S080 2022

262,007$                                
118,000$                                

262,007$          
118,000$          

‐$                                         

‐$                                         

2,289,183$                            

1,723,407$       

1,868,196$       

2,289,183$       

5,428,005$                            

 

Note: HSIP‐IIJA is 100% federal

Fund Obligations Amount:

EA End Date:

 

Federal Totals:

12/31/2022

 

 PE002727

9/15/2016

Federal Aid ID

EA Number:

Total

304,000$             

937,500$                   937,500$                                

1,897,322$       

304,000$                                

1,897,322$                            

 Local Funds

Right of Way
Other

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction

 Federal Funds

 

PROJECT FUNDING DETAILS

Initial Obligation Date:
R9557000 

8/26/2020

N/AKnown Expenditures:

 

304,000$             937,500$                  

3,805,426$       

12/31/2022

380,007$                                State Total: 

 State Funds
‐$                                         

‐$                       

Local Total ‐$                                         
‐$                                         

213,823$          

LAST Amendment or Admin Mod: Administrative ‐ December 2021 ‐ AM22‐08‐DEC2 ‐ Cost Increase: Added funding is committed to PE, ROW, and Construction phase.

5,808,012$                            Year Of Expenditure (YOE):

5,046,926$                            Phase Totals Before Amend: 937,500$                   304,000$              ‐$                           

‐$                       Phase Totals After Amend: 5,808,012$                            4,566,512$       ‐$                           

N/A

Phase Change Amounts:

Phase Change Percentages:

‐$                        ‐$                           ‐$                      ‐$                            761,086$           761,086$                                

15.08%20.00%0.00%0.00%0.00%0.00%
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ .Safety ‐ Projects that correct, improve, or 

eliminate a hazardous location or feature

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification adds $761,086 to the construction phase based on expected higher bids for construction at 20% over current estimate. OTC approved new IIJA 

funds for the project . OTC approval during their May 2022 meeting. The net cost increase to the project is 15% and les then the 20% threshold.

> Support Materials: STIP Summary Report, STIP Impacts Worksheet, OTC staff Item, OTC funding table.

Other Review Areas:
> Capacity enhancing: No

> Modeled project: No

> RTP Verification: Yes, ID 12095

> OTC or Metro approvals required: Yes. OTC approval at their May 2022 meeting
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Key Number
Name:

Lead Agency:

Changes:

Notes:

AM Eligible:

SM&O ODOT Key: 20335
Safety MTIP ID: 70950
No Status: 6

Exempt Comp Date 12/31/2026
Safety' RTP ID: 12095

N/A RFFA ID: N/A

N/A RFFA Cycle: N/A

N/A UPWP: No

N/A UPWP Cycle: N/A

2018 Past Amend: 8
5 OTC Approval: Yes

3

LAST Amendment or Admin Mod: Administrative ‐ December 2021 ‐ AM22‐08‐DEC2 ‐ Cost Increase: Minor cost increase of 3.6% to the construction phase

Conformity Exempt:

 Project Name:

Central Systemic Signals and Illumination (ODOT)

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: Improvements at various intersections in the city of Portland including signals, lighting, signing and traffic median upgrades to

improve safety.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description: Performance Measurement project site locations from the PGB. Approved project safety scope elements include the installation of 

reflectorized back‐plates and supplemental signal heads, increase stop sign size, properly place stop bar, illumination poles, removal of trees, etc. at 7 site 

locations: (1) #49 at I‐205 MP 17.21 to MP 17.91, (2) #51 at OR99E MP 2.33 to MP 5.93, (3) #58 at US30BY MP 9.20 to MP 14.52,(4) #134H at US26 )Powell) at 

SE 71st Ave, (5) 21H at US 26 (Powell) at SE 39th Ave, (6) #44H at US30BY (Lombard) at N Interstate Ave, and (7) #97H at US30BY (Lombard) at OR99E (MLK)

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 6   =  Pre‐construction activities (pre‐bid, construction 
management  oversight, etc.).

STIP Amend#: 21‐24‐2101 MTIP Amend#: AM22‐20‐MAY3

Short Description: Illumination; intersection work; bike and pedestrian 

improvements; ADA upgrades; signal work; signs; warnings; striping; medians; 

utility relocation; and other safety improvements at various locations. (PGB‐ARTS)

 

Metro AM22‐20‐MAY3  MAY #3 2022 Administrative Modification Bundle 3

OTC approval during their May 2022 meeting

20335 MTIP ID 70950
 Central Systemic Signals and Illumination (ODOT)
ODOT

The admin mod adds $724k to the construction phase to address the phase funding shortfall

 Cost increase at $13.6%is less than the 20% threshold

Administrative Modification
COST NCREASE

Add $761k to cons to address 
expected 20% higher bids
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Fund

Type

Fund 

Code
Year

HSIP

(90%)

ZS30

ZS3E
2018

HSIP (92.22%) ZS3E 2021

AC‐HSIP ACP0 2022

AC‐HSIP ACP0 2022
HSIP (100%) ZS30 2022

State Match 2018

State Match 2018
State Match 2021

State Match 2021
State‐Gen S010 2021

State Match 2022

State Match 2022

Other OTH0 2018

Other OTH0 2021

Other OTH0 2022

Other OTH0 2022

‐$                                      

‐$                                      

‐$                                      

34,816$                   

154,505$         

1,594$                

144,629$                              

6,620$                                  
37,320$                                

‐$                                      5,026$                

6,620$                
37,320$                      

144,629$                

‐$                        ‐$                          ‐$                     ‐$                           724,161$          724,161$                              

13.61%19.20%0.00%0.00%0.00%0.00%

6,046,395$                            Year Of Expenditure (YOE):

5,322,234$                            Phase Totals Before Amend: 1,446,289$               66,200$                37,320$                      

‐$                       Phase Totals After Amend: 6,046,395$                            4,496,586$      37,320$                      

N/A

Phase Change Amounts:

Phase Change Percentages:

 

66,200$               1,446,289$              

3,772,425$       

109,813$                

12/31/2026 12/31/2027

490,114$                              State Total:

 State Funds
‐$                                      

‐$                       

Local Total 62,068$                                  
62,068$            62,068$                                

PROJECT FUNDING DETAILS

 Local Funds

 

Right of Way OtherPlanning
Preliminary 

Engineering
Construction

 Federal Funds

Initial Obligation Date:
 C4261109

4/15/2021

 R9658000

10/16/2020

N/AKnown Expenditures: N/A

Total

59,580$              

1,301,660$               1,301,660$                            

59,580$                                

5,494,213$                          

SA00(186)

Note: HSIP‐IIJA is 100% federal

Fed Fund Obligations Amount:

EA End Date:

59,580$                  

Federal Totals:

12/31/2022

1,301,660$                  

 PE002973

7/27/2018

‐$                                Federal Aid ID

EA Number:

‐$                                      

3,574,360$                          
558,613$                              

3,336,446$      

3,574,360$     
558,613$         

‐$                                      
301,545$                              

281,474$         

301,545$         
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ .Safety ‐ Projects that correct, improve, 

or eliminate a hazardous location or feature

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification adds $724,161 of new funds to the construction phase to address the phase funding shortfall. OTC approved the funds for the project . OTC 

approval during their May 2022 meeting. The net cost increase to the project is 13.6% and les then the 20% threshold.

> Support Materials: STIP Summary Report, STIP Impacts Worksheet, OTC staff Item, OTC funding table.

Other Review Areas:
> Capacity enhancing: No

> Modeled project: No

> RTP Verification: Yes, ID 12095

> OTC or Metro approvals required: Yes. OTC approval at their May 2022 meeting
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Key Number
Name:

Lead Agency:

Changes:

Notes:

AM Eligible:

SM&O ODOT Key: 22576
N/A MTIP ID: 71269
No Status: 4

Exempt Comp Date 12/31/2026
Safety RTP ID: 10099

No RFFA ID: N/A

N/A RFFA Cycle: N/A

N/A UPWP: No

N/A UPWP Cycle: N/A

2022 Past Amend: 0
1 OTC Approval: No

4
Conformity Exempt:

 Project Name:
Monroe St: SE 21st Ave ‐ 34th Ave (Milwaukie)

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: Milwaukie

Length:

 STIP Description: None. Not currently in STIP

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description:  Construct local pedestrian and safety improvements on Monroe St from SE 21st Ave to SE 34th Ave. The project will tie in the

improvements ODOT makes at the intersection of OR224 @ Monroe to other parts of the Milwaukie Greenway project being delivered by the City of 

Milwaukie. This project address segments A & C, ODOT segment B in 21606, and RFFA award D and E in 22141.

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 4 = (PS&E) Planning Specifications, & Estimates (final design 30%, 

60%, 90% design activities initiated).

STIP Amend#: 21‐24‐1928 MTIP Amend#: AM22‐20‐MAY3

Short Description: Construct local pedestrian/safety improvements on Monroe St 

from SE 21st to SE 34th. Project will tie in the ODOT intersection improvements 

ODOT at OR224 to other parts of the Milwaukie Greenway project being delivered 

by the City of Milwaukie.

 

Metro AM22‐20‐MAY3  MAY #3 2022 Administrative Modification Bundle 3

 

22576 MTIP ID 71269
 Monroe St: SE 21st Ave ‐ 34th Ave (Milwaukie)
Milwaukie

Shift funds from Other phase to Construction

Phase shifts within the same constrained year where no scope or limits changes are occurring can proceed as admin mods

Administrative Modification
PHASE SHIFT

Shift Other phase back to Cons
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Fund

Type

Fund 

Code
Year

SB2017 S070 2022

SB2017 S070 2022

Phase Change Amounts:

Phase Change Percentages:

‐$                        ‐$                           ‐$                      (1,547,633)$               1,547,633$        ‐$                                         

0.00%100.00%100.00%0.00%0.00%0.00%

1,547,633$               

‐$                                         

LAST Amendment or Admin Mod: None. First amendment to project since initial programming

1,547,633$                            Year Of Expenditure (YOE):

1,547,633$                            Phase Totals Before Amend: ‐$                           ‐$                      1,547,633$               

‐$                       Phase Totals After Amend: 1,547,633$                            1,547,633$       ‐$                           

 

‐$                                         

 

‐$                     ‐$                          

‐$                   

‐$                                         

 

1,547,633$                            State Total: 

 State Funds
‐$                                         

Initial Obligation Date:
 

 

 Known Expenditures:

PROJECT FUNDING DETAILS

‐$                       

Local Total ‐$                                         
‐$                                         

‐$                                         

 Local Funds

Right of Way OtherPlanning
Preliminary 

Engineering
Construction Total

‐$                                         

 

Note: 

Fund Obligations Amount:

EA End Date:

 

Federal Totals:

 

 

 

 

Federal Aid ID

EA Number:

 Federal Funds
‐$                                         

‐$                                         

1,547,633$                            1,547,633$       
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ .Air Quality Bicycle and Pedestrian 

improvements

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification shifts the Other phase and funding to Construction. Planned improvements are considered construction phase actions and do not fit under the 

general Other phase category.

> Support Materials: 

Other Review Areas:
> Capacity enhancing: No

> Modeled project: No

> RTP Verification: Yes, ID 10099

> OTC or Metro approvals required: No
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Key Number
Name:

Lead Agency:

Changes:

Notes:

AM Eligible:

SM&O ODOT Key: 21608
BikePed MTIP ID: 71162

No Status: 4
Exempt Comp Date 12/31/2026
Safety RTP ID: 12095

OR8 RFFA ID: N/A

6.07 RFFA Cycle: N/A

17.66 UPWP: No

11.59 UPWP Cycle: N/A

2021 Past Amend: 3
2 OTC Approval: No

Metro AM22‐20‐MAY3  MAY #3 2022 Administrative Modification Bundle 3

 

21608 MTIP ID 71162
 OR8 at Armco Ave, Main St and A&B Row
ODOT

Shifts previously shifted cons funds back to Cons from PE

Fund shifts within constrained years that not include scope or limit changes can occur as admin mods 

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: Full signal rebuild and sidewalk installations at the Main St intersection. Install flashing lights at the other intersections to increase safety at these locations.

Project Type:

Performance Meas:

On State Hwy Sys:

 Detailed Description: Full signal rebuild and sidewalk installations at the Main St intersection. Install flashing lights at the other intersections to increase safety 

at these locations.

ODOT Type

Capacity Enhancing:

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 4 = (PS&E) Planning Specifications, & Estimates (final design 30%, 

60%,90% design activities initiated).

STIP Amend#: 21‐24‐1646 MTIP Amend#: AM22‐20‐MAY3

Short Description: Full signal rebuild and sidewalk installations at the Main St 

intersection. Install flashing lights at the other intersections to increase safety at 

these locations.

 

5

LAST Amendment or Admin Mod: Administrative ‐ April 2022 ‐ AM22‐17‐APR2 ‐ Phase Slip: Slip UR/Other phase from FFY 2022 to FFY 2023

Conformity Exempt:

 Project Name:

OR8 at Armco Ave, Main St and A&B Row

Administrative Modification
FUND SHIFT

Shift $453k from PE back to Cons
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Fund

Type

Fund 

Code
Year

NHPP Z001 2021

NHPP Z001 2021
HSIP ZS3E 2021

AC‐HSIP ACP0 2021

NHPP Z001 2023

AC‐HSIP ACP0 2023

NHPP Z001 2023

AC‐HSIP ACP0 2023

NHPP Z001 2024

NHPP Z001 2024
AC‐HSIP ACp0 2024

 Federal Funds
843,538$                   ‐$                                         

1,338,111$       

398,879$                                

1,338,111$                            

117,735$                                

59,455$                                  

‐$                                         1,823,190$       

117,735$             

59,455$                     

EA End Date:

 

Federal Totals:

12/31/2023

1,157,518$                   

 PE003247

11/6/2020

Federal Aid ID

EA Number:

5,115,370$                            

S029(035)

Note: 

Fund Obligations Amount:

Right of Way
Other

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction Total

398,879$                  

PROJECT FUNDING DETAILS

Initial Obligation Date:
 

 

N/AKnown Expenditures:
 

 

465,004$                                

293,635$                                

161,621$                                

465,004$                  

161,621$             

293,635$                  

13,081$                      13,081$                                  

2,267,849$                            2,267,849$       

‐$                                         
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State (NHPP)  Match 2021

State (NHPP)  Match 2021
State (HSIP) Match 2021

State (AC) Match 2021

BIKEWAYS S080 2021

State (NHPP) Match 2023

State (AC) Match 2023

BIKEWAYS S080 2023

State (NHPP)  Match 2023

State (AC) Match 2023

State (NHPP) Match 2024

State (NHPP) Match 2024
State (AC) Match 2024

45,653$                                  

18,498$                                  18,498$               

45,653$                    
39,229$                    

24,772$                    

500,000$                  

‐$                                         

 Local Funds

457,787$             1,767,172$              
3,482,861$       

96,547$                    

1,168,448$                            State Total: 

 State Funds
‐$                                         

‐$                       

Local Total ‐$                                         
‐$                                         

112,888$                                112,888$          

6,283,818$                            Year Of Expenditure (YOE):

6,283,818$                            Phase Totals Before Amend: 2,262,725$               457,787$              80,445$                     

‐$                       Phase Totals After Amend: 6,283,818$                            3,978,414$       80,445$                     

Phase Change Amounts:

Phase Change Percentages:

‐$                        (495,553)$                 ‐$                      ‐$                            495,553$           ‐$                                         

0.00%14.23%0.00%0.00%‐21.90%0.00%

9,933$                                     

150,000$                                

6,805$                       

9,933$                 

150,000$             

6,805$                                     

1,104$                                     1,104$                       

24,772$                                  

39,229$                                  

500,000$                                

259,566$                                259,566$          
‐$                                         208,672$          
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Notes and Changes
> Exempt Status:   The project is exempt from air quality and transportation demand modeling analysis per 40 CFR 93.126, Table 2 ‐ Air Quality ‐ Pedestrian and Bicycle facility 

improvements

Reason for Modification and Summary of Changes plus Impacts: 
The  Administrative Modification shifts $495,553 from PE (previously shifted from Cons) back to the Construction phase as it will now not be needed for the PE phase.

> Support Materials: STIP Summary Report, STIP Impacts Worksheet

Other Review Areas:
> Capacity enhancing: No

> Modeled project: No

> RTP Verification: Yes, ID 12095

> OTC or Metro approvals required: No
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