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ODOT 
Key

MTIP ID
Lead

Agency
Project
Name

Phase Year Fund Type Fed Match Over Total Action Reason For Phase Slip to FFY 2023
ODOT LAL or 

Project Contact

19276 70674
Clackamas 
County

Jennings Ave: OR 99E to 
Oatfield Rd

Cons
2022
2023

STBG‐U  $    2,149,994   $     246,076   $                 ‐     $      2,396,070 
 Slip Cons to FFY 

2023 

ROW phase requirements and issues 
greater than anticipated delaying 
construction phase obligation until 
October 2022

Mahasti 
Hastings

22139 71089
Clackamas 
County

Trolley Tr Bridge: Portland Ave‐
 Clack River Greenway Tr

Planning
2022
2023

STBG‐U  $    1,228,800   $     140,642   $                 ‐     $      1,369,442 
 Slip Planning to 

FFY 2023 

IGA dvelopment slower than anticipated 
resulting in obligation delay until October 
2022

Mahasti 
Hastings

21621 71175
Clackamas 
County

 S Redland Rd: OR213 ‐ 
Springwater Rd (Clackamas 
County)

PE
2022
2023

HSIP  $          35,117   $          2,963   $                 ‐     $            38,080 
 Slip PE to FFY 

2023 
Project scope under review and may be 
revised as candidate for SFLP program

Mahasti 
Hastings

PE 2022 STBG‐U  $       200,000   $        22,891   $                 ‐     $          222,891 

 Shifted to Key 
18001 and 

obligated. No 
action needed in 

MTIP 

$200k  was transferred to Key 18001 via  
Admin Mod AM22‐13‐MAR1 (March 22 
bundle #1). FMIS mod confirmed 
obligation to Key 18001. Not sure why 
MTIP stipp relfects the $200k against Key 
22129.

Cons 2024 STBG‐U  $       840,355   $        96,182   $      610,972   $      1,547,509 

 Cons already 
slipped to FFY 

2024 in MTIP. No 
further 

actionneeded in 
MTIP 

Cons was already slipped to FFY 2024 in 
both MTIP and STIP. Unsure what action 
LAL is requesting at this point. No action 
to this project appears necessary. Added. 
Remaining $840k of STBG is under review 
between Metro and Clackamas County to 
re‐scope project. Updated project most 
likely won't be ready until FFY 2024 at the 
earliest and wil be updted int he 2024‐29 
MTIP.

22576 71269 Milwaukie
Monroe St: SE 21st Ave ‐  34th 
Ave (Milwaukie)

Cons
2022
2023

HB2017  $                   ‐     $                 ‐     $   1,547,633   $      1,547,633 
Slip Cons Phase to 

FFY 2023 
Slip update provided by Nick Scott. No 
reason included

Nick
Scott

22137 71093
Multnomah 
County

Sandy Blvd: Gresham to 230th 
Ave

Planning
2023
2022
2023

STBG‐U  $    1,275,985   $     146,042   $                 ‐     $      1,422,027 
 Slip Planning 

Phase Back to FFY 
2023 

Project was programmed in FFY 2023 as 
January 2022. Multnomah County belived 
the IGA  would be ready to obligate by the 
end of FFY 2022. The project was 
advanced to FFY 2022 in June. However, 
approval signatures with County will not 
occur in time to obligate before the end of 
FFY 2022.

Matt 
Novak

22129 71101
Clackamas 
County

Clackamas County Regional 
Freight ITS ‐ Phase 2B

Mahasti 
Hastings
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21884 71202
Multnomah 
County

Morrison St.: Morrison 
(Willamette River) Bridge 
(Portland)

PE

2022 in 
STIP

2023 in 
MTIP

State‐
STBG

 $    1,604,929   $     183,691   $                 ‐     $      1,788,620 

 Slip PE in STIP to 
FFY 2023. MTIP 

already reflects PE 
in FFY 2023. No 
MTIP Action is 

needed. 

8/11/2022 update from LAL: PE dpes not 
appear ready to obligate before the end of 
FFY 2022. Obligation now will be in FFY 
2023. Slip PE to FYY 2023

Matt
Novak

21598 70871 ODOT
OR224: SE 17th Ave ‐ SE Rusk 
Road

ROW
2022
2023

AC‐NHPP  $          85,243   $          9,756   $                 ‐     $            94,999 
Slip ROW Phase to 

FFY 2023 
Consultant design is pending. Undable to 
initiate ROW phase

Reem
Khaki

22321 71227 ODOT
Oregon Transportation Network 
‐  TriMet FFY22

Other/ 
Transit

2022
2023

STBG‐
State

 $    3,735,416   $     427,535   $                 ‐     $      4,162,951 
 Slip Other Phase 

to FFY 2023 
Adriana conformed need to slip project to 
FFY 2023

Alex

22551 71266 ODOT
US26: SE Powell Blvd & SE 36th 
Ave

ROW
2022
2023

Local  $                   ‐     $                 ‐     $        90,000   $            90,000 
Slip ROW Phase to 

FFY 2023 

PE is kicking off in 4/2022 with accelerated 
DAP. Low‐Med confidence that RW will 
obligate by 8/2022. Slip to FFY 2023

Scott
Nates

21710 71196 ODOT
US30: Troutdale (Sandy River) 
Bridge

ROW
2022
2023

STBG‐
State

 $          35,267   $          4,036   $                 ‐     $            39,303 
Slip ROW Phase to 

FFY 2023 
Latest CMR inidcates ROW not securred 
and slip is required

Jonathan 
Horowitz

21600 71154 ODOT
Portland Metro/Surrounding 
Area Traffic Monitoring & 
Control

Other
2022
2023

STBG‐
State

 $       628,110   $        71,890   $                 ‐     $          700,000 
 Slip Other Phase 

to FFY 2023 
Slip request per Tova's email update

Shyam
 Sharma

21603 71157 ODOT
Portland Metro and 
Surrounding Areas Traffic Signal 
Upgrades

Cons
2022
2023

State ‐ 
Gen

 $                   ‐     $                 ‐     $      200,000   $          200,000 
Slip Cons Phase to 

FFY 2023 
No slip reason provided

Shyam
 Sharma

21604 71158 ODOT
Portland Metro and 
Surrounding Areas Pavement 
Marking

Cons
2022
2023

State ‐ 
Gen

 $                   ‐     $                 ‐     $      200,000   $          200,000 
Slip Cons Phase to 

FFY 2023 
Slip request per Tova's email update

Shyam
 Sharma

21605 71159 ODOT
Portland Metro and 
Surrounding Areas Signal 
Detection

Cons
2022
2023

State ‐ 
Gen

 $                   ‐     $                 ‐     $      200,000   $          200,000 
Slip Cons Phase to 

FFY 2023 
Slip request per Tova's email update

Shyam
 Sharma

21609 71163 ODOT
Portland Metro and 
Surrounding Areas Traffic 
Monitoring Cameras

Cons
2022
2023

STBG‐
State

 $       578,759   $        66,242   $                 ‐     $          645,001 
Slip Cons Phase to 

FFY 2023 
Slip request per Tova's email update

Shyam
 Sharma

21618 71172 ODOT
Portland Metro & Surrounding 
Area Audible Crosswalk Signals

Cons
2022
2023

State ‐ 
Gen

 $                   ‐     $                 ‐     $      200,000   $          200,000 
Slip Cons Phase to 

FFY 2023 
Slip request per Tova's email update

Shyam
 Sharma
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21601 71155 ODOT
Portland Metro and 
Surrounding Areas Variable 
Message Signs

PE
2022
2023

STBG‐
State

 $       294,707   $        33,731   $                 ‐     $          328,438 
 Slip PE phase to 

FFY 2023 
Slip request per Tova's email update

Natha
Potter

21616 71170 ODOT
OR99W:N Schmeer Rd ‐ SW 
Meinecke Pkwy & US30B: Kerby‐ 
165th

ROW
2022
2023

HSIP  $          69,856   $          5,893   $                 ‐     $            75,749 
Slip ROW Phase to 

FFY 2023 

ROW phase not secured.ROW phase to be 
removed to stay on schedule and under 
budget. ROW is being slipped until final 
determination is made.

Robert
Devassie

21617 71171 ODOT
OR8: SE Brookwood Ave ‐ 
OR217

ROW
2022
2023

NHPP  $          28,199   $          3,228   $                 ‐     $            31,427 
Slip ROW Phase to 

FFY 2023 

PL confirmed slip needed. CMR in 
progress. Eventually RW phase to be 
removed to stay on schedule and under 
budget. Just slipping now.

Robert
Devassie

20333 70948 ODOT
Seventies Neighborhood 
Greenway

Cons
2022
2023?

STBG‐
State

 $    1,625,866   $     186,088   $   2,261,877   $      4,073,831 
Slip Cons Phase to 

FFY 2023 

Status: Yellow ‐ on the fence. Listed to slip 
as a precaution. MOU between the city 
and TriMet to complete ADA on an ODOT 
facility will need FHWA approval before 
the project can complete a Final PS&E

Matt
Novak

20522 70983 ODOT
US30BY at Bridge Ave East 
Ramp

Cons
2022
2023

AC‐STBGS  $    2,518,003   $     288,197   $                 ‐     $      2,806,200 
Slip Cons Phase to 

FFY 2023 
Per latest update for project. Cons needs 
to slip.

Adriana
Antelo

UR/Other
2023
2024

HSIP  $          11,685   $             986   $                 ‐     $            12,671 
 Slip UR/Other 
phase from FFY 
2023  to FFY 2024 

Added special request to include slip to 
FFY 2024

Cons
2023
2024

HSIP  $    1,767,169   $     149,085   $                 ‐     $      1,916,254 
 Slip Cons Phase 
from FFY 2023 to 

FFY 2024 

Added special request to include slip to 
FFY 2024

21617 71171 ODOT
OR8: SE Brookwood Ave ‐ 
OR217

Cons
2023
2024

NHPP  $    3,091,714   $     353,861   $                 ‐     $      3,445,575 
 Slip Cons Phase 
from FFY 2023 to 

FFY 2024 

Added special request to include slip to 
FFY 2024

22448 71243 Portland
Local Traffic Signal Controller 
Replacement

Other
2022
2023

STBG‐U  $       840,435   $        96,192   $                 ‐     $          936,627 
 Slip Other phase 

to FFY 2023 

Slip phase to FFY 2023 due to slow IGA 
development and Other phase 
programming concerns by Local 
Certification. By time of resolution, 
insufficient time to obtain PBOT approval 
and obligate Other phase during FFY 2022

Mark 
Hardeman

21616 71170 ODOT
OR99W:N Schmeer Rd‐SW 
Meinecke Pkwy & US30B: Kerby‐
165th
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ROW
2022
2023

STBG‐U  $       193,304   $        22,125   $                 ‐     $          215,429 

ROW
2022
2023

STBG‐
State

 $    1,237,904   $     141,684   $                 ‐     $      1,379,588 

ROW
2023
2022

TA‐U  $       528,090   $        60,443   $                 ‐     $          588,533 
Mark 

Hardeman

UR/Other
2023
2022

TA‐U  $          44,865   $          5,135   $                 ‐     $            50,000 

TA‐U  $       193,075   $        22,098   $                 ‐     $          215,173 

STBG  $       526,939   $        60,311   $                 ‐     $          587,250 

Other 2023 Local  $                   ‐     $                 ‐     $        50,000   $            50,000 

Cons 2023 STBG‐U  $    1,768,475   $     202,410   $                 ‐     $      1,970,885 

21624 71178 Portland
West Burnside/NW 22nd 
Vicinity Pedestrian Signal

PE
2022
2023

AC‐HSIP  $       105,712   $          8,918   $                 ‐     $          114,630 
 Slip PE phase to 

FFY 2023 
Planned SFLP project. However, PBOT has 
funding issues delaying IGA approval.

Mark 
Hardeman

20870 70900 SMART

SMART Bus and Bus Facilities 
(Capital) 2020
SMART 3 CNG Expansion Bus 
Purchase (5339 2020)

Other/ 
Transit

2022
2023

5339  $          53,644   $        13,411   $                 ‐     $            67,055 

 Slip completed as 
part of July #2 
Admn Mod 

AM‐22‐24‐JUL2 

Project slipped and rescoped to reflect 
bus purchase now. Changes processed as 
part of July #2 Admin Mod. ODOT is 
completing 2‐week public notice for 
Metro. Project is pending approval. 
Updates to be made in MTIP once 
approved.

Kelsey
Lewis

22180 71209 TriMet
TriMet Bus and Rail Preventive 
Maintenance (2022)

Other/ 
Transit

2022 5337  $  38,223,758   $  9,555,940   $                 ‐     $    47,779,698 

 No Slip
Funding 

adjustments made 
in July #1 Admin 

Mod 

Do not slip. Funding adjustments based on 
updated UZA apportionment completed 
as part of the July #1 Admin Mod AM22‐
24‐JUL1. Cost change threshold waived. 
ODOT is completing 2‐week public notice 
for Metro

Erika
Turney

22183 71212 TriMet
Enhanced Seniors 
Mobility/Individuals 
w/Disabilities (2022) 5310

Other/ 
Transit

2022
2023

5310  $    1,961,709   $     490,427   $      151,464   $      2,603,600 

Slip and Funding 
Adjustments 

Completed as part 
of July #1 Admin 

Mod 

No action required in MTIP. 5310 slip and 
apportionment funding updates made as 
part of July #1 Admin Mod AM22‐24JUL1

Erika
Turney

20812

Mark 
Hardeman

Jade and Montavilla Multi‐
modal Improvements

Portland7088420814

 No action now 
required. 

ROW advanced to 
FFY 2022  

ROW advanced and increased via Admin 
Mod AM22‐28‐AUG3 (August #3 bundle) 
UR/Other and Cons remain in FFY 2023.

Mark 
Hardeman

 Slip ROW phase to 
FFY 2023 

City of Portland submitted 30% design for 
ODOT for review, ROW is currently under 
review two additional files will have to be 
added. As a result, ROW not 
secured/Certified. Slip to FFY 2023.

18837 70778 Portland
NE Columbia Blvd: Cully Blvd 

and Alderwood Rd

70877 Portland
Brentwood Darlington Bike/Ped 
Improvements

 No action now 
required.
ROW and 
UR/Other 

advanced to FFY 
2022 

 ROW and UR advance per Admin Mod 
AM22‐27‐AUG2 (August #2 Bundle)

ROW
2023
2022
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22543 71268 Troutdale
North Beavercreek Bridge 
Replacement

Other
2022
2023

Rec Trails  $       150,000   $        37,500   $      509,860   $          697,360 
 Slip Other Phase 

to FFY 2023 
Per update email from Tova

Adriana
Antelo

22140 71099
Washington 
County

US26 at Cornelius Pass Rd: 
Bike/Ped Xing

Planning
2022
2023

STBG‐U  $       628,110   $        71,890   $                 ‐     $          700,000 
 Slip Planning 

Phase to FFY 2023 

Per LAL update: Approval signatures for 
IGA from Washington County (September 
9th) will occur too late to make FFY  2022 
obligation deadline

Katie
Gillespie

27Total Number of Projects with Phases being Slipped to FFY 2023:

Amendment Summary Details Notes

Transit slips occurred in July for SMARTand TriMet
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