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Mitigation Program Elements

Performance
Standards

Compliance '

Timeline

Follow up

2. New fill slopes, indicated on Slopes must be 3:1 Unknown. (Port) Conduct as built survey of Provide |. Agencies review as-builts and determine compliance
Attachment A, will be no steeper than 3:1.- | or less Agpencies are slopes. survey to by
- steep. concerned that ’ agencies by . { 2. If not in compliance, Port develop
SOMIC areas may remediation/mitigation plan for agency approval by:
not be 3:1 {i.e. :
slope adjacent to 3. Agencies review and comment by:
railroad) 4. Implement by:
2. After permanent fill slopes are formed Permanent fill No. Per3/96 (Port) Conduct vegetative survey Provide 1. Agencies review and determine compliance
in these areas (indicated on Attachmesnt slopes to be status report, andfor provide agencies with aerial | survey & by:
A), they will be planted using the revegetated per slopes are being photos showing existing vegetation. | information 2. If uot in compliance, Port develop
specifications in Attachment B. specifications in revegetated as Provide information on any to agencies remediation/mitigation plan for agency approval by:
: Aitachment B. - adjacent property | revegetation efforts: location, by
‘ is developed. dimensions, planting scheme, 3. agencies review and comment by:
Slopes should date(s) planted, map of established 4, implement by:
have been vegetation.
revegetated when
formed.
2. A vegetative screen to lessen the Smith and Bybe¢  § No. Per 3/96 (Port) Establish vegetafive screens. Provide 1. Agencies review and comment by:
impact of the industrial development on Lakes Management: | status report, revegetation 2. Implement plan by:
the wetland area will be planted using the | Plan guidelines, slopes are plan to
guidelines in the Smith and Bybee Lakes Policy 22, B (page | planted as agencies
Management Plan, or the City’s E Zone 54). adjacent property by
standards if the Management Pian has not is developed.
been adopted. Vegetative -
screens should
have been .
planted.
3. The Ramsey Lake wetland and part of Create at least 16 Unknown. (Port) Provide as-built drawings of | Provide as- Original plans included specific plant species. If those
the adjacent upland arca will be excavated | acres of water site which show topography built species cannot establish due to site conditions (.. the
to create year-round ponding, wetland surface area (not (including all slopes along the shore | drawings to height of the islands), the area must be reconfigured
fringe and islands, as indicated on including islands). and islands), the open water arca’ agencies by: (i.e. islands must be lowered) to meet the original
Attachment A. Three separate ponds will during the dry season (to ensure at design standards. :
be created with a total of af teast 16 acres least 16 acres of water surface area, 1. Agencies determine compliance by:
of water surface area. ' ' i not including islands), and 2. If not in compliance, Port develop n:medianon plan
; g established vegetation on the for agency approval by:
OFTIONAL FORM 99 {7-83) islands and within the buffer. 3. Agencies review and comment by:
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easement area for the 40 mile loop trial.
The exact location of the trail may. vary in
order to acoomunodate fopographical or
vegetative features. These buffers may
also be the location for stormwater putfall
passive treatment facitities (i.c.

Mitigation Program Zlemenis Performance - Camplisgee Task Timeline Follow up
‘Standards

3. The wetland fringe and islands Attachoent B Tnknown, {Port} Provide as-built dmwiogs Provide as- 1. Agencies determine complinnes by:
associated with the ponds will be planted whith show existing vepetationand | built 2. 1 not in complisnce, Port develop I‘Bmedlal!{m plan
as specifisd in Attachment B. Creation of buffer dimensions,” Provideinfo. on | drawings and | foragency approval by
the néw ponds will leave the existing revegetation efforts, ineluding revegetation 3. Agenciss revlew and comment by
fringe vegetation in place {to the extent planting scheme, date(s) planted, information 4, Implement by;
practical) on the east side of Ramsey and map showing established {o-apencies
Luke. viagptation, by
3. Material removed from Ramsey Lake Limitations on Unknown. {Porly Provide information on Provide 1. Agencigs determine compliance by
may be used for construction of adjacent placement of fill ’ Incation{s) where Gl material was information 2. i pot in compliance, Port develop remediation ;}lan
fill dilees andior istands, orused 1o removed. placed. 0 agencies for agency ag;prcvaf by
sihance upland soll before vegetation is by: 3. Apencies review gnd comment by:
planted. 4, Implement by:
4. The remaining spland area belween 20 acres of riparian | No. Per 356 (Porty Provide information on Provide 1. Agencies review and comment by:
Ramsey Lake and the Columbia Slough habitat to be Status Report, revepeiation efforts: lovation, information ‘
will'be planted with appropriate upland created. the area was dimensions, planting scheme, and 2. lmplement by:
species, using the specifications in Planting planted, but was date(s) plasted, and miap showing continpency .
Adtachment B, At least 20 acces of specifications are in | only partially established vegetation . plan to
riparian habitat w:ll be created in this - Attachment B, successful, agencies by:
projest. .
5. The PORT will provide a minimum 1460 foot buffer Unknown. (Port) Provide as-built drawings Provide as- 1. Agtocies detenmine comphance by:
108 foot buffer {measured from the preserved fn wibich showexisting vepetation and | built 2, Waiot incompliance, Port develop
ordinary high water mark} along the perpetuity. buffer dimensions. drawings to remedistion/mdtigation plan for agency approval by:
slough in South Rivergale, ’ : sgenciesby: | B ‘

T 3. Ageneies review snd comment by:

4. Implernent by

5. Continue 1o maintain # 150 footbuffer | 100 fool tuiferand - Unkoown. {Poct) Provide as-built deawings Provide as~ 1. Agencies defermine compliznce by:
adiacent to the slough in North Rivergate. | 50 foot casement which show existing vegeistionand | built 2. ¥ aot in complisnes, Port dovelop
Buffer will include a 100 foot vegetative preserved in buffer dimensions, drawings o remediationfmitigation plan for agency approvel by:
fffer next to the sloash and a 30 Toot perpeiuity. i 1 48 agencies by:

3. Agencies review and comment by:

-4, Iraploment by: ' -

constructed wetlands}.
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Witigation Program Elements Performance Complisnce - Task Timeline Follow up
‘ Btandards ;
&, The PORT will replant ripacian Revegetate Unknown, Conduct vegetative survey andlor Provide to 1. Agencics determioe comphance by:
vegelation in these (both 100" and 150 impacted sreas 18 provide agencies with aerial photos | agencies by 2. If sot in compliance, Port develop
buaffer areas where it has been destroyed specified n showing before and sfter Hilling and remedistion/mitigation plan for agency approval by:
through the PORT's filling or Attachment B. - construetion activides. Provide .
construction activities {see Altachment B). information on any revegetation 3. Agencies review and comment by:
' efforts: location, dimensions, 4, Implement by:
planting schume, date(s) planted,
map of established vegetation,
5. &t least 5 acres of riparian habitat will | Attachment B. Unknown, Provide agencies with information Provide 1. Agencies determine compliance by:
e enhanced in these (along slough in showing where buffers have been informationfe | 2. If 35 acres have not been enhanced, review
South Rivergate) buffer areas. revegetated: focation, dimensions, ontingency | contingency plan and comment by:
. planting scheme, date{s) planted, plan 10 3. Implement by:
map of cstablished vegetation. If5 | agencies by: :
acres have not been enhanced, .
develop contingency plan.
%, Theexisting ponds adjacent tothe new | Attachrent A, o, Per 396 (Port) Provide agencies with mapte | Providemap | 1. Agencies review map and determine whether there is
£iH] Hine in the Morth Bybee Lake area will | 2 scres will be | Status Beport, scale showing topography, to agencies a1 opporiunity to snhance 2 acres at site by: .
be deepened and enlarged as indicaied on | “enbunced”. (Meed § area has been vegetation, projecied bulfers, pond | by 2. Port develop 2 acre enhancement plan at original or
Atiachiment A, Al least 2 acres of wetland | specific standards), | preserved oaly. water depths. ) new site a5 apencies determine appropriate by: -
will be enhasiced o this project .
3, Agencivs review plan and comment by: .
4, Implement by: .0
9. The Port will have an anelysis prepared | Analysls sufficient | Yes Hone, None NiA ’
of the surface waler flow patterns inthe to determing design -
Columbia Slough system. characteristics for
water level contrel
projects.
8. Construct 2 water contral struciung in Enahle habltat Hee “Revised § MNIA BA WA -
S miith Channel between Smith and Bybee | modifications in and 9" below.
Lakes, - ’ Srwith Lake through
water level
manipulation.
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Mitigation Progeam Elements Performance Compliance Task Timeline Follow up
Standards :
9 Construct a channe] betsween the Bybes Lk, function | See "Revised 8 MiA MA MA
western end of Bybee Lake and the as un integral part and 9" below. '
Columbia Slough. of the Columbia
SloughdWillamette
system.
Enhance 170 acres
of fale & wetland
hebitat, Habitat
diversification in
Bybee Lake.
“Revised” 8 & 9. , Provide for Mo, (Port) Developiadopt Metro’s water | Provide plan | I, Agencies review and comment by:
Rzpiafss cxsstmg water control s:ructurm smanagement of . control structure plans, - to agencies 2. Dmplement by
with one that 1} will allow | Smitheand Bybes - ’ by: . '
unobstructed flow both in and out of the Lakes hydrology in
lakes on a daily and seasonal basis, and 2) | amanner that
san be manipulated to impound water, allows water
The desipgn will be engincered 1o allow sirface glevations
water conirol, have a standard opening in the lakes to
peross the North Slough and allow for mimie those of the
- vehicle aevess. The Port will be Columhiz River at
responsible for maintaining the integrity its confluence with
and Functionality of the strocture for the the Willamette
ssme length of time as the contractor, The | River, both daily
Port will be responsible for removing the | and seasonally.
present structure i necessary to meet ' :
these objectives. ) )
“Bevised"8& 9. System must be Ho. {Agencies} Determine augmentation | Agencies 1. Agencies review and comment on plan by: -
Diewelop 1 water source and distribution adeguate to control necessary to achieve objectives. specify 2 Implement by .
system to augment flow into the lakes avian bowullsm, {Port) develop water source aﬂd reguirement
from an outside source: mimic tiver distribution system. by -
hydrology, and Port develop
other management planby: .
needs {agencies | )
need to define &
dexelop
augmentation
requirement)
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Titigation Program Elements Performance Compliauce Task Tirpeling Follow up
Stendards
“Reviged” 8 &% Cutline strategy 19 No. {(PortMetro) Develop Habitat Provide o i, Apenciss review and cormment by: -
The PORT will work with the Smith & return the Smith . Restoration Plan {trial planting agencies 2. Finalize plan by: <
Bybee Lakes Manager 1o developa - and Bybee Lakes _plots; monltoring plan to study by ’
Habitat Restoration Plan that inchudes area to tidal reveg. plots vs. natural recruitment;
mairitenence sad moniforing o ensuee that. | freshwater marsh process o determine need for active - ’
management ohjectives are met. habitat. revepetation and exotic spocies
removal, timeling, budget).
Tevised™ § & 9. Restore 350 acres Ho. {PortMetro) Implement Habitat Begin §. Complete tasks on iimeline as ouflined in agency
Restore 330 acres of willow dominated of willow Restoration Plan, impleinentati | epproved Habitat Restoration Plan.
hiabitat tong the perimeter of the lakes. dominated habitat om By,
to 50% canopy
closure.
{0, The PORT will design and consiruct a | City of Parlland Unknown. {Port) Provide information to Provide fo 1. Agencies determing compliance by:
public storm drainage system which will standards snd agencies about the stutus, incloding | agencies 2, ¥ nol i complianee, Port develop
be Built to City of Portland standards. Attachment C, any changes to original plan god by remediation/mitigation plan for agency approval by:
’ ’ ' design standards, ) .
3, Ageneics review and comement by:
4. Tnplerment by:
10. Upon completion, elements of the Transfer to City Yes. NiA WA WA
public storm drainage system will be -ownership.
transferred 1o City ownership for
aperation and maintenance.
{43, Water from this public storm drainage | Water must enter Unknown. {Port) Provide Information o Provide to 1, Agencies deterine comphanes by
system will not be routed into the passive treatmicst sgencies about the stafs, including | ageovies 2. If not in compliance, Port develop
Columbiz Slowgh, Santh, Bybee, or facility. any changes to oviginad plan and by: remedistion/mitigation plan for agency approval byr
Ramsey Lakes wetland systems without Attachment C. design standards. ’ - i :
first entering a passive treatment facility , 3. Agencies review and comment by:
1o filter out commonly oceurring 4, bnplemont by:
substanees, such as ofl, grease, ete., which . :
would have a significant negative impact
on water quality.
10, Ernergency spill containment will also | Facility must have | Unknown. {Port) Provide information to Pravide to 1. Agencies determine complisnceby: -
bie part of the passive treatment facility emergency spill apencies about the status, including | agencies 2. If not in compliasce, Port develop
ahove the wetlands. Atlachment C containment. any changes to original plan and by remedistionfmitigation plan for agency appeoval by:
jadicates the cusrent PORT plan for storm | Altachmest €. design standands. ’ -

drainage in Rivergaie,

1. Agencies review and comment by:
4. Implement byt -
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