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Date:	 October	18,	2022	
	
To:	 Adriana	Antelo	
	 ODOT	Region	1	STIP	Coordinator		 	
	 123	NW	Flanders	St	 	
	 Portland,	OR	97201	 	

From:	 Ken	Lobeck,	Funding	Programs	Lead,	971‐985‐6156	(cell)	

Subject:	 October	FFY	2023	Administrative	Modification	Bundle	#2	AM23‐02‐OCT2	Approval	
Request	to	the	2021‐26	MTIP	

Dear	Adriana:		
	
In	accordance	with	23	CFR	450.328,	Metro	is	submitting	a	Metro	approved	administrative	
modification	bundle	for	ODOT	review	and	approval	for	STIP	inclusion.		The	October	#2FFY	2023	
Administrative	Modification,	Bundle	#2	to	the	2021‐26	MTIP	is	under	Metro	amendment	number	
AM23‐02‐OCT2.		The	October	#2	FFY	2023	Admin	Mod	Bundle	#2	contains	two	projects:	
	

Key	
Lead	
Agency	

Name	 Change	

19357	
Tualatin	Hill	

PRD	

Beaverton	Creek	
Trail:	Westside	Trail	
‐	SW	Hocken	Ave	

COST	INCREASE:
Additional	funds	are	committed	to	the	PE	phase	to	
address	a	phase	funding	shortfall.	

20329	 West	Linn	
OR43:	Marylhurst	
Dr	‐	Hidden	Springs	
Rd	(West	Linn)	

PHASE	SLIP:
Slip	construction	phase	from	FFY	2023	to	FFY	2024.	No	
scope	or	cost	change	is	involved.	

	
The	admin	mod	to	Beaverton	Creek	Trail	only	increases	the	PE	phase.	However,	the	update	includes	
a	shadow	profile	of	updates	occurring	as	part	of	the	2024‐27	MTIP	and	STIP.	The	shadow	profile	is	
included	as	a	consistency	reference	to	the	2024‐27	MTIP	updates.	West	Linn’s	Key	20329	involves	a	
construction	phase	slip	to	FFY	2024.	It	also	includes	an	exception	approval	to	slip	the	CMAQ	to	FFY	
2024	without	a	lapse	penalty.	
	
I	certify	Metro	has	completed	all	required	review	and	approval	steps	as	the	MPO	and	IAW	with	23	
CFR	450.328	for	the	2021‐24	MTIP	for	this	administrative	modification	bundle.		Please	direct	any	
comments	or	questions	concerning	this	amendment	to	Ken	Lobeck,	Funding	Programs	Lead	at	
ken.lobeck@oregonmetro.gov.		
	
Thank	you	for	your	time	to	review	Metro’s	October	#2,	FFY	2023	MTIP	Administrative	
Modification.	
	

Kenneth F Lobeck 
Kenneth	F.	Lobeck	
Funding	Programs	Lead		
Metro	
600	NE	Grand	Avenue	
Portland,	OR	97232



Key Number
Name:

Lead Agency:

Changes:

Notes:

AM Eligible:

Trail ODOT Key: 19357
Capital MTIP ID: 70689
BikePed Status: 2
Safety Comp Date: 12/31/2030
No RTP ID: 12043

Yes CMP: No

N/A TCM: No

N/A TSMO Award No

Metro TSMO Cycle N/A

STBG RFFA ID: 50252

Federal Fiscal Year 2023 (October 2022 through September 2023)
Metro AM23‐02‐OCT2  October #2 Administrative Modification Bundle 2

19357 MTIP ID 70689
 Beaverton Creek Trail: Westside Trail ‐ SW Hocken Ave
Tualatin Hills Parks and Recreation Department

Increase PE phase funding

The admin mod shifts $197k to PE to address a PE phase funding shortfall. Local funds backfill the construction phase in the MTIP. For the 

STIP, the admin mod appears to be increasing the PE phase only. The project has received a third RFFA award and the updates are occurring 

via the 2024‐27 MTIP Update. The light blue font reveals the required phase funding updates being made through the 2024‐27 MTIP Update.

The cost increase is 3% and below the 20% threshold

1

Project Status: 
2 = Pre‐design/project development activities (pre‐NEPA) (ITS = ConOps.)

Metro
2024‐27 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: Tualatin Hills PRD Project Type:

Capacity Enhancing:

Funding Type:

Fiscal Constraint Cat:

ODOT Type

 

Project Name: 
Beaverton Creek Trail: Westside Trail ‐ SW Hocken Ave

Performance Meas:

 Conformity Exempt:

30 Day Notice Begin:

30 Day Notice End:

Funding Source

MTIP Update Entry 
COST INCREASE

Increase PE phase funding to 
address shortfall 
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N/A
RFFA Award 

Cycles:

2016‐18

2019‐21

2025‐27

N/A UPWP: Yes

N/A UPWP Cycle: N/A

N/A Past Amend: 5
No Council Appr: No
N/A Council Date: N/A

2016 OTC Approval: No

7 OTC Date N/A

Mile Post End:

 STIP Description: Construct a 1.5‐mile long, 12‐foot wide regional trail consisting of paving, bridges/boardwalks, lighting, road right‐of‐way improvements, environmental 

mitigation and bicycle/pedestrian amenities and site furnishings. This section of trail will provide an off‐street, safer and more pleasant transportation option to connect 

with light‐rail, bus lines, employment and commercial areas as well as providing recreation opportunities for walkers, joggers and cyclists.

 Detailed Description:  Construct a 1.5‐mile long, 12‐foot wide regional trail consisting of paving, bridges/boardwalks, lighting, road right‐of‐way

improvements, environmental mitigation and bicycle/pedestrian amenities and site furnishings. This section of trail will provide an off‐street, safer and more 

pleasant transportation option to connect with light‐rail, bus lines, employment and commercial areas as well as providing recreation opportunities for 

walkers, joggers and cyclists.

State Highway Route

Mile Post Begin:

Flex Transfer to FTA

FTA Conversion Code:

STIP Amend #: TBD MTIP Amd #:AM23‐02‐OCT2

Short Description: 
Construct a 1.5‐mile long, 12‐foot wide regional trail consisting of paving, 

bridges/boardwalks, lighting, road right‐of‐way improvements, environmental 

mitigation and bicycle/pedestrian amenities and site furnishings.

Last Amendment of Modification: Administrative ‐ December 2021 ‐ AM22‐07‐DEC1 ‐ Slip PE phase with $589,309 of STBG plus match from FFY 2022 to FFY 2023

Length:

 

Years Active:

1st Year Program'd:
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Fund

Type

Fund 

Code
Year

STBG‐U M3E1 2016

STBG‐U Z230 2023

TA‐U Z230 2023
STBG‐U Y230 2025
STBG‐U Y230 2026
STBG‐U Y230 2026

STBG‐U Y230 2026
STBG‐U Y230 2027

Local Match 2016

Local Match 2023

Local Match 2023
Local Match 2025
Local Match 2026
Local Match 2026

Local Match 2026
Local Match 2027
Other OTH0 2026

Other OTH0 2026
Other OTH0 2027

2,926,287$                            2,926,287$      

334,927$           334,927$                               

1,025,060$                            

‐$                                        474,386$          

702,585$            
134,595$                   

766,925$                               
‐$                                        
‐$                                        

766,925$                  

15,405$                     

‐$                                        

91,564$                 

‐$                                        

‐$                                        

67,449$                    

1,007,860$      

‐$                                        

‐$                                        

80,415$              

 

6,032,542$                            4,286,274$      150,000$                   783,000$            
‐$                            

891,564$             

1,539,330$                            RAISE grant match = 20%

Phase Totals After Amend: 854,704$                  
4,286,274$       5,834,596$                            Phase Totals Before Amend: 656,758$                   ‐$                      

 Local Funds
91,564$                                  

‐$                                        355,256$          

87,779$                                  87,779$                    

‐$                                         

State Total:

800,000$             

4,493,212$                            

 

‐$                                        

 State Funds

 Federal Funds
 

 

  ‐$                                        

 

Right of Way
Other

(Utility Relocation)
Planning

PROJECT FUNDING DETAILS

 

800,000$                                

Federal Totals:

Preliminary 

Engineering
Construction Total

‐$                                        

589,309$                  

4,144,754$      

‐$                                        3,103,903$      

6,032,542$                            Total Current Project Cost Estimate (all phases):

8,306,267$                            Full Cost ‐ Year of Expenditure Cost Amount:

891,564$             

Local Total

1,025,060$      
827,115$          
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Special Approval Conditions:

The cost increase is being made based on a third RFFA award to the project which will address ROW, UR, and Construction 

phase funding needs. The full project programming totaling $8.3 million is being updated as part of the 2024‐27 MTIP 

update. This admin mod is occurring to allow the PE phase to be obligated during early 2023. 

Submitted Materials: Approved PCR, meeting discussions, and new approved RFFA funding award.

Amendment Matrix Reference: Cost increases less than 20% for $5+ million projects are eligible to occur administratively.

Special Considerations: Full programming updates are occurring via the 2024‐27 STIP and MTIP Updates also in development

Exemption Status:

Exemption Category:

Exemption Reference:

The project is exempt from transportation demand management  and air quality modeling analysis: Yes

40 CFR 93.126, Table 2, and/or 40 CFR 93.126 Table 3: 

Table 2 , Air Quality, Bicycle and Pedestrian Trails

The admin mod increases PE phase funding to address the latest phase cost update. Funds are shifted from the construction 

phase from approved Metro RFFA funding which is programmed outside of the STIP's constrained years. The cost increase is 

minor and equals only a 3% change to the project. 

Administrative Mod Summary:

Amendment Consistency Check Glossary Summary Details

Capacity Enhancing Project: No

Modeled Project: No

Revised Match Federal: ‐$                       

N/ARevised Match Percent:

Phase Change Amount:

Phase Change Percent:

‐$                       

0%

197,946$                  

30%

87,779$                    

10.27% 10.27%

150,000$                    ‐$                   

1,834,975$      

Why project is short programmed: The STIP only reflects constrained years out to 2024 which shows Planning and PE phases. The project has received a third 

RFFA award and the updates are occurring through the 2024‐27 MTIP. The project is being updated there to reflect the latest cost estimate.

Programming Summary Details

Phase Obligations and Expenditures Summary

Total Funds Obligated: 881,294$              Federal Aid ID

PE

783,000$            

100%

197,946$                               

3.4%

3,026,434$                            

50.17%

ROW Other/Utility

EA End Date:

Known Expenditures:

C8345200

EA Start Date: 9/19/2016

3/31/2023

740,772$             

100%

15,405$                     

Construction

80,415$              

10.27%

Planning

EA Number:

Federal Funds Obligated: 800,000$             

Initial Obligation Date: 9/9/2016

0%

10.27%

 Other Notes

Item
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STBG‐U

TA‐U

Local

 

Constrained RTP ID and Name: 12043 ‐ Beaverton Creek Trail (Regional) Seg. #3 & #4

RTP Description:

Design and construct a 12' wide regional, mulituse trail segment connecting the THPRD Nature Park to the planned trail at 

SW Hocken Blvd which reaches the Beaverton Transit Center. The off‐street facility increases safety by providing an 

alternate route to high injury corridors/intersections. Completing the trail gap increases access to jobs and 2040 Centers, 

and is located near histrionically marginalized communities.

Additional comments:

Federal Transportation Alternatives (Metro allocated) funds. TA funds are appropriated to ODOT and then under a formula allocated to the MPOS. The 

funds are a subset of STBG and designed for eligible transportation enhancements such as median landscaping, construction of commuter trails, etc.

Current Programming

Fund Type Codes References

  

 (Metro STBG) Federal Surface Transportation Block Grant funds appropriated to ODOT and with a portion allocated under a formula to the MPOs and then 

committed to eligible projects via a discretionary award process

General Local funds committed by the lead agency that normally cover the minimum match requirement to the federal funds 
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Submitted Full Project Phase Cost Estimates
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Full Project Programming as part of the 2024‐27 MTIP Including the New RFFA Award
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Key Number
Name:

Lead Agency:

Changes:

Notes:

AM Eligible:

Local ODOT Key: 20329
Capital MTIP ID: 70882
BikePed Status: 5

No Comp Date 12/31/2026
Exempt RTP ID: 10127

Safety RTP/AQ Date 12/6/2018

OR43 RFFA ID: 50285

8.35 RFFA Cycle: 2019‐21

9.00 UPWP: No

0.65 UPWP Cycle: N/A

2018 Past Amend: 8
6 OTC Approval: No

No Flex Code: N/A

2
Capacity Enhancing:

 Project Name:

 OR43: Marylhurst Dr ‐ Hidden Springs Rd (West Linn)

Metro
2021‐24 Metropolitan Transportation Improvement Program (MTIP)
PROJECT ADMINISTRATIVE MODIFICATION DETAIL WORKSHEET 

Lead Agency: West Linn

Length:

Project Type:

Conformity Exempt:

On State Hwy Sys:

 Detailed Description: Construct a new cycle track and sidewalk along OR‐43 from Cedar Oaks to Hidden Springs Rd. Install a new traffic signal at OR43 and 

Hidden Springs Rd connecting to the new extension of Old River Rd to be constructed by the City of West Linn at OR43 and Marylhurst Drive. (RFFA 2019‐21 

award cycle)

Fiscal Type:

ODOT Type

Mile Post Begin:

Mile Post End:

1st Year Program'd:

Years Active:

 
Project Status: 5   =  (RW ) Right‐of Way activities initiated including R/W 

acquisition and/or utilities relocation.

STIP Amend#: 21‐24‐2729 MTIP Amend#: AM23‐02‐OCT2

Short Description:
Construct a new cycle track and sidewalk along OR‐43 from Cedar Oaks to Hidden 
Springs Rd. Install a new traffic signal at OR43 and Hidden Springs Rd.

 

Flex Transfer:

Performance Meas:

Phase slips within constrained years are allowable to occur as administrative modifications.

Federal Fiscal Year 2023 (October 2022 through September 2023)
Metro AM23‐02‐OCT2  October #2 Administrative Modification Bundle 2

CMAQ is considered old, but an exception may have been submitted granting the carryover without penalty. Metro was not part of the 

exception request.

20329 MTIP ID 70882
 OR43: Marylhurst Dr ‐ Hidden Springs Rd (West Linn)
West Linn

Slip Construction phase from FFY 2023 to FFY 2024 due to delay in various negotiations with West Linn to deliver project. Cons slips to FFY 2024 

as a result.

Administrative Modification
PHASE SLIP

Slip Cons to FFY 2024
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Fund

Type

Fund 

Code
Year

CMAQ
Z400

Z40E
2018

TAP‐U Z301 2018

State TA Z301 2021

CMAQ Z400 2021

CMAQ Y400 2023

CMAQ Y400 2023

CMAQ Y400 2024

116,649$                               
22,145$                                 

116,649$             

22,145$                     

LAST Amendment or Admin Mod: Administrative ‐ July 2021 ‐ AB21‐20‐JUL4 ‐ ADVANCE PHASE: Advance ROW phase from FY 2022 to FY 2021 enabling the phase obligation to 

occur before the end of the fiscal year.

‐$                                        

 

‐$                                        

 STIP Description: Construct a new cycle track and sidewalk along OR43 from Hidden Springs to Cedar Oak Drive. Install a new traffic signal at OR43 and Hidden Springs 

(connecting to the new extension of Old River Road to be constructed by the City of West Linn) and at OR43 and Marylhurst. These improvements will provide a safe and 

critical link for bicycle riders and pedestrians along this section of roadway.

PROJECT FUNDING DETAILS

 

2,570,792$       

‐$                                        State Total: 

 State Funds
‐$                                        

 Federal Funds

290,414$                   290,414$                               

4,100,000$                            

805,304$                  

294,696$             

805,304$                               
294,696$                               

2,570,792$                            
‐$                                        

Note:  Federal Totals:

2,570,792$        ‐$                                        

Right of Way
Other

(Utility Relocation)
Planning

Preliminary 

Engineering
Construction Total
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Local (CMAQ) Match 2018

Local (TAP) Match 2018

Other OTH0 2018

Local (St TA) Match 2021

Local (CMAQ) Match 2021

Other OTH0 2021

Local (CMAQ) Match 2023

Other OTH0 2023

Local (CMAQ) Match 2023

Other OTH0 2023

Local (CMAQ) Match 2024
Other OTH0 2024

987,075$                               987,075$                  

33,729$                33,729$                                 

PE002950 R9699000

844,779$             

8/31/2021

8/31/2021

4/9/2018

Not Available

Not Available Not Available

Total Funds Obligated:

Federal Funds Obligated:

EA Number:

EA Start Date:

EA End Date:

Known Expenditures:

Initial Obligation Date:

1,095,718$              

4/9/2018

2,208,203$              

Not Available

411,345$              S003(016)

Notes

Phase Obligations and Expenditures Summary

Item Planning (PD) PE ROW Other/Utility Construction Federal Aid ID

‐$                        125,410$                   47,080$                2,535$                        294,239$           469,264$                               Revised Match Federal:

Revised Match Percent: 0.00% 10.27% 10.27% 10.27% 10.27% 10.27%

13,351$               

386,354$             

3,935,221$       ‐$                       

Local Total

‐$                                        

0.00%0.00%0.00%0.00%0.00%0.00%

33,239$                     33,239$                                 

92,171$                                 

13,351$                                 

386,354$                               

92,171$                    

Phase Change Amounts:

Phase Change Percentages:

‐$                        ‐$                           ‐$                      ‐$                            ‐$                   

844,779$             2,208,203$              

Is the project short programmed: No, for the moment. It is possible the next cost update will indicate an increase due to inflation.

Programming Adjustments Summary Details

7,038,203$                            Year Of Expenditure (YOE):

7,038,203$                            Phase Totals Before Amend: 2,208,203$               844,779$              50,000$                     

‐$                       Phase Totals After Amend: 7,038,203$                            3,935,221$       50,000$                     

 Local Funds

1,364,429$                           
1,070,190$        1,070,190$                            
294,239$           294,239$                               

25,320$                                 

2,535$                                    2,535$                       

25,320$                     

294,239$          

1,070,190$       

‐$                                        

‐$                                        
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Additional comments:

Special Considerations:

Constrained RTP ID and Name: 10127 ‐ OR 43 Multimodal Improvements ‐ Holly St. to Mary S. Young State Park

RTP Description: Improve roadway with widening, turn lanes, street trees, signal interconnections, cycle tracks, and sidewalks.

STIP Summary Report and STIP Impacts Worksheet (CMR)

The CMAQ funds are considered older funds and will lapse at the end of FFY 2023. Metro staff have learned ODOT submitted 

an exception request to carry‐over the construction phase CMAQ without penalty. The exception request was not coordinated 

and submitted through Metro. No documentation trail or official approval was provided to Metro.

Carry‐over exception of the construction phase CMAQ to avoid lapse

Special Approval Conditions:

Submitted Materials:

Capacity Enhancing Project: No

Modeled Project: No

Amendment Matrix Reference: Phase slips within constrained years are eligible to occur as admin mods

Amendment Consistency Check Glossary Summary Details

Exemption Status: The project is exempt from transportation demand management  and air quality modeling analysis: Yes

40 CFR 93.126, Table 2, and/or 40 CFR 93.126 Table 3: Exemption Reference:

Exemption Category: Table 2 Air Quality ‐ Bicycle and pedestrian facilities

Administrative Mod Summary:
The admin mod slips the construction phase from FFY 2023 to FFY 2024. Delivery delays/ROW phase completion is delaying 

the construction phase implementation. 
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