Metro Charter Committee Work Plan November 1992 Election

```
Aug 13
           Voted on work plan/election date
           Former Metro executive officer & councilors
    22
           State Agency Council for Growth Issues in the Portland Area
           Portland Future Focus
    29
          Metro functions/powers
Sep 5
          Metro functions/powers--Labor day break
    12
          Metro functions/powers (tentative)
    14
          SATURDAY RETREAT
          Metro functions/powers
    19
    26
          Metro functions/powers
Oct 3
          Metro functions/powers
    10
          Metro functions/powers
    17
          Metro functions/powers
    24
          No meeting
    31
          Metro finance
Nov 7
          Metro finance
          Metro finance
    14
    21
          Metro finance
    28
          No meeting--Thanksgiving
Dec 5
          Metro finance
    12
          Metro finance
    19
          No meeting--Christmas break
    26
          No meeting--Christmas break
Jan 2
          No meeting -- New Year break
    9
          Metro finance
    16
          Metro structure
    23
          Metro structure
    30
          Metro structure
Feb 6
          No meeting
    13
          Metro structure
    20
          Metro structure
    27
          Metro structure
Mar 5
          Metro Charter concept adoption
    12
          No meeting
    19
          Metro Charter concept adoption
    26
          No meeting--Spring break
Apr 2
          Metro Charter concept adoption
    9
          No meeting--first draft written
    16
          Committee approval of first draft
    23
          No meeting--first draft written--Spring break
    30
          No meeting--circulation, comment of first draft
May 7
          No meeting--circulation, comment of first draft
    14
          Regional review, public hearings on first draft
    21
          No meeting
    28
          Revision of first draft by Committee
Jun 4
          No meeting--second draft written
    11
          Committee approves second draft
    18
          No meeting--circulation, comment of second draft
    25
          Regional review, public hearings on second draft
Jul 2
          No meeting
    9
          No meeting
    16
          Revision of second draft
    23
          No meeting
          Adopt final proposed Charter
    30
```

Aug 6 Charter due to Director of Elections, subject to judicial review

Aug 26 Ballot title, explanatory statements and arguments due to Secretary of State

Nov 3 General election