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METRO
DATE: June 19, 2008
TO: Portland-Milwaukie Light Rail Project Steering Committee
FROM: Richard Brandman, Deputy Planning Director
RE: June 26 Meeting
N ——

At the meeting on June 26, you will be asked to recommend a Locally Preferred Alternative
(LPA). The meeting will then adjourn and the Land Use Final Order (LUFO) Steering
Committee will be asked to recommend a LUFO.

The study Citizen Advisory Committee (CAC) and the Project Management Group (PMG)
have each developed LPA recommendations (attached). The two groups coordinated their
efforts and there is a considerable degree of consistency as outlined below.

Both the CAC and PMG support the following:

= A refined Porter-Sherman Willamette River Crossing as recommended by the
Willamette River Crossing Partnership Committee.

= The Tillamook Branch alignment through North Industrial area of Milwaukie.

= A terminus at Park Avenue.

The PMG recommended development of a Minimum Operating Segment (MOS) to Lake
Road as a fall back in case project finance doesn’t permit construction of the full project
initially. The CAC did not endorse an MOS, but noted that they lack the detailed knowledge
of the project finance to either support or oppose an MOS. Instead the CAC supports “a
viable project that goes as far south as possible and serves North Clackamas County well”.

The two groups recommended the same stations with the following exceptions:

= The PMG recommended combining the Lincoln and Harbor Stations into a single
station that serves RiverPlace and the South Auditorium areas. The CAC did not take
a position on this.

= The CAC recommended inclusion of the Harold station in the initial project, but the
PMG recommends provision for a potential future station at this location with criteria
to be developed in order to make this station viable.



The CAC recommendation includes a number of further considerations, which include
suggested connections and related improvements. The PMG developed findings,
recommendations and proposed work program elements for your consideration. With
appropriate changes at the direction of the Steering Committee, this would become the basis
for the Locally Preferred Alternative Report.

Attached also find a draft resolution to the Metro Council.

We look forward to seeing you next week. If you have any concerns or questions in the
meantime, please do not hesitate to contact me or Bridget Wieghart, Transit Project Manager.
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1. SUMMARY
1.1 Report Purpose

This Portland-Milwaukie Project Locally Preferred Alternative Report presents the recommended
implementation strategy and the Locally Preferred Alternative (LPA) for transit improvements in the
Portland-Milwaukie Corridor. This Report documents the amendment to the 2003 LPA and defines
the elements of the 2008 Portland-Milwaukie LPA. The LPA recommendation has been made based
on information documented in the Portland-Milwaukie Supplemental Draft Environmental Impact
Statement (SDEIS) (Metro: May 2008), public comment received, as well as other studies listed in
section 5.1. The recommended LPA is shown in Figure 1.

1.2 Locally Preferred Alternative Recommendation

The recommended Portland-Milwaukie Light Rail Project Locally Preferred Alternative (LPA) is a
light rail transit with alignment, terminus, stations, park-and-ride facilities, a new bridge for transit,
bicycles and pedestrians across the Willamette River, and bus and streetcar elements as follows:

Alignment
e Connecting to the southern end of the new light rail mall alignment in downtown Portland with a

SW Lincoln Street alignment.
e Refined SW Porter Street to SE Sherman Street Willamette River Crossing.
e Tillamook Branch Alignment south of Tacoma.

Terminus
e Park Avenue terminus

Light Rail Stations

Stations would include stops and shelters at: SW Lincoln Street/Harbor Drive, South Waterfront,
Oregon Museum of Science and Industry (OMSI), SE Clinton Street, SE Rhine Street, SE Holgate
Boulevard, SE Bybee Boulevard, SE Tacoma Street, SE Lake Road, and SE Park Avenue. A
potential future station is planned at SE Harold Street.

Park-and-Ride
Park-and-ride facilities would be located at the Tacoma and Park Avenue stations. Both facilities
would include 1000 parking spaces.

Bus Improvements

The Portland-Milwaukie Light Rail Project LPA includes bus use of a transitway from SW 1%
Avenue to approximately SE 8" Avenue and bus-related improvements at intersections and stations,
including a new Bus Stop Shelter Area near the downtown Milwaukie (SE Lake Road) station.

Ruby Junction Maintenance Facility

The Portland-Milwaukie Light Rail Project LPA includes an expansion of the existing Ruby
Junction Operations and Maintenance Facility to accommodate additional light rail vehicles
associated with the operation of the Portland-Milwaukie Light Rail Project.

June 26, 2008 DRAFT-Portland-Milwaukie Light Rail Project Locally Preferred Alternative Report Page 1
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Future Streetcar Improvements

The Portland Streetcar, a distinct transit mode from light rail, could share some of the improvements
made for light rail including the new Willamette River crossing, with light rail tracks also used by
streetcars. Track connections would need to be made by a separate streetcar project plan and
funding effort.

SE Water Avenue Relocation

The project will seek to accommodate the development of the existing SE Water Avenue detour as
the permanent location for SE Water Avenue, however, design and construction of the permanent
relocation are not included in the project.

Project Finance Consideration

Securing local matching funds to complete the finance package has not yet been completed. If
project revenues and project cost estimates cannot be balanced, a minimum operating segment
(MOS) with a shorter alignment and a southern terminus at SE Lake Road could be pursued,
consistent with the 2008 Portland-Milwaukie SDEIS.

1.3 Next Steps

The LPA would include local approval to proceed with the following next steps:

e Submit FTA New Starts and Preliminary Engineering applications.

e Initiate a Final Environmental Impact Statement (FEIS).

e Clarify and reach agreement on the project elements that will be reduced, deferred or eliminated
to reduce project costs by the time the FEIS is published.

e Undertake actions to finalize the capital and operating financial plan for the project by the time
the FEIS is published.

e Resolve project issues identified during and after publication of the SDEIS.

e Conduct analysis with City of Portland by January 2009, to determine the optimal location of a
single station to serve the RiverPlace and the South Auditorium areas.

Page 2 Portland-Milwaukie Light Rail Project Locally Preferred Alternative Report June 26,2008
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Figure 1.1 Draft 2008 Locally Preferred Alternative
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* Lake Road Minimum Operable Segment (MOS):

A Lake Road MOS terminus would include a 275 space park and ride at Lake Road, and a 1250 space park and ride at Tacoma.

** The Lincoln and Harbor Stations will be consolidated into a single station. The new starts application will include the
Lincoln Station.
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2. ALTERNATIVES CONSIDERED

The purpose of this section is to provide a brief description of how the previous 2003 South Corridor
LPA decision was made and how it relates to the Light Rail Alternative and design options that were
examined in the Portland-Milwaukie Project Supplemental Draft Environmental Impact Statement
(SDEIS) (Metro: May 2008). For a complete description of these alternatives, please see the
Portland-Milwaukie Light Rail Project SDEIS, Chapter 2 Alternatives Considered and Appendix L
Background on Alternatives Development. Chapter 5 of this report describes the modes and
alignments that have been studied in the corridor.

2.1 Portland-Milwaukie Light Rail Project Context in the South Corridor

On April 17, 2003, the Metro Council adopted a two-phased major transit investment strategy for the
South Corridor (see Figure 2.1). Phase 1, the 1-205/Portland Mall Light Rail Project, was selected as
the Phase 1 Locally Preferred Alternative (LPA), to be followed by Phase 2, the Portland-Milwaukie
Light Rail Project. The 1-205/Portland Mall Light Rail Project was approved by the Federal Transit
Administration (FTA) in a full funding grant agreement, with construction that commenced February
2007, with an opening scheduled for September 2009.

This LPA Report addresses Phase 2 of the South Corridor—the Portland-Milwaukie Light Rail
Project.

In 2003, the project sponsors and Metro found that in the Portland-Milwaukie segment, the Light
Rail Alternative was preferred over busway, bus rapid transit (BRT) and a No-Build Alternative
because:

e In 2020, Milwaukie Light Rail would have the highest number of transit trips in this
segment of any alternative, adding over 20,000 light rail trips in addition to 1-205 light rail for a
combined total of over 53,000 daily light rail trips in the South Corridor.

e The Milwaukie Light Rail Alternative would provide the fastest travel time of any of the
Alternatives between Milwaukie and downtown Portland.

e Light rail station areas would provide excellent opportunities for transit oriented
development in southeast Portland and in downtown Milwaukie.

e Milwaukie Light Rail would provide better neighborhood transit service than the BRT or
Busway Alternatives, by providing accessible, high-capacity transit service to southeast Portland
neighborhoods, Milwaukie and downtown Portland.

e The Milwaukie Light Rail Alternative generated significant community support in
Milwaukie, southeast Portland and downtown Portland.

e The Milwaukie Light Rail Alternative would have fewer environmental and displacement
impacts than the Busway Alternative.

e Milwaukie Light Rail would be compatible with and would augment the regional light rail
transit system offering direct service to downtown Portland, the Rose Quarter and north
Portland as well as easy transfers to the Blue and Red Lines between Hillsboro, downtown
Gresham and the Portland Airport.
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2.2 2008 Portland-Milwaukie Project SDEIS Alternatives

The 2008 SDEIS Light Rail Alternative was developed in response to modifications to the 2003

LPA proposed by citizens and local governments. These modifications were based on:

e A 2003 LPA work program element directing that options to the LPA alignment in the vicinity of
the Milwaukie North Industrial area be investigated in order to mitigate impacts to businesses on
SE McLoughlin Boulevard. This resulted in the creation of the Milwaukie Working Group that
recommended the Tillamook Branch alignment design option in 2004 to the Milwaukie City
Council.

e Demand for park-and-ride in the South Corridor.

e Interest by the City of Milwaukie and Clackamas County in a more southerly terminus outside
downtown Milwaukie to serve light rail riders and park-and-riders further to the south and to
maximize the quality and availability of downtown Milwaukie real estate for mixed-use,
moderate density redevelopment.

e Substantial development in the South Waterfront area including a new Oregon Health & Science
University (OHSU) building and plans for a future campus that include additional medical-
related research and health facilities; an estimated increase in employment of over 10,000; ten
planned new residential towers for 5,000 residents; and a need to have light rail be a part of an
improved transportation system for the area.

e Completion of the Portland Aerial Tram and the desire for a closer connection between the tram
and light rail.

Accordingly, starting in 2006 the Refinement Phase for the Portland-Milwaukie project examined
and the Steering Committee narrowed alignment options in and south of Milwaukie and for the
Willamette River crossing. As a result, Willamette River crossing alignment options, a Tillamook
Branch alignment option and alignment options with a 0.84 mile extension of the southern terminus
to SE Park Avenue were included in a 2008 Portland-Milwaukie SDEIS as part of the Light Rail
Alternative. A No-Build Alternative was also included.

2.2.1 Portland-Milwaukie Light Rail Alternative
In 2008, the SDEIS Light Rail Alternative, including alignment and design options, included:

e 2003 LPA from the Portland Mall to SE Lake Road in Milwaukie, with approximately 6.4 miles
of light rail, 11 stations, and a new bridge across the Willamette River joining OMSI and
RiverPlace.

e Willamette River crossing options between the South Waterfront District and southeast
Portland, with four new alignment options in addition to the 2003 LPA river crossing, plus
options for bridge height, bridge type, and whether the bridge would accommodate buses in
addition to light rail, streetcar, bicycles and pedestrians.

e Tillamook Branch Line, an alignment option in the Milwaukie North Industrial Area that would
transition to an alignment along the existing Tillamook Branch Railroad Line just south of the
Tacoma Station and would include the extension to SE Park Avenue.

e Extension to SE Park Avenue, an alignment terminus option that would extend light rail
approximately 0.84 mile from SE Lake Road to SE Park Avenue, add up to two stations, and
provide additional park-and-ride capacity at SE Park Avenue.

Page 6 Portland-Milwaukie Light Rail Project Locally Preferred Alternative Report June 26,2008
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Other localized options included:

e SE Harold Street Station, an additional station in southeast Portland between the Bybee and
Holgate Stations.

e Washington and Monroe Station options in downtown Milwaukie, in addition to the station at SE
Harrison Street that was identified in the 2003 LPA.

e Bridge access options that would accommodate buses and streetcars.

e Options for elevated or at-grade crossings of the Oregon Pacific Railway (OPR) Line east of the
Willamette River and across SE McLoughlin Boulevard south of downtown Milwaukie.

e Expansion of the Ruby Junction Operating and Maintenance Facility.

The analysis of the Light Rail Alternative was based on comparing the 2003 LPA to the alignment
and design options, and each design and alignment option was combined with the 2003 LPA for
analysis. For example, the Tillamook Branch Line option was combined with the 2003 LPA river
crossing, and the Willamette River crossing options were combined with the 2003 LPA terminus at
SE Lake Road. Figures 2.1-1 through 2.1-3 illustrate the alignment options evaluated in the
Portland-Milwaukie SDEIS.

2.2.2 No-Build Alternative

The No-Build Alternative is required under NEPA and represents future conditions without the
Portland-Milwaukie Light Rail Project. The No-Build Alternative represents both a possible
outcome of the process and a reference point to gauge the benefits, costs, and impacts of the Light
Rail Alternative.

The No-Build Alternative includes assumptions about future growth in population and employment
in the region and in the project corridor through the year 2030, and the regional transportation
system with the committed transportation investments that would occur with or without the Portland-
Milwaukie Light Rail Project. The No-Build Alternative roadway improvements are projects in the
corridor that are currently planned and for which a source of funding has been identified. They are
the projects listed in the “financially constrained” project list of the 2004 Regional Transportation
Plan, the currently adopted transportation plan for the region. Transit service will increase at a rate of
0.5% a year. See Table 2.1-1 of the SDEIS for a summary of the transit and roadway improvements
included in the No-Build Alternative

June 26, 2008 DRAFT- Portland-Milwaukie Light Rail Project Locally Preferred Alternative Report Page 7
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3. PUBLIC OUTREACH AND INVOLVEMENT
3.1 Portland-Milwaukie SDEIS Distribution and Public Comment

The Portland-Milwaukie Project Supplemental Draft Environmental Impact Statement was
distributed on May 1, 2008, and notice of availability was published in the Federal Register on May
9, 2008. This document was also circulated and discussed at four community open houses (May 21,
22, 27, and 28, 2008). The 45-day local public comment period ends at noon, June 23, 2008 and has
included numerous neighborhood meetings and a public hearing on June 9, 2008. The South
Corridor Steering Committee made the initial recommendation for the Locally Preferred Alternative
(LPA) for the Portland-Milwaukie Light Rail Project. This Portland-Milwaukie Project Locally
Preferred Alternative Report documents the amendment to the 2003 LPA and defines the elements
of the 2008 Portland-Milwaukie LPA.

3.2 Portland-Milwaukie LPA Decision Process

The South Corridor Steering Committee considers the LPA recommendation on June 26, 2008. It
will then be considered by local jurisdictions, ODOT and TriMet, the Joint Policy Advisory
Committee on Transportation (JPACT) and by the Metro Council (See Figure 1.4-1). The final LPA
decision will be made by the Metro Council after consideration of:

e Public comments on the Portland-Milwaukie SDEIS made during the public hearings and as
documented in the Portland-Milwaukie Project Public Comment Report (Metro, June 2008).

e Data and analysis included in the Portland-Milwaukie Project Supplemental Draft
Environmental Impact Statement.

e Consistency with the study Purpose and Need and the project’s adopted goals and objectives.

e Consideration of recommendations from the following committees and jurisdictions on the
following dates:

Portland-Milwaukie Citizen Advisory Committee June 12
City of Oregon City Commission July 2
TriMet Board of Directors July 9
Multnomah County Board of Commissioners July 10
Joint Policy Advisory Committee on Transportation July 10
Milwaukie City Council July 14, 15
City of Portland Council July 17
Clackamas County Board of Commissioners July 17
Metro Council July 24

The recommendations and resolutions adopted by the committees and jurisdictions listed above will
be contained in Appendix B of the Metro Council’s Final LPA Recommendation.
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Figure 3.1 Locally Preferred Alternative Adoption Process and Schedule

Portland-Milwaukie Light Rail Project

Locally Preferred Alternative Process

SDEIS Public Comment Period Steering Committee Jurisdictional Recommendations Adoption

May 9 June 23 June July July
Open Houses Steering Committee Oregon City 7/2 JPACT
May 21, 22, 27, 28 Draft Recommendation TriMet Board 7/9 July 10
June 26 Multnomah County 7/10
Public Hearing City of Milwaukie 7/14-15
June 9 Clackamas County 7/17

City of Portland 7/17

Citizen Advisory Committee

June 12 Metro
Council %
July 24
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4. LOCALLY PREFERRED ALTERNATIVE DESCRIPTION AND RATIONALE

The recommended locally preferred alternative is a Light Rail transit project that would extend the
light rail that is currently under construction on the Portland Transit Mall to a terminus at SE Park
Avenue in Clackamas County. The LPA is based on the 2003 LPA and the options analyzed in the
SDEIS. Specific elements of the LPA are discussed below. Figure 4.1 illustrates the Portland-
Milwaukie LPA.

4.1. Willamette River Crossing Alignment: Refined Porter-Sherman

A. Location
From the terminus of the Portland Mall Light Rail alignment located between SW 5th and
SW 6th Avenues at SW Jackson Street in downtown Portland, light rail alignment would
be extended east crossing SW 5th Avenue and the 1-405 on-ramp and would continue east
in the center of SW Lincoln Street, then cross SW 1st Avenue and through to SW Naito
Parkway in the location of a currently existing building. Proceeding east and crossing SW
Naito Parkway, the light rail alignment would turn south on the east side of SW Naito
Parkway. The light rail would proceed over SW Harbor Drive on a structure and under
the 1-5/1-405 elevated roadways on a structure and continue south along the east side of
SW Moody Avenue to an intersection of SW Moody Avenue and a future SW Porter
Avenue in an alignment proximate to the southern edge of the OHSU campus. The light
rail would then turn east and cross the Willamette River on a modified Porter-Sherman
alignment to a point on the east side of the Willamette River at SE Sherman Street, just
north of the Portland Opera building.

B. Alternatives Considered
The following alignment options were considered for the Willamette River crossing.
Additional alignments were considered in the refinement phase and were narrowed by the
Steering Committee to the alignments listed below.
e 2003 LPA (SW RiverPlace to south OMSI parking lot)

e SW Meade to SE Sherman

e SW Meade to SE Caruthers

e SW Porter to SE Sherman

e SW Porter to SE Caruthers
C. Rationale for Selection

The City of Portland convened the Willamette River Partnership, a committee of local
property owners, businesses and agencies in the vicinity of the proposed bridge crossings.
The committee was charged with coordinating private development plans and investments
with City utility, street and park improvements and the light rail project. After a series of
meetings, they recommended a refined Porter-Sherman crossing described in “A”, above.
All the more southerly river crossing design options (Meade and Porter on the west bank
and Sherman and Caruthers on the east bank) share similar advantages over the 2003 LPA
bridge crossing alignment.
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PMG Findings and Recommendations to Steering Committee



Page 14

Figure 4.1 Draft 2008 Locally Preferred Alternative
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The refined Porter-Sherman crossing compared to the 2003 LPA would:

Serve almost 3,000 more residents and more than 4,000 additional employees.

Add 1,200 to 1,400 light rail trips a day between downtown Portland and Milwaukie
or Oak Grove.

Reduce transit travel time to South Waterfront by 5 minutes (23 minutes compared to
the No-Build).

Have fewer noise impacts and would impact one less park.

Be more likely to serve as a catalyst for development in the area.

Provide substantive travel time benefits for buses, with over 13,000 riders gaining
benefits.

In addition, the refined Porter-Sherman crossing has several additional advantages not
shared by all of the other southerly crossing options. It would:

Avoid the greater business and property impacts required by the Caruthers options.
Be compatible with the OHSU and OMSI master plans.

Be more compatible with the South Waterfront Willamette River Greenway Plans for
natural habitat area between Porter and the Marquam bridge.

Offer a short walk connection to the Portland Aerial Tram and access to more than
10,000 jobs on Marquam Hill.

D. Issues to be Addressed by Staff
The following issues will need to be further addressed

Final bridge height, and bridge type (including number and size of in-water piers).
Coordination with City of Portland on Willamette Greenway plan modifications.
In-water and riparian habitat avoidance, mitigation and enhancement measures.
Amount, extent, timing, cost and Light Rail Project cost burden for an elevated
alignment in the South Waterfront area.

4.2 Preferred Light Rail Alignment: Tillamook Branch to Park

A.

June 26, 2008

Location

The locally preferred alternative includes the Tillamook alignment in the Milwaukie North

Industrial Area and a terminus at SE Park Avenue. From SE 8" to SE Tacoma Street the
alignment is the same as the LPA adopted in 2003. On the east side of the river, following
along the west/south side of the Union Pacific Railroad (UPRR), the light rail alignment

would cross SE Powell Boulevard and go south along SE 17th Avenue to SE McLoughlin

Blvd. The alignment would then continue south between SE McLoughlin Boulevard and

the UPRR tracks to SE Tacoma Street.

At SE Tacoma Street the preferred Tillamook alignment would proceed south about 300
feet and then turn southeast. The Tacoma Street Station would be located south of
Johnson Creek and a 1000 space parking structure would be located at this site. The

alignment would cross under the Springwater corridor bridge then be elevated to just north
of Highway 224. The alignment would cross under Highway 224 and then run south along

the west side of the Tillamook Branch railroad right-of-way to SE Lake Road. The light
rail would cross over SE McLoughlin Boulevard on a grade-separated structure and
proceed south along the west side of SE McLoughlin Boulevard to SE Park Avenue.
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D.
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Alternatives Considered
The following alternatives were considered for the portion of the light rail alignment
between SE Tacoma Street and SE Park Avenue:
e The 2003 LPA alignment along SE McLoughlin and SE Main Street through the
Milwaukie North Industrial Area with southern terminus at SE Lake Road.
e 2003 LPA alignment as described above with a southern terminus at SE Park Avenue.
e The Tillamook Branch Alignment with the extension to SE Park Avenue.

Rationale
Tillamook Branch Alignment. Compared to the 2003 LPA or the 2003 LPA to SE Park
Avenue, this option would:
e Require fewer impacts to traffic and freight access for businesses in the Milwaukie
North Industrial Area.
e Result in fewer acquisitions and displacements of North Industrial Area businesses.
e Reduce light rail travel by one minute along the length of the segment.
e Cost less to construct (approximately $39 million).
e Avoid adverse impacts to the historic ODOT building and grounds on SE
McLoughlin Boulevard.
e Have support of the businesses in the North Industrial Area and is similar to the
Milwaukie Working Group Recommendation from the 2004 process.
e Avoid traffic impacts at SE Ochoco and SE Milport Streets.

Park Terminus. The SE Park Avenue terminus is preferred, although funding is not
assured. While substantial efforts will be made to find sufficient funds to construct to
Park Avenue, a minimum operating segment (MOS) to Lake Rd is also indicated.
Compared to the Lake Road terminus, the Park Avenue terminus would:
e Increase the number of people using transit to get to downtown Portland.
e Put 1,100 to 1,600 more households and approximately 1,300 jobs within a %2 mile
walk of the light rail system.
e Reach more commuters in north Clackamas County by maximizing park-and-ride
opportunities with 1,000 more spaces.
e Increase ridership by over 2,000 rides each day.
e Would intercept significant park-and-ride trips south of downtown Milwaukie before
it reaches the Milwaukie Town Center.
e Avoid impacts of a park-and-ride in downtown Milwaukie.

Issues to be Addressed by Staff
With the SE Park Avenue terminus, the following issues would need to be addressed:
e Developing cost reduction strategies that will allow for the extension to SE Park
Avenue terminus.
e Developing capital and operating finance plan for the SE Park Avenue terminus.
e Addressing the additional noise and vibration impacts.
e Mitigating the potential impacts to two additional parks.
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4.3 Locally Preferred Alternative Light Rail Stations: Portland

A. Location
The recommended Locally Preferred Alternative includes stations and park-and-rides at
the following locations:

Lincoln/Harbor
South Waterfront
OMSI

Clinton

Rhine

Holgate

Bybee

Tacoma

The station at Tacoma includes structured park-and-ride facilities with 1000 spaces.

B. Alternatives Considered
The following station locations were considered based on the 2003 LPA, finding the
Refinement Study and recommendations of the Steering Committee:

Lincoln

Harbor Drive

RiverPlace

South Waterfront

OMSI

Clinton

Rhine (formerly Lafayette)
Holgate

Harold (studied as an optional station)
Bybee

Tacoma

C. Rationale
The station locations in Portland are based on the adopted 2003 LPA, except as follows:

The Lincoln Station was relocated from SE Harrison Street because the alignment
was relocated to SE Lincoln Street because the Portland Streetcar has been
constructed on SE Harrison Street.

The selection of the revised Porter-Sherman Willamette River crossing alignment
precludes a station at RiverPlace. The Harbor Station, which was intended serve
RiverPlace, is discussed below.

A station option at SE Harold Street was studied the SDEIS, though it was not
included in the 2003 LPA. It is also discussed below.

4.3.1 Lincoln and Harbor Stations

A. Location.
The Lincoln Station studied in the SDEIS would be located in the South Auditorium area
on SW Lincoln Street between SW 4™ and SW 1% Avenue. The Harbor Station studied

June 26, 2008
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would be located over SW Harbor Drive and SW Moody Street in SW Portland. Because
of topography and light rail alignment grade considerations, the Harbor Station would be
required to be an elevated station. The location of these two stations will be reexamined
prior to January 2009.

Reasons to Consolidate Lincoln and Harbor Stations
The Harbor Station was preliminarily evaluated and is recommend to be consolidated with
the Lincoln Station in the 2008 LPA because:

e Ridership to and from the Harbor station is estimated to be among the lowest of any
station (900-1,200 boardings per day).

e The delay to each trip due to an additional stop reduces overall ridership, reduces the
transit user benefits, and negatively affects the cost effectiveness to a significant
degree—17,000 light rail riders and 2,1000 bus riders daily bypass Harbor Station
and would be slowed by 30-60 seconds if there were an additional stop.

e 70 percent of the riders at the Harbor Station transfer to or from the streetcar.

e The Lincoln Street station is only 500-800 feet from the Harbor station.

e Most trips are within walk access to another station and have access to streetcar that
will serve OHSU and OMSI as well as downtown.

e The cost of the Harbor Station, elevated 35 feet above SW Harbor Drive, ($17
million) is substantially more than other at-grade stations.

e The elevated, 96° wide station would visually impact surrounding uses and would
mar the entrance to downtown Portland from I-5.

e An elevated station would require property from PDC redevelopment parcels.

e An elevated station would require steps, a ramp and possibly an elevator, which
would make it less convenient for passengers than at-grade stations.

Consideration

Prior to January 2009, the project will reexamine the Lincoln and Harbor stations and
identify a single station location that optimizes ridership, is fiscally responsible and serves
the RiverPlace and the South Auditorium areas.

4.3.2 Harold Station

Examination of the potential for a future Harold Street station is identified as a future work element.
See Chapter 6 Future Work Program for additional detail.

A
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Location
The SE Harold Street Station would be located between SE Harold Street and SE Ellis
Streets on the east side of SE McLoughlin Boulevard in SE Portland.

Reasons Not to Advance
The Harold Street Station was not recommended to be included in the 2008 LPA:
e Low ridership (1,400 boardings per day even with a pedestrian bridge that would
provide access to neighborhoods to the east) compared with other stations.
e Most of the station area is within % mile of either Bybee or Holgate Stations.
e Currently fewer than 30 riders a day use the existing Harold bus stop.

Portland-Milwaukie Light Rail Project Locally Preferred Alternative Report June 26,2008
PMG Findings and Recommendations to Steering Committee



e Most riders could be served by the existing #19 Woodstock or other routes that will
benefit from use new Willamette River bridge, which will increase reliability and
decrease bus travel times

e 1,900 light rail riders traveling through the station would experience about %2 to 1
minute additional transit travel time thereby reducing the cost effectiveness of the
project.

e SE Harold Station would be considered as a potential future station with track offsets
designed to accommodate a future station.

Considerations

Current land uses and zoning do not adequately support a Harold Station at this time. A
Harold Street Station would benefit by having a multi-use bridge over the railroad tracks
at SE Reedway Street to connect the East Moreland and Reed neighborhoods and Reed
College. The cost of the bridge is estimated at $6-8 million.

Future Evaluation

The SE Harold Station is considered a potential future station with track offsets and
infrastructure designed to accommodate a future station. As part of PE and future area
planning processes conducted in coordination with the Portland Plan planning process,
studies should evaluate ridership, cost effectiveness, land use, zoning, infrastructure and
bus routing options that would support a future Harold Station.

4.4 Locally Preferred Alternative Light Rail Stations: Milwaukie and Clackamas County

4.4.1 Preferred Milwaukie Station: Lake Road

A.

June 26, 2008

Location
The station is located on the north side of SE Lake Road, south of SE Adams and west of
SE 21st Avenue adjacent to the railroad tracks in the downtown Milwaukie.

Alternatives Considered

Stations at SE Harrison Street, SE Monroe Street, SE Washington Street and SE Lake
Road were studied in the 2008 SDEIS. A park-and-ride with 275 spaces was studied in the
SDEIS. This option is discussed in section 4.5.1 below.

A station and park-and-ride at the former Southgate Theatre site was included in the 2003
LPA, and studied as part of 2003 LPA alternative in the SDEIS. A station at Bluebird was
studied as an option with the extension to SE Park Avenue.

Rationale
Under the Park Avenue terminus option, one station in downtown Milwaukie is
recommended.

A single station at SE Lake Road is preferred because it:
e |sthe closest station alternative to Main Street, the retail spine of downtown
Milwaukie, of the four stations studied.
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e Encourages the greatest possible use of Main Street, helping to activate the entire
length of the street with pedestrian activity compared with the other station
alternatives in downtown Milwaukie.

e Provides downtown Milwaukie with the anchor the Downtown Plan suggests is
necessary for strengthening Main Street.

e Supports the City of Milwaukie’s plans for redevelopment.

e  Will be highly convenient to the Milwaukie High School.

e Has community support and was recommended by the Milwaukie City Council.

Selection of a Tillamook Branch alignment in the North Industrial Area precludes the

station and park-and-ride at the former Southgate Theatre site.

4.4.2 Bluebird Station

A

Location
The SE Bluebird Street Station would be located just north of SE Bluebird Street, on the

east side of SE 22nd Avenue and along SE McLoughlin Boulevard in the City of
Milwaukie.

Reasons Not to Advance
The Bluebird Station was not recommended to be included in the 2008 LPA or advance to
the 2008 FEIS because:

e The station would need to be elevated and station construction costs and visual
impact would be substantially greater than at-grade stations.

e The light rail ridership would be significantly lower than other stations along the light
rail line (the Bluebird station is estimated to have only about 1,400 boardings and
alightings daily compared with the station median of 2,748)

e The real estate potential of the surrounding area is very limited because of existing
zoning and land uses.

e There are existing commercial uses that would have to be acquired and displaced at
the site.

4.4.3 Lake Road Park-and-Ride

A.

Page 20

Location

A park-and-ride facility for the Lake Road Station located at SE Lake Road and SE
Washington Street in downtown Milwaukie was evaluated in the SDEIS. It is not
recommended to be included in the LPA.

Reasons Not to Advance

The Lake Road park-and-ride facility was not recommended to be included in the 2008

LPA for the Project to SE Park Avenue. It should be included in a Minimum Operating

Segment (MOS), which is discussed below. The reasons for the recommendation include:

e The park-and-ride would not conform to the City of Milwaukie’s guidelines for
parking within the downtown area.

e The extension to Park would provide a location further south for many park-and-ride
trips and would bring less traffic into downtown Milwaukie.
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e This 275 space structured park-and-ride lot would be difficult to construct next to
Kellogg Creek and would be expensive ($17 million).

e If an MOS with a Lake terminus is constructed, this park-and-ride would be needed in
order to serve the southern portion of the alignment and to provide sufficient park-
and-ride for the project.

4.5 Minimum Operating Segment: Lake Road

Final cost estimates and finance plans have not yet been completed. A Minimum Operating Segment
(MQOS) terminating at SE Lake Road would only be pursued if sufficient funds to construct the
preferred alignment with a terminus at SE Park Avenue can not be identified. The preferred
alternative would remain a SE Park Avenue terminus.

A

Location

A Lake Road Minimum Operating Segment (MOS) would use the Tillamook Branch
alignment and would have a southern terminus at SE Lake Road — until such time as
additional funds were secured to extend the light rail further south. A station would be
located at SE Lake Road. The Park Avenue Park-and Ride would not be constructed until
the line was extended to Park Avenue. Therefore, the Lake Road MOS would include a
park-and-ride with 275 parking spaces located south of SE Washington Street and west of
SE Main Street, and the Tacoma Park-and-Ride would increase to up to 1,250 spaces.

Rationale

This option would only be selected if sufficient funds to construct the preferred alternative
can not be identified. The preferred alternative is the terminus at Park Avenue. In order to
accommodate the demand for park-and-ride at the southern end of the project area, a park-
and-ride would be necessary with the terminus at SE Lake Road. The park-and-ride
structure could transition to city use when the project is completed to the Park Avenue
terminus.

4.6. Additional Improvements

4.6.1 Ruby Junction Operations and Maintenance Facility

A.

Location
The Ruby Junction Operations and Maintenance Facility is located in the City of Gresham
near SE 199" and SE Burnside.

Rationale
The Ruby Junction facility would need to be expanded to accommodate the additional
light rail vehicles that will be required for the Portland-Milwaukie project.

4.6.2 Bus Improvements

A

June 26, 2008

Location
Capital improvements for buses associated with the project include a transitway and bus-
related intersection improvements from SW 1st and Lincoln to approximately SE 8th and
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SE Powell Boulevard. Service improvements include a new bus route to connect
Milwaukie and the Clackamas Regional Center.

Rationale
Use of the new bridge and transitway decrease travel time and increase reliability because
the buses do not have to travel on congested roads and bridges.

Considerations
Access control for buses entering SE Powell has yet to be determined and will be
coordinated with the Oregon Department of Transportation.

4.6.3 Future Streetcar Improvements

A.

Location
The Portland Streetcar could be accommodated on the Willamette River Bridge and
portions of the transitway.

Rationale

The Portland Streetcar alignment could share some of the improvements constructed as
part of the Portland-Milwaukie project, and has been planned to use the Willamette Bridge
that would be constructed. The streetcar it is a distinct project and mode and the track
connections and switches would be a separate project.

4.6.4 SE Water Avenue Relocation

Page 22

Location
The project will seek to accommodate the development of the current SE Water Avenue
detour as the permanent SE Water Avenue alignment.
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5. BACKGROUND AND ALTERNATIVES CONSIDERED AND NOT ADVANCED
5.1 Project History

The Portland-Milwaukie Light Rail Project SDEIS is a supplement to the South Corridor Project
Supplemental Draft Environmental Impact Statement (2002).

In addition to the 2002 and 2008 SDEIS’s, the following documents were prepared and public has
reviewed and comments have been gathered in association with these documents in the long-term
work effort to assess an LPA for the Portland-Milwaukie Light Rail Project:

e Tier I and Tier Il South/North Alternatives Analysis (1993)

South/North Draft Environmental Impact Statement (1998)
e Portland-Milwaukie Transportation Alternatives Study (2000)

e Downtown Amendment to the Portland-Milwaukie Project Supplemental Draft Environmental
Impact Statement (2003)

e Portland-Milwaukie Refinement Report (May 2007)
e Portland-Milwaukie Light Rail Project Downtown Milwaukie Alignments Review (June 2007)

e Portland-Milwaukie Light Rail Project Downtown Milwaukie Workshop Summary SE Main
Streets/SE 21% Avenue (August 2007)

e Portland-Milwaukie Light Rail Project 2008 SDEIS Public Comment Report (June 24, 2008)
5.2 Transit Modes and Transit Substitutes Considered

The transit modes (in addition to light rail) and transit substitutes (HOV and HOT lanes) that have
been evaluated or considered” in the past for the South Corridor and Portland-Milwaukie area
include:

e River transit

e Commuter rail

e High Occupancy Toll (HOT) and High Occupancy Vehicle (HOV) lanes

e Busway

e Bus Rapid Transit (BRT) including intelligent transportation management (ITS)
o Streetcar

The reasons the modes were not advanced are detailed in Chapter 2 of the 2008 SDEIS.

! Streetcar was not evaluated in an environmental document in this corridor, but was rejected due to operational cost and
lower carrying capacity.
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Figure 5.2.1: South/North Corridor Project Development Process
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Figure 5.2.2
Narrowing and Refinement of Modal Alternatives
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5.3 Transit Alignments Considered and Not Advanced
The following transit alignments were considered and not advanced:

e Nine options considered in 2004 Milwaukie Working Group situated in the Milwaukie Industrial
area transitioning between McLoughlin Blvd and the Tillamook Branch line shown in Figure
531

e Six alternatives analyzed in 2007 Refinement Study with alignments located in the downtown
Milwaukie area along McLoughlin Blvd, Main Street and 21° Ave shown in Figure 5.3.2

e Numerous alignments and combinations of alignments in the Portland-Milwaukie corridor
studied between 1993 and 2002 illustrated in Figure 5.3.3

More details about these alignments and why they were eliminated may be found in Chapter 2 and
Appendix L of the 2008 SDEIS.
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6. FUTURE WORK PROGRAM

The following additional work has been identified that should proceed in order to complete the
project:

Develop and submit a New Starts Program Application.

Develop and submit an application to enter Preliminary Engineering.
Finalize the project financing plan.

Prepare a Final Environmental Impact Statement.

Staff should consider the interplay between desired project features and cost and financing
considerations in completing the above work program. Considerations include:

Reducing the number of light rail vehicles initially purchased for opening year plus five years
instead year 2030 capacity.

Examination of the potential for an at-grade crossing of SE McLoughlin Blvd near SE Lake
Road, recognizing substantive ODOT concerns.

Building a combination of smaller structure and surface or surface only park-and-ride at SE Park
Avenue.

Removing the Darigold freight rail spur located at approximately SE 6™ Avenue.

Selecting an appropriate bridge type based on input from the community and consideration of the
environment impacts, cost, aesthetics, greenway, transit and navigational needs.

Relocating bike lanes to SE16™ Avenue or location other than SE17" Avenue and redesigning
SE 17" Avenue.

Conducting a technical and public involvement analysis to optimize a station location to best
serve the RiverPlace and South Auditorium areas.

Defining specific project finance, ridership, and land use performance measures that would
trigger a future light rail station at Harold Street.

Further examination of the Tacoma Park-and-Ride to better calibrate optimal number of parking
spaces.

Development of Minimum Operating Segment (MOS) to Lake Road if project revenues and
project estimates cannot be balanced. If the MOS to Lake Road is constructed, it would include a
275 space park-and-ride at SE Main and SE Washington Streets, and an increase at Tacoma
Park-and-Ride up to 1,250 spaces.

Development of a Bus Routing Plan to maximize use of the transit investment.

Measures to minimize impacts to existing businesses and properties along the corridor, including
a relocation strategy to find locations in the immediate vicinity and the future economic viability
of remainder parcels.

Coordination with the Portland Office of Transportation and ODOT on the design of the
Sheridan Street intersection to accommodate the future 1-405 northbound off-ramp.

Further examination of an alternative to the SE 8th Avenue/SE Powell Boulevard intersection for
bus access to the transitway across the Willamette River, recognizing ODOT's concern regarding
a new bus only signal on SE Powell Boulevard.

Completion of the station area planning work, which commenced in the fall of 2007, in
partnership with the Cities of Portland and Milwaukie, and development of recommendations for
further study.

Jointly managing with the City of Portland, completion of any further station location
evaluations called for by the station area planning recommendations prior to March 2009.
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e Coordinate with the City of Portland on station area development strategies it may undertake on
specific stations in the corridor in order to optimize ridership and future redevelopment potential.

e Coordinate with City of Portland as it develops a Central Eastside/Southern Triangle Circulation
Plan that addresses bus access and circulation needs for the Central Eastside area, including the
potential for a relocated SE Water Avenue with the City of Portland.
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APPENDIX A

Metro Council Resolution No. 08-3959 adopting the
Portland —Milwaukie Light Rail Project Locally Preferred Alternative Report
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APPENDIX B

Adopted resolutions and Oregon Department of Transportation letter in support of the Portland-
Milwaukie Light Rail Project Locally Preferred Alternative

M:\plan\ti\projects\Milwaukie LRT\LPA\Report\Draft\LPA_Report DRAFT_6_17_08_testfoot.doc
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& Portland —Milwaukie

LIGHT RAIL PROJECT

Date: June 19, 2008

To: Steering Committee

From: Citizen Advisory Committee
RE: Recommendations

The Portland-Milwaukie Light Rail Project Citizen Advisory Committee (CAC) is pleased to
submit to the Steering Committee our recommendations for your consideration. The CAC is
comprised of twenty-two representatives from neighborhoods, businesses, schools and
organizations along the entire corridor. We have met fourteen times since July of 2007 and
have each contributed well over 100 hours attending and preparing for CAC meetings,
touring the project area, participating in community events, and hosting meetings in our
neighborhoods and business districts.

Our Committee was well supported by dedicated and professional staff that went out of their
way to provide us with research, background materials and technical information that
allowed us to answer difficult and challenging questions. The hours staff devoted to us far
exceeded those that we put in. Metro, TriMet and the consultant teams are to be
commended for their commitment to the citizen process.

We reached our recommendations after critically analyzing the findings presented to us by
the Project Managers Group, taking into account the recommendations developed by the
Safety and Security Task Force, the Willamette River Crossing Partnership and the cities of
Milwaukie and Portland, and carefully considering the community input received through
numerous property owner meetings, neighborhood association meetings, workshops,
farmer’'s markets, open houses and public testimony.

Our recommendations are organized around four charges: the river crossing, the light rail
alignment, terminus and stations. Included in our recommendations are additional
considerations we want to bring to your attention. These considerations are intended as
thoughts, themes and recommendations for incorporation into the larger planning process
as the project moves into its next phases.

Nearly all of our recommendations come with unanimous support from the group,
particularly as regards the overall goal of developing a project that goes to Park Avenue.

Portland-Milwaukie Light Rail Project Citizen Advisory Committee 1
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Citizen Advisory Committee
Locally Preferred Alternative Recommendation Summary

I. Introduction

On June 5 and 12, 2008, the Portland-Milwaukie Light Rail Project Citizen Advisory
Committee formulated their recommendation of a 2008 Locally Preferred Alternative to
submit to the project Steering Committee. The following outlines the confirmed
recommendations and associated considerations.

Il. Charge 1: River Crossing

The CAC voted unanimously to recommend the Willamette River Crossing Partnership’s
hybrid bridge option—referred to as the bowtie or refined Porter-Sherman—to the Steering
Committee. This recommendation was facilitated by the work of the Willamette River
Crossing Partnership, which, we believe, recognizes the critical importance of the
connection between Oregon Museum of Science and Industry (OMSI) and Oregon Health
and Science University (OHSU) and of developing an option that supports existing and
future jobs in the South Waterfront and Central Eastside. The refined Porter-Sherman river
crossing option also is a good fit with the accepted street plan on the west side of the river
and is a smart choice that meets multiple goals on both sides of the river.

Along with this recommendation the CAC offers the following for consideration as the
project moves forward into design and implementation:
= The bridge decision should be evenly weighed in consideration to other alignment
choices/options in the neighborhoods;
= Concern about cost of longer bridge and ability for project to serve the entire area;
= Allows access to the river from the Brooklyn neighborhood;
= Bridge landings need to support bike and pedestrian connections on both the east
and west side.

Ill. Charge 2: Alignment

The CAC voted unanimously to recommend the Tillamook Branch alignment through the
North Industrial area of the City of Milwaukie to the Steering Committee. The CAC believes
the Tillamook Branch increases community support for the project as it preserves existing
industrial land and is consistent with the needs the project heard from businesses and
stakeholders in the area. The Tillamook Branch is also the better option for addressing
congestion at Milport and is the faster of the options considered.

In addition to the recommendation, the CAC offers the following for consideration as the
project moves forward into design and implementation:
= Need to consider future access to light rail for employees in the area;
= Concern about loss of park and ride spaces, thereby creating a need to consider
future park and ride needs as the system grows;
= The CAC strongly supports moving the park and rides as far south as possible to get
people onto transit as soon as possible;

Portland-Milwaukie Light Rail Project Citizen Advisory Committee 2
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= Need to solve future traffic issues at the Tacoma park and ride and access to
McLoughlin Avenue;

= Strong consideration and efforts to assure safe pedestrian crossing of Hwy 99;

= Add a connector bus line through the industrial area to downtown Milwaukie;

= Improve bus alignments and connections to augment transit not served by the
stations.

IV. Charge 3: Terminus

The primary goal of the CAC is to get the project to Park Avenue and to complete a viable
and successful light rail project for Portland, Milwaukie and Clackamas County. As such, the
CAC voted unanimously that they strongly support a Park Avenue terminus. The Park
Avenue terminus reduces congestion in downtown Milwaukie, is sensitive to concerns we
heard from citizens, the City of Milwaukie and Clackamas County regarding a shorter
alignment. The Park Avenue terminus better serves a heavily populated area of the
unincorporated area of Clackamas County, has better ridership and more park and ride
options.

Recognizing that the size and complexity of the project and the fact that the CAC does not
have sufficient knowledge of the jurisdictions financing capacities to be certain what is
affordable, the CAC supports a viable light rail project that goes as far south as possible
and serves North Clackamas County.

The Committee offers the following considerations to the Steering Committee regarding
terminating at Park Avenue:
= The citizen members from Milwaukie are not supportive of a minimal operable
segment (MOS) or a terminus at Lake Road;
= Concern that a Lake Road MOS will provide the Federal Transit Administration
(FTA) the opportunity to not fully fund the project to Park Avenue;
= Explore the development of a green space at the Park Avenue park and ride that ties
into the Trolley Trail and creates a “park” destination at the terminus.

V. Charge 4: Stations

Bluebird
The CAC voted unanimously to not further a Bluebird station with the following
considerations:
= Provide attractive and safe pedestrian and bike access between the Bluebird area
and downtown, Park and a Lake Road station;
= Improve bus/transit service to Lake Road station;
= The design of the line through the Bluebird area needs to be sensitive to local
businesses that could have been served by a Bluebird station.

Lake
The CAC voted unanimously to have a Lake Road station, with the following considerations:
* Provide shuttle service to North Main area of Milwaukie.

Washington
The CAC voted unanimously to not further a Washington station.
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Monroe
The CAC voted to not further a Monroe station, with one member in support of a station at
Monroe and Lake as outlined in the City of Milwaukie staff report.

Harold

The CAC voted to include a Harold station in the project, with one member not in support.
The CAC believes the Harold station can provide access to the adjacent area in a manner
that is not well served by Holgate or Bybee stations. Also, the CAC was compelled by the
high level of community support for this station, particularly when other areas along the
segment were intent on removing and/or eliminating stations. For that reason, the CAC
believes it is important to build the station now and move forward over time to create the
corollary connections that will further enhance its attractiveness for ridership and
development.

To that end, the CAC offers the following for consideration as the project moves forward into
design and implementation:
» The stations needs a pedestrian crossing to Reed College — perhaps a funding
partnership with Reed and/or the railroad;
= Note that a Holgate station does not serve the same area that a Harold station does
— it will be very difficult to access a Holgate station from the area that would be
served by Harold.
= Hard wire the station now for potential development in the future.

Harbor
The CAC voted unanimously to not make a decision about the Harbor station due to a lack
of understanding and information about the proposed station area
» Regarding a Harbor Drive station, decision makers should consider the overall
viability for the project, access, economic development, ridership and connectivity.

VI. Additional Considerations

Concluding our deliberations, we realized that there were points of emphasis that we would
like to pass on to the Steering Committee and the project. A listing of those issues is
provided below.
= Tacoma Street needs a dedicated lane onto McLoughlin Avenue southbound.
= Acrosswalk at 17th Avenue and McLoughlin Avenue needs to be on north side.
= Bike and pedestrian access from Division/Powell bike corridor needs to have access
to the bridge.
= Local transit service improvements are needed to serve the light rail line.
= Build to a quiet zone standard.
= The CAC concurs with the recommendations in the Safety and Security Task Force
report — specifically increasing transit security including local police service.
= Maintain and develop pedestrian and bike routes from Clinton St./11th and 12th
Avenues (Gideon Station) to the Willamette River at Caruthers, connecting with the
Eastbank Esplanade and Springwater Corridor trails, as well as creating access to
the bridge.
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VIl. Summary

The Citizen Advisory Committee forwards our recommendations to the Steering Committee
after a great deal of learning, listening, discussion and consensus building. The high level of
unanimity in our recommendations underscores for us the importance and strength of our
position. We also recognize the complexity and difficulty inherent in building a project of this
magnitude and look to the Steering Committee as a partner in initiating a project that is
viable, successful and serves the greatest number of citizens in Portland, Milwaukie and
Clackamas County. Though our efforts have come to a point of completion, we stand ready
to assist you as the project moves forward into its next phases.

Thank you for your time and consideration in the review of our work.
Yours truly,

Rick Williams
Chair, Portland-Milwaukie Light Rail Project Citizen Advisory Committee
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DRAFT

BEFORE THE METRO COUNCIL

FOR THE PURPOSE OF APPROVING THE 2008 RESOLUTION NO. 08-3959
PORTLAND-MILWAUKIE LIGHT RAIL
PROJECT LOCALLY PREFERRED
ALTERNATIVE AND FINDING CONSISTENCY
WITH THE METRO 2035 REGIONAL

TRANSPORTATION PLAN

Introduced by Councilor Robert Liberty

N N N N N N

WHEREAS, the corridor between Portland, Milwaukie and unincorporated Clackamas County
has experienced rapid population and employment growth and this growth is expected to continue over
the next twenty years, worsening traffic congestion and increasing the need for improved transportation
options; and

WHEREAS, no build, river transit, commuter rail, busways, bus rapid transit, high occupancy
vehicle lanes, high occupancy toll lanes and light rail transit have been analyzed since the early 1990°s,
culminating in the 2000 South Corridor Transit Alternatives Study and the 2002 South Corridor
Supplemental Draft Environmental Impact Statement; and

WHEREAS, in 2003, in consultation with its local government partners, Metro Council adopted
Resolution No. 03-3303, “For the Purpose of Amending the Locally Preferred Strategy for the
South/North Corridor Project to Define a Two-Phased Major Transit Investment Strategy for the South
Corridor,” which established a Locally Preferred Alternative (LPA) light rail alignment between Portland
and Milwaukie as Phase 2 (the “2003 South Corridor Decision”); and

WHEREAS, since the 2003 South Corridor Decision, interest has been expressed in providing a
Phase 2 Portland-Milwaukie light rail alignment that would better serve the newly emerging South
Waterfront development, an alignment that would have fewer impacts to the North Milwaukie Industrial
Area and a southern terminus that would serve unincorporated Clackamas County south of the City of
Milwaukie; and

WHEREAS, Metro in partnership with TriMet, the cities of Portland and Milwaukie, Clackamas
and Multnomah Counties and the Oregon Department of Transportation, identified several alternative
light rail alignments to the 2003 LPA to address concerns raised about the 2003 LPA alignment; and

WHEREAS, Metro, TriMet and the Federal Transit Administration completed a 2008 Portland-
Milwaukie Light Rail Project Supplemental Draft Environmental Impact Statement (SDEIS) that includes
analysis of a No-Build and Light Rail Alternative, which included the 2003 LPA as well as alignment
options at the Willamette River Crossing, in the North Industrial Area of Milwaukie and at the southern
terminus; and

WHEREAS, the 2008 SDEIS found that the Light Rail Alternative would have daily ridership of
approximately 25,000 in 2030, reduce single occupant vehicle use, improve air quality and support local
land use plans; and

WHEREAS, the 2008 SDEIS was provided to the public via Metro’s web site and by libraries in
the project area as well as to those who requested it by e-mail, telephone or in person; and
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WHEREAS, a public 45-day comment period was provided between May 9, 2008 and June 23,
2008 and public comments were taken at four open houses, a public hearing, by mail, telephone, comment
card and e-mail; and

WHEREAS, all public comment from the various sources was compiled in the Portland-
Milwaukie Light Rail Project Public Comment Report (June 2008); and

WHEREAS, the Portland-Milwaukie Citizen Advisory Committee was formed in summer 2007
and met regularly, reviewing the project plans and the SDEIS, and the Committee has made
recommendations concerning a 2008 Portland-Milwaukie LRT LPA; and

WHEREAS, the South Corridor Steering Committee, comprised of elected officials from affected
jurisdictions along the alternative alignments and directors of TriMet and ODOT, have met regularly
during the preparation of the 2008 SDEIS and have made recommendations concerning a LPA; and

WHEREAS, the Metro 2035 Regional Transportation Plan (RTP) Financially Constrained
System includes Project number 10901, MAX light rail: South Corridor Phase 2: Portland to Milwaukie
amendment; and

WHEREAS, Metro 2035 RTP Financially Constrained Project number 10901 describes an LRT
alignment that connects Portland, North Macadam, OMSI, Brooklyn, Milwaukie and has a Park Avenue
terminus which is consistent with the Portland-Milwaukie LRT LPA; and

WHEREAS, the South Corridor Phase Il (PE) Portland to Milwaukie is in the Metropolitan
Transportation Improvement Program (Metro no. 1149); and

WHEREAS, the refined Portland-Sherman Willamette River crossing would better serve existing
and planned land uses in the South Waterfront area, would provide a short walk connection to the
Portland Aerial Tram which serves over 10,000 jobs on Marquam Hill, would have fewer business
impacts on the Central Eastside and is supported by area property owners; and

WHEREAS, the Tillamook Branch Alignment would have fewer business and traffic impacts, is
less costly and is supported by the North Industrial Area businesses and the City of Milwaukie; and

WHEREAS, the Park Avenue Terminus would better serve Clackamas area commuters, would
have greater ridership and would have fewer impacts on downtown Milwaukie; and

BE IT RESOLVED that Metro Council:

1. Adopts the Portland-Milwaukie Light Rail Locally Preferred Alternative as described in
the Portland-Milwaukie Light Rail Project Locally Preferred Alternative Report, attached
as Exhibit A to this resolution and that generally includes the following:

a. A new Willamette River bridge for light rail, buses, streetcars, bicycles
and pedestrians along a refined Porter-Sherman light rail alignment near
the southern boundary of OHSU South Waterfront campus on the west

bank and near OMSI on the east bank; and
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b. A Milwaukie light rail alignment that follows the Tillamook Branch
alignment;

c. A southern terminus at Park Avenue.

2. Finds that the Portland-Milwaukie Light Rail Locally Preferred Alternative as described
in Exhibit A is consistent with the Metro 2035 Regional Transportation Plan Financially
Constrained System Project number 10901, MAX light rail: South Corridor Phase 2:
Portland to Milwaukie amendment.

3. Directs Metro staff to work with TriMet, the Federal Transit Administration, the Oregon
Department of Transportation, the City of Portland, the City of Milwaukie and
Clackamas County to initiate Preliminary Engineering and the Final Environmental
Impact Statement for the Portland-Milwaukie Light Rail Project.

4. Directs Metro staff to work with TriMet, the Oregon Department of Transportation, the
City of Portland, the City of Milwaukie and Clackamas County on the work program
considerations, including a shorter alignment with a terminus at Lake Road as a
Minimum Operating Segment if project revenues and project costs can not be balanced

for a Park Avenue terminus, as included in the Locally Preferred Alternative Report.

ADOPTED by the Metro Council this day of , 2008.

David Bragdon, Council President

Approved as to Form:

Daniel B. Cooper, Metro Attorney
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