
BEFORE THE COUNCIL OF THE

METROPOLITAN SERVICE DISTRICT

FOR THE PURPOSE OF AUTHORIZING

AN AGREEMENT WITH THE CITY OF RESOLUTION NO.88-887

PORTLAND FOR MANAGEMENT AND

FUNDING OF TRANSPORTATION

IMPROVEMENTS FOR THE OREGON

CONVENTION CENTER

WHEREAS Metro is responsible for funding and

construction of the Oregon Convention Center and

WHEREAS Street improvements necessary in the

vicinity of the Oregon Convention Center are included in

Metrots project budget and

WHEREAS Transportation analysis and plans have been

conducted resulting in specific improvement program and

WHEREAS It is desirable and efficient to divide

management responsibilities for required transportatJon
improvements between the City of Portland and Metro and

WHEREAS It is also desirable to specify budgets and

funding for these improvements and

WHEREAS The Council Convention Center Committee

recommends approval of this agreement now therefore

BE IT RESOLVED

That the Metro Executive is authorized to enter
into an intergovernmental agreement with the City of Portland
as attached for the management and funding of certain

transportation improvements

ADOPTED by the Council of the Metropolitan Service

District this24th day of March 1987

Mike Ragsdale siding Officer
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INTERGOVERNMENTAL AGREEMENT
March 16 1988

This Agreement dated this ____ day of 1988 is between the

METROPOLITAN SERVICE DISTRICT Metro and the CITY OF PORTLAND City

RECITALS
The development and funding of the Oregon Convention Center on 17 block site in

Northeast Portland has been approved by the voters of the Metropolitan Sepiice District

The Portland City Council by Ordinance No 158553 approved selection of the site for the

center subject to compliance by Metro with all requirements and procedures of the City

Code

The Portland City Council approved the Time and Manner Ordinance for the Convention

Center LID by Ordinance No 159875 and has entered into an agreement with Metro to

provide LID funding for the Oregon Convention Center

Metro has through contract with the Portland Development Commission funded an

Area Development Strategy which included transportation component recognizing the

importance of the centefs neighborhood in making the center success

These and other actions have established joint committment between the City and Metro

to complete the Oregon Convention Center on time an within budget

It is desirable to continue this joint commitiment with the implementation of off-site

transportation improvements

In order to develop the center The City of Portland will be required to vacate number of

streets within the site

The vacation of these streets presently being considered by the City Council will require

replacement street connections to be developed or improved The street vacation ordinance

requires an intergovernmental agreement between Metro and the City which describe their

respective responsibilities for design finance and construction of this street network

Metro has established in its convention center project budget provision for the costs of

off-site improvements needed for completion of those replacement connections necessary and

other improvements essential to the operation of the center

10 The Oregon Department of Transportation ODOT and the Tn-County Metropolitan

Transportation District of Oregon Tri-Met have existing facilities and planned projects in the

Oregon Convention Center area that are of benefit to Oregon Convention Center operations

and the regional transportation system

11 ODOT has provided letter of agreement supporting funding of the Phase Greeley

Banfield Project which provides for improvements that will benefit the Oregon Convention

Center Attachment

12 It is desirable and efficient for the City and Metro to agree to specific responsibilities for

the implementation of off-site improvements and to agree to plan for their funding



AGREEMENT
METRO AND THE CITY HEREBY AGREE AS FOLLOWS

Cooperation

Execution of this agreement by each government provides for the implementation of

transportation system requirements listed in the street vacation ordinance for the convention

center and provides for enhancements to increase the effectiveness of the center and its

economic benefits

The common goal of the parties is the implementation of the projects described in Exhibit

by September 1990 The City and Metro agree to the general responsibilities for

implementing the projects described herein

The parties will work cooperatively with the Oregon Department of Transportation

ODOI the Tn County Metropolitan Transportation District of Oregon Tn-Met and other

involved public and private entities to implement new circulation plan in the vicinity of the

convention center site

Metro shall cooperate with the City in development of an area enhancement program and

intends to allow Metros funds to be used to leverage additional public or private

improvements provided that projects listed on Attachment are fully funded Specific

improvements in the enhancement program and use of funds leveraged will be defmed in

subsequent City/Metro agreement

All information and assistance as necessaiy to complete efforts contemplated in this

agreement will be provided by each party to the other

Scope of Metro Services

Metro recognizes and accepts its responsibility to provide replacement transportation

system described on Exhibit for the current street network being vacated for the

Convention Center

Metro will establish the circulation loop of Glisan First Holladay and Union Items

123 and on Exhibit around the convention center by September 1990 either directly

or through subsequent agreement with ODOT and City The circulation loop is specifically

defined as follows

Construct the Union Avenue west frontage from Holladay Street to the southern

property line including transition areas beyond intersections

Construct the following street improvements

Holladay Street from 1st to Union

21st Avenue from Holladay to Glisan

Glisan from 1st to Union

Removal of Glisan Street off-ramp from 1-84

In the event that subsequent agreement is not obtained then Metro shall construct

improvements specified above through the Street Improvement Permit Process



Metro shall provide up to $1000800 to the City in the mannerdescribedinSection

below for the traffic signal and intersection improvements specified on Attachment which

includes $207000 for off-site pedestrian improvements to be determined by the City City

Item No 12.

Metro shall provide fmancing of $600000 toward new Light Rail Station at Holladay

and Union through subsequent intergovernmental agreement between Tn Met City and

Metro Metro Item No

Metro shall construct per City specification and at City expense subject to susequent

agreements the parties may enter into the street lighting network called for.in the area

development plan within the curbline of the convention center site or within the right-of-way

of Street which Metro is responsible for reconstructing City funding for street lighting

improvements shall be limited to $190000.00 City shall review and approve design of

such street lighting improvements through its Street Improvement Permit Process and Metro

shall include an Engineers estimate for the cost of such improvements at the time of final

City review

Failing subsequent agreement for construction of the circulation loop as referred to in

paragraph B-2 above Metro shall add and the City delete from the list of responsibilities

shown as Attachment the following traffic signals

New signalization at NE Union and NE Glisan $76100

Reconstruct signal at HolladayftJnion 62800

Reconstruct signal at Holladaylrhird 55500

Reconstruct signal at Holladay/Second 55500

Reconstruct signal at Holladay/ist 28800

13 Modification of Oregon/Union signal 68500

Metro shall enter into an indemnity agreement as shown in Attachment with the City

to ensure completion of the above responsibilities

Scope of City Services

By September 1990 the City will to the extent Metro.provides funding for the

improvements as defined above design and construct the improvements listed under City

Management Responsibilities on Attachment

City will expeditiously review inspect and accept street improvements constructed by

Metro and assist Metro through its permit street process

City agrees to reimburse Metro sums up to $190000 for Metros construction of the

Street lighting network called for in the area development strategy based upon the engineers

estimate of cost for these improvements and the provisions of section B5 of this agreement

The City will perform the engineering design and construction of the projects listed under

CityManagement Responsibilities on Attachment Where improvements are adjacent to the

convention center site or otherwise appropriate City will coordinate design and construction

with Metro and its agents City will provide to Metro specific information about the work

under this agreement on regular schedule during performance To facilitate this

coordination City will appoint one project manger within PDOT for this agreement and will

establish technical advisory committee involving Metro City Tn Met and QDOT staff



TheCity shall advertise bid and award the construction contracts which mayfolowfrorn
this agreement as required by its own contract rules including the Citys Disadvantaged

Minority and Woman Business program and applicable public contracting law The City

shall require that any contractors have adequate liability coverage and provide performance
bond

The City may perform with its own forces certain work associated with implementing the

projects shown above in accordance with the Citys own rules and regulations and shall bill

Metro only for such work directly related to implementing the projects listed as City

Management Responsibilities on Attachment

The City shall administer any construction contracts authorize payments and accept the

work performed by any contractors Any such contracts shall be solely between the Bureau

and the construction contractors Nothing in this agreement shall create any contractual

relationship between any contractor of City and Metro

The City will prosecute any claims against its contractor or subcontractor for failure to

perform work or performance of its work negligently

The City shall submit fmal cost accounting of this entire agreement to Metro The City

shall make eveiy effort to minimize costs to Metro under this Agreement

Billing and Payment Procedures

City shall submit billings no more often than monthly estimating reasonable expenses
the City expects to incur in the next month and adjusting for actual expenditures to date

Documentation accompanying invoices shall itemize expenditures to show contractor

payments City crew costs and City engineering and project management time by hour and

individual and expenses Metro shall issue payment to the City within 14 calendar days of

the receipt of an invoice with which Metro has no dispute City shall maintain records

relating to the Scope of Work on generally recognized accounting basis and make said

records available to Metro at mutually convenient times Upon completion and submisssion

of final cost accounting per Section C-9 above City shall reimburseMetro for any over

payment

Metro certifies that sufficient funds are available and authorized for expenditure to fmance

the cost of City Management Responsibilities up to maximum of $1000800.00

Metro shall provide City detailed engineers estimate of costs for street lighting system or

traffic signalization included in Metros construction contracts City shall pay Metro this

amount up to maximumof $190000 subject to provisions of sections B5 and C3 of this

agreement

Effective and Termination Dates

This agreement shall be effective as of March 1988 and shall terminate as of the date the

Bureau accepts work performed by the contractors or Metro has made fmal payment to the

Bureau whichever is later Estimated final completion date is September 1990 with final

payment to be made by December 31 1990

Early Termination of Agreement

The City and Metro by mutual written agreement may terminate this agreement at any
time



Either the City or Metro may terminate this agreement in the event of breach of the

agreement by the other Prior to such termination however the party seeking the

termination shall give to the other party written notice of the breach and of the partys intent

to terminate If the party has not entirely cured the breach within fifteen 15 days of the

notice then the party giving the notice may terminate the Agreement at any time thereafter by

giving written notice of termination

In the event of early termination Metro shall pay the City for work performed in

accordance with the Agreement including contract commitments prior to the termination

date and City will pay Metro for any work performed by Metto for street lighting

In the event of early termination all City reimbursable work products will become and

remain property of the City

The remedies provided to the City and Metro above for breach by the other party shall

not be exclusive The City and Metro also shall be entitled to any other equitable and legal

remedies that are available

Breach of Agreement

The City or Metro shall breach this agreement if either fails to perform any substantial

obligation under the agreement except that neither the City or Metro shall have breached this

agreement by reason of any failure to perform substantial obligation under the Agreement if

the failure arises out of causes beyond its control and without its fault or negligence Such

causes may include without limitation acts of God or the public enemy acts of the federal

state or local governments fires floods epidemics volcanic eruptions quarantine

restrictions strikes freight embargoes unusually severe weather and failures of others not

party to this agreement to perform Should either the City or Metro fall to perform because of

cause described in this subsection the City and Metro shall make mutually acceptable

revision in the Scope of Services or Compensation

Compliance With Laws

In connection with activities under this agreement the City and Metro shall comply with all

applicable federal state and local laws and regulations

Maintenance of Records

The City shall maintain records on current basis to support its billings to Metro Metro or

its authorized representative shall have the authority to inspect audit and copy on reasonable

notice and from time to time any records of the City regarding its billings or its work

hereunder The City shall retain these records for inspection audit and copying for three

years from the date of completion or termination of this agreement

Ownership of Documents

All work the City performs under this agreement shall be the property of the City The City

shall own any and all data documents plans copyrights specifications working papers

and any other materials the City produces in connection with this agreement Metro may
retain for its own use and at its own cost copies of the materials referred to above

Indemnification/Insurance



The City shall hoidharmiess defend and indemnify Turner Construction Company
Zimmer Gunsul Frasca Partnership Metro and Metros officers employees and agents

against all claims demands actions and suits including attorney fees and costs brought

against any of them arising from the Citys performance of this agreement or the performance

of any contractor of the City

Metro shall to the extent allowed by law hold harmless defend and indemnify the City

and the Citys officers agents and employees against all claims demands actions and suits

including attorney fees and costs brought against any of them arising from Metros

performance of this Agreement or the performance of any Metro Contractor

City shall require that Metro be named as an additional insured on all inurance policies

related to the performance of this agreement City shall also require that all contractors

performing work funded by this agreement agree to hold Metro harmless from all claims

which may result from performance of any such contracts

Workers Compensation Insurance

The City will maintain Workers Compensation Insurance coverage for all of its workers

employees as self-insured employer as provided by Chapter 656 of the Oregon Revised

Statutes The City further agrees to maintain Workers Compensation coverage for the

duration of this Agreement

Subcontracting

The City reserves the right to subcontract its work under this agreement in whole or in part

The City agrees that if contractors are employed in the performance of this agreement the

City and its subcontractors are subject to the requirements and sanctions of ORS chapter 656
Workers Compensation

Assignment

The City shall not assign this agreement in whole or in part or any right or obligation

hereunder without the prior written approval of Metro

Ownership of Facilities

All work performed under this agreement shall be under the sole and exclusive control of the

City except where specifically noted All facilities installed under this agreement shall be

owned by the City

Notice

Any notice provided for under this agreement shall be sufficient if in writing and delivered

personally to the following addressee or deposition in the U.S mail postage prepaid

certified mail return receipt requested addressed as follows or to such other address as the

receiving party hereafter shall specify in writing

If to Metro Mr Tuck Wilson

Convention Center Project Director

Metropolitan Service District

2000 S.W First Avenue

Portland Oregon 97201-5398



With copy to Daniel Cooper General Counsel

if to the City Ms Felicia Trader

Director Office of Transportation

City of Portland

1120 S.W Fifth Avenue 7th Floor

Portland Oregon 97204

With copy to Jeffrey Rogers City Attorney

Severability

If any provision of this agreement is found to be illegal or unenforceable this agreement

nevertheless shall remain in full force and effect and the offending provision shall be

stricken

Amendments

The Cityand Metro may amend this agreement at any time only by written amendment

executed by the City and Metro

Integration

This agreement contains the entire agreement between the City and Metro and supercedes all

prior written or oral discussions or agreements

Non-Waiver

The City and Metro shall not be deemed to have waived any breach of this agreement by the

other party except by an express waiver in writing An express written waiver as to one

breach shall not be deemed waiver of any other breach not expressly identified even

though the other breach may be of the same nature as that waived

Prohibited Interest

No Metro or City officer or employee during his or her tenure or for one year thereafter

shall have any interest direct or indirect in the agreement or the proceeds thereof

Payments to Vendors and Subcontractors

The City shall pay timely ll suppliers lessors and contractors providing it services

materials or equipment for carrying out its obligations under this agreement

Business License

Any contractor used by the City shall obtain City of Portland business license as required

by PCC Section 7.06.0 10 prior to beginning work under this agreement



Schedule

All construction work shall be complete on or before September 1990

METROPOLITAN SERVICE CITY OF PORTLAND
DISTRICT

Rena Cusma Executive Officer Earl Blumenauer Commissioner of

Public Works

Felicia Trader Director Office of

Transportation

Approved as to form Approved as to form



Attachment

Metro/City Management Responsibilities Cost Estimates

METRO MANAGEMENT RESPONSIBILITIES

Construct Glisan and First

Remove Glisan hook-ramp
Construct Union west frontage

Reconstruct Holladay
LRT station agreement with Tn-Met
Water line relocation

Civil Engineering

Oregon Street Detour

METRO SUBTOTAL

CITY MANAGEMNT RESPONSIBILITIES

New signalization at NE Union and NB Glisan

Closure of Holladay to Williams loop road

Reconstruct signal at Holladay/Union
Reconstruct signal at HolladaylFhird

Reconstruct signal at Holladay/Second
Reconstruct signal at Holladay/ist

RestripeHassalo to lanes and one parking lane

Modify southeast quadrant of Ilassalo/Williams intersection to

accommodate iight turns from the Steel Bridge Ramp including

necessary striping and signing

Modify signal at Hassalof Williams intersection

10 Modify intersectIon striping and signing on Holladay at Grand and

Union and curb improvement at HolladayltJnion

11 Roadway striping and signal engineering for implementation of

Oregon Street detour

12 Pedestrian improvements consistent with recommendations of the

area development plan in an amount not to exceed $207000
13 Modification of Oregon/Union signal

14 Lloyd Blvd at 11th intersection improvement

15 Lloyd Blvd at 9th traffic signal

16 Lloyd restriping and signing for 2-way operation 11th to Union

17 Removal of Oregonf7th signal

-18 Modification of Oregon/Grand signal

19 Restriping and signing of Oregon Union to 9th

20 Intersection modification Lloyd/9th

21 Develop and implement area-wide guide sign plan

CITY TOTAL

CITY AND METRO TOTAL

Less ODOT funding projects as asterisked

Total Net Funding from Convention Center Project

City Funds for Street Lighting Upgrading

$76100
11500
62800
55500
55500
28800
18400

57500
19000

44000

10000

207000
68500
56400
63700
11500
1200

78600
11500
28800
34500

$1000800

$2822600

$743900

$2078700

$190000

$545000
64000

146000
211000
600000
100000
85800
70000

$1821800.00

Funded by ODOT Phase Greeley-Banfield project

15% Construction Contingency Included in Each Item



Attachment

Department of Transportation

HIGHWAY DIVISION

Region

9002 SE McLOUGHLIN MILWAUKIE OREGON 97222 PHONE 653-3090

March 10 1988
In Reply Refer To

File No

Tuck Wilson Project Manager

Oregon Convention Center Project

Metropolitan Service District

2000 SW First

Portland OR 97201

As you are aware the Oregon Department of Transportation Metro

and the City of Portland have been discussing potential highway

improvements in the Convention Center area that will help achieve

our mutual transportation and development goals The preliminary

engineering activities by ODOT for the L-5 Greeley-Banfield

project and Area Development Strategy recently completed by

the City have identified list of critical improvements that

will benefit the area and that could be in place upon opening

of the 0CC There has been stated need to formally state

which of these improvements fall under the jurisdiction of 000T

With the support of Metro and the City we will recomnend to

our administration and the Oregon Transportation Commission

that 000T construct the following improvements identified as

Phase of the GreeleyBanfield project prior to the anticipated

0CC opening date of September 1990

Removal of the 1-84 on-ramp from the east end of the Steel

Bridge

Construction of new roadway connecting eastbound traffic

from the Steel Bridge toNE Glisan Street

Construction of NE Glisan Street between NE First and NE

Union Avenue including new signalization at the NE Glisan/NE

Union intersection

Reconstruction of the 184 on-ramp from NE Grand Avenue

at NE Everett Street and necessary improvements to NE Everett

Street between NE Union and east of NE Grand Avenue

Removal of the 184 offramp to NE GlisanStreet

over

NEIL GOLDSCHMIOT

GOVERNOR

734-1850 1-87



Tuck Wilson

Page
March 10 1988

Reconstruction of the 184 off-ramp at NE Holladay/NE

Thirteenth Avenue to provide traffic flow to NE Lloyd Boulevard

from the existing offramp to and including the NE Twelfth Avenue

intersection

Removal of the eastbound on-ramp to 184 from Third Avenue

Revisions to traffic guide signs on State facilities in

the area as appropriate to advise motorists of changes to the

highway system and for aid in access to major destinations in

the area including the 0CC

Additionally 000T recognizes that the reconstruction of the

1-84 offramp at NE Holladay Street may not provide the ultimate

access solution There may be future requests for replacement

facility potentially at new location

Another possible component of Phase may be the acquisition

of right-of-way from the Convention Center site for later phases

of Greeley-Banfield This might be acquired through cash payment

or in exchange for ODOT constructing NE First Avenue between

NE Holladay and NE Glisan

It is our understanding that the specific components geographic

extent and design of the above-mentioned highway improvements

will require further discussionsand agreements and that on-going

cooperation will be required between the agencies for finalization

of plans for the later phases of Greeley-Banfield project

It is ODOTs intent to include Phase in our new Six Year Highway

Improvement Program with committed construction funding in 1989

That Program will be adopted by the Transportation Commission

at their July meeting

Rick Kuehn P.E
Region Engineer

RK/cp

cc Felicia Trader City of Portland

Don Forbes

Bothman



ATTACHMENT

METROPOLITAN SERVICE DISTRICT

INDEMNITY AGREEMENT AGREEMENT IN LIEU OF PERFORMANCE OND

CONVENTION CENTER STREET IMPROVEMENTS

WHEREAS the Metro Service District Metro and PDC have applied

for vacation of streets on the Convention Center site and

WHEREAS The City Engineers report has specified conditions of street

vacation and an agreement between the City and Metro has further specified

funding and management responsibifities for construction of required

improvements hereinafter Projects and

WHEREAS the City of Portland City has agreed to waive Metros

obligation to file performance bond in connection with the Irojects in

exchange for Metros agreement to indemnify the City from any liability

resulting from Metros performance in connection with the projects and its

agreement to reimburse the City for any costs incurred in completing the

projects according to the terms and conditions of the attached agreement

should Metro default on its obligation with respect thereto

NOW THEREFORE in consideration for the approval of street vacation

and the Citys waiver of its requirement of performance bond Metro agrees

as follows

Metro shall hold harmless defend and indemny the City and the

Citys officers agents and employees against all claims demands actions and



suits brought against any of them arising from Metros performance of these

Projects

In the event of any default failure or refusal by Metro to perform

its obligations as set forth in this Agreement the City at Metros expense may

enter into any new agreements or agreôments with any person firm or

corporation for the performance of the work covered by the City/Metro

Agreement and may complete such work and in any event Metro shall

reimburse the City for the full cost of completion of the Projects

Signed this ______ day of 1988

CITY OF PORTLAND METROPOLITAN SERVICE DISTRICT

By By
City Engineer Rena Cusma

Executive Officer

APPROVED AS TO FORM APPROVED AS TO LEGAL SUFFICIENCY

Deputy CityAttorney Counsel for Metro

03/15/88
nm/dj



STAFF REPORT Agenda Item No 9.4

Meeting DateMarch 24 1988

CONSIDERATION OF RESOLUTION NO 88-887
FOR THE PURPOSE OF AUTHORIZING AN AGREEMENT
WITH THE CITY OF PORTLAND FOR MANAGEMENT AND
FUNDING OF TRANSPORTATION IMPROVEMENTS FOR
THE OREGON CONVENTION CENTER

Date March 10 1987 Presented by Cooper/Wilson

FACTUAL BACKGROUND AND ANALYSIS

The development of the Oregon Convention Center promises major
changes in Northeast Portland some of which involve the
circulation system in and around the center The City Council
Ordinance approving the HolladayUnion site recognized that
transportation improvements would be required particularly
since the project would involve vacation of an arterial namely
Oregon Street The function of Oregon Street carrying traffic
east from the Steel Bridge must be replaced In addition
other traffic system changes necessary to accommodate the
center must be made prior to the centers September 1990
opening To fund these and other offsite improvements the
convention center project budget allocates $2.4 million

In recognition of these transportation issues Metro funded PDC
to prepare an Area Development Strategy which included
transportation component The strategy shared previously with
the Council proposed major changes in the local circulation
system including development of ring road around the
District reversal of Holladay Street between First and Union
to provide easier access to the Center from Downtown and
improvement of Hassalo to carry additional traffic to and from
the Lloyd Center vicinity These studies have been
supplemented with additional traffic analysis conducted by the
ZGF design team

These studies provide the background for the formal action
vacating the streets which now cross the convention center
site This street vacation process is now underway at the City
and public hearing before the City Council is scheduled for
March 23 City Council consideration of the vacation ordinance
is scheduled for April 1st reading and April 13 2nd
reading The Citys Engineers report on the street vacation
is the official vehicle used to specify conditions the project
must comply with



Parallel to the street vacation process has been negotiation of
an agreement with the City to specify funding and management
responsibilities for the projects required as condition of
street vacation The proposed agreement is attached

The proposed agreement divides management responsibilities for
the improvements based on expertise and adjacency to the center
itself Metro retains control of the street construction
responsibilities directly around the center while the City
assumes responsibility for signalization improvements because
they are integrated with the Citys signal network and
projects physically separate from the convention center site

The agreement provides budget of up to $1000800.00 to the
City of Portland for completion of the projects shown on
Attachment to the agreement as City Management
Responsibilities Billings will be based on actual costs The
estimate of cost for transportation responsibilities Metro
retains is $1821800.00

The agreement also recognizes the involvement of both Tn Met
and the Oregon Department of Transportation in implementing the
revised transportation system and calls for follow-on
agreements with those agencies The agreement references
funding of certain improvements through ODOTs proposed Phase
GreeleyBanfield Project Approval of this project by the
Oregon Transportation Commission has been recommended by ODOT
staff As shown on Attachment of the agreement ODOT funding
will cover projects estimated at $743900.00 This will result
in Metros total commitment for its offsite improvements
falling comfortably within the current $2.4 million budget In
addition the agreement provides up to $190000.00 in City
street lighting funds to the project for construction of the
Street lighting system on the convention center site called for
in the Area Development Strategy

At its March 1988 meeting the Council Convention Center
Committee recommended approval of the agreement

EXECUTIVE OFFICERS RECOMMENDATION

The Executive Officer recommends approval of Ordinance No.88-
887
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District

David Knowles
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At the Council Convention Center Committee meeting of March
1988 the Committee unanimously approved the Intergovernmental
Agreement between Metro and the City of Portland relating to

Convention Center street vacations and off-site Improvements This
contract is scheduled for the March 24 1988 Council Agenda

The contract is currently In administrative contract reviewing process..
The Council may expect some amendments to the attached prior to

March 24 1988

cc Rena Cusma
Tuck Wilson
Dick Engstrom


