
BEFORE THE COUNCIL OF THE
METROPOLITAN SERVICE DISTRICT

FOR THE PURPOSE OF AUTHORIZING RESOLUTION NO 88-957
CHANGE ORDER NO TO THE CONTRACT
WITH BROWNING FERRIS INDUSTRIES Introduced by Rena Cusma
TO DISPOSE OF CONTAMINATED YARD Executive Officer
DEBRIS

WHEREAS The Metropolitan Service District has stored

large quantities of contaminated yard debris at the St Johns

Landfill and

WHEREAS The Department of Environmental Quality has

ordered that the stockpile be removed and

WHEREAS reasonable price for the movement from the

transfer station area to the working face has been negotiated with

the contractor Browning Ferris Industries and

WHEREAS Records will be kept to ensure that this operation

will not adversely impact the landfill operations during the closure

season now therefore

BE IT RESOLVED

That the Council of the Metropolitan Service District

authorizes Change Order No to the St Johns Operations Contract

for the purpose of moving and landfilling contaminated yard debris

at the St Johns Landfill

ADOPTED by the Council of the Metropolitan Service District

this 28th day of July 1988

Mike Ragsdale esiding Officer

JS/gl9487C/540
07/08/8
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Change Order No

Project Contaminated Yard Debris

Metro POC Jim Shoemake Facilities Manager

Contractor POC Mike Casetta Assistant Landfill Manager

Completion Date October 31 1988

This agreement is entered into between Metro and

Browning Ferris Industries hereinafter called Contractor
Contractor

pursuant to Article 22 Page 21 part Paragraph of the

Article Page Paragraph

St Johns Landfill Operations 4858881SW dated June 1985
contract description contract number

Contractor agrees to perform the following additional work
and/or provide the following items by the completion date
described above

See Attachment

Metro agrees to pay Contractor the unit price of $5.07 per
Cubic Yard for the above described services and/or
materials Metro shall pay Contractor within 30 days of

completion of services and receipt of an approved billing
from Contractor

The maximum compensation which Metro shall be obligated to

pay Contractor pursuant to this Change Order shall be
$228000

All other terms and conditions of the original agreement
remain in full force and effect

BROWNING FERRIS INDUSTRIES METROPOLITAN SERVICE DISTRICT

Contractor Department Head

Executive Officer

Date Date



ATTACHMENT

SCOPE OF WORK

BFI-Metro Change Order

The contractor shall load hauling vehicle with contaminated yard
debris weigh them at the gatehouse and haul the material to the
working face

The contractor shall have one drop box container near the working
area for recovery of large scrap metal items that will be pulled
from the debris The contractor should try to recover as much
recyclable material from the yard debris as possible without
delaying operations

The gatehouse will record all truck loads of yard debris that are
hauled by weight and yardage on standard weight ticket using the

Metropolitan Service Districts account number They will hand
write the yardage of each truck and provide weekly total to the
contractor with one copy of invoices

The contractor shall bill Metro monthly based on the invoices
submitted by the gatehouse

The contractor shall incorporate the contaminated yard debris into
the working face in similar fashion as regular waste Effort
should be made to evenly distribute the material throughout the
working face to prevent differential settlement

No portion of the contaminated material shall be used as cover
unless authorized in writing by Metro

When all the yard debris has been removed the contractor shall
insure that the area is graded to provide positive drainage and
that it is accessible by vehicle

The contractor shall keep records of all equipment and personnel
used on this project and submit that record to Metro at the
completion of the project



Waste RECEIVED
Systems

i1AR
BROWNING-FERRIS INDUSTRIES

St Johns Landfill
FILE CODES

METRO SOLID WASTE DEPT

TO JIM SHOEMAKE
FACILITIES DIRECTOR METRO

FROM MIKE CASETTA
ASSISTANT MANAGER BFI

DATE MARCH 18 1988

RE BID FOR THE REMOVAL OF THE
CONTAMINATED YARD DEBRIS

Dear Jim

Here it is The final bid for the yard debris removal

project This bid is based on the decision that the est
45000 yards of material is hauled to the dumping area
of the St Johns Landfill site

This project is expected to last four months The mat
erial will be loaded into 30 yard containers and weighed
by the scales before being unloaded

The following is break-down of the bid

TRUCK OPERATOR 50000.00

LOADER Ej OPERATOR 65000.00

CAT OPERATOR 75000.00

SUPERVISION MISC RELATED COSTS PROFIT 38000.00

TOTAL BID PRICE 45000 YARDS $228000.00

TOTAL BID PRICE PER YARD $5.07

The bid price of $5.07 per yard is effective through
April 30 1988

Please call with any questions

Si ce

Mike Casetta
Assistant Manager
St Johns Landfill/BFI

9363 COLUMBIA BOULEVARD PORTLAND OREGON 97203 503 286-6145



STAFF REPORT Agenda Item No 8.3

Meeting Date July 28 1988

CONSIDERATION OF RESOLUTION NO 88-957 AUTHORIZ
ING CHANGE ORDER NO TO THE CONTRACT WITH
BROWNING FERRIS INDUSTRIES TO DISPOSE OF CONTAMI
NATED YARD DEBRIS

Date May 1988 Presented by Jim Shoemake

FACTUAL BACKGROUND AND ANALYSIS

Since 1983 Metro has attempted to keep source separated yard
debris out of the wastestream In our efforts to do so large

pile of contaminated material has been stockpiled adjacent to the

public transfer station at the St Johns Landfill We estimate this

stockpile to be approximately 45000 cubic yards

In January 1988 DEQ notified the Metro Solid Waste Department
that the contaminated material must be moved processed or landfilled

no later than June 30 1988 Staff has since requested an extension

from that date to prevent placing too much yard debris in the current
fill area and to more evenly spread it throughout the fill areas to

be used this summer

Staff evaluated previous bid to recycle that material which

was listed at $70 per ton $26.11 per cubic yard Staff also

considered transporting the material to limited use landfill

Hilisboro Landfill The price for that option was $13.67 per
cubic yard

The option selected is to landfill the material at St Johns at

cost of $5.07 per cubic yard This would require change order

to the St Johns operation contract The breakdown in total

anticipated expenditures is as follows

Recycle at $26.11 per cy $1174950
Landfill Hillsboro at $13.67 per cy 615150
Landfill St Johns at $5.07 per cy 228150

It is anticipated that the total will not exceed this estimate

and that the ground beneath the yard debris will be graded to

promote drainage after the material is removed

EXECUTIVE OFFICERS RECOMMENDATION

The Executive Officer recommends adoption of Resolution

No 88957

JS/gl9 487C/540

07/08/8



METRO Memorandum
2000 SW First Avenue

Portland OR 97201-5398

503/221-1646

Date July 13 1988

To Council Solid Waste Committee

From Ray Barker Council Analyst

Regarding CONTRACT WITH BROWNING-FERRIS INDUSTRIES TO DISPOSE OF
CONTAMINATED YARD DEBRIS

review of the proposed contract with BrowningFerris Industries to

dispose of approximately 45000 cubic yards of contaminated yard
debris at the St Johns Landfill raises the following questions

What is the new deadline imposed by the Department of
Environmental Quality DEQ to dispose of the yard debris
at St Johns Landfill

What has been done to prevent future stockpiling of such

large quantity of contaminated materials at the Landfill

Were other bids requested for the proposed moving and land
filling of the contaminated yard debris

Does the current contract prohibit someone other than
BrownFerris Industries from moving and landfilling the
contaminated yard debris at the St Johns Landfill

What will be done to ensure that the contractor will
recover as much recyclable materials from the yard debris

as possible

Comments

While it may be preferable in some ways to recycle the 45000 cubic

yards of contaminated yard debris the cost appears to be prohibi
tive The estimated cost for recycling the material is five times

as much as landfilling it at St Johns and nearly twice the cost of

landfilling it at the Hilisboro Landfill

RB/sm
9864C/D3



METRO Memorandum
2000 S.W First Avenue
Portland OR 97201-5398

503/221-1646

Agenda Item No 8.3 8.4

Meeting Date July 28 1988

Date July 20 1988

To Metro Council

From Councilor Gary Hansen
Chair Council Solid Waste Committee

Regarding COUNCIL SOLID WASTE COMMITTEE REPORT
ON JULY 28 1988 COUNCIL MEETING AGENDA ITEMS

Agenda Item 8.3 Consideration of Resolution No 88957 for
the Purpose of Authorizing Change Order
No to the Contract with Browning Ferris
Industries to Dispose of Contaminated Yard
Debris

Committee Recommendation

The Solid Waste Committee recommends Council adoption of
Resolution No 88957 This action taken July 19 1988

Discussion

Approximately 45000 cubic yards of contaminated yard debris
has been stockpiled at the St Johns Landfill and the DEQ has

notified Metro that the material must be processed or land
filled To recycle the material would cost approximately
$1174950 The estimated cost to landfill it is $228150

Councilor Kirkpatrick stated she would like to see the yard
debris recycled Councilor Hansen pointed out that the

contamination is not due to hazardous materials but things
like rocks that make it difficult to recycle

The Committee voted to to recommend Council adoption of

Resolution No 88957 Voting aye Garnder Hansen and

Kelley Voting nay Kirkpatrick

Agenda Item 8.4 Consideration of Resolution No 88959 for

the Purpose of Authorizing the Executive
Officer to Execute Contract with

SweetEdwards/EMCON Inc for Hydrogelogic
and Engineering of the St Johns Landfill



Memorandum
July 20 1988

Page

Committee Recommendation

The Solid Waste Committee recommends Council adoption of
Resolution No 88959 This action taken July 19 1988

Discussion

The purpose of the contract is to investigate the impact of the

St Johns Landfill on the surrounding environment and to

develop the environmental management options with costs for

public discussion arid decision by Metro

The Committee voted to to recommend Council adoption of
Resolution No 88959 Voting aye Gardner Hansen Kelley
and Kirkpatrick

RB/gl
99 l3C/D4


