
Resolution 02-3206 p. 1 of 2  

BEFORE THE METRO COUNCIL 
 
 

FOR THE PURPOSE OF AMENDING THE 2004-07 
METROPOLITAN TRANSPORTATION 
IMPROVEMENT PROGRAM (MTIP) TO TRANSFER 
FUNDS FROM THE HALL BOULEVARD BIKE 
LANES AND INTERSECTION TURN LANES 
PROJECT TO THE ROSE BIGGI ROAD EXTENSION 
PROJECT. 

)
)
)
)
)
)
)
)

RESOLUTION NO. 04-3476 
 

Introduced by 
Councilor Rod Park

 

WHEREAS, the Metro Council and the Joint Policy Advisory Committee on Transportation 
(JPACT) approved the award of approximately $1.438 million in regional flexible funds for the design, 
acquisition and construction of bike lanes and vehicle turn lanes and signal improvements at intersections 
for Hall Boulevard between 12th Avenue and Allen Boulevard; and 

 
WHEREAS, the City of Beaverton has reported that the right-of-way impacts and costs 

associated with the Hall Boulevard; 12th to Allen project have increased beyond original estimates; and 
 
WHEREAS, potential hazardous materials remediation impacts have created uncertainty for the 

potential of additional cost increases associated with the Hall Boulevard project; and 
 
WHEREAS, the City of Beaverton has requested the transfer of unspent funds on the Hall 

Boulevard project to the Rose Biggi road extension project between the light rail tracks and Crescent 
Street (see Exhibit A); and 

 
WHEREAS, the City of Beaverton will work with the Federal Highway Administration and 

Oregon Department of Transportation on the resolution of satisfactorily completing the Hall Boulevard 
project or reimbursing spent funds as required; and 

 
WHEREAS, the Rose Biggi road extension project is an essential component of creating a 

connected street system of appropriate scale to support the redevelopment of downtown Beaverton as a 
regional center; and 

 
WHEREAS, the Rose Biggi project was evaluated and recommended for partial funding during 

the previous Transportation Priorities process; and 
 
WHEREAS, the Rose Biggi project is a part of the Beaverton Transportation System Plan and the 

Regional Transportation Plan financially constrained system, adopted consistent with Metro public 
involvement guidelines; and 

 
WHEREAS, funding of the Rose Biggi project beginning in 2005 is timely to serve the next 

phase of development adjacent to the Beaverton Central light rail station and within the Beaverton 
regional center; and,  
 

WHEREAS, the city of Beaverton will be applying for additional funds to fund the Rose Biggi 
road extension project from Crescent Street to Hall Boulevard in the Transportation Priorities 2006-09 
process to complete all phases of the project; now, therefore,  
 





 
 
 

To: Ted Leybold, Principal Transportation Planner   

From: Margaret Middleton, Senior Transportation Planner  

Date: May 27, 2004  

Subject: Request for MTIP/STIP Project Deferral of Hall Blvd. and 
Funding Exchange to Rose Biggi Avenue, LRT to Crescent Street   

 

 
The City of Beaverton requests that STIP Key 11460, SW Hall Blvd.: SW 12th – SW Allen 
Blvd. be deferred to a future date, and that its remaining funding authority be applied to Rose 
Biggi Avenue: Light Rail Tracks (LRT) to Crescent Street. 
 
The City is requesting the switch because of environmental and cost issues discovered during the 
early stages of the preliminary design of the Hall Blvd. project.  The environmental issues are 
related to two specific items; environmental justice and potential contaminated soil and 
groundwater concerns.  One property is under DEQ directions to perform an investigation into 
potentially contaminated soil and groundwater.  In addition, several properties and/or buildings 
would need to be acquired that house low income tenants creating an environmental justice issue.  
Two additional properties that would need to be partially or fully acquired are former gas 
stations, creating additional contaminated soil and groundwater concerns, as well.  All of these 
issues together have substantially increased the cost of the project with the upper cost limit not 
known because of the potential for contaminated soil and groundwater. 
 
The City is committed to improving Hall Blvd. to include bicycle lanes in the future.  One option 
the City may pursue is to apply for a grant that includes adequate funding when final cost 
estimates are available.  However, this can only be an option after DEQ and the one property 
owner complete their study of the contaminated soil and groundwater and any resulting 
remediation. 
 
According to ODOT, $62,329.57 of the $317,111.00 federal funds obligated on this project 
(under Agreement #19127, EA #PE000517) has been applied. The project’s total authority in the 
MTIP is $1,594,868. 
 
The City requests that the remaining funding authority be transferred to the improvement 
of Rose Biggi Avenue from north of the light rail tracks to Crescent Street, as discussed at 
our May 14, 2004, meeting. 
 
The Rose Biggi Avenue project sets the stage for achieving the 2040 Growth Concept in the 
Beaverton Regional Center through additional redevelopment.  Previously, Metro and the 
City worked together to realize The Round, and through Metro funded both the initial Rose Biggi 
Avenue and Henry Street (renamed Millikan Way) improvements to Regional Center standards.  
The portion of the street from Millikan to the LRT, including the LRT crossing, is already 
funded through the City’s development agreement with The Round.  The Rose Biggi Avenue, 
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LRT to Crescent Street project completes the intermodal circulation system of Crescent, Rose 
Biggi, Millikan, Watson, and Hall, and facilitates redevelopment of the Regal Cinema site.   
 
The street design is as follows: 
 
Street section for STA 0+00 to STA 1+75 (175 feet) = 10-14-14-10 (Two 14-foot shared travel 
lanes and two 10-foot pedestrian-friendly sidewalks with Green Street trees and tree wells.)  This 
section will connect to the north side of an existing LRT crossing (RX873) approved on August 
21, 1998 under ODOT Order No. 98-040 and constructed in 1998 as part of the Westside Light 
Rail project.  The street section must comply with the conditions stated in the ODOT Order. 
 
Street section for STA 1+75 to STA 3+26 (151 feet) = 10-8-12-12-8-10 (Two 12-foot shared 
travel lanes, two 8-foot parking strips, and two 10-foot pedestrian-friendly sidewalks with Green 
Street trees and tree wells)  Area (includes Rose Biggi Avenue and east and west connections 
with Crescent Street) = 21,825 SF 
 
Requested programming is as follows: 
 
Design:  September 2004 - June 2005 
Right of Way: January 2005 - June 2005 
Construction:  July 2005 – November 2005 
 

 
Phase 

 
FY 2004-05 

 
FY 2005-06 

 
FY 2006-07 

 
TOTAL 

 

PE $179,674 $59,892  $239,566 
ROW $109,125 $436,500  $545,625 
Construction  $614,194 $68,244 $682,438 
       $1,647,629 
 
To complete 2040 implementation in this area of the Regional Center, the City will also be 
proposing the final two phases of Rose Biggi Avenue improvements from Crescent Street to 
Westgate Drive, and from Westgate Drive to Hall Blvd. on the north.  These two 
applications will be submitted in the current MTIP funding cycle. 
 
If you have any questions or need further information regarding this request, please feel free to 
contact me (503-526-2424) or Randy Wooley (503-526-2443).  For information on the Hall 
Blvd. project, contact Joel Howie (503-526-2592).  For information on the Rose Biggi Avenue 
projects, contact Jim Brink (503-526-2450). 
 



STAFF REPORT 
 
 

IN CONSIDERATION OF RESOLUTION NO. 04-3476, FOR THE PURPOSE OF 
AMENDING THE 2004-07 METROPOLITAN TRANSPORTATION IMPROVEMENT 
PROGRAM (MTIP) TO TRANSFER FUNDS FROM THE HALL BOULEVARD BIKE 
LANES AND INTERSECTION TURN LANES PROJECT TO THE ROSE BIGGI ROAD 
EXTENSION PROJECT. 
 

              
 
Date: June 18, 2004     Prepared by: Ted Leybold 
 
 
BACKGROUND 
 
In the 2000 Transportation Priorities process, JPACT and the Metro Council awarded $1,437,840 (federal 
share) to the Hall Boulevard bike lanes and intersection turn lanes and signals improvement project. Work 
during the early design and preliminary engineering phase of the project identified additional right-of-way 
impacts and uncertainties regarding potential hazardous materials remediation liabilities that have 
increased costs and the risk of additional costs to the project. 
 
The identification of these additional impacts to property owners, costs and risk of future liabilities has 
caused the City of Beaverton to delay implementation of this project until the future risks are better 
understood and the costs and impacts of the project are warranted for additional congestion relief 
purposes. 
 
The City of Beaverton has requested a transfer of the unspent regional flexible funds from the Hall 
Boulevard project ($1,437,840) to the Rose Biggi road extension project from its current terminus at the 
light rail tracks to Crescent Street. The Rose Biggi project was a candidate project during the 
Transportation Priorities 2004-07 funding process and was recommended for partial funding. As the 
partial funding would not have been adequate for construction of this segment, the City requested transfer 
of the funding amount to another project that was time sensitive to the provision of a road project 
associated with a private development in the Scholls town center. 
 
The City is now planning for future development phases of their regional center near the Beaverton 
Central light rail station. Provision of the Rose Biggi will serve the next phase of development as the 
current phases are now being completed. 
 
The City will also be applying for the next segments of the Rose Biggi road extension project from 
Crescent Street to Hall Boulevard through the Transportation Priorities 2006-09 program. 
 
ANALYSIS/INFORMATION 
 
1. Known Opposition None known at this time. 
 
2. Legal Antecedents  This resolution amends the 2004-07 Metropolitan Transportation Improvement 

Program (MTIP) as adopted by Metro Resolution No. 03-3381A (FOR THE PURPOSE OF 
APROVING THE 2004-07 METROPOLITAN TRANSPORTATION IMPROVEMENT 
PROGRAM FOR THE PORTLAND METROPOLITAN AREA, adopted December 11, 2003) to 



transfer the programming of funds from the Hall Boulevard bike lane and intersection improvements 
project to the Rose Biggi road extension project. 

 
3. Anticipated Effects Adoption of this resolution is a necessary step to allow the expenditure of 

regional flexible funds on the Rose Biggi road extension project between the light rail tracks and 
Crescent Street. 

 
4. Budget Impacts Adoption of this resolution has no effect on the Metro budget. 
 
 
RECOMMENDED ACTION 
  
Metro Council approve Resolution No. 04-3476. 
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