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Metro respects civil rights  

Metro fully complies with Title VI of the Civil Rights Act of 1964 and related statutes that ban discrimination.  If any person believes they have been discriminated against 
regarding the receipt of benefits or services because of race, color, national origin, sex, age or disability, they have the right to file a complaint with Metro. For information 
on Metro’s civil rights program, or to obtain a discrimination complaint form, visit www.oregonmetro.gov/civilrights or call 503-813-7514. Metro provides services or 
accommodations upon request to persons with disabilities and people who need an interpreter at public meetings. If you need a sign language interpreter, communication 
aid or language assistance, call 503-797-1890 or TDD/TTY 503-797-1804 (8 a.m. to 5 p.m. weekdays) 5 business days before the meeting. All Metro meetings are wheelchair 
accessible. For up-to-date public transportation information, visit TriMet’s website at www.trimet.org. 

 

Thông báo về sự Metro không kỳ thị của  
Metro tôn trọng dân quyền. Muốn biết thêm thông tin về chương trình dân quyền 
của Metro, hoặc muốn lấy đơn khiếu nại về sự kỳ thị, xin xem trong 
www.oregonmetro.gov/civilrights. Nếu quý vị cần thông dịch viên ra dấu bằng tay, 
trợ giúp về tiếp xúc hay ngôn ngữ, xin gọi số 503-797-1890 (từ 8 giờ sáng đến 5 giờ 
chiều vào những ngày thường) trước buổi họp 5 ngày làm việc. 

Повідомлення  Metro про заборону дискримінації   
Metro з повагою ставиться до громадянських прав. Для отримання інформації 
про програму Metro із захисту громадянських прав або форми скарги про 
дискримінацію відвідайте сайт www.oregonmetro.gov/civilrights. або Якщо вам 
потрібен перекладач на зборах, для задоволення вашого запиту зателефонуйте 
за номером 503-797-1890 з 8.00 до 17.00 у робочі дні за п'ять робочих днів до 
зборів. 

Metro 的不歧視公告 

尊重民權。欲瞭解Metro民權計畫的詳情，或獲取歧視投訴表，請瀏覽網站 
www.oregonmetro.gov/civilrights。如果您需要口譯方可參加公共會議，請在會

議召開前5個營業日撥打503-797-
1890（工作日上午8點至下午5點），以便我們滿足您的要求。 

Ogeysiiska takooris la’aanta ee Metro 
Metro waxay ixtiraamtaa xuquuqda madaniga. Si aad u heshid macluumaad ku 
saabsan barnaamijka xuquuqda madaniga ee Metro, ama aad u heshid warqadda ka 
cabashada takoorista, booqo www.oregonmetro.gov/civilrights. Haddii aad u baahan 
tahay turjubaan si aad uga  qaybqaadatid kullan dadweyne, wac 503-797-1890 (8 
gallinka hore illaa 5 gallinka dambe maalmaha shaqada) shan maalmo shaqo ka hor 
kullanka si loo tixgaliyo codsashadaada. 

 Metro의 차별 금지 관련 통지서   
Metro의 시민권 프로그램에 대한 정보 또는 차별 항의서 양식을 얻으려면, 또는 
차별에 대한 불만을 신고 할 수www.oregonmetro.gov/civilrights. 당신의 언어 
지원이 필요한 경우, 회의에 앞서 5 영업일 (오후 5시 주중에 오전 8시) 503-797-
1890를 호출합니다.  

Metroの差別禁止通知 
Metroでは公民権を尊重しています。Metroの公民権プログラムに関する情報

について、または差別苦情フォームを入手するには、www.oregonmetro.gov/ 
civilrights。までお電話ください公開会議で言語通訳を必要とされる方は、 
Metroがご要請に対応できるよう、公開会議の5営業日前までに503-797-
1890（平日午前8時～午後5時）までお電話ください。 

���� ���� �� ��� �� ��� ���� ���� ����� � Metro 
ធិទិ ពលរដឋរបស់ ។ សំ ៌ត័ព់ ំពីកមមវិ ធិទិសីធ ពលរដឋរបស់ Metro 

ឬេដើមបីទទួ ត ឹងេរសីេអើងសូមចូ រ័ពំ  
 ។www.oregonmetro.gov/civilrights

េបើ នករតូ ន គ 
របជំុ  សូមទូរស ទព័ មកេលខ 503-797-1890 ( ៉ ង 8 រពឹកដល់ ៉ ង 5  

ៃថងេធវើ ) ីពំ រៃថង 
ៃថងេធវើ  មុនៃថងរបជំុេដើមបី ួ ំេណើរបស់ នក ។ 

 
 

 

من Metroإشعاربعدمالتمييز
حولبرنامج. الحقوقالمدنيةMetroتحترم المعلومات من شكوىMetroللمزيد أو للحقوقالمدنية

زيارةالموقع رجى إنكنتبحاجة. www.oregonmetro.gov/civilrightsضدالتمييز،يُ

مقدمابًرقمالھاتف يجبعليك مساعدةفياللغة، (  1890-797-503إلى الساعة  8من صباحاًحتى  

5الساعة الجمعة  إلى أيام ، خمسة) مساءاً (قبل موعد) 5 من عمل .أيام  
 

Paunawa ng Metro sa kawalan ng diskriminasyon   
Iginagalang ng Metro ang mga karapatang sibil. Para sa impormasyon tungkol sa 
programa ng Metro sa mga karapatang sibil, o upang makakuha ng porma ng 
reklamo sa diskriminasyon, bisitahin ang www.oregonmetro.gov/civilrights.  Kung 
kailangan ninyo ng interpreter ng wika sa isang pampublikong pulong, tumawag sa 
503-797-1890 (8 a.m. hanggang 5 p.m. Lunes hanggang Biyernes) lima araw ng 
trabaho bago ang pulong upang mapagbigyan ang inyong kahilingan.Notificación de 
no discriminación de Metro. 
 
Noti�cación de no discriminación de Metro  
Metro respeta los derechos civiles. Para obtener información sobre el programa de 
derechos civiles de Metro o para obtener un formulario de reclamo por 
discriminación, ingrese a www.oregonmetro.gov/civilrights . Si necesita asistencia 
con el idioma, llame al 503-797-1890 (de 8:00 a. m. a 5:00 p. m. los días de semana) 
5 días laborales antes de la asamblea. 

Уведомление  о недопущении дискриминации  от Metro  
Metro уважает гражданские права. Узнать о программе Metro по соблюдению 
гражданских прав и получить форму жалобы о дискриминации можно на веб-
сайте www.oregonmetro.gov/civilrights. Если вам нужен переводчик на 
общественном собрании, оставьте свой запрос, позвонив по номеру 503-797-
1890 в рабочие дни с 8:00 до 17:00 и за пять рабочих дней до даты собрания. 

Avizul Metro privind nediscriminarea  
Metro respectă drepturile civile. Pentru informații cu privire la programul Metro 
pentru drepturi civile sau pentru a obține un formular de reclamație împotriva 
discriminării, vizitați www.oregonmetro.gov/civilrights. Dacă aveți nevoie de un 
interpret de limbă la o ședință publică, sunați la 503-797-1890 (între orele 8 și 5, în 
timpul zilelor lucrătoare) cu cinci zile lucrătoare înainte de ședință, pentru a putea să 
vă răspunde în mod favorabil la cerere. 

Metro txoj kev ntxub ntxaug daim ntawv ceeb toom  
Metro tributes cai. Rau cov lus qhia txog Metro txoj cai kev pab, los yog kom sau ib 
daim ntawv tsis txaus siab, mus saib www.oregonmetro.gov/civilrights.  Yog hais tias 
koj xav tau lus kev pab, hu rau 503-797-1890 (8 teev sawv ntxov txog 5 teev tsaus 
ntuj weekdays) 5 hnub ua hauj lwm ua ntej ntawm lub rooj sib tham.     

 



Agenda 
Meeting: Metro Exposition Recreation Commission Meeting 

Date: Wednesday, May 2, 2018 

Time: 12:30-2:30 p.m. 

Place: Expo Center, Rooms D202-203 

CALL TO ORDER 
12:30 1. QUORUM CONFIRMED 

12:35 

12:40 

12:45 

12:50 

12:55 

1:15 

1:35 

1:40 

2:00 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

9.1 

10. 

OPPORTUNITY FOR PUBLIC COMMENT ON NON-AGENDA ITEMS 

COMMISSION COMMUNICATIONS 

GM COMMUNICATIONS 

FINANCIAL REPORT, pgs 5-22 

VENUE BUSINESS REPORTS 

ARAMARK THIRD QUARTER 2018 REVIEW, pgs. 24-40 

CONSENT AGENDA 

 Record of MERC Actions, April 4, 2018, pgs 42-44

ACTION AGENDA 
Resolution 18-08: For the purpose of approving and transmitting to 
the Metro Council budget amendments to the Metropolitan 
Exposition Recreation Commission (MERC) Fund Budget for FY2017-
18, and requesting amendment of the FY 2017-18 through FY 2021-22 
Capital Improvement Plan (CIP), pgs 46-49 

Resolution 18-09: For the purpose of approving and transmitting to 
the Metro Council budget amendments to the Metropolitan 
Exposition Recreation Commission (MERC) Fund Budget for FY2018-
19, and requesting amendment of the FY2018-19 through FY2022-23 
Capital Improvement Plan (CIP), pgs 50-62

 EXECUTIVE SESSION TO CONDUCT DELIBERATIONS WITH PERSONS 
DESIGNATED BY THE COMMISSION TO CARRY ON LABOR 
NEGOTIATIONS UNDER ORS 192.660(2)(d) 

ADJOURN 

Karis Stoudamire-Phillips 

Scott Cruickshank 

Rachael Lembo 

Julie Bunker, Matthew P. 
Rotchford, Craig Stroud 

David Woodman, Diane 
Marshall, Justin Riedl 

Rachael Lembo 

Rachael Lembo 



MERC 
Commission 

Meeting

May 2, 2018  
12:30 pm 

5.0 Financial Report 
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MARCH 2018 

FINANCIAL INFORMATION 

For Management Purposes only 

Page 5 of 62



Date:    May 2, 2018 

To: Commissioner Karis Stoudamire‐Phillips, Chair 

Commissioner Deidra Krys‐Rusoff, Secretary‐Treasurer 

Commissioner John Erickson  

Commissioner Damien Hall  

Commissioner Ray Leary 

Commissioner Dañel Malán 

Commissioner Deanna Palm 

From:    Rachael Lembo – MERC Finance Manager 

Re:   Financial Updates for March 2018 

March 2018 Financial Summary – All Venues 

Events & Attendance  
Events and performances were flat from the prior year, but attendance was up significantly thanks to three weeks 
of Broadway, including two weeks of Hamilton. This resulted in an attendance increase of over 40,000 at 
Portland’5. Attendance at the Convention Center was down about 25,000, due to two consumer shows which 
moved to April and different conventions this year. Expo was fairly steady but saw a bump in attendance due to 
GirlFest being held in March this year.  

FY 2016‐17  FY 2017‐18  Change from Prior Year 

Total MERC 
Venues 

Events  Attendance  Events  Attendance  Events  Attendance 

Q1      284   342,829        281  322,419  (3), (1%)  (20,410), (6%) 

Q2      444   513,442        480  558,255  36, 8%  44,813, 9% 

January        97   165,003        100  199,076  3, 3%  34,073, 21% 

February      182   248,019        163  225,472  (19), (10%)  (22,547), (9%) 

March      190   241,680        188  257,432  (2), (1%)  15,752, 7% 

YTD                  1,197      1,510,973     1,212       1,562,654  15, 1%  51,681, 3% 

Revenues & Expense through March 
Event revenues (charges for services and food & beverage) are $38 million, 80% of annual budget. Total operating 
revenues are $53.9 million, and also 80% of annual budget.  Overall operating expenses are $47.7 million, 75% of 
annual budget. Total MERC net operations are $6.1 million. 
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Food & Beverage 
Expo and OCC saw some challenges earlier in the year that impacted the food and beverage margin. More recent 
months have shown a turnaround which is reflected in the year‐to‐date margin.  

Current YTD  Prior YTD  Budget 

OCC  14.5%  18.4%  16.9% 

P5  27.6%  30.2%  21.2% 

Expo  14.3%  17.7%  17.0% 

Transient Lodging Tax (TLT) 
Our payment for March TLT receipts was significantly above the prior year. As mentioned in last month’s report, 
this is likely due to a handful of operators whose payments were not received in time to be recorded in February’s 
turnover. Year‐to‐date receipts are up almost $900k, 8%, over last year at this time.  

Metro TLT receipts  FY2016‐17  FY2017‐18  $ Var  % Var 

Sept‐Nov             5,826,749  6,077,022          250,273  4% 

Dec‐Feb             4,799,483  4,373,829        (425,654)  ‐9% 

March                892,732     1,964,594       1,071,862  120% 

YTD           11,518,963   12,415,445          896,482  8% 

TLT Collections by Month 
Shown in Millions 

$0.0

$1.0

$2.0

$3.0

$4.0

$5.0

FY2015-16

Prior Year

FY2017-18
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Historical Actual Comparison FY 2014‐15 to FY 2017‐18 

Fiscal Year: 
Revenues 

FY 2014‐15 
YTD 

FY 2015‐16 
YTD 

FY 2016‐17 
YTD 

FY 2017‐18 
YTD 

3‐yr Hist. 
Average 

% Var 
Average 

% Var 
PY 

Food and Beverage  12,594,121  15,205,417  13,895,238  14,920,273  13,898,259  7.4%  7.4% 
Charges for Services  18,492,397  22,070,821  21,294,389  23,149,282  20,619,202  12.3%  8.7% 

     Subtotal Event Revenues  31,086,518  37,276,238  35,189,627  38,069,555  34,517,461  10.3%  8.2% 
Lodging Tax  9,178,073  11,684,570  11,518,963  12,415,445  10,793,869  15.0%  7.8% 
Other  421,013  795,603  688,756  3,403,476  635,124  435.9%  394.1% 

Total Revenues  40,685,604  49,756,410  47,397,347  53,888,476  45,946,454  17.3%  13.7% 
Expenses 

Food and Beverage  9,958,548  11,456,632  11,037,136  12,419,997  10,817,439  14.8%  12.5% 
Personnel Services  13,154,360  14,299,758  14,796,616  15,941,779  14,083,578  13.2%  7.7% 
Materials and Services  9,352,428  12,133,427  11,752,746  13,004,185  11,079,534  17.4%  10.6% 
Other Operating Expense  4,088,815  4,236,726  4,478,364  6,394,724  4,267,968  49.8%  42.8% 

Total Operating Expense  36,554,152  42,126,543  42,064,862  47,760,685  40,248,519  18.7%  13.5% 
Net Operations  4,131,452  7,629,867  5,332,485  6,127,791  5,697,935  7.5%  14.9% 

Food & Beverage Margin $  2,635,573  3,748,785  2,858,102  2,500,277  3,080,820  ‐18.8%  ‐12.5% 
Food & Beverage Margin %   20.9%  24.7%  20.6%  16.8%  22.1% 
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Oregon Convention Center 

Event revenues were $3.3 million in March, up 4% over the prior year. Year‐to‐date event revenues are up 9%. 
Food and beverage sales were strong, $1.9 million, with a margin of 27%, which increased the YTD margin to 15%. 
This is still below prior YTD, 18%, and budgeted margin, 17%, but it is higher than we’ve seen in recent months. 
Labor costs as a percentage of total F&B revenue were in the expected range again this month, indicating the 
scheduling oversight implemented by pacificwild is helping to manage labor costs. The YTD spending rate is slightly 
less than the prior year – operating expenses, excluding food & beverage and one‐time costs, are at 68% of 
budget, compared to 77% in the prior year.   

Highest Grossing Events 

Event* 
Gross 

Event Revenue 
% of  

Event Revenue 

Design‐Build Institute of America   $393,363 13% 
American Distilling Institute  366,611 12% 
Mass Timber Conference  263,086 9% 
PNW Key Clubs 2018  234,819 8% 
All other Events  1,730,486 58% 

Total Event Revenues $2,988,365 100% 

*Note: revenue reported in the table above reflects event receipts in the reporting month only and not total gross
event revenue or total gross monthly revenue. 

OCC Program Revenues by Month 
Shown in Millions 

OCC Program Expense by Month 

Shown in Millions 

$0.0

$1.0

$2.0

$3.0

$4.0

$5.0
Three Year 
Average

FY 2017-18

$0.0

$1.0

$2.0

$3.0

$4.0

$5.0
Three Year 
Average

FY 2017-18
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Portland’5 Centers for the Arts 

Hamilton! P5 had a great month, thanks primarily to three weeks of Broadway – The Sound of Music and two 
weeks of Hamilton (the third week was in April). Event revenues were up $625k, 44%, over the prior year. Food 
and beverage margin for the month was 34%. The YTD spending rate is slightly less than the prior year – total 
operating expenses are at 75% of budget, compared to 80% in the prior year.    

 Highest Grossing Events 

Event* 
Gross

Event Revenue 
% of  

Event Revenue 

Hamilton  $382,187 20% 
The Sound of Music  290,329 15% 
Alice (in wonderland)  148,283 8% 
Oregon Symphony: Verdi’s Requiem  105,592 5% 
All other Events  1,024,668 53% 

Total Event Revenues $1,951,058 100% 

*Note: revenue reported in the table above reflects event receipts in the reporting month only and not total gross
event revenue or total gross monthly revenue. 

P5CA Program Revenue by Month 
Shown in Millions 

P5CA Program Expense by Month 
Shown in Millions 

$0.0

$0.5

$1.0

$1.5

$2.0

$2.5

$3.0

Three Year 
Average

FY 2017-18
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$0.5
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$1.5

$2.0

$2.5

$3.0

Three Year 
Average

FY 2017-18
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Portland Expo Center 

Expo was also busy with the Roadster Show, RV Dealers and the Antique show. Event revenues were $750k, up 8% 
from the prior year. Food and beverage revenue was higher than the prior year, but some additional expenses 
caused the margin this month to be negative. Other costs appear in line with budget and historical YTD spending 
trends.   

 Highest Grossing Events 

Event* 
Gross 

Event Revenue 
% of  

Event Revenue 

Portland Roadster Show  $211,512 29% 
Spring RV Show of Shows  203,106 28% 
America's Largest Antique & Collectible Show 120,871 17% 
Sportsmen's Show  38,250 5% 
All other Events  147,378 20% 

Total Event Revenues $721,117 100% 

*Note: revenue reported in the table above reflects event receipts in the reporting month only and not total gross
event revenue or total gross monthly revenue. 

Expo Program Revenue by Month 
Shown in Millions 

Expo Program Expense by Month 
Shown in Millions

$0.0

$0.2

$0.4

$0.6

$0.8

$1.0

$1.2

$1.4

$1.6

Three Year 
Average

FY 2017-18

$0.0
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Three Year 
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Page 11 of 62



Current Month 

Actual

Prior Year

Month Actual

Current Year to 

Date Actual

Prior Year to 

Date Actual

Current Year 

Budget

% of Prior Year % of Annual 

Budget
Operations

Charges for Services 3,375,845 3,331,657 23,149,282 21,294,389 28,783,091 108.71% 80.43%

Contributions from Governments ‐ ‐ ‐ ‐ 889,441 0.00% 0.00%

Contributions from Private Sources ‐ ‐ 300,000 ‐ 75,000 0.00% 400.00%

Enhanced Marketing VDF ‐ ‐ ‐ ‐ 491,122 0.00% 0.00%

Food and Beverage Revenue 2,660,338 1,885,307 14,920,273 13,895,238 18,524,543 107.38% 80.54%

Grants ‐ ‐ 138,861 8,055 38,000 1723.91% 365.42%

Interest Earnings 84,117 54,201 546,284 254,135 445,000 214.96% 122.76%

Lodging Tax 1,964,594 892,732 12,415,445 11,518,963 13,052,470 107.78% 95.12%

Miscellaneous Revenue 20,230 26,949 118,334 166,569 113,765 71.04% 104.02%

Transfers‐R 33,333 73,333 299,997 259,997 427,852 115.38% 70.12%

Visitor Development Fund Alloc ‐ ‐ 2,000,000 ‐ 4,488,395 0.00% 44.56%

Total Revenues 8,138,457 6,264,179 53,888,476 47,397,347 67,328,679 113.70% 80.04%

Capital Outlay 18,911 ‐ 18,911 ‐ ‐ 0.00% 0.00%

Food & Beverage Services 2,004,974 1,570,311 12,419,997 11,037,136 15,252,656 112.53% 81.43%

Materials and Services 1,510,400 1,763,506 13,004,185 11,752,746 18,326,503 110.65% 70.96%

Personnel Services 1,949,477 1,756,054 15,941,779 14,796,616 22,106,786 107.74% 72.11%

Transfers‐E 384,096 356,418 4,375,814 4,478,364 5,830,412 97.71% 75.05%

Visitor Development Marketing ‐ ‐ 2,000,000 ‐ 2,508,282 0.00% 79.74%

Total Expenditures 5,867,857 5,446,288 47,760,685 42,064,862 64,024,639 113.54% 74.60%

Net Operations 2,270,600 817,890 6,127,791 5,332,485 3,304,040

Capital

Contributions from Private Sources ‐ ‐ 406,250 318,750 762,501 127.45% 53.28%

Grants ‐ ‐ ‐ 108,512 ‐ 0.00% 0.00%

Lodging Tax ‐ ‐ ‐ ‐ 6,741,441 0.00% 0.00%

Miscellaneous Revenue ‐ ‐ 2,290 4,317 ‐ 53.03% 0.00%

Transfers‐R ‐ 26,667 ‐ 240,003 ‐ 0.00% 0.00%

Total Revenues ‐ 26,667 408,539 671,582 7,503,942 60.83% 5.44%

Capital Outlay 623,743 (2,464) 3,418,193 2,230,651 14,508,548 153.24% 23.56%

Materials and Services 135,764 667,176 2,171,482 1,174,187 1,041,867 184.93% 208.42%

Total Expenditures 759,507 664,712 5,589,674 3,404,838 15,550,415 164.17% 35.95%

Net Capital (759,507) (638,045) (5,181,135) (2,733,256) (8,046,473)

12 Month Fund Balance Increase  1,511,093 179,845 946,656 2,599,229 (4,742,433)

MERC Statement of Activity with Annual Budget
Metropolitan Exposition‐Recreation Commission

All Departments
March 2018
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Current Month 

Actual

Prior Year

Month Actual

 Current Year to 

Date Actuals

Prior Year to 

Date Actual

Current Year 

Budget

% of Prior Year 

to Date

% of Annual 

Budget

1,314,941 1,712,518 9,629,758 8,917,701 11,789,193 108.0% 81.7%

‐ ‐ 300,000 ‐ ‐ 0.0% 0.0%

‐ ‐ ‐ ‐ 491,122 0.0% 0.0%

1,925,695 1,392,165 10,539,552 9,577,344 13,050,157 110.0% 80.8%

‐ ‐ 88,861 8,055 ‐ 1103.2% 0.0%

40,418 21,185 241,492 92,475 190,000 261.1% 127.1%

1,747,474 793,958 11,043,336 10,244,487 11,661,784 107.8% 94.7%

5,719 12,275 49,111 68,100 17,700 72.1% 277.5%

(78,161) (17,396) (703,445) (556,563) (910,074) 126.4% 77.3%

‐ ‐ 2,000,000 ‐ 3,784,454 0.0% 52.8%

4,956,086 3,914,705 33,188,666 28,351,599 40,074,336 117.1% 82.8%

18,911 ‐ 18,911 ‐ ‐ 0.0% 0.0%

1,397,522 1,151,680 9,008,549 7,812,782 10,840,964 115.3% 83.1%

669,302 821,466 6,349,098 5,962,235 9,848,744 106.5% 64.5%

998,597 904,261 8,240,951 7,611,203 11,199,173 108.3% 73.6%

219,750 199,731 1,977,750 2,000,513 2,830,488 98.9% 69.9%

‐ ‐ 2,000,000 ‐ 2,491,122 0.0% 80.3%

3,304,082 3,077,139 27,595,259 23,386,733 37,210,491 118.0% 74.2%

1,652,004 837,567 5,593,407 4,964,866 2,863,845

‐ ‐ 267,642 199,219 476,563 134.3% 56.2%

‐ ‐ ‐ 97,548 ‐ 0.0% 0.0%

‐ ‐ 2,290 4,317 ‐ 53.0% 0.0%

4,000,000 26,667 12,000,000 240,003 16,000,000 4999.9% 75.0%

4,000,000 26,667 12,269,932 541,087 16,476,563 2267.6% 74.5%

382,133 (100,040) 1,584,843 736,012 7,840,500 215.3% 20.2%

135,674 661,195 893,030 970,989 355,000 92.0% 251.6%

517,807 561,156 2,477,873 1,707,001 8,195,500 145.2% 30.2%

3,482,193 (534,489) 9,792,059 (1,165,915) 8,281,063

5,134,198 303,078 15,385,466 3,798,951 11,144,908

MERC Statement of Activity with Annual Budget
Metropolitan Exposition‐Recreation Commission

Convention Center Operating Fund
March 2018

Operations

Charges for Services

Contributions from Private Sources

Enhanced Marketing VDF

Food and Beverage Revenue

Grants

Interest Earnings

Lodging Tax

Miscellaneous Revenue

Transfers‐R

Visitor Development Fund Alloc

Total Revenues

Capital Outlay

Food & Beverage Services

Materials and Services

Personnel Services

Transfers‐E

Visitor Development Marketing

Total Expenditures

Net Operations

Capital

Contributions from Private Sources

Grants

Miscellaneous Revenue

Transfers‐R

Total Revenues

Total Expenditures

12 Month Fund Balance Increase 

Net Capital

Capital Outlay

Materials and Services
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Current Month 

Actual

Prior Year

Month Actual

 Current Year to 

Date Actuals

Prior Year to 

Date Actual

Current Year 

Budget

% of Prior Year 

to Date

% of Annual 

Budget

1,538,822 1,131,541 9,959,965 9,163,634 12,170,223 108.7% 81.8%

‐ ‐ ‐ ‐ 889,441 0.0% 0.0%

‐ ‐ ‐ ‐ 75,000 0.0% 0.0%

509,016 290,992 2,577,117 2,633,865 3,175,764 97.8% 81.1%

‐ ‐ ‐ ‐ 38,000 0.0% 0.0%

30,184 18,061 177,116 86,986 170,000 203.6% 104.2%

217,120 98,773 1,372,109 1,274,477 1,390,686 107.7% 98.7%

2,840 8,567 41,820 73,085 61,590 57.2% 67.9%

(40,519) (36,852) (364,669) (331,670) (486,226) 109.9% 75.0%

‐ ‐ ‐ ‐ 703,941 0.0% 0.0%

2,257,462 1,511,082 13,763,458 12,900,378 18,188,419 106.7% 75.7%

337,473 217,344 1,865,953 1,838,344 2,503,553 101.5% 74.5%

667,017 638,588 5,175,813 4,466,957 6,323,561 115.9% 81.8%

693,697 616,865 5,531,690 5,331,628 7,862,673 103.8% 70.4%

110,177 96,587 991,593 966,428 1,322,109 102.6% 75.0%

1,808,364 1,569,384 13,565,049 12,603,357 18,011,896 107.6% 75.3%

449,098 (58,302) 198,409 297,021 176,523

‐ ‐ 48,290 71,719 114,375 67.3% 42.2%

‐ ‐ ‐ 9,964 ‐ 0.0% 0.0%

‐ ‐ 48,290 81,683 114,375 59.1% 42.2%

236,408 104,983 1,582,509 1,314,445 3,550,733 120.4% 44.6%

90 5,981 307,226 54,223 225,000 566.6% 136.5%

236,499 110,964 1,889,735 1,368,668 3,775,733 138.1% 50.0%

(236,499) (110,964) (1,841,445) (1,286,985) (3,661,358)

212,599 (169,266) (1,643,036) (989,964) (3,484,835)

MERC Statement of Activity with Annual Budget
Metropolitan Exposition‐Recreation Commission

Portland'5 Centers for the Arts Fund
March 2018

Operations

Charges for Services

Contributions from Governments

Contributions from Private Sources

Food and Beverage Revenue

Grants

Interest Earnings

Lodging Tax

Miscellaneous Revenue

Transfers‐R

Visitor Development Fund Alloc

Total Revenues

Food & Beverage Services

Materials and Services

Personnel Services

Transfers‐E

Total Expenditures

Net Operations

Capital

Contributions from Private Sources

Grants

Total Expenditures

Net Capital

12 Month Fund Balance Increase 

Total Revenues

Capital Outlay

Materials and Services
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Current Month 

Actual

Prior Year

Month Actual

 Current Year to 

Date Actuals

Prior Year to 

Date Actual

Current Year 

Budget

% of Prior Year 

to Date

% of Annual 

Budget

522,082 487,599 3,559,559 3,213,054 4,823,675 110.8% 73.8%

225,628 202,149 1,803,604 1,684,029 2,298,622 107.1% 78.5%

3,010 2,383 20,457 10,625 35,000 192.5% 58.4%

11,671 6,107 27,403 25,384 34,475 108.0% 79.5%

33,333 23,333 299,997 209,997 400,000 142.9% 75.0%

795,724 721,571 5,711,020 5,143,088 7,591,772 111.0% 75.2%

269,979 201,286 1,545,495 1,386,010 1,908,139 111.5% 81.0%

158,907 294,687 1,175,496 1,099,716 1,615,813 106.9% 72.7%

167,997 168,743 1,420,269 1,354,187 1,939,455 104.9% 73.2%

53,984 42,425 1,399,306 1,478,098 1,670,090 94.7% 83.8%

‐ ‐ ‐ ‐ 17,160 0.0% 0.0%

650,866 707,142 5,540,566 5,318,011 7,150,657 104.2% 77.5%

144,857 14,429 170,454 (174,923) 441,115

‐ ‐ 90,318 47,813 171,563 188.9% 52.6%

‐ ‐ ‐ 1,000 ‐ 0.0% 0.0%

712,500 ‐ 2,137,500 ‐ 2,850,000 0.0% 75.0%

712,500 ‐ 2,227,818 48,813 3,021,563 4564.0% 73.7%

5,202 (7,407) 250,841 180,194 2,867,315 139.2% 8.7%

‐ ‐ 971,226 148,975 461,867 651.9% 210.3%

5,202 (7,407) 1,222,067 329,169 3,329,182 371.3% 36.7%

707,298 7,407 1,005,751 (280,356) (307,619)

852,156 21,836 1,176,205 (455,279) 133,496

MERC Statement of Activity with Annual Budget
Metropolitan Exposition‐Recreation Commission

Expo Fund
March 2018

Operations

Charges for Services

Food and Beverage Revenue

Interest Earnings

Miscellaneous Revenue

Transfers‐R

Total Revenues

Food & Beverage Services

Materials and Services

Personnel Services

Transfers‐E

Visitor Development Marketing

Total Expenditures

Net Operations

Capital

Contributions from Private Sources

Grants

Transfers‐R

Total Revenues

Capital Outlay

Materials and Services

Total Expenditures

12 Month Fund Balance Increase 

Net Capital
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Current Month 

Actual

Prior Year

Month Actual

 Current Year to 

Date Actuals

Prior Year to 

Date Actual

Current Year 

Budget

% of Prior Year 

to Date

% of Annual 

Budget

‐ ‐ 50,000 ‐ ‐ 0.0% 0.0%

10,506 12,572 107,218 64,049 50,000 167.4% 214.4%

118,679 104,248 1,068,114 938,233 1,424,152 113.8% 75.0%

129,185 116,821 1,225,332 1,002,282 1,474,152 122.3% 83.1%

15,173 8,765 303,778 223,837 538,385 135.7% 56.4%

89,186 66,185 748,868 499,599 1,105,485 149.9% 67.7%

185 17,675 7,165 33,325 7,725 21.5% 92.8%

104,545 92,624 1,059,812 756,761 1,651,595 140.0% 64.2%

24,640 24,196 165,520 245,521 (177,443)

‐ ‐ ‐ ‐ 6,741,441 0.0% 0.0%

(4,712,500) ‐ (14,137,500) ‐ (18,850,000) 0.0% 75.0%

(4,712,500) ‐ (14,137,500) ‐ (12,108,559) 0.0% 116.8%

‐ ‐ ‐ ‐ 250,000 0.0% 0.0%

‐ ‐ ‐ ‐ 250,000 0.0% 0.0%

(4,712,500) ‐ (14,137,500) ‐ (12,358,559)

(4,687,860) 24,196 (13,971,980) 245,521 (12,536,002)

MERC Statement of Activity with Annual Budget
Metropolitan Exposition‐Recreation Commission

MERC Admin Sub Fund
March 2018

Operations

Grants

Interest Earnings

Transfers‐R

Total Revenues

Materials and Services

Personnel Services

Transfers‐E

Total Expenditures

Net Operations

Capital

Lodging Tax

Transfers‐R

Net Capital

12 Month Fund Balance Increase 

Total Revenues

Capital Outlay

Total Expenditures
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Current 

Month Actual

Prior Year 

Month Actual

Current Year to 

Date

Prior Year to 

Date Actual Annual Budget

Convention Center Operating Fund

Food and Beverage Revenue 1,925,695 1,392,165 10,539,552 9,577,344 13,050,157

Food & Beverage Services 1,397,522 1,151,680 9,008,549 7,812,782 10,840,964

Food and Beverage Gross Margin 528,172 240,485 1,531,003 1,764,562 2,209,193

Food and Beverage Gross Margin % 27.43% 17.27% 14.53% 18.42% 16.93%

Portland'5 Centers for the Arts Fund

Food and Beverage Revenue 509,016 290,992 2,577,117 2,633,865 3,175,764

Food & Beverage Services 337,473 217,344 1,865,953 1,838,344 2,503,553

Food and Beverage Gross Margin 171,543 73,648 711,164 795,521 672,211

Food and Beverage Gross Margin % 33.70% 25.31% 27.60% 30.20% 21.17%

Expo Fund

Food and Beverage Revenue 225,628 202,149 1,803,604 1,684,029 2,298,622

Food & Beverage Services 269,979 201,286 1,545,495 1,386,010 1,908,139

Food and Beverage Gross Margin (44,351) 863 258,109 298,020 390,483

Food and Beverage Gross Margin % ‐19.66% 0.43% 14.31% 17.70% 16.99%

MERC Fund Total 

Food and Beverage Revenue 2,660,338 1,885,307 14,920,273 13,895,238 18,524,543

Food & Beverage Services 2,004,974 1,570,311 12,419,997 11,037,136 15,252,656

Food and Beverage Gross Margin 655,364 314,996 2,500,277 2,858,102 3,271,887

Food and Beverage Gross Margin % 24.63% 16.71% 16.76% 20.57% 17.66%

MERC Food and Beverage Margins
March 2018
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OCC  Events Attendance Events Attendance Events Attendance Events Attendance Events Attendance Revenue % of Rev.

Tradeshows/Conventions 13  26,881         7 34,377        13 41,266        12 27,515           (1) (13,751)           2,006,419        67%

Consumer Public Shows 6  51,007         2 27,748        7 45,599        5 35,237           (2) (10,362)           147,825           5%

Miscellaneous - - 0%

Miscellaneous ‐In‐House 21  353              12 302 23 398 19 512 (4) 114 13,962             0%

Meetings 14  5,421           9 2,622          17 9,671          22 5,984 5 (3,687) 365,290           12%

Catering 7  4,237           5 3,593          5 2,692          7 4,933 2 2,241 454,869           15%

Totals 61  87,899         35  68,642         65  99,626         65 74,181         ‐  (25,445)            2,988,365$      100%

Expo Center  Events Attendance Events Attendance Events Attendance Events Attendance Events Attendance Revenue % of Rev.

Consumer Public Shows 7  51,967         4 43,869        5 47,294        6 45,552           1 (1,742) 651,320           90%

             Cirque Du Soleil ‐  ‐               - - - - - - - - 0%

Miscellaneous 2  27                 1 15 - - 1 15 1 15 9,333                1%

Meetings ‐  ‐               - - 1 16 1 35 - 19 666  0%

Catering ‐  ‐               - - - - - - - - 0%

Tradeshows/Conventions 1  2,092           1 2,110          - - 1 2,431 1 2,431 59,798             8%

Totals 10  54,086         6  45,994         6  47,310         9 48,033         3  723  721,117$         100%

Totals w/Cirque du Soleil 10  54,086         6  45,994         6  47,310         9 48,033         3  723  721,117$         100%

Portland '5 Performances Attendance Performances Attendance Performances Attendance Performances Attendance Performances Attendance Revenue % of Rev.

Commercial (Non‐Broadway) 10  13,490         6 14,080        10 11,605        3 6,826 (7) (4,779) 163,360           12%

Broadway 8  15,309         8 18,990        12 31,616        22 62,312           10 30,696 704,848           51%

Resident Company 34  31,098         27 19,987        26 18,835        38 39,798           12 20,963 227,938           16%

Non‐Profit 23  13,658         29 12,659        30 12,297        17 10,046           (13) (2,251) 116,166           8%

Promoted/ Co‐Promoted 1  52                 4 2,196          7 5,318          4 1,563 (3) (3,755) 171,718           12%

Student 30  19,428         36 28,481        34 15,073        28 14,631           (6) (442) ‐  0%

Miscellaneous ‐  ‐               - - - - 2 42 2 42 66  0%

Totals 106                  93,035         110  96,393         119  94,744         114                 135,218          (5)  40,474             1,384,096$      100%

MERC Visitor Venues

Events‐Performances‐Attendance

FY 2017‐18

Net Change from Prior Year

Net Change from Prior YearMarch 2015

March 2015

March 2017

March 2017

March 2016

March 2016

March 2016 March 2017

March 2018

March 2018

March 2018

March 2018

March 2018

March 2018Net Change from Prior YearMarch 2015
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MERC Statement of Fund Balances and Reserves
March 2018

FY 2016‐17 FY 2017‐18 FY 2017‐18 FY 2016‐17 FY 2017‐18
Actuals Budget YTD Actuals March March

Oregon Convention Center
Beginning Fund Balance 21,770,042       24,966,039    25,024,238    25,265,915    35,275,507    
Fund Balance Inc (Dec) 3,254,196         9,757,056      15,385,467    303,078          5,134,198      

Ending Fund Balance 25,024,238 34,723,095   40,409,704   25,568,993    40,409,704    

Contingency ‐ Operating 1,500,000
Contingency ‐ New Capital‐Business Strategy 2,092,301
Contingency ‐ Renewal & Replacement 31,130,794

Ending Fund Balance 34,723,095  

Portland'5 Centers for the Arts
Beginning Fund Balance 13,178,660       13,293,035    12,883,997    12,357,961    11,028,362    
Fund Balance Inc (Dec) (294,663)           (2,038,222)    (1,643,036)    (169,266)        212,599

Ending Fund Balance 12,883,997 11,254,813   11,240,961   12,188,695    11,240,961    

Contingency ‐ Operating 600,000
Contingency ‐ New Capital‐Business Strategy 2,263,311
Contingency ‐ Renewal & Replacement 8,391,502

Ending Fund Balance 11,254,813  

Expo
Beginning Fund Balance 2,843,104         2,527,012      1,941,946      2,365,989      2,265,995      
Fund Balance Inc (Dec) (901,158)           395,988         1,176,205      21,836            852,156

Ending Fund Balance 1,941,946         2,923,000      3,118,151      2,387,825      3,118,151      

Contingency ‐ Operating 662,730
Contingency ‐ New Capital‐Business Strategy 2,260,270
Contingency ‐ Renewal & Replacement ‐

Ending Fund Balance 2,923,000

MERC Administration
Beginning Fund Balance 14,171,403       18,757,585    18,573,659    14,392,728    9,289,539      
Fund Balance Inc (Dec) 4,402,256         (12,536,002)  (13,971,979)  24,196            (4,687,860)     

Ending Fund Balance 18,573,659 6,221,583      4,601,679      14,416,924    4,601,679      

Contingency ‐ Operating 53,460
Contingency ‐ Renewal & Replacement 1,056,059
Contingency ‐ TLT Pooled Capital 5,112,064

Ending Fund Balance 6,221,583

MERC Fund
Beginning Fund Balance 51,963,209       59,543,671    58,423,839    54,382,593    57,859,402    
Fund Balance Inc (Dec) 6,460,630         (4,421,180)    946,656         179,844          1,511,093      

Ending Fund Balance 58,423,839 55,122,491   59,370,495   54,562,437    59,370,495    

Annual Basis Monthly Basis
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4/22/2018

Category

Project Title Management Phase Amended Actual Remaining

Food & Beverage

Food & Beverage Point of Sale System (POS) Replacement ARA / IS Contracting 230,000        ‐                 230,000       

Renewal & Replacement

         Plaza, Entries, & Major Interior Remodel CPMO Design 4,640,000     1,082,883     3,557,117    

Building Envelop Assessment  CPMO Contracting 150,000        34,975           115,025       

Cooling System Design Consulting (Cooling Towers & Chillers) CPMO Design 80,000           16,788           63,212          

Loading Dock Improvements (Dock Locks, Enclosures, Levelers) CPMO Contracting 360,000        38,679           321,321       

Movable Partition Refurbishment OCC In Progress 180,000        21,606           158,394       

Staff & Setup Supervisor Support Space Renovation CPMO In Progress 644,000        585,732        58,268          

Security & Access

Security Camera Replacements CPMO Contracting 450,000        ‐                 450,000       

Alerton Global Controller & Software Upgrade OCC Ongoing 70,000           66,701           3,299            

         Integrated Door Access Controls CPMO Planning 300,000        ‐                 300,000       

Life & Safety

Telecom MDF Fire Suppression Upgrade OCC On hold 55,000           ‐                 55,000          

Emergency Notification Upgrade OCC Complete 41,000           23,135           17,865          

Fire Sprinkler System Design Consulting OCC Cancelled 50,000           ‐                 50,000          

Lighting & Electrical

Exhibit Hall Lighting Control Replacement CPMO Design 275,000        25,040           249,960       

Technology

Telephone ‐ Voice Over Internet Protocol (VOIP) Implementation IS Construction 352,500        57,993           294,507       

Equipment

AV Equipment OCC Ongoing 150,000        159,955        (9,955)           

Tug Tow Tractor Purchase OCC In Progress 28,000           ‐                 28,000          

480V Show Equipment OCC In Progress 90,000           ‐                 90,000          

Holladay Suites Furniture Purchase OCC In Progress 50,000           17,944           32,056          

Total 8,195,500     2,131,431     6,064,069    

% of Budget 26% 74%

Project Phase Totals # of Proj % of Total

Projects in Planning or Design phases 4 21%

Projects in Contracting or Construction/In Progress phases 10 53%

Completed Projects 1 5%

Ongoing Projects 2 11%

On‐hold or Cancelled Projects 2 11%
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4/22/2018

Category

Project Title Management Phase Amended Actuals Remaining

Food & Beverage

85108 ArtBar Bar Replacement (Aramark) CPMO Cancelled 75,000            ‐                   75,000           

85110 Aramark Point Of Sale System Replacement ARA / IS Contracting 130,000          ‐                   130,000         

Venue Management

8R089/90Newmark / Winningstad Lighting Overhaul P5 Complete 946,613          1,029,561       (82,948)          

8R143 Newmark LED Cyclorama Light Fixtures P5 Complete 70,000            69,810            190                 

8R176 AHH Brunish Theater Electrical Improvements P5 Complete 50,000            53,994            (3,994)            

8R181 AHH, ASCH, Keller Assisted Listening System P5 Complete 58,000            58,802            (802)               

8R182 AHH, ASCH, Keller ADA Signage P5 Planning 50,000            ‐                   50,000           

8R183 ASCH Soft Goods P5 Design 100,000          ‐                   100,000         

8R184 Keller Balcony Front Fill Speakers P5 Planning 50,000            ‐                   50,000           

8R185 Aerial Work Platform (Scissor lift) P5 Complete 20,000            19,009            991                 

8R186 Banquet Chairs Replacement P5 Planning 20,000            ‐                   20,000           

8R201 Keller light replacements P5 In Progress 12,000            6,702              5,298             

CpMO Management

8R098 Keller ‐ Roof & Drains Replacement CPMO Complete 90,000            28,327            61,673           

8R099 ASCH ‐ Portland Sign Assessment & Refurb Scoping CPMO Complete 150,000          147,905          2,095             

8R092 Schnitzer Orchestra Shell Replacement CPMO Design 1,355,000       52,347            1,302,653      

8R178 All Buildings Access Controls CCTV Replacement CPMO Construction 200,000          29,801            170,199         

8R179 AHH Roof, Green Roof CPMO Design 150,000          76,681            73,319           

8R120 ASCH ‐ Cooling System Replacement CPMO Cancelled 10,000            ‐                   10,000           

8R177 ASCH Audience Chamber Lighting CPMO Cancelled 25,000            29,836            (4,836)            

Information Technology

65701 AHH/ASCH/Keller VOIP Implementation  IS Contracting 214,121          ‐                   214,121         

Total 3,775,734      1,602,775      2,172,959     

% of Budget 42% 58%

Project Phase Totals # of Proj % of Total

Projects in Planning or Design phases 6 30%

Projects in Contracting or Construction/In Progress phases 4 20%

Completed Projects 7 35%

On hold or Cancelled Projects 3 15%
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4/22/2018

Category

Project Title Management Phase Amended Actuals Remaining

Food & Beverage

85106 Connector Glass Door (ARA) CPMO In Progress 225,000         17,532           207,468       

85107 Concessions Upgrades (ARA)  EXPO Delayed 50,000           ‐                 50,000          

85110 Aramark Point of Sale System Replacement IS Contracting 160,000         ‐                 160,000       

Renewal & Replacement

8N020 Audio Visual Equipment EXPO In Progress 11,867           3,791             8,076            

8R040 Parking Lot Asphalt CPMO Delayed 135,000         ‐                 135,000       

8R151 Expo Water Efficiency Upgrades  EXPO Cancelled 80,000           ‐                 80,000          

8R169 Halls ABCDE Lighting Controls study and Replacement CPMO Planning 20,000           ‐                 20,000          

8R170 New Hall A Shore Power CPMO Complete 220,000         219,777        223               

8R171 Interior & Exterior Lighting Replacements EXPO Contracting 70,000           ‐                 70,000          

8R172 Hall C HVAC Study CPMO In Progress 35,000           ‐                 35,000          

8R173 Halls ABCDE HVAC Controls Replacement EXPO Delayed 60,000           ‐                 60,000          

8R202 PGE Upgrades CPMO Contracting 100,000         ‐                 100,000       

Roofing

8R135 ABC Roof Repairs (R&R) EXPO In Progress 80,000           ‐                 80,000          

8R136 Halls D & E Roof Replacement (R&R) CPMO Construction 1,744,689     970,709        773,980       

Equipment

8N011 Electronic Signage CPMO In Progress 47,548           689                46,859          

8R112 Security Camera Access Control System CPMO Delayed 82,138           ‐                 82,138          

8R150 Radio Replacements EXPO Planning 20,000           ‐                 20,000          

Information Technology

65701B Voice Over IP (VoIP) Infrastructure IS Contracting 107,940         5,928             102,012       

8R139 WiFi Upgrade EXPO Planning 80,000           ‐                 80,000          

Total 3,329,182     1,218,426     2,110,756    

% of Budget 37% 63%

Project Phase Totals # of Proj % of Total

Projects in Planning or Design phases 3 16%

Projects in Contracting or Construction/In Progress phases 10 53%

Completed Projects 1 5%

On hold, Cancelled or Delayed Projects 5 26%
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3rd Quarter Review - FY2018 
Portland Expo Center 
Portland’5 Centers for the Arts 
Oregon Convention Center 

May 2, 2018 

YTD Financials | YTD Highlights | Hiring | Purchasing | Aramark 
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Portland Expo Center 

2 

        2018 YTD through 
3rd Quarter 

  
            2017 YTD through 

3rd Quarter 2018 Full Year Budget 

Net Gross Receipts  $              1,803,604  $              1,684,029  $                  2,298,622  

Cost of Sales  $                389,870 25.7%  $                355,408 21.1%  $                      517,591 28.7% 

Labor  $                764,517 42.4%  $                619,520 36.8%  $                      856,680  37.3% 

Margin  $                258,109 14.31%  $                298,020 17.70%  $                     390,483  16.99% 
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West Delta through Pd 9 
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FY18 Expo YTD through Pd9 
• Highlights 

– Sportsman’s Show    $383K 
– Cirque de Soleil Kurios   $358K 
– Christmas Bazaar    $122K 
– Roadster Show     $94K 
– Rose City Classic Dog Show $73K 
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Portland’5 Centers for the Arts 

5 

  2018 YTD through 
3rd Quarter 

      2017 YTD through 
3rd Quarter 2018 Full Year Budget 

Net Gross Receipts  $              2,577,117   $              2,633,865   $      3,175,764 

Cost of Sales  $              456,849 18.2%  $              453,131 17.8%  $          608,629  19.7% 

Labor  $              931,333 36.1%  $              895,511 34.0%  $      1,270,810 40.0% 

Margin  $              711,164 27.6%  $              795,521 30.2%  $          672,211 21.17% 
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ArtBar Bistro through Pd 9 
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FY18 P5 YTD through Pd9 
• Highlights

– Hamilton $221K ($377k) 
– Nutcracker $183K 
– Book of Mormon $136K 
– Music on Main $57K 
– Sturgill Simpson $57K 
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Oregon Convention Center 

8 

        2018 YTD through 
3rd Quarter 

  
            2017 YTD through 

3rd Quarter 2018 Full Year Budget 

Net Gross Receipts  $             10,539,552   $                  9,577,344  $                13,050,157  

Cost of Sales  $              1,854,369  21.3%  $                  1,753,213  22.0%  $                  2,415,000  22.22% 

Labor  $              5,438,331 51.6%  $                  4,552,911  47.5%  $                  6,231,104 47.8% 

Margin  $              1,531,003  14.53%  $                  1,764,562 18.42%  $                  2,209,193  16.93% 
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Stir Bistro through Pd 9 
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FY18 OCC YTD through Pd9 
 

• Highlights 
– Ocean Sciences  $528K 
– Tektronix    $270K 
– DBIA     $267K 
– Ecological Society $241K 
– Master Gardener $236K 
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11 

Community Employment Partners 
FOTA: 
Giacometti Partners LTD 
Urban League Portland 
SEI 
PCC Workforce NE Campus 
Dress for Success 
Bradley Angle/Survivors of Domestic 
Violence 
REAP/Mark Jackson 
Mentor Oregon  
 
Portland Metro Area: 
I am Academy-Roosevelt, Franklin and 
Grant High School 
New Avenues for Youth 
New City Initiatives 
Central City Concern 
Transition Projects 
Goodwill Industries 
Catholic Charities 
Us Department of Veteran Affairs 
Pivot/Job Corps 
 

Portland Metro Area Cont’d 
IRCO Immigrant and Refugee Community 
Organization 
Trellis Inc. 
SE Works 
Dirkse 
Community Visions, Inc. 
Cascadia Behavioral Healthcare 
NARA Native American Rehabilitation 
Association 
Albertina Kerr 
Community Works Project 
Portland Public Schools Youth Transition 
Program 
Worksource Portland/Metro 
Clackamas HHH Services 
Multnomah County Department of 
Justice/Human Services 
Northwest Family Services 
Human Solutions 
Portland Women’s Expo Foundation 
Easter Seals Oregon 
Lifesource Group  
Exceed Enterprises 

Page 34 of 62



  

12 

Recent Community Outreach 
 
 
January 4th    pacificwild Catering/Aramark Job Fair, OCC 
January 5th    Employer Marketplace PCC Workforce 
January 10th  Food Trade Show Job Fair, OCC 
February 1st   Goodwill Industries/SE Works Job Fair, DHS 
February 9th   Bradley Angle Job Fair, Emmanuel Hospital  
February 14th Diversity Employment Day Career Fair, Expo Center 
March 16th     Employer Marketplace PCC Workforce 
March 17th     Portland Women’s Expo, OCC 
March 20th     I am Academy, Roosevelt High School 
March 21st      I am Academy, Franklin and Grant High School  
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2018 YTD FOTA & Diversity- 117 hires 

13 
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14 

2017 Expo Purchasing 

EXPO Total Purchases = $417,315 

 $19,084.36  

 $120,408.69  

 $277,821.81  

FOTA Purchases = 5% Local Purchases = 29% Other Purchases = 67% 
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15 

2017 P5 Purchasing 

P5 Total Purchases = $487,382 

 $144,102.85  

 $164,073.28  

 $179,206.35  

FOTA Purchases = 30% Local Purchases = 34% Other Purchases = 37% 
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16 

2017 OCC Purchasing 
 

OCC Total Purchases = $2,038,855 

 $112,682.77  

 $680,162.39  

 $1,246,010.19  

FOTA Purchases = 6% Local Purchases = 33% Other Purchases = 61% 
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17 

Aramark 
 
Promotions in FY18 
• Nick Curra – OCC F&B Supervisor > P5 F&B Manager 
• Christopher Hernandez – Aramark Internship > Expo F&B 

Supervisor 
• Brendan Jones – OCC F&B Supervisor > OCC F&B Asst. 

Manager 
 
External Hires in FY18 
• Justin Riedl - P5 General Manager 
• Ali Choe – P5 Catering Sales Manager 
• Brian Corrigan – OCC F&B Asst. Manager 
• Steven Parks - OCC F&B Asst. Manager 
• Yadira Bonilla – Payroll supporting all venues 
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Metropolitan Exposition Recreation Commission 
Record of MERC Commission Actions 

April 4, 2018 
Oregon Convention Center, Room D139-140 

Present: Karis Stoudamire-Phillips, Deidra Krys-Rusoff, Ray Leary; John Erickson, Deanna Palm, Dañel Malán 
Absent: Damien Hall 

A regular meeting of the Metropolitan Exposition Recreation Commission was called to order by Chair 
Karis Stoudamire-Phillips at 12:35 p.m.  

1.0 QUORUM CONFIRMED 
A quorum of Commissioners was present. 

2.0 OPPORTUNITY FOR PUBLIC COMMENT ON NON-AGENDA ITEMS 
None 

3.0 COMMISSION AND COUNCIL COMMUNICATIONS 
• Council President Hughes commented on the challenges Metro Council has yet to meet before

his term ends. 
• Commissioner Leary thanked Diane Marshall of Aramark for her recruitment successes 

at the Oregon Convention Center. 
• Chair Stoudamire-Phillips thanked Metro for the I AM 2018 event honoring Rev. Dr. Martin

Luther King Jr. 
4.0 GM COMMUNICATIONS 

Scott Cruickshank updated the commission on the following: 
• Welcomed Expo Operations Manager, Chuck Dills, who is filling in for Expo Executive Director, 

Matthew P. Rotchford today. 
• Ben Rowe’s P'5 presentation today will also be presented at a Council work session on

April 26 in the Madison Room at P’5’s Antoinette Hatfield Hall. 
• Metro DEI is celebrating women’s history month by recognizing exceptional women.

Commissioner Stoudamire-Phillips is among those being honored. 
• MERC staff has been working on items recommended at the MERC retreat. Heather Back is

producing a twice-monthly bulletin, a Venue Fast Facts piece, and a pocket sized “elevator 
speech” document. Today’s packet includes a section noting upcoming large contract 
opportunities at the venues. This will be done monthly in order to keep the commission on the 
“front end” of large venue projects. 

• A MERC/Metro joint session has been tentatively scheduled for July 11 to update Council and
Commission on the hotel project. 

• At 4:01 p.m. today, Metro staff will honor Rev. Dr. Martin Luther King Jr. with a moment of
silence. A gathering will also occur this afternoon near OCC’s Martin Luther King, Jr. statue and 
the Sapporo sister city bell will ring 39 times to honor each year of his life. 

• The ASAE annual trade show is scheduled for August 18-21 in Chicago. There is space for one
more Commissioner to attend with the Travel Portland group. Let Margie Helton know if you are 
interested. 

5.0 FINANCIAL REPORT 
Rachael Lembo presented the report for February 2018. 

• Commissioner Malán inquired how the minimum wage increase might affect the FY19 budget.
Lembo responded that the wage increase was planned for in the FY19 budget however it will be 
important to note how the increase affects the numbers. 

• Commissioner Krys-Rusoff noted higher YTD costs and decreasing margins and questioned how
they affect the budget. 

Metropolitan Exposition Recreation Commission Record of Actions 
April 4, 2018 
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Lembo responded that venue expense budgets are higher this year and she is concerned with 
whether the venues are spending faster than prior years. She added that, so far, that is not 
happening. Although Food & Beverage margins have decreased and the deficit can’t be made up 
before the end of the year, changes have been implemented with the forecasted expense 
numbers for next year to prepare for the decrease in margins. 

• Krys-Rusoff inquired of the executive directors whether they have noticed a negative effect on
hiring. 
Robyn Williams responded that so far there hasn’t been much of a negative effect on hiring 
however her staff questions how long they can continue with part time positions since it is easier 
for those staff to get full time jobs elsewhere. Outside of food and beverage positions, the effect 
has been less and they continue to see good results when hiring for part time positions. 
Chuck Dills, of Expo, noted that it has been challenging to hire part time custodial staff. 
Lembo added that Pacific Wild had also noticed that it is difficult to hire and maintain part time 
staff.        

6.0 VENUE BUSINESS REPORTS 
Robyn Williams, Craig Stroud and Chuck Dills reported on business at the venues during the past month. 

• Following Stroud’s report on current large contract opportunities at OCC, Commissioners
suggested further outreach to a wider range of media as well as organizations in order to get 
better participation from COBID firms. 
Cruickshank requested that commissioners provide names of organizations they would 
recommend for contact. 

• Commissioner Palm reported on her participation at the recent Expo Advisory Committee
meeting. 

7.0 TRAVEL PORTLAND SECOND QUARTER 2018 REPORT 
James Jessie of Travel Portland presented the report. Jeff Miller, Travel Portland CEO, provided an 
update on the Visitor Development Fund.  

8.0 PORTLAND’5 PRESENTATION 
Ben Rowe presented the report with assistance from Scott Cruickshank and Nike Greene of Portland’5. 

9.0 CONSENT AGENDA 
• Record of MERC Actions, February 7, 2018
• Record of MERC Actions, March 7, 2018
• Ethics authorization for Commissioner Stoudamire-Phillips to attend a Travel Portland sales

mission to Washington, DC April 24-26, 2018
• Ethics authorization for Commissioner Krys-Rusoff to attend a Travel Portland sales mission to

Washington, DC April 24-26, 2018
• Ethics authorization for Commissioner Erickson to attend a Travel Portland sales mission to

Chicago, Ill on May 22-24

A motion was made by Commissioner Leary and seconded by Commissioner Palm to approve the 
Consent Agenda.  
VOTING:       AYE: 6 (Krys-Rusoff, Erickson, Hall, Malán, Leary, Palm) 

   NAY: 0 
   MOTION PASSED 

10.0 
10.1 

ACTION AGENDA 
Resolution 18-07: For the purpose of approving Facility Rental Rates for the Fiscal Years 2020 and 2021 
at the Portland Expo Center. 
Alicia Crawford Loos of Expo presented the resolution. 

• Commissioner Krys-Rusoff questioned whether Expo clients support the changes.
Crawford-Loos responded affirmatively. 
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• Commissioner Leary asked if the planned rate changes were done with consideration of potential
client transfers from the Convention Center once the Hyatt hotel is complete.
Crawford-Loos responded affirmatively.

• Commissioner Malán questioned whether the plan has a related time limit for how far in
advance discounts would be applicable.
Crawford-Loos explained that the discount package is for potential new events. Those wouldn’t
be included in the three-year agreement.

A motion was made by Commissioner Erickson and seconded by Commissioner Krys-Rusoff to approve 
the Consent Agenda.  
VOTING:        AYE: 6 (Krys-Rusoff, Erickson, Hall, Malán, Leary, Palm) 

 NAY: 0 
 MOTION PASSED 

As there was no further business to come before the Commission, the meeting was adjourned at 2:23 
p.m. 
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METROPOLITAN EXPOSITION RECREATION COMMISSION 

Resolution No. 18‐08 

For the purpose of approving and transmitting to the Metro Council budget amendments to the 
Metropolitan Exposition Recreation Commission (MERC) Fund Budget for FY2017‐18, and requesting 
amendment of the FY 2017‐18 through FY 2021‐22 Capital Improvement Plan (CIP). 

WHEREAS, Metro Code 6.01.050 provides that  MERC  shall annually prepare and approve an annual 
budget which shall, to the maximum extent permitted by law, consist of one commission‐wide series of 
appropriations; and 

WHEREAS, MERC previously approved and transmitted to the Metro Council the fiscal year 2017‐18 
budget for the MERC Fund; and 

WHEREAS, MERC staff request certain budget amendments to the Proposed Budget for fiscal year 2017‐
18 for the reasons described in the attached Staff Report. 

BE IT THEREFORE RESOLVED THAT, 

1. MERC approves the budget amendments to the MERC Fund for the fiscal year beginning July 1,
2017 and ending June 30, 2018 for inclusion as part of the total Metro budget for this period.

2. MERC requests that the Metro COO present these amendments to the Proposed Budget to the
Metro Council for ratification.

Passed by the Commission on May 2, 2018. 

Chair 
Approved as to Form: 
Alison R. Kean,  Metro Attorney 

Secretary/Treasurer 

By:  

Nathan A. S. Sykes, Deputy Metro Attorney
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MERC Staff Report 

Agenda  Item/Issue: For  the purpose of approving and  transmitting  to  the Metro Council a FY 2017‐18 Budget and Capital 
Improvement Plan (CIP) amendment to the MERC Fund.  

Resolution No:  18‐08  Presented By:  Rachael Lembo, MERC Finance Manager  

Date:  May 2, 2018 

Background and Analysis: 

FY 2017-18 Budget Amendment – Portland’5 Centers for the Arts 

Box office costs related to Hamilton ticket sales were more than expected due to price level of tickets. Ticket prices are set by 
the presenter, Broadway Across America, and were not known at the time of FY 2017‐18 budget development. The higher 
ticket prices also resulted in increased box office revenues.  

This amendment will increase the budget for ticket agency and credit card fees by $220,000.  

FY 2017-18 CIP Amendment – Portland’5 Centers for the Arts 

The	following	amendments	are	budget	adjustments	in	existing	projects:		

Point of Sale (POS) 

 Total project budget change – increase from $130,000 to $172,000

 FY 2017‐18 budget appropriation change – no change, costs can be absorbed within current budget

Pacificwild and the MERC venues have been working towards a solution to replace the end‐of‐life point of sale (POS) software, 
upgrade to portable devices and implement PCI compliance. During planning pacificwild identified high priority locations for 
additional devices at Portland’5. These additional devices will have additional cost, requiring an increase to the total project 
budget. However, the costs will be covered by pacificwild’s existing budget for capital items, so no change in appropriation is 
necessary.  

The	following	amendments	are	timing	adjustments	on	the	five‐year	CIP	schedule.	

Arlene Schnitzer Concert Hall (ASCH) Elevators 

 Total project budget change – no change, timing only

 FY 2017‐18 budget appropriation change – increase from $0 to $560,000

The ASCH back of house and  front of house elevator project will begin  this  summer when  the ASCH  is dark  for  the  shell 
replacement. It was initially planned for the project to start in July, but due to availability on the schedule it will begin in June. 
The bulk of the costs are for materials which will now be  incurred  in FY 2017‐18. There  is no change to the overall project 
budget, this amendment only shifts the budget from FY 2018‐19 to FY 2017‐18.  

Keller Electrical Infrastructure Update 

 Total project budget change – no change, timing only

 FY 2017‐18 budget appropriation change – increase from $0 to $300,000

The Keller electrical infrastructure update project is scheduled to occur in FY 2018‐19. To ensure installation prior to the busy 
spring season at the Keller, some equipment must be purchased this fiscal year. This amendment requests a timing change to 
shift a portion of the budget to FY 2017‐18.     
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FY 2017‐18 Budget Impact  

Project Description 
Project 

# 

FY 17‐18 
Current 
Budget  Amendment 

FY 17‐18 
Amended 
Budget 

Box office ticket fees 1,750,279  220,000  1,970,279 

ASCH Elevators  8R204/5  0  560,000  560,000 

Keller Electrical Infrastructure  8R155  0  300,000  300,000 

Subtotal   1,750,279  1,080,000  2,830,279 

Contingency 9,808,200  (1,080,000)  8,728,200 

Net Amendment 0

Fiscal Impact:  This action will amend the FY 2017‐18 budget as shown above. The revised five year CIP is included as 
Attachment 1.     

Recommendation:  Staff recommends the Metropolitan Exposition Recreation Commission adopt Resolution 18‐08. 
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ID FY 2017‐18 FY 2018‐19 FY 2019‐20 FY 2020‐21 FY 2021‐22 Total

  P'5 Capital projects < $100k 420,000 355,000 75,000 60,000 ‐ 910,000
  ASCH Shell Rigging 8R092 1,455,000 1,845,000 ‐ ‐ ‐ 3,300,000
  P'5 ‐ AHH Newmark Lighting System Overhaul ‐ Phase II 8R089 673,063 ‐ ‐ ‐ ‐ 673,063
  P5 ASCH BOH Elevators Overhaul 8R204 320,000 80,000 ‐ ‐ ‐ 400,000
  P5 Keller Main Switchgear (R&R) 8R155 300,000 300,000 ‐ ‐ ‐ 600,000
  P'5 ‐ AHH Winingstad House Lighting Controls & Dimmers 8R090 273,550 ‐ ‐ ‐ ‐ 273,550
  P5 ASCH FOH Elevators Overhaul 8R205 240,000 60,000 ‐ ‐ ‐ 300,000
  P5 AHH/ASCH/Keller Access Control/CCTV replacement 8R178 200,000 ‐ ‐ ‐ ‐ 200,000
  ASCH ‐ Portland Sign Assessment & Refurb Scoping 8R099 150,000 ‐ ‐ ‐ ‐ 150,000
  P5 AHH Food Service PO system replacement 85110 172,000 ‐ ‐ ‐ ‐ 172,000
  P5 AHH Roof 8R179 150,000 300,000 ‐ ‐ ‐ 450,000
  P5 ArtBar Bar Rplcmnt 85108 75,000 325,000 ‐ ‐ ‐ 400,000
  P5 ASCH Chamber Lighting 8R177 25,000 150,000 ‐ ‐ ‐ 175,000
  ASCH ‐ Cooling Tower Replacement 8R120 10,000 350,000 ‐ ‐ ‐ 360,000
  P5 Keller Wall Panels 8R145 ‐ 3,000,000 ‐ ‐ ‐ 3,000,000
  P5 ASCH Piano Replacement P5TBD71 ‐ 550,000 ‐ ‐ ‐ 550,000
  P5 Keller Building HVAC Controls & Stage HVAC  P5TBD56 ‐ 500,000 ‐ ‐ ‐ 500,000
  P5 Keller HVAC Controls Upgrades (R&R) P5TBD15 ‐ 350,000 ‐ ‐ ‐ 350,000
  P5 Keller Electric Panels 8R158 ‐ 300,000 ‐ ‐ ‐ 300,000
  P5 AHH ‐ Backstage Elevator Overhaul 8R121 ‐ 270,000 ‐ ‐ ‐ 270,000
  AHH, ASCH, Keller ‐ Stage Doors and Office Plan 8R101 ‐ 200,000 ‐ ‐ ‐ 200,000
  P5 ASCH Broadway Marquee P5TBD55 ‐ 175,000 200,000 ‐ ‐ 375,000
  P5 AHH Rotunda/Bistro Carpet Replacement P5TBD53 ‐ 150,000 ‐ ‐ ‐ 150,000
  P5 Keller Interior Paneling Repairs P5TBD52 ‐ 100,000 ‐ ‐ ‐ 100,000
  P5 ASCH Roof Drains P5TBD51 ‐ 100,000 ‐ ‐ ‐ 100,000
  P5 AHH/ASCH/Keller ADA updates P5TBD47 ‐ 30,000 50,000 ‐ 95,000 175,000
  P5 AHH FOH Elvtr Ovrhl 8R152 ‐ ‐ 575,000 ‐ ‐ 575,000
  P5 Keller Stage Pit Lifts Overhaul P5TBD66 ‐ ‐ 350,000 ‐ ‐ 350,000
  P5 Keller Carpet Front of House P5TBD64 ‐ ‐ 150,000 ‐ ‐ 150,000
  P5 Keller Main Speakers P5TBD65 ‐ ‐ 150,000 ‐ ‐ 150,000
  P5 ASCH Park Street Marquee P5TBD63 ‐ ‐ 125,000 175,000 ‐ 300,000
  P5 ASCH Seat cushion/fabric replacement P5TBD62 ‐ ‐ 100,000 100,000 ‐ 200,000
  P5 AHH Storage Racking System P5TBD61 ‐ ‐ 100,000 ‐ ‐ 100,000
  P5 AHH Demand Control Ventilation HVAC P5TBD57 ‐ ‐ 20,000 125,000 ‐ 145,000
  P5 AHH EIFS Replacement Phase III P5TBD70 ‐ ‐ ‐ 400,000 ‐ 400,000
  P5 Keller FOH Elevator Overhauls P5TBD59 ‐ ‐ ‐ ‐ 650,000 650,000
  P5 Keller Backstage Dressing Tower Elevator 8R175 ‐ ‐ ‐ ‐ 300,000 300,000
  P5 AHH Freight Elevator Overhaul P5TBD72 ‐ ‐ ‐ ‐ 100,000 100,000
Information Systems and Property and Eviron. Services 

Projects
  VOIP Phone System Upgrade Phase II 65701C 141,521 ‐ ‐ ‐ ‐ 141,521
  VOIP Phone System Upgrade  65701B 72,600 ‐ ‐ ‐ ‐ 72,600
Portland'5 Centers for the Arts Fund Total  $4,677,734 $9,490,000 $1,895,000 $860,000 $1,145,000 $18,067,734

Total changes in proposed amendment $902,000 ($560,000) $0 $0 $0 $342,000

Portland'5 Amended CIP Summary

Portland'5 Centers for the Arts Projects

MERC Resolution 18‐08 Attachment 1
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METROPOLITAN EXPOSITION RECREATION COMMISSION 

Resolution No. 18‐09 

For the purpose of approving and transmitting to the Metro Council budget amendments to the 
Metropolitan Exposition Recreation Commission (MERC) Fund Budget for FY2018‐19, and requesting 
amendment of the FY2018‐19 through FY2022‐23 Capital Improvement Plan (CIP). 

WHEREAS, Metro Code 6.01.050 provides that  MERC  shall annually prepare and approve an annual 
budget which shall, to the maximum extent permitted by law, consist of one commission‐wide series of 
appropriations; and 

WHEREAS, MERC previously approved and transmitted to the Metro Council the fiscal year 2018‐19 
budget for the MERC Fund; and 

WHEREAS, MERC staff request certain budget amendments to the Proposed Budget for fiscal year 2018‐
19 for the reasons described in the attached Staff Report. 

BE IT THEREFORE RESOLVED THAT, 

1. MERC approves the budget amendments to the MERC Fund for the fiscal year beginning July 1,
2018 and ending June 30, 2019 for inclusion as part of the total Metro budget for this period.

2. MERC requests that the Metro COO present these amendments to the Proposed Budget to the
Metro Council for ratification.

Passed by the Commission on May 2, 2018. 

Chair 
Approved as to Form: 
Alison R. Kean,  Metro Attorney 

Secretary/Treasurer 

By:  

Nathan A. S. Sykes, Deputy Metro Attorney
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MERC Staff Report 

Agenda  Item/Issue: For  the purpose of approving and  transmitting  to  the Metro Council a FY 2018‐19 Budget and Capital 
Improvement Plan (CIP) amendment to the MERC Fund.  

Resolution No:  18‐09  Presented By:  Rachael Lembo, MERC Finance Manager  

Date:  May 2, 2018 

Background and Analysis: 

CIP Amendment – Oregon Convention Center 

The	following	amendments	are	budget	adjustments	due	to	new	projects:			

Elevators 

 New project – total cost $550,000

 FY 2018‐19 budget appropriation change – increase from $0 to $375,000

Elevators 1 and 3 are within the original facility and are 28 years old. OCC is experiencing reliability issues with the equipment 
due to normal wear and tear and their age.  Elevator 11 was installed with the expansion and is also having reliability issues, 
primarily due to heavy use.  

This major maintenance will fully modernize two elevators in FY 2018‐19 and one elevator in FY 2019‐20.  Management is 
opportunistically timing the work to the renovation project schedule to minimize equipment downtime for building users. 
The modernization includes replacement of all controls, hydraulic pumps, oil basins, doors, door operators, and 
communication wiring. 

Dragon Café Improvements 

 New project – total cost $275,000

 FY 2018‐19 budget appropriation change – increase from $0 to $275,000

The Dragon Café and associated back of house and patron areas do not have a dedicated Heating Ventilation Air Conditioning 
system (HVAC). The current HVAC configuration shared with adjacent exhibit hall and pre‐function spaces causes 
temperatures in both the front and back of house areas to exceed reasonable values. Staff brought this issue to 
management’s attention. Assessment and recommendations from a mechanical engineer to remedy the condition to desired 
temperature levels include installing several ducted, water source heat pumps. This equipment will be integrated with the 
OCC Building Management System to independently control the temperatures within these spaces. Project cost includes 
engineering fees, permits and any other associated project cost. 

The	following	amendments	are	budget	adjustments	in	existing	projects:		

Rain Garden Tree Replacement   

 Total project budget change – increase from $50,000 to $80,000

 FY 2018‐19 budget appropriation change – increase from $50,000 to $80,000

Through the initial design process with the landscape architect, additional items have been identified that require attention 
in the Rain Garden. Additional budget will address a washout area, replacement of worn deck boards and updating the 
lighting to LED fixtures. Signage will also be updated to reflect the changes made over the years in the Rain Garden. 

Composter Digester Installation   

 Eliminated project

 FY 2018‐19 budget appropriation change – decrease from $75,000 to $0
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This project was to install two compost digesters in the facility. Due to upcoming commercial composting programs under 
development this project has been cancelled.   

The	following	amendments	are	timing	adjustments	on	the	five‐year	CIP	schedule:	

Master Plan Renovation 

 Total project budget change – no change, timing only

 FY 2018‐19 budget appropriation change – increase from $27,630,000 to $29,030,000

The major renovation at the center is currently on schedule to start construction in August 2018 and be complete by December 
2019. There is no change to the overall project budget, this amendment only shifts the budget from FY 2017‐18 to FY 2018‐19 
to fund when the project expenses are now expected to occur.  

Lighting Control Replacement 

 Total project budget change – no change, timing only

 FY 2018‐19 budget appropriation change – increase from $2,080,000 to $2,255,000

The lighting controls at OCC are at the end of their useful life and starting to fail. This project will install a new system including 
lighting controls, head end controls and a control hub. The upgrade will improve reliability, increase energy efficiency, control 
and energy use reporting. The design work of this project has begun and construction is planned for FY 2018‐19. There is no 
change to the overall project budget, this amendment only shifts the budget from FY 2017‐18 to FY 2018‐19 to fund when the 
project expenses are now expected to occur.  

Chair Replacement 

 Total project budget change – no change, timing only

 FY 2018‐19 budget appropriation change – increase from $0 to $1,300,000

OCC has four different types of chairs used throughout the facility. Approximately 10,000 chairs were purchased in 1990 and 
another 10,000 chairs purchased in 2003 during the expansion. These purchases will modernize all facility chairs to a single 
style throughout the facility. 

OCC will purchase 19,000 new stacking chairs and 100 new chair storage racks. The chairs will be of the same style and the 
finish colors will complement the renovation project’s colors and finishes. The renovation project lead design firm, LMN 
Architects, will assist OCC in selecting the finish. The new chair racks will allow more efficient racking to reduce the storage 
footprint for chairs. 

The project was originally budgeted in FY 2018‐19 and FY 2019‐20 based on renovation construction schedule assumptions. A 
schedule is now in place and the timeline for needing new chairs has been moved up to better align with carpet installation 
throughout the venue.     

Door Access Controls 

 Total project budget change – no change, timing only

 FY 2018‐19 budget appropriation change – increase from $0 to $260,000

This project will  install electronically controlled access capabilities on doors at  the center. This project  is being planned  in 
coordination with the security camera project. The consultant  introduced a complication  in our agency system architecture 
during project scoping. The OCC’s access controls need to be partitioned off of the master system architecture to match other 
venues. The research into this issue, and some site assessment of existing door conditions, have been helpful for defining the 
project  scope but  have  delayed  implementation. With  clear  new  project  scope, design  is  commencing  and  installation  is 
expected December 2018. There is no change to the overall project budget, this amendment only shifts the budget from FY 
2017‐18 to FY 2018‐19 to fund when the project expenses are now expected to occur.  
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Water Heater Project 

 Total project budget change – no change, timing only

 FY 2018‐19 budget appropriation change – decrease from $275,000 to $50,000

Due  to  the priorities of other projects  this project has been delayed one year. Design work will begin  in FY 2018‐19 with 
installation expected in FY 2019‐20.  

Cardboard Baler and Canopy Project 

 Total project budget change – no change, timing only

 FY 2018‐19 budget appropriation change – decrease from $75,000 to $0

Due  to  the priorities of other projects  this project has been delayed one year. Design work will begin  in FY 2019‐20 with 
installation expected in FY 2020‐21.  

FY 2018‐19 Budget Impact  

The following changes are funded by reducing/increasing Contingency: 

Project Description 
Project 

# 

FY 18‐19 
Approved 
Budget  Amendment 

FY 18‐19 
Amended 
Budget 

Elevators  8R207  0  375,000  375,000 

Dragon Café Improvements  8R208  0  275,000  275,000 

Rain Garden Tree  8R209  50,000  30,000  80,000 

Compost Digester 75,000  (75,000)  0 

Chair Replacement  8N073  0  1,300,000  1,300,000 

Water Heater Replacement  8R210  275,000  (225,000)  50,000 

Cardboard Baler and Canopy  8N067  75,000  (75,000)  0 

Subtotal Projects 475,000  1,605,000  2,080,000 

Contingency 9,494,312  (1,605,000)  7,889,312 

Net Amendment  0 

The following changes are funded by unspent funds in FY 2017‐18, which results in an increased Beginning Fund Balance: 

Project Description 
Project 

# 

FY 18‐19 
Approved 
Budget  Amendment 

FY 18‐19 
Amended 
Budget 

Master Plan Renovation  8R082  27,630,000  1,400,000  29,030,000 

Lighting Control System  88174  2,080,000  175,000  2,255,000 

Door Access Controls  8N025  0  260,000  260,000 

Subtotal Projects 29,710,000  1,835,000  31,545,000 

Beginning Fund Balance (Resource)  35,813,363  1,835,000  37,648,363 

Net Amendment  0

Page 53 of 62



CIP Amendment – Portland’5 Centers for the Arts 

The	following	amendments	are	budget	adjustments	in	existing	projects:		

Voice over Internet Protocol (VoIP) 

 Total project budget change – increase from $214,121 to $264,000

 FY 2018‐19 budget appropriation change – increase from $0 to $110,000

In 2014, Metro contracted with Northwest Information Services to complete an assessment of the telephone system and 
cabling infrastructure at Portland’5.  A review of phone systems throughout the agency revealed that existing telephone 
switches were well beyond their expected lifespan and cabling was in need of updates. There was also an opportunity to 
unify communications systems into a more modern platform.  Portland’5, as well as the other MERC venues, budgeted 
money for a new communication platform and remediation of cabling deficiencies, based on the NIS assessment. The original 
budget estimated by the NIS study totaled $214,120. 

The budget increase is partly due to changes in scope. VoIP connections and infrastructure updates were identified during 
pre‐construction walk‐throughs that were not considered during the original assessment, but will provide needed service and 
improvements. In addition connections were added for Food & Beverage Point of Sale (POS), a project which was not on the 
horizon when the budget was initially prepared. The POS connections are essential to implementing the new POS, which is 
required for Food & Beverage to become PCI compliant. Since the VoIP project is running wire to the same locations it is a 
cost savings to do the work for phones and POS at the same time.  

The budget increase also reflects increases in costs, as the original cost estimate was generated four years ago. Costs of labor, 
hardware and licensing have all increased since the original estimate.  

This amendment requests a total project increase of $49,879 and a timing change to carry forward $60,121 from FY 2017‐18 
to FY 2018‐19. The final wiring work is currently in progress and is expected to be completed this summer.   

The	following	amendments	are	timing	adjustments	on	the	five‐year	CIP	schedule.	

Antoinette Hatfield Hall (AHH) Projects: Roof and Exterior Wall (EIFS) 

 Total project budget change – no change, timing only

 FY 2018‐19 budget appropriation change – decrease from $1,575,000 to $1,107,000

The AHH Roof project, scheduled to begin in FY 2017‐18, and the AHH Exterior Wall (EIFS), scheduled to begin in FY 2018‐19, 
will be combined into AHH Building Envelope. During the roof design work it was recommended that the exterior wall repair 
be completed prior to starting the roof improvements. It is expected that the wall repair will be started this summer/fall and 
completed by June 2019, and the roof work will be completed by June 2020. There is no change to the overall project budget, 
this amendment only shifts the budget from FY 2018‐19 to FY 2019‐20. 

Arlene Schnitzer Concert Hall (ASCH) Elevators 

 Total project budget change – no change, timing only

 FY 2018‐19 budget appropriation change – decrease from $700,000 to $140,000

The ASCH back of house and  front of house elevator project will begin  this  summer when  the ASCH  is dark  for  the  shell 
replacement. It was initially planned for the project to start in July, but due to availability on the schedule it will begin in June. 
The bulk of the costs are for materials which will now be  incurred  in FY 2017‐18. There  is no change to the overall project 
budget, this amendment only shifts the budget from FY 2018‐19 to FY 2017‐18.  

Keller Electrical Infrastructure Update 

 Total project budget change – no change, timing only

 FY 2017‐18 budget appropriation change – decrease from $850,000 to $550,000
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The Keller electrical infrastructure update project is scheduled to occur in FY 2018‐19. To ensure installation prior to the busy 
spring season at the Keller, some equipment will be purchased in FY 2017‐18. There is no change to the overall project budget, 
this amendment only shifts the budget from FY 2018‐19 to FY 2017‐18. 

The following changes are funded by reducing/increasing Contingency: 

Project Description 
Project 

# 

FY 18‐19 
Current 
Budget  Amendment 

FY 18‐19 
Amended 
Budget 

Voice over Internet Protocol (VoIP)  65701B  0  49,879  49,879 

AHH Roof and Exterior Wall  8R179  1,575,000  (468,000)  1,107,000 

Subtotal Projects 1,575,000  (418,121)  1,156,879 

Contingency 5,975,915  418,121  6,394,036 

Net Amendment 0

The following changes are costs that will be spent in FY 2017‐18, which results in a decreased Beginning Fund Balance: 

Project Description 
Project 

# 

FY 18‐19 
Current 
Budget  Amendment 

FY 18‐19 
Amended 
Budget 

Voice over Internet Protocol (VoIP)  65701B  0  60,121  60,121 

ASCH Elevators  8R204/5  700,000  (560,000)  140,000 

Keller Electrical Infrastructure  8R155  850,000  (300,000)  550,000 

Subtotal Projects 3,125,000  (799,879)  1,907,000 

Beginning Fund Balance (Resource)  9,456,346  (799,879)  8,686,467 

Net Amendment  0
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Budget Amendment – Portland Expo Center 

Expo proposes a re‐organization within the Operations and Event Coordination departments. With TLT Pooled Capital 
revenue now a regular revenue source, capital project work at Expo has increased. This work takes a significant amount of 
management by the Operations Manager. The Event Coordination department is currently managed by two Senior Account 
Executives and one variable hour event‐driven employee. This can be challenging during the busy months at Expo when both 
Senior Account Executives are required to work extensive hours.  

The re‐organization addresses the above challenges with the following proposal:  

 Split the Operations Manager costs between Operating and Capital, which reflects his current workload;

 Reclass one Senior Account Executive to Assistant Operations and Events Manager, which would assist the
Operations Manager with operations tasks and also provide part‐time support to the Event Coordination
department;

 Create a new Event Manager I position to replace the reclassed position. The variable hour event‐driven position
would be eliminated.

 CURRENT    PROPOSED  

 Operating    Operating  

 1.0 FTE Operations Manager   125,590   

 2.0 FTE Senior Account Executive   240,591   

 Events variable hour employee      30,064   

 396,245   

 0.5 FTE Operations Manager    62,795  

 1.0 FTE Senior Account Executive     120,399  

 1.0 FTE Event Manager I    74,166  

 1.0 FTE Assistant Operations and Event Manager     120,192  

   377,552  

 Operations net impact     (18,692) 

 Capital  

 0.5 FTE Operations Manager    62,795  

 Capital net impact    62,795  

 Net impact    44,103  

Overall, this reorganization reduces Operating costs by $18,692, and increases Capital costs by $62,795. This results in a new 
1.0 FTE Event Manager I and the elimination of a variable hour event‐driven position (not counted in FTE). These costs can be 
absorbed in Capital without an increase in appropriation, due to the following CIP amendments and a reduction in other 
capital materials & services (projects below the CIP threshold) of $57,795. The savings in Operating will increase contingency.  

CIP Amendment – Portland Expo Center  

The	following	amendment	is	a	new	project:			

Show Net (client network solution) 

 Total project budget change – increase from $0 to $165,000

 FY 2018‐19 budget appropriation change – increase from $0 to $165,000

During Voice over Internet Protocol (VoIP) project planning, Expo identified a critical need to upgrade Show Net, a network 
solution offered to clients in Halls D and E. The current system is at the end of its useful life and requires frequent 
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maintenance. This is an important offering to clients, as it provides phone service and internet connectivity for 
demonstrations, displays and point of sale systems.   

While Show Net was discussed during the initial planning for VoIP, it was not included in the VoIP cost estimate prepared by 
Metro’s IS department. During VoIP pre‐construction walk‐throughs this year the lack of funding for Show Net was identified. 
Expo considered this project against other capital projects, and determined this project to be a priority. The current system 
has numerous issues, and upgrading it will prevent major failures. A newer, faster system will also be a selling point for 
clients.  

This project is scheduled to be completed with the VoIP project by fall 2018. To fund this project three projects in FY 2017‐18 
were cancelled or planned expenses were reduced. This will result in a higher beginning fund balance for capital projects in FY 
2018‐19.    

The	following	amendments	are	budget	adjustments	in	existing	projects:		

Voice over Internet Protocol (VoIP) 

 Total project budget change – increase from $107,940 to $248,000

 FY 2018‐19 budget appropriation change – increase from $0 to $198,000

In 2014, Metro contracted with Northwest Information Services to complete an assessment of the telephone system and 
cabling infrastructure at Expo.  A review of phone systems throughout the agency revealed that existing telephone switches 
were well beyond their expected lifespan and cabling was in need of updates. There was also an opportunity to unify 
communications systems into a more modern platform.  Expo, as well as the other MERC venues, budgeted money for a new 
communication platform and remediation of cabling deficiencies, based on the NIS assessment. The original budget 
estimated by the NIS study totaled $107,940. 

The budget increase is partly due to changes in scope. VoIP connections and infrastructure updates were identified during 
pre‐construction walk‐throughs that were not considered during the original assessment, but will provide needed service and 
improvements. In addition, connections were added for Food & Beverage Point of Sale (POS), a project which was not on the 
horizon when the budget was initially prepared. The network cables more than doubled when POS was added. The POS 
connections are essential to implementing the new POS, which is required for Food & Beverage to become PCI compliant. 
Since the VoIP project is running wire to the same locations it is a cost savings to do the work for phones and POS at the same 
time.  

The budget increase also reflects increases in costs, as the original cost estimate was generated four years ago. Costs of labor, 
hardware and licensing have all increased since the original estimate.  

This amendment requests a total project increase of $140,060 and a timing change to carry forward $57,940 from FY 2017‐18 
to FY 2018‐19. The wiring portion of the project is expected to be completed by fall 2018. To fund this project three projects in 
FY 2017‐18 were cancelled or planned expenses were reduced. This will result in a higher beginning fund balance for capital 
projects in FY 2018‐19.       

Halls D&E Solar 

 Total project budget change – decrease from $50,000 to $0

 FY 2018‐19 budget appropriation change – decrease from $50,000 to $0

This project was to investigate solar options on the Expo campus. Due to the priorities of other projects this project has been 
cancelled.  
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The	following	amendments	are	timing	adjustments	on	the	five‐year	CIP	schedule.		

Halls ABCDE HVAC Controls Replacement 

 Total project budget change – no change, timing only

 FY 2018‐19 budget appropriation change – increase from $0 to $60,000

This project will replace HVAC controls which help maintain consistent heating and cooling throughout the facility. The expected 
work in FY 2017‐18 was delayed and the funding is being carried forward to FY 2018‐19. 

Parking Lot Asphalt  

 Ongoing maintenance, no total project budget

 FY 2018‐19 budget appropriation change – increase from $0 to $60,000

This is an ongoing project to maintain the parking lots. The expected work in FY 2017‐18 was delayed and partial funding is 
being carried forward to FY 2018‐19.  

Security Camera (CCTV) System 

 Total project budget change – no change, timing only

 FY 2018‐19 budget appropriation change – increase from $75,000 to $157,138

This project will install new security cameras primarily on the exterior of the Expo campus. Planning and design is complete but 
the vendor isn’t available for installation this fiscal year. The project is expected to be complete by fall 2018. This amendment 
shifts the funding forward from FY 2017‐18 to FY 2018‐19.  

The following changes are funded by reducing/increasing Contingency: 

Project Description 
Project 

# 

FY 18‐19 
Current 
Budget  Amendment 

FY 18‐19 
Amended 
Budget 

Halls D&E Solar 50,000  (5,000)  45,000 

Capital projects under $100k 215,000  (57,795)  157,205 

Capital ‐ Personnel Services 81,042  62,795  143,837 

Operating – Personnel Services 1,971,970  (18,692)  1,953,278 

Subtotal   2,318,012  (18,692)  2,254,320 

Contingency  2,400,157  18,692  2,418,849 

Net Amendment  0

The following changes are funded by unspent funds in FY 2017‐18, which results in an increased Beginning Fund Balance: 

Project Description 
Project 

# 

FY 18‐19 
Current 
Budget  Amendment 

FY 18‐19 
Amended 
Budget 

Show Net  TBD  0  165,000  165,000 

Voice over Internet Protocol (VoIP)  65701B  0  198,000  198,000 

Halls D&E Solar 45,000  (45,000)  0 

Halls ABCDE HVAC Control Replacement  8R173  0  60,000  60,000 

Parking Lot Asphalt  8R040  0  60,000  60,000 

Security Camera (CCTV) System  8R112  75,000  82,138  157,138 

Subtotal Projects 120,000  520,138  640,138 

Beginning Fund Balance (Resource)  2,283,061  520,138  2,803,199 

Net Amendment  0
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Fiscal Impact:  This action will amend the FY 2018‐19 budget as shown above. The revised five year CIP is included as 
Attachment 1.     

Recommendation:  Staff recommends the Metropolitan Exposition Recreation Commission adopt Resolution 18‐09. 
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MERC Resolution 18‐09 Attachment 1

Prior Years FY 2018‐19 FY 2019‐20 FY 2020‐21 FY 2021‐22 FY 2022‐23 Total

  Master Plan Renovation 3,820,000 29,030,000 2,650,000 ‐ ‐ ‐ 35,500,000

  Cooling System Rplcmnt 80,000 2,900,000 ‐ ‐ ‐ ‐ 2,980,000

  Lighting Control System 100,000 2,255,000 ‐ ‐ ‐ ‐ 2,355,000

  Chair Replacement ‐ 1,300,000 1,500,000 ‐ ‐ ‐ 2,800,000

  Orbit Café Improvements ‐ 793,000 707,000 ‐ ‐ ‐ 1,500,000

  Tower/Crown Glazing 75,000 500,000 ‐ ‐ ‐ ‐ 575,000

  Elevator Upgrades ‐ 375,000 175,000 ‐ ‐ ‐ 550,000

  Door Access Controls ‐ 260,000 ‐ ‐ ‐ ‐ 260,000

  Exterior Waterproofing 75,000 250,000 400,000 ‐ ‐ ‐ 725,000

  Portable Ticketing Kiosks Purchase ‐ 250,000 ‐ ‐ ‐ ‐ 250,000

  Dragon Café Improvements ‐ 275,000 ‐ ‐ ‐ ‐ 275,000

  Ops Office/Guest Service/pacificWild North reno ‐ 80,000 900,000 ‐ ‐ ‐ 980,000

  Rain Garden Tree Replacement ‐ 80,000 ‐ ‐ ‐ ‐ 80,000

  Key Management System Upgrade ‐ 75,000 ‐ ‐ ‐ ‐ 75,000

  Parking Pay on Foot Stations Purchase/Install ‐ 75,000 ‐ ‐ ‐ ‐ 75,000

  Water Heater Replacement ‐ 50,000 225,000 ‐ ‐ ‐ 275,000

  Lobby Lighting Retrofit ‐ ‐ 650,000 ‐ ‐ ‐ 650,000

  Table Replacement ‐ ‐ 450,000 ‐ ‐ ‐ 450,000

  AHU Motor Upgrade to VFD Controls ‐ ‐ 250,000 ‐ ‐ 400,000 650,000

  Elevator Door & Operator Replacement ‐ ‐ 250,000 ‐ ‐ ‐ 250,000

  Loading Dock Coil Door Replacement ‐ ‐ 250,000 ‐ ‐ ‐ 250,000

  Public Circulation Furniture Replacement ‐ ‐ 175,000 ‐ ‐ ‐ 175,000

  Mass Notification Consulting & Implementation ‐ ‐ 150,000 ‐ ‐ ‐ 150,000

  Glass Tower Structural Reinforcement ‐ ‐ 100,000 800,000 ‐ ‐ 900,000

  AV Audio System Upgrade ‐ ‐ 100,000 750,000 ‐ ‐ 850,000

  Escalator Safety Skirt Brush Installation ‐ ‐ 100,000 ‐ ‐ ‐ 100,000

  Crbrd Baler & Cnpy ‐ ‐ 75,000 350,000 ‐ ‐ 425,000

  Electrical Infrastructure Upgrade ‐ ‐ 60,000 500,000 500,000 ‐ 1,060,000

  Employee Locker Room Renovation ‐ ‐ 60,000 400,000 ‐ ‐ 460,000

  Exhibit Hall Restroom Renovation ‐ ‐ ‐ 224,000 1,700,000 ‐ 1,924,000

  ABC Meeting Room Renovation ‐ ‐ ‐ 100,000 6,500,000 ‐ 6,600,000

  Boiler Replacement ‐ ‐ ‐ 75,000 1,800,000 ‐ 1,875,000

  VIP B Renovation ‐ ‐ ‐ 70,000 400,000 ‐ 470,000

  Interior Digital Signage Additions ‐ ‐ ‐ ‐ 1,000,000 ‐ 1,000,000

  CCTV Replacement ‐ ‐ ‐ ‐ 800,000 ‐ 800,000

  Gingko Lane Renovation ‐ ‐ ‐ ‐ 700,000 5,000,000 5,700,000

  Exhibit Hall Sound Panel Replacement ‐ ‐ ‐ ‐ 500,000 ‐ 500,000

  Holladay Suites Renovation ‐ ‐ ‐ ‐ 60,000 400,000 460,000

  DEF Meeting Rooms/Lobbies/Restrooms Reno ‐ ‐ ‐ ‐ ‐ 1,100,000 1,100,000

  Holladay & 1st Avenue Exterior Improvements ‐ ‐ ‐ ‐ ‐ 500,000 500,000

  Security Console/Entrance area Renovation ‐ ‐ ‐ ‐ ‐ 140,000 140,000

  VIP D Renovation ‐ ‐ ‐ ‐ ‐ 75,000 75,000

Subtotal Capital Projects 4,150,000 38,548,000 9,227,000 3,269,000 13,960,000 7,615,000 76,769,000
Ongoing Capital Maintenance
  Food & Beverage Capital Investment ‐ ‐ 618,000 1,325,000 1,325,000 1,325,000 4,593,000

150,000 150,000 150,000 150,000 150,000 750,000
120,000 120,000 130,000 130,000 130,000 630,000
60,000 60,000 60,000 ‐ ‐ 180,000

Subtotal Ongoing ‐ 330,000 948,000 1,665,000 1,605,000 1,605,000 6,153,000

$38,878,000 $10,175,000 $4,934,000 $15,565,000 $9,220,000 $82,922,000

$3,440,000 ($75,000) ($1,150,000) $0 $0Total changes in proposed amendment

Oregon Convention Center CIP Summary

Fiscal Year 2019

  A/V Equipment (NBS) 
  WiFi & Show Network Upgrades
  Alerton Glbl Cntrllr Upgrd

TOTAL ‐ Convention Center Operating Fund 
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MERC Resolution 18‐09 Attachment 1

Prior Years FY 2018‐19 FY 2019‐20 FY 2020‐21 FY 2021‐22 FY 2022‐23 Total
  Schnitzer Orchestra Shell Replacement 1,455,000 1,845,000 ‐ ‐ ‐ ‐ 3,300,000

  AHH Roof 90,000 1,107,000 1,228,000 ‐ ‐ ‐ 2,425,000
  Keller Electrical Infrastructure Update 300,000 550,000 ‐ ‐ ‐ ‐ 850,000

  KA Generator Fuel Storage ‐ 350,000 ‐ ‐ ‐ ‐ 350,000

  ASCH Roof Drains ‐ 250,000 ‐ ‐ ‐ ‐ 250,000

  ASCH Piano Replacement ‐ 200,000 ‐ ‐ ‐ ‐ 200,000

  Newmark Main Speakers ‐ 200,000 ‐ ‐ ‐ ‐ 200,000

  Portable Concession Kiosks ‐ 175,000 ‐ ‐ ‐ ‐ 175,000

  ASCH Chamber Lighting 25,000 175,000 ‐ ‐ ‐ ‐ 200,000

  ArtBar/Lobby Furniture Replacement ‐ 175,000 ‐ ‐ ‐ ‐ 175,000

  Newmark Piano Replacement ‐ 150,000 ‐ ‐ ‐ ‐ 150,000

  Voice over Internet Protocol (VoIP) 154,000 110,000 ‐ ‐ ‐ ‐ 264,000

  KA Fall Arrest ‐ 100,000 ‐ ‐ ‐ ‐ 100,000

  ASCH Cooling Airflow Study ‐ 100,000 ‐ ‐ ‐ ‐ 100,000

  ASCH FOH Elevators Overhaul 320,000 80,000 ‐ ‐ ‐ ‐ 400,000

  ASCH Broadway and Park Marquees ‐ 50,000 800,000 ‐ ‐ ‐ 850,000

  ASCH Backstage Dressing Tower Elevator 240,000 60,000 ‐ ‐ ‐ ‐ 300,000

  AHH/ASCH/Keller ADA signage 50,000 30,000 50,000 95,000 ‐ ‐ 225,000

  AHH Stage door area rebuild ‐ 25,000 150,000 ‐ ‐ ‐ 175,000

  ASCH Orchestra concession rebuild ‐ ‐ 600,000 ‐ ‐ ‐ 600,000

  KA Catwalk at FOH ‐ ‐ 350,000 ‐ ‐ ‐ 350,000

  ASCH Box office rebuild ‐ ‐ 250,000 ‐ ‐ ‐ 250,000

  KA Camera/Security System ‐ ‐ 200,000 ‐ ‐ ‐ 200,000

  AHH Video monitors for poster cases ‐ ‐ 50,000 ‐ ‐ ‐ 50,000

  ASCH ‐ Cooling System Replacement ‐ ‐ ‐ 1,200,000 ‐ ‐ 1,200,000

  ASCH New Seats ‐ ‐ ‐ 600,000 ‐ ‐ 600,000

  KA New PA (Monitors, Amps, Mains) ‐ ‐ ‐ 400,000 ‐ ‐ 400,000

  Keller Building HVAC Controls & Stage HVAC Imp ‐ ‐ ‐ 250,000 ‐ ‐ 250,000

  AHH Rotunda/Bistro Carpet Replacement ‐ ‐ ‐ 150,000 ‐ 200,000 350,000

  AHH 4th and 5th floor remodel ‐ ‐ ‐ 150,000 ‐ ‐ 150,000

  AHH Lobby Storefront Doors Replacement (R&R) ‐ ‐ ‐ 82,000 ‐ ‐ 82,000

  Winnigstad Seating replacement ‐ ‐ ‐ 75,000 ‐ ‐ 75,000

  AHH Park Street lobby door replacement ‐ ‐ ‐ 50,000 ‐ ‐ 50,000

  KA Lobby Monitors ‐ ‐ ‐ 50,000 ‐ ‐ 50,000

  Keller Stage Pit Lifts Overhaul ‐ ‐ ‐ ‐ 500,000 ‐ 500,000

  AHH Freight Elevator Overhaul ‐ ‐ ‐ ‐ 400,000 ‐ 400,000

  Keller Backstage Dressing Tower Elevator ‐ ‐ ‐ ‐ 300,000 ‐ 300,000

  Newmark Seating replacement ‐ ‐ ‐ ‐ 225,000 ‐ 225,000

  AHH Brunish Dressing Build‐Out ‐ ‐ ‐ ‐ 175,000 ‐ 175,000

  Newmark Replace Stage Floor ‐ ‐ ‐ ‐ 100,000 ‐ 100,000

  Winni Hoists ‐ ‐ ‐ ‐ 75,000 ‐ 75,000

  ASCH Stage Door Area Rebuild ‐ ‐ ‐ ‐ ‐ 75,000 75,000

$5,732,000 $3,678,000 $3,102,000 $1,775,000 $275,000 $17,196,000

($1,218,000) $528,000 $0 $0 $0

TOTAL ‐ Portland'5 Centers for the Arts Fund 

Portland'5 Centers for the Arts CIP Summary

Fiscal Year 2019

Total changes in proposed amendment
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MERC Resolution 18‐09 Attachment 1

ID Prior Years FY 2018‐19 FY 2019‐20 FY 2020‐21 FY 2021‐22 FY 2022‐23 Total

  Hall C Refurbishment 8R172 35,000 300,000 ‐ ‐ ‐ ‐ 335,000

  Cirque Parking lot Improvements EXTBD05 ‐ 200,000 ‐ ‐ ‐ ‐ 200,000

  Voice over Internet Protocol (VoIP) 65701 50,000 198,000 ‐ ‐ ‐ ‐ 248,000

  Show Net ‐ 165,000 ‐ ‐ ‐ ‐ 165,000

  Lighting Control review and install ‐ Halls ABCDE 8R169 20,000 150,000 ‐ ‐ ‐ ‐ 170,000

  Hall C Roof Recoat EXTBD49 ‐ 125,000 ‐ ‐ ‐ ‐ 125,000

  Halls ABCDE HVAC Controls Replacement 8R173 ‐ 60,000 ‐ ‐ ‐ ‐ 60,000

  Security Gates and Fencing EXTBD57 ‐ 42,000 50,000 ‐ ‐ ‐ 92,000

  UP4 New Storage Building EXTBD19 ‐ 40,000 250,000 ‐ ‐ ‐ 290,000

  Expo Website Update EXTBD32 ‐ 40,000 100,000 ‐ ‐ ‐ 140,000

  Facility Wide Door review / install / security EXTBD27 ‐ 20,000 150,000 ‐ ‐ ‐ 170,000

  Hall A Carpet Paint EXTBD58 ‐ 10,000 90,000 ‐ ‐ ‐ 100,000

  Halls ABC Interior and Exterior Paint (R&R) EXTBD12 ‐ ‐ 120,000 120,000 ‐ ‐ 240,000

  Facility Wide Drinking Fountain replacement EXTBD26 ‐ ‐ 50,000 ‐ ‐ ‐ 50,000

  Hall D Storage Office Conversion EXTBD18 ‐ ‐ 35,000 300,000 ‐ ‐ 335,000

  Hall D Kitchen Office Conversion EXTBD17 ‐ ‐ 20,000 300,000 ‐ ‐ 320,000

  Electronic Reader Board Upgrade EXTBD59 ‐ ‐ ‐ 100,000 ‐ ‐ 100,000

  Sustainability upgrades EXTBD56 ‐ ‐ ‐ 75,000 ‐ ‐ 75,000

  Facility Wide Overhead Door review / install EXTBD28 ‐ ‐ ‐ 35,000 250,000 ‐ 285,000

  Parking Lot Improvements EXTBD50 ‐ ‐ ‐ ‐ 700,000 ‐ 700,000

  Hall D & E HVAC  ‐ Condition Analysis & Repair Budget EXTBD60 ‐ ‐ ‐ ‐ 135,000 ‐ 135,000

  Hall D/E Compressed Air EXTBD36 ‐ ‐ ‐ ‐ 50,000 ‐ 50,000

  Hall E Flat Roofs EXTBD53 ‐ ‐ ‐ ‐ 35,000 750,000 785,000

  UP2 North Walkway Cover EXTBD22 ‐ ‐ ‐ ‐ 25,000 50,000 75,000

  Expo Road Relocation EXTBD21 ‐ ‐ ‐ ‐ ‐ 25,000 25,000

Subtotal Capital Projects 105,000 1,350,000 865,000 930,000 1,195,000 825,000 5,270,000
Ongoing Capital Maintenance
  Security Cameras / Access Controls  157,138 10,000 66,500 50,000 150,000 433,638

  Parking Lot Asphalt Maintenance / Replacement 8R040 60,000 62,000 64,500 67,080 69,763 323,343

Subtotal Ongoing 217,138 72,000 131,000 117,080 219,763 756,981

TOTAL Portland Expo Center $1,567,138 $937,000 $1,061,000 $1,312,080 $1,044,763 $6,026,981

Total changes in proposed amendment $515,138 $0 $0 $0 $0

Portland Expo Center CIP Summary

Fiscal Year 2019
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AS OF: 5/3/2018 11:40

Tentative calendar for the month of

1 World Oregon 2 OSO/Youth Concerts 3 OSO/Youth Concerts 4 OSO Special 5

PYP 6 7 PAL 8 9 10 11 OSO Classical #15 12

OSO Classical #15 13 OSO Classical #15 14 15 Whitebird 16 17 Mt. St. Helens Institute 18 OSO Classical #16 19

OSO Classical #16 20 OSO Classical #16 21 OSO Special 22 23 Monqui 24 25 26

27 28 29 30 31

NOTE:  ALL LISTED EVENTS ARE SUBJECT TO CHANGE WITHOUT NOTICE

ASCH = Arlene Schnitzer Concert Hall       KA = Keller Auditorium       NMK = Newmark Theatre       WIN = Dolores Winningstad Theatre       AHH = Antoinette Hatfield Hall       BT = Brunish Theatre

OCT

Hungry Caterpillar

2:00pm 7:30pm 7:30pm 7:30pm 10am Open Reh/7:30pm

Broadway Across America Broadway Across America

OCT

9:45am and 11:45am9:45am and 11:45am

Love Never Dies

Yuja Wang Recital
7:30pm 

Rigoletto

5:00pm

POA

OCT

7:00pm Open Rehearsal

9:45am and 11:45am

Two shows, one call time

Portland'5 Presents
7:30pm 

11:00am

OCT
A Year w/Frog & Toad

OCTOCT

EX
PO

Int'l. Quilt Market

1:00pm Open Rehearsal

7:00pm

The Northwest Academy

RC Gun & Knife

Hungry Caterpillar

Year-End Concert

7:30pm
OCT

Stumptown Stages

Rigoletto

2:00pm9:45am and 11:45am

7:30pm BT

7:00pm

10:00am Open Rehearsal

11:00am

2:00pm 
9:45am and 11:45am
Two shows, one call time7:30pm

1:15pm Open Rehearsal

Tentative calendar for the month of

12:00pm Rotunda Lobby 8:00pm Rotunda Lobby

7:30pm

2:00pm BT

Adele Diamond

OCT

Stumptown Stages

A Year w/Frog & Toad

7:30pm 
POA

A Year w/Frog & Toad

OCTOCT

Broadway Across America

7:00pm Two shows, one call time

OSO Presentation

Ballet Hispanico

W
IN

 

OCT

A
SC

H
K

A
O

C
C

OHSU Brain Institute

N
M

K

11:00am 7:00pm

Joshua Bell Joshua Bell

A Year w/Frog & Toad

2:00pm 

Hungry Caterpillar

EX
PO

OnStage NY

CEVA

Evita
7:30pm BT

OCT

A Year w/Frog & Toad

Rigoletto

Suzana Herculano-Houzel

4:00pm 

Evita

World Wide Group

11:00am

Two shows, one call time

Love Never Dies

8:00pm

Evita

OCT

POA

OCT

OCT
A Year w/Frog & Toad

Chris Botti

7:30pm 

7:00pm

7:30pm BT

Evita

OR Technology Awards

9:45am and 11:45am
Two shows, one call time

10:35am & 12:05pm
EX

PO

POA

OCT

Two shows, one call time

11:00am

GeekCraft Expo

P'5 Centers for the Arts

Int'l. Quilt Market

Bon Iver

A
SC

H

OCT/Yr w/Frog & ToadOCT

Broadway Across America

Love Never Dies

6:30pm 

Mahler's Seventh Symphony

7:30pm 7:30pm

7:30pm

7:30pm BT

9:45am and 11:45am
Two shows, one call time

Nat'l Business Media

Love Never Dies Love Never Dies
2:00pm

Stumptown Stages

Two shows, one call time

9:45am and 11:45am
Two shows, one call time

5:00pm

OR-WA MGMA GeekCraft ExpoOR-WA MGMA

Evita Evita

Joshua Bell

Powell's/Michael Pollan

2:00pm 

OCT

Stumptown Stages

11:00am, 2:00pm &

5:00pm
2:00pm

Stumptown Stages
Evita

Hungry Caterpillar Hungry Caterpillar Hungry Caterpillar

9:45am & 11:45am

CEVA

Hot Tub/Swim Spa

A Year w/Frog & Toad

Two shows, one call time

W
IN

 The Northwest AcademyThe Northwest Academy

7:00pm

Noontime Showcase

Hot Tub/Swim Spa

Audra McDonald

N
M

K

OCT

K
A

A
H

H

A Year w/Frog & Toad

Love Never Dies

Hungry Caterpillar

Evita

The Northwest Academy

7:00pm11:00am

O
C

C

2:00pm 

O
C

C
N

M
K

A
H

H

2:00pm 

11:00am

A
H

H
A

SC
H

N
M

K
A

H
H

N
M

K
K

A
O

C
C

A
SC

H
K

A
W

IN
 

EX
PO

W
IN

 
A

H
H

A
SC

H
K

A David Byrne
8:00pm

A Year w/Frog & Toad

W
IN

 

Seattle Theatre Group

OCT

O
C

C

EX
PO

SUNDAY MONDAY SATURDAYWEDNESDAY THURSDAY FRIDAY

10:35am & 12:05pm

9:45am and 11:45am

Nat. Business Media

Stumptown Stages

7:30pm BT

Hot Tub/Swim Spa

OCT

OCT

OCT

Broadway Across America

5:00pm

Poetry on Broadway

A Year w/Frog & Toad

7:30pm 

Stumptown Stages

Portland Choirs

6:00pm

Admissions All-Staff

6:00pm
Meeting

OCT

Mahler's Seventh Symphony

Broadway Across America

Evening w/Bill Nye

9:45am and 11:45am

Two shows, one call time

P'5Centers for the Arts

Two shows, one call time

The Northwest Academy

A Year w/Frog & ToadA Year w/Frog & Toad

Int'l. Quilt Market

RC Gun & Knife

A Year w/Frog & Toad

Int'l. Quilt Market

2:00pm
5:00pm

9:45am and 11:45am

OCT

MAY

Rigoletto

Viet Thahn Nguyen

TUESDAY

Evan Osnos

Ptld Business Alliance

Rigoletto

Two shows, one call time

POA

Bita Moghaddam

7:30pm BT

7:00pm Open Rehearsal

A Year w/Frog & Toad

OCT

9:45am and 11:45am

Int'l. Quilt Market

A Year w/Frog & Toad

Rob Lowe
8:00pm 

A Year w/Frog & Toad

2:00pm 

Live Nation
David Blaine

Mahler's Seventh Symphony

OHSU Brain Institute

8:00pm 1:00pm 

OHSU Brain Institute
2:00pm 

7:30pm 7:30pm

Hungry CaterpillarHungry Caterpillar

11:00am, 2:00pm &
5:00pm

A Year w/Frog & Toad

OnStage NY

Two shows, one call time

2:00pm

Hungry Caterpillar

Crafty Wonderland 

OCT

2:00pm

OCT

OnStage NY

Hungry CaterpillarHungry Caterpillar

Stumptown Stages

7:30pm

Two shows, one call time

9:45am and 11:45am

OCT

9:45am and 11:45am
Two shows, one call time

Portland General Electric

7:30pm 7:30pm 

2:00pm BT

OCT

PYP #4

2:00pm 
11:00am 9:45am and 11:45am

A Year w/Frog & Toad

Two shows, one call time

Beta Alpha Psi event 



AS OF: 5/3/2018 11:40

Tentative calendar for the month of

Mad Stone Prod. 1 2

MYS 3 4 5 OSO Presentation 6 7 Monqui 8 9

10 11 WorldOregon 12 Literary Arts 13 14 15 PGMC 16

17 18 19 20 21 22 23

24 25 26 27 28 29 30

NOTE:  ALL LISTED EVENTS ARE SUBJECT TO CHANGE WITHOUT NOTICE

ASCH = Arlene Schnitzer Concert Hall       KA = Keller Auditorium       NMK = Newmark Theatre       WIN = Dolores Winningstad Theatre       AHH = Antoinette Hatfield Hall       BT = Brunish Theatre

Faust

7:30pm 7:30pm

Open Rehearsal 7:00pm

7:00pm 7:30pm 7:00pm

POA

Big Time Operator

7:30pm

Live Nation

Puddles Pity Party

Pitts. Int'l Folk Arts

Square Peg/Emporium

7:30pm

E
X

P
O Assn of Woodturners

Element Dance Studio

Gun Show

 

Super Cluster Conf

Mecum Auto Auction

7:30pm

Les Miserables

11:00am Open Rehearsal

6:30pm Performance6:30pm Performance

4:00pm Open Rehearsal

Westside Dance Academy

11:00am Open Rehearsal

Les Miserables

E
X

P
O OHSU Graduation

2:00pm

Masha Gessen

Tentative calendar for the month of

Volunteer Recognition

7:30pm

W
IN

 
A

S
C

H
K

A
O

C
C

N
M

K

Faust Faust
7:30pm

Ursula K. LeGuin Tribute

7:30pm

Broadway Across America

Rose Fest Parade

7:30pm

NA Refugee Health

Faust

Portland'5

Assn of Woodturners

Portland'5

7:15pm 8:00pm

A
S

C
H

Westside Dance AcademyWestside Dance Academy

Broadway Across AmericaBroadway Across America

Spa Sale

Karthik & Friends

POA

8:00pm

W
IN

 

Spa Sale

N
M

K

Les Miserables

K
A

A
H

H

Westside Dance AcademyWestside Dance Academy

E
X

P
O

O
C

C

POA

O
C

C
N

M
K

A
H

H

6:00pm & 9:00pm

A
H

H
A

S
C

H
N

M
K

A
H

H
N

M
K

K
A

O
C

C
A

S
C

H
K

A
W

IN
 

E
X

P
O

W
IN

 
A

H
H

A
S

C
H

K
A Les Miserables

1:00 & 6:30pm

Franco Escamilla

W
IN

 

Broadway Across America

Goldenvoice LLC

O
C

C

E
X

P
O

SUNDAY MONDAY SATURDAYWEDNESDAY THURSDAY FRIDAY

Celtic Woman

Spa Sale

Mystic Arts Collage Music

POA

Middleditch & Schwartz

Dr. Jordan Peterson

Live Nation

Homebrewers AssnSake Fest

9:00am

Homebrewers Assn

Les Miserables

Broadway Across America

Westside Dance Academy

U.S. of Broadway

6:30pm Performance

7:30pm

6:00pm

World Wide GroupIslamic Ctr of Ptld

World Domination Summit

Element Dance Studio

Westside Dance AcademyWestside Dance Academy

Assn of Woodturners

Gun Show

Super Cluster Conf

Clean Pacific

Westside Dance Academy

Mecum Auto Auction

5:00pm

World Domination Summit

Assn of Woodturners

2:00pm

OR State Bodybuilding

11:00am Open Rehearsal

Westside Dance Academy

Les Miserables

Broadway Across America

World Domination Summit

World Domination Summit

9:00am

Homebrewers Assn

Volunteer Recognition

JUNE

TUESDAY

Tony Bennett

POA

Trixie Mattel

Faust

6:15pm Dinner (Rotunda Lby)

2:00 & 7:30pm7:30pm7:30pm7:30pm

7:30pm

Journey of Ancestors

8:00pm

Dr. Dog

PDX Jazz

Shobana's TRANCE

Chano Dominguez

Clean Pacific

Rasike Inc.

MYS #3

4:00pm
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