










Task

City/Metro IGA executed

Put out RFP for consultant

Select consultant

Begin site analyis and research historic documents plus more recent

information

Form project advisory committee

Meet with project advisory committee to identify important issues and

considerations

Develop matrix ofpotential trail alignments summarizing pros and

cons and if necessary conduct alternatives analysis required under

Title of Metros Urban Growth Management Functional Plan

Consultant presents matrix and preliminary recommendations for

alignment to project advisory committee

Project advisory committee comments on preliminary

recommendations and selects viable alignments for further study

Consultant revises recommended alignments based on project

advisory committee input and completes analysis of viable

alternatives

Consultant implements any public involvement scheduled for this

stage

Project advisory committee selects proposed consensus alignment

November 2002 Consultant implements any additional public involvement

Consultant presents proposed consensus alignment to Smith and

Bybee Lakes Management Committee RPAGAC and SWAC for

review consideration and recommendations

Consultant finalizes trail alignment planning docum ent

Metro Council considers adoption of proposed consensus trail

aligmnent plan

Additional public review may be needed if recommendations include alignments outside the

Wildlife Area e.g into the St Johns neighborhood An additional two months may be needed

for identification of stakeholders and additional public involvement

Exhibit Smith and Bybee Lakes Trail IGA Metro Contract No 923919

April2002

EXHIBIT

Date Completed

April 2002

May2002

June2002

July-August 2002

September 2002

September
October2002

November 2002

December 2002



EXHIBIT

Map of Wildlife Area showing parcels see Project Declaration paragraph

Exhibit Smith and Bybee Lakes Trail IGA Metro Contract No 923919

April 2002
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April 2002

Ms Jessica Wilcox

City Planner

City of Portland OPDR
1900 SW Fourth Av Ste 5000

Portland OR 97201

DearMs Wilcox

In your letter to Dennis ONeil dated March 19 2002 you said that Metros Regional Environmental

Management Department REM had not complied with Condition of LUR 99-00579 EN REM interpreted

that condition to require it to submit proposed written agreement to the CitysLand Use Review Division for

review and approval We did that on July 312000 when Dennis ONeil of REM sent you letter with

proposed intergovernmental agreement IGA between Metro and the City of Portland Parks Department

Portland Parks that addressed all of the requirements of Condition On the same day Mr ONeii also sent

copy of the proposed IGA via electronic mail to Jim Sjulin of Portland Parks Metro was prepared to sign the

agreement had it been acceptable to the CitY

Since then Portland Parks and Metro have excharged several drafs in an effort to conclude an IGA Although

the process has been slow Metro and Portland Parks have acted in good faith and believe in compliance

with Condition The Land Use Review Division didnt respond to our July 31 2000 letter or comment on

the pace of negotiations The first official communication from the Division was your letter last month telling

us that you were forwarding the case to Code Compliance for enforcement action We did not have an

opportunity to read the electronic mail message you referenced in your March 19 letter because Dennis ONeil

iiadvertently deleted his entire electronic mail file early in March prior to opening or reading your message

Our informalion technology department is now attempting to retrieve copy of that message for our records.

Metro wants to reach an agreement with Portland Parks and receive an acknowledgement from the Land Use

Review Division that it has satisfied Condition To that end am sending you and Portland Parks anew

IGA signed by the Metro Executive Officer

Please write to me as soon as possible indicating whether the enclosed IGA complies with Condition If you

believe it does not comply please explain to me what more is required If you would like to discuss this

matter further please call me at 503-797-1669

Sincerely

tentersen Director

Metro Regional Environmental Management Department

TPPGgbc
cc Jim Sjulin City of Portland Parks Department

Charlie Ciecko Director Metro Regional Parks and Greenspaces Department

Elaine Stewart Metro Wildlife Area Manager Smith and Bee Lakes Wildlife Area

Dennis ONeil Metro REM
zrepete\JeUer\wi1cox 040402.doc



DRAFT

INTERGOVERNMENTAL AGREEMENT

Smith and Bybee Lakes Trails Mini-Master Plan

This Intergovernmental Agreement Agreement dated this August 31 2000 is by and
between the City of Portland Parks and Recreation Department the Cityand Metro
metropolitan service district organized under the laws ofthe state of Oregon and the 1992 Metro
Charter Metro The City and Metro shall be individually referred to herein as Party or

collectively as the Parties

RECITALS

WHEREAS this Agreement authorizes and providos funds to determine route for
non-motorized recreational trail in the proximity of the Smith and Bybee Lakes Wildlife Area

Wildlife Area and

WHEREAS the City and Metro adopted the Smith and Bybee Lakes Natural Resources

Management Plan Management Plan in 1990 and Metro commissioned the Smith and Bybee
Lakes Recreation Master Plan Master Plan completed in 1992

WhEREAS the Goal Statement in the Management Plan provides that the Wildlife
Area is to be maintained and enhanced in manner that is faithful to original natural

condition only those recreational uses that are compatible with environmental objectives
of the Management Plan will be encouraged and Bybee Lake is to be less accessible than
Smith Lake and is to be used primarily as an environmental preserve

WHEREAS both the Management Plan and the Master Plan describe potential routes for
hard and soft surface recreational trails in the Wildlife Area

WHEREAS the Port of Portland Port may construct recreational trail on Port

property in the Wildlife Area

WHEREAS Title of Metros Urban Growth Management Functional Plan Metro Code
3.07.310 through 3.07.370 Title establishes certain water quality performance standards

including general prohibition on certain development within vegetative corridors adjacent to

protected water features such as Smith and Bybee Lakes the Columbia Slough and other

sloughs in the Wildlife Area see Metro Code 3.07.340B

WHEREAS the Citys Comprehensive Plan since its adoption in 19-- has called for the
construction of recreational trail in and through the Wildlife Area

WHEREAS Title also requires the City to show that the Citys Comprehensive Plan is

consistent with Title including Metro Code 3.07.340B and the City has not yet done so

Page --Smith and Bybee Lakes Project IGA
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WHEREAS the Parties have health and safety concernsregarding any recreational

activities in the vicinity of St Johns Landfill and are concerned about the adequate protection of
natural resources in the Wildlife Area

WHEREAS based on these Recitals it is necessary to review and update potential

recreational trail routes in the proximity of the Wildlife Area in the form of Smith and Bybee
Lakes Trails Mini-Master Plan Mini-Master Plan and

WHEREAS the City and Metro acknowledge that they have authority to enter into this

Agreement pursuant to the powers contained in their respective charters and in ORS 190.0 10

NOW THEREFORE the Parties agree as follows

AGREEMENT

Project Declaration

The activities and funding described in this Agreement are for the research public
involvement process alternative alignment study and preferred routess selection and

phasing of trails in the proximity of the Wildlife Area

The Smith Bybee Lakes Management Committee the Management Committee was
established by the Management Plan to oversee implementation of the Management Plan

and to provide on-going policy guidanäe for the Wildlife Area Therefore the

Management Committee shall consider the findings of the Mini-Master Plan and shall

make recommendations regarding trail alignment and phasing to Metro Council Metro
Council may accept reject or revise the recommendations of the Management
Committee

This Agreement and this Project do not provide for the design construction or
maintenance of recreational trails in the Wildlife Area

The Project shall acknowledge and consider all current and planned recreational trail

alignments in the Wildlife Area

Creation of Mini-Master Plan Work Group Mini-Master Plan Work Group Work
Group shall be created and shall be responsible for developing the Mini-Master Plan The
Work Group shall be chaired by the Citys Project Manager identified below and shall

consist of Metros Project Manager and other persons appointed by the Management
Committee

Development of Wildlife Area Trails Mini-Master Plan

The Work Group shall develop Mini-Master Plan for recreational trails within the area

bounded by the Marine Drive to the north Pier Park to the south Kelley Point Park to the

Page --Smith and Bybee Lakes Project IGA
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west and the Peninsula Crossing Trailto the east The Work Group and the Parties shall

perform the tasks described in this Agreement including research alternative alignment

study and public involvement in accordance with the Project Schedule attached as

Exhibit to this Agreement The Work Group shall be responsible for the following
Mini-Master Plan development work tasks

Gather field data existing plans including without limitation the Management Plan
Metros Greenspaces Master Plan and the Citys Comprehensive Plan regulatory

requirements including without limitation Title of Metros Urban Growth

Management Functional Plan Metro Code 3.07.3 10 through 3.07.370 and other

relevant information

ii Develop alternative recreational trail alignments for analysis consistent with

Paragraph of this Agreement including short and long term alignments if

applicable identification of all easements permits and plan amendments required for

each alignment appropriate schematic designs and cost estimates for construction

and maintenance

iii Present findings and preliminary recommendations to the Management Committee
iv Make revisions and refinements to the Work Groups findings and recommendations

addressing and incorporating the Management Committees comments as appropriate
Make revisions and refinements addressing and incorporating public comments as

appropriate and presentrecommended alignments including phasing and preliminary

cost estimates to the Management Committee and

vi In cooperation with Metros Project Manager present the Management Committees
recommended alignments to the Metro Council for adoption

The City will cooperate with the Work Group and Metro and will perform the following
tasks

Take the lead role in staffing the Work Group and

ii After the Management Committee has had an opportunity to review and comment on
the Work Groups findings and preliminary recommendations present revised

findings a.nd recommendations to the public for comment

Metro acting through both its Regional Environmental Management DepartmentREM and Regional Parks and Greenspaces Department will cooperate with the Work
Group and the City and will perform the following tasks

Provide topographic survey and other relevant maps and data for the Wildlife Area
including the former St Johns Landfill site

ii Determine whether alternative recreational trail alignments being considered by the

Work Group are consistent with the requirements in Paragraph below
iii Assist the City with public involvement meetings
iv Pay for designpermitting and construction of any trail segment on the St Johns

Landfill site Unless the Mini-Master Plan provides for an alternative construction

schedule Metro will complete construction of any such trail segment no later than 18

Page --Smith and Bybee Lakes Project IGA
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months after the Metro Council adopts the Mini-Master Plan or at later date

mutually agreed upon by Metro and the City and

If the Mini-Master Plan adopted by the Metro Council requires the construction of

bridge across the slough to the St Johns Landfill site Metro REM will contribute

portion of additional funds necessary for its design permitting and construction The

contribution of Metro REM shall be based on the ratio of1 the length of trail on
the former St Johns Landfill property to the total trail length within the Wildlife

Area or by another method acceptable to both Metro REM and the Management
Committee

Design Alterirntive Constraints

No trail alignments within the Wildlife Area will be identified or selected by the Work
Group as preferred alternatives that

Fail to comply with Title of Metros Urban Growth Management Functional Plan
Metro Code 3.07.3 10 through 3.07.370 and specifically with the performance
standards described in Metro Code 3.07.340B2 including Table 3.07-3 attached

thereto unless an alternative analysis has been completed that shows riparian-based
alternative as the only feasible route

ii Have negative impact on sensitive habitat or wildlife using that habitat
iii Increase substantially the operations and maintenance requirements for Metro where

adequate funding does not exist or

iv Pose excessive risk to health safety or the environment due to exposure to

landfill gas present at the former St Johns Landfill site or potential vandalism or

disruption of the landfill gas collection system at the site

Metro will have sole discretion in determining whether the alignment criteria in this

Paragraph have been met

Design Construction Management Maintenance and Operations Responsibility for

design construction management maintenance and operations of the recreational trail will

be determined by separate intergovernmental agreements to be developed following final

determination of alignments

Total Available Project Budget Metro agrees to pay 50% of the cost of the Mini-Master
Plan up to $10500 The City agrees to pay 50% of the cost of the Mini-Master Plan If

additional funds are needed to complete the Mini-Master Plan they shall come from sources

mutually acceptable to Metro and the City

Termination of Funding Obligation The obligation of Metro to provide up to $10500 in

funding shall terminate June 30 2002 unless extended by mutual agreement between Metro

and the City

Page --Smith and Bybee Lakes Project IGA
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Limitations on Use Any trail located within the Wildlife Area pursuant to the Mini-Master

Plan shall be planned constructed managed maintained and operated in accordance with its

intended use exclusively as recreational pedestrian trail and with the requirements of Metro

Code Chapter 10.01 Consistent with the Wildlife Areas primary mission as an

environmental reserved no modes of transportation other than pedestrian use will be

permitted on dry land trails within the Wildlife Area

Indemnification

To the extent permitted by Oregon law and subject to the limitations of the Oregon Tort

Claims Act ORS 30.260 to 30.300 as may be amended from time to time the City shall

defend indemnify and hold harmless Metro and its respective officers employees and

agents against any and all liabilities damages claims demands judgments losses costs

expenses fines suits and actions whether arising in tort contractor by operation of any

statute including but not limited to attorneys fees and expenses at trial and on appeal

arising out of the Citys obligations as set forth in this Agreement

To the extent permitted by Oregon law and subject to the limitations of the Oregon Tort

Claims Act ORS 30.260 to 30.300 as may be amended from time to time Metro shall

defend indemnify and hold harmless the City and its respective officers employees

and agents against any and all liabilities damages claims demands judgments losses

costs expenses fines suits and actions whether arising in tort contract or by operation

of any statute including but not limited to attorneys fees and expenses at trial and on

appeal arising out of Metros obligations as set forth in this Agreement

10 Project Managers Notices All notices or other communications required or permitted under

this Agreement shall be in writing and shall be personally delivered including by means of

professional messenger service or sent by fax and regular mail to the other Partys project

manager The City and Metro may change their respective project managers by providing

written notice to the other Partyof such change Unless changed as provided in this

paragraph the Parties respective project managers are

For the City Gregg Everhart

City of Portland Parks and Recreation

1120 SWFiflhAveRm 1302

Portland Oregon 97204

503-823-6009 office

503-823-5570 FAX

For Metro Elaine Stewart

Metro Regional Parks and Greenspaces

600 NE Grand Avenue

Portland Oregon 97232

503-797-1515 office

503-797-1849 FAX

Page --Smith and Bybee Lakes Project IGA
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11 General Provisions

Funding Declarations The Parties will document in any publication media presentation

or other presentations the sources of funds for the project If signs are placed in the

project areas such signs shall include the logos of the Parties to this Agreement and shall

recognize the Parties respective contributions to the project

Oregon Law and Forum This Agreement shall be construed according to the laws of the

State of Oregon Any litigation among the Parties arising out of this Agreement or out of

work performed under this Agreement shall be brought if in the state courts in

MultnomahCounty and if in the federal courts in the United States District Court for

the District of Oregon

Assignment No Party shall assign this Agreement in whole or in part without the prior

written consent of the other Party except that Party may delegate or subcontract for

performance of any of its respective responsibilities under this Agreement

Severability If any non-material provisions in this Agreement is found to be illegal or

unenforceable all other provisions of this Agreement shall nevertheless remain in full

force and effect and the illegal or unenforceable provisions shall be stricken

Integration This Agreement contains the entire agreement among the Parties regarding

the subject matter set forth herein and supersedes all prior written or oral discussions or

agreements No waiver consent modification or change of the terms of this Agreement
shall bind any Party unless it is in writing and signed by both Parties

IN WITNESS WHEREOF the Parties hereto have set their hands on the day and year set forth

above

CITY OF PORTLAND

By________________________ Approved as to Form
Title _____________________________

Date__________________________ _____________________

Deputy City Attorney

METRO

By________________________ Approved as to Form
Title ______________________________

Date_________________________ ____________________
Metro General Counsel

Page 6--Smith and Bybee Lakes Project IGA
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EXHIBIT

Map of Wildlife Area showing parcels see Project Declaration 1St paragraph
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EXHIBIT

Date Completed Task

September 2000 City/Metro IGA executed

November 2000 Provide public notice and form Work Group

January 2001 Site analysis and research historic documents plus more recent

information

January 2001 Develop matrix of potential trail alignments with budget plus pros

and cons and if necessary conduct alternatives analysis required

under Title of Metros Urban Growth Management Functional Plan

and pursuant to paragraph of this Agreement Design Alternative

Constraints

February 2001 Consult Metro regarding consistency of potential trail alignments

with the Design Alternative Constraints in paragraph of this

Agreement

March 2001 Work Group presents preliminary recommendations for alignment

_____________________
cross-sections to Management Committee

April 2001 Management Committee comments on Work Groups preliminary

recommendations and Work Group revises recommended alignments

based on Management Committee input

May/June 2001 City presents Work Groups recommendations for public input

July 2001 Work Group revises alignments based on public input

August 2001 Send newsletter on alignments to mailing list

October 2001 Work Group finalizes Mini-Master Plan document

November 2001 Metro /or City Council to consider adoption of plan
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INTERGOVERNMENTAL AGREEMENT

Smith and Bybee Lakes Trails Alignment Development Plan Ic

This Intergovernmental Agreement Agreement dated this ugust 31 2000 is by and

between the City of Portland Parks and Recreation Department the Ciiya1di4etro

metropolitan service district organized under the laws of the state of Oregon and the 1992 Metro

Charter Metro The City and Metro shall be individually referred to herein as Party or

collectively as the Parties

RECITALS

WHEREAS the City and Metro adopted the Smith and Bybee Lakes Natural Resources

Management Plan Management Plan in 1990 and Metro commissioned the Smith and Bybee

Lakes Recreation Master Plan Master Plan completed in 1992

WHEREAS the Management Plan the Master Plan and the Citys Comprehensive Plan

describe potential routes for hard and soft surface recreational trails in the vicinity of the St

Johns Landfill the SJLF

WHEREAS the Port of Portland Port may construct recreational trail on Port

property in the vicinity of the SJLF

WHEREAS the City Office of Planning and Review as condition for

granting approval for Metros repair of portions of the4yjcEsurrounding the SJLF required

Metro to enter into an agreement with the Citys Parks Department regarding construction of

portion of the 40-Mile Loop Trail in the vicinity of the SJLF

WHEREAS the Smith Bybee Lakes Management Committee the Management

Committee has established subcommittee to review and update potential recreational trail

routes in the vicinity of the SJLF the Trails Alignment Subconmiittee

WHEREAS the Management Committee includes representatives of the 40 Mile Loop
Land Trust the Port of Portland the City and the Metro Parks and Greenspaces Department

Metro Parks

WHEREAS the City and Metro acknowledge that they have authority to enter into this

Agreement pursuant to the powers contained in their respective charters and in ORS 190.0 10

NOW THEREFORE the Parties agree as follows

Page --Smith and Bybee Lakes Project IGA
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Project Declaration

AGREEMENT

The activities and funding described in this Agreement are for the research public

involvement process alternative alignment study and preferred routess selection and

phasing of trails in the vicinity of the SJLF the Project

The Smith Bybee Lakes Management Committee the Management Committee was

established by the Management Plan to oversee implementation of the Management Plan

and to provide on-going policy guidance for the Smith Bybee Lakes Wildlife Area the

Wildlife Area The Management Committee shall consider the findings of the Trails

Alignment Subcommittee and shall make recommendations regarding trail alignment and

phasing to the Metro Council

The Project shall acknowledge and consider all current and planned recreational trail

alignments in the Wildlife Area as designated on Exhibit to this Agreement

Development of Proposed Alignments for Wildlife Area Recreational Trails

The Trails Alignment Subcommittee has been directed by the Management Committee to

develop proposed alignments for recreational trails within the area bounded by the

Marine Drive to the north Pier Park to the south Kelley Point Park to the west and the

Peninsula Crossing Trail to the east In support of Trails Alignment Subcommittee the

Parties shall perform the tasks described in this Agreement including research

alternative alignment study and public involvement in accordance with the Project

Schedule attached as Exhibit to this Agreement It is the Parties understanding that

the Trails Alignment Subcommittee will perform the following work tasks

Gather field data existing plans including without limitation the Management Plan

Metros Greenspaces Master Plan and the Citys Comprehensive Plan regulatory

requirements including without limitation Title of Metros Urban Growth

Management Functional Plan Metro Code 3.07.3 10 through 3.07.370 and other

relevant information as determined by Trails Alignment Subcommittee members

Develop alternative recreational trail alignments for analysis including short and long

term alignments if applicable identification of all easements permits and plan

amendments required for each alignment appropriate schematic designs proposed

phasing of trail development and cost estimates for construction and maintenance

Present findings and preliminary recommendations to the Management Committee

and make revisions and refinements addressing and incorporating the Management
Committees comments as appropriate

iv Make revisions and refinements addressing and incorporating public comments as

appropriate and present recommended alignments including phasing and preliminary

cost estimates to the Management Committee and odo
cL-t ca

iU
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In cooperation with Metros Regional Parks and Greenspaces Department present the

Management Committees recommended alignments to the Metro Council for

adoption

The City will cooperate with theirniiAhgnment-Subcommittee and Metro and

specifically will preséiit.jçd findings and recommendations to tf6r
comment after the Management Committee has had an opportunity to review and

comment on the Trails Alignment Subcommittees findings and preliminary

recommendations

Metro acting through both its Regional Environmental Management Department

REM and Metro Parks will cooperate with the Trails Alignment Subcommittee and

the City and will perform the following tasks

Provide topographic survey and other relevant maps and data for the Wildlife Area

including the SJLF
ii Assist the City with public involvement meetings

iii Pay for design permitting and construction of any trail segment on the SJLF and

complete construction of any such trail segment no later than July 31 2002 and

iv If the recreational trails plan adopted by the Metro Council requires the construction

of bridge across the slough to the SJLF REM will contribute fair share of

additional funds necessary for its design permitting and construction The

contribution of REM shall be based on the ratio of1 the length of trail on the SJLF

to the total trail length within the Wildlife Area or by another method acceptable

to both REM and the director of the Portland Department of Parks and Recreation

Design Construction Management Maintenance and Operations Except as specifically

provided in Paragraph responsibility for design construction management maintenance

and operations of any portion of recreational trail proposed by the Trails Alignment

Subcommittee will be determined by separate intergovernmental agreements to be

developed following final determination of alignments

Project Budget Metro agrees to pay 50% of the costs incurred by the Trails Alignment

Subcommittee for development of alternative trail alignments up to $10500 The City also

agrees to pay 50% of such costs up to $10500 If additional funds are needed to complete

development of alternative trail alignments they shall come from sources mutually

acceptable to Metro and the City

Termination of Funding Obligation The obligation of Metro to provide up to $10500 in

funding shall terminate July 31 2002 unless extended by mutual agreement between Metro

and the City

Indemnification
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To the extent permitted by Oregon law and subject to the limitations of the Oregon Tort

Claims Act ORS 30.260 to 30.300 as may be amended from time to time the City shall

defend indemnif and hold harmless Metro and its respective officers employees and

agents against any and all liabilities damages claims demands judgments losses costs

expenses fines suits and actions whether arising in tort contract or by operation of any

statute including but not limited to attorneys fees and expenses at trial and on appeal

arising out of the Citys obligations as set forth in this Agreement

To the extent permitted by Oregon law and subject to the limitations of the Oregon Tort

Claims Act ORS 30.260 to 30.300 as may be amended from time to time Metro shall

defend indemnify and hold harmless the City and its respective officers employees

and agents against any and all liabilities damages claims demands judgments losses

costs expenses fines suits and actions whether arising in tort contract or by operation

of any statute including but not limited to attorneys fees and expenses at trial and on

appeal arising out of Metros obligations as set forth in this Agreement

Notices All notices or other communications required or permitted under this Agreement

shall be in writing and shall be sent by personal delivery including by means of professional

messenger service facsimile electronic mail or regular mail to the other Partys designee

The City and Metro may change their respective designee by providing written notice of such

change to the other Party Unless changed as provided in this paragraph the Parties

respective designees are

For the City Jim Sjulin

City of Portland Parks and Recreation

1120 SW Fifth Aye Rm 1302

Portland Oregon 97204

503-823-6009 office

503-823-5570 FAX

For Metro Elaine Stewart

Metro Regional Parks and Greenspaces

600 NE Grand Avenue

Portland Oregon 97232

503-797-1515 office

503-797-1849 FAX

General Provisions

Funding Declarations The Parties will document in any publication media presentation

or other presentations the sources of funds for the project If signs are placed in the

project areas such signs shall include the logos of the Parties to this Agreement and shall

recognize the Parties respective contributions to the project
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Oregon Law and Forum This Agreement shall be construed according to the laws of the

State of Oregon Any litigation among the Parties arising out of this Agreement or out of

work performed under this Agreement shall be brought if in the state courts in

Multnomah County and if in the federal courts in the United States District Court for

the District of Oregon

Assignment No Party shall assign this Agreement in whole or in part without the prior

written consent of the other Party except that Party may delegate or subcontract for

performance of any of its respective responsibilities under this Agreement

Severability If any non-material provision in this Agreement is found to be illegal or

unenforceable all other provisions of this Agreement shall nevertheless remain in full

force and effect and the illegal or unenforceable provision shall be stricken

Integration This Agreement contains the entire agreementamong the Parties regarding

the subject matter set forth herein and supersedes all prior written or oral discussions or

agreements No waiver consent modification or change of the terms of this Agreement

shall bind any Party unless it is in writing and signed by both Parties

IN WITNESS WHEREOF the Parties hereto have set their hands on the day and year set forth

above

CITY OF PORTLAND

By Approved as to Form
Title

______________________________

Date_________________________ ____________________

Deputy City Attorney

METRO

By_________________________ Approved as to Form
Title _____________________________

Date ____________________
Metro General Counsel
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EXHIBIT

Map of Wildlife Area showing parcels see Project Declaration 1t paragraph
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EXHIBIT

Date Completed Task

January 2001 City/Metro IGA executed

February 2001 Provide public notice of formation of Trails Alignment Subcommittee

March 2001 Site analysis and research historic documents plus more recent

information

April 2001 Develop matrix of potential trail alignments with budget plus pros

and cons and if necessary conduct alternatives analysis required

under Title of Metros Urban Growth Management Functional Plan

May 2001 Trails Alignment Subcommittee presents preliminary

recommendations for alignment cross-sections to Management
Committee

June 2001 Management Committee comments on Trails Alignment

Subcommittees preliminary recommendations and Trails Alignment

Subcommittee revises recommended alignments based on

Management Committee input

July 2001 City presents Trails Alignment Subcommittees recommendations for

public input

August 2001 Trails Alignment Subcommittee revises alignments based on public

input

September 2001 Send newsletter on alignments to mailing list

November 2001 Trails Alignment Subcommittee finalizes trail alignment planning

document

December 2001 Metro considers adoption of final trail alignment plan
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