
BEFORE THE METRO COUNCIL 

FOR THE PURPOSE OF COMPLETING A HIP 
FUND EXCHANGE WITH ODOT FOR LESS 
RESTRICITVE FEDERAL FUNDS 
ALLOWING THEM TO BE APPLIED AS 
SUPPLEMENTAL FUNDING SUPPORT TO 
SEVEN METRO REGIONAL FLEXIBLE FUND 
ALLOCATION FUNDED PROJECTS TO HELP 
OFFSET INFLATION COST INCREASE 
IMPACTS 

) 
) 
) 
) 
) 

RESOLUTION NO. 23-5302 

Introduced by: Chief Operating Officer 
Marissa Madrigal in concurrence with 
Council President Lynn Peterson 

) 
) 
) 

WHEREAS, the Joint Policy Advisory Committee on Transportation (JPACT) and the Metro 
Council allocate federal transportation funding to projects in the Metro area through the Regional Flexible 
Funding Allocation process for inclusion in the Metropolitan Transportation Improvement Program 
(MTIP), and 

WHEREAS, recently awarded projects preparing to spend their funding are facing unprecedented 
inflationary costs, inhibiting their ability to build projects as they originally proposed, and 

WHEREAS, Metro received a formula Highway Infrastructure Program (HIP) funding allocation 
from FHWA appropriated funds to ODOT during Federal Fiscal years 2021 and 2022 which total 
$3,850,000; and 

WHEREAS, pursuant to the U.S. Department of Transportation’s MTIP amendment submission 
rules, JPACT and the Metro Council must approve any subsequent amendments and new funding to the 
MTIP; and 

WHEREAS, one of the HIP fund eligibility requirements stipulates they must be obligated 
through the FHWA process before the end of federal fiscal year (FFY) 2023, or they will lapse; and 

WHEREAS, the HIP funding eligibility restrictions phase resulted in an agreed upon fund 
exchange with ODOT for less restrictive funds that can be applied to Metro funded projects; and 

WHEREAS, ODOT and Metro agreed to several acceptable eligibility conditions which 
maintains the FFY 2023 obligation requirement as a primary condition for the exchange to occur and use 
of the funds; and 

WHEREAS, Metro staff added a key use condition that the HIP exchanged funding would be 
used as supplemental funding to existing Regional Flexible Fund Allocation (RFFA) projects to address 
inflationary cost increases; and 

WHEREAS, staff reviewed and evaluated various candidate projects including their FFY 2023 
development status, delivery timing, existing delivery barriers plus funding needs, and established a 
funding recommendation for seven projects across the three counties in the Metro MPA boundary area 
that meets the funding eligibility and obligation requirements; and 

WHEREAS, all nominated projects will use the supplemental funding to help offset inflation cost 
increases enabling the projects to continue moving forward on schedule for delivery; and 

WHEREAS, on December 2, 2022, Metro’s Transportation Policy and Alternatives Committee 
recommended that JPACT approve this resolution; and 
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WHEREAS, on December 15, 2022, JPACT recommended that the Metro Council approve this 
resolution; now therefore 

 
BE IT RESOLVED that the Metro Council adopts JPACT’s recommendation approves this 

resolution. 
 
 

ADOPTED by the Metro Council this 12th day of January 2023. 
 
 
 
 

Lynn Peterson, Council President 
Approved as to Form: 

 
 
 
 

Carrie MacLaren, Metro Attorney 
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Date: December 19, 2022 
To: Metro Council and Interested Parties 
From: Ken Lobeck, Funding Programs Lead 
Subject: Highway Infrastructure Program (HIP) Exchange and Supplemental Funding 

Recommendations – Resolution 22-5302 

 
HIP EXCHANGE AND SUPPLEMENTAL FUNDING RECOMMENDATIONS STAFF REPORT 
 
Purpose Statement 
 
FOR THE PURPOSE OF COMPLETING A HIP FUND EXCHANGE WITH ODOT FOR LESS 
RESTRICITVE FEDERAL FUNDS ALLOWING THEM TO BE APPLIED AS SUPPLEMENTAL 
FUNDING SUPPORT TO SEVEN METRO REGIONAL FLEXIBLE FUND ALLOCATION FUNDED 
PROJECTS TO HELP OFFSET INFLATION COST INCREASE IMPACTS 
 
INTRODUCTION 
 
High levels of inflation over the past few years has been a significant issue on the ability to 
successfully deliver transportation projects. Between 2018 and 2022, the transportation industry 
construction cost increase for the Pacific Northwest was reported at 32.4%. Projects funded prior 
to that time through the Regional Flexible Fund Allocation (RFFA) process based on budgets that 
anticipated inflation at more traditional historic levels, are now trying to execute construction 
contracts and facing these unprecedented cost increases. 
 
Fortunately, a one-time allocation of federal funding through the Highway Improvement (HIP) 
funding program has made approximately $3.85 million available for allocation to projects in the 
Metro area. This proposal will allocate these funds to local projects with existing RFFA funding that 
are ready to proceed to construction but that are facing funding shortfalls due to these recent, 
unexpected high levels of inflation. These allocations will help address the inflationary costs and 
keep the projects, and the region’s funding obligation performance, delivered on schedule and as 
planned. 
 
BACKROUND 
 
What This Is:  
Federal Highways Administration appropriates various types of federal funds usually to the State 
DOT to be applied to eligible transportation improvement projects. Each fund type contains specific 
eligibility criteria, required funding matches, obligation and expenditure shelf-life requirements 
along with other application conditions in order to properly use the funds. Some federal fund types 
are included detailed eligibility conditions such as Congestion Mitigation Air Quality (CMAQ) 
improvement funds that require project to demonstrate quantifiable improvements to specific air 
pollutant groups to meet eligibility criteria. Other fund types such as STBG are less restrictive and 
have a much more flexible eligibility range. 
 
 
 
 

Memo 
iMetro 

600 NE Grand Ave. 
Portland, OR 97232-2736 
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Periodically, the MPO may receive an additional fund type formula-based allocation based on the 
main appropriation ODOT receives. During Federal Fiscal Year (FFY) 2020 and 2021, FHWA 
appropriated Highway Infrastructure Program (HIP) funds to the State DOTs. Based on the 
eligibility criteria for the funds, ODOT allocated a portion of the HIP funds to Metro to be applied on 
eligible projects. The two-year allocated totaled $3,850,000. The funds came with several 
conditions. 
 
As the name suggest HIP funds are intended to be used on roadway improvement projects with an 
emphasis to be applied to the construction phase. Eligible areas include the following: 
 

• Construction of: 
o Highways, bridges, tunnels, including designated routes of the Appalachian 

Development Highway System and local access roads. 
o Ferry boats and terminal facilities eligible for funding  
o Transit capital projects eligible for assistance  
o Infrastructure-based intelligent transportation systems capital improvements, 

including the installation of vehicle-to-infrastructure communication equipment  
 

o Truck parking facilities eligible for funding under section 1401 of the Moving Ahead 
for Progress in the 21st Century Act; and  

o Border infrastructure projects eligible for funding under section 1303 of the Safe, 
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users. 

 
• Highway and transit safety infrastructure improvements and programs, including railway-

highway grade crossings. 
 

• The funds may also be obligated to provide necessary charging infrastructure along 
corridor-ready or corridor-pending alternative fuel corridors designated pursuant to 23 
U.S.C. 151. 

 
Additional use and eligibility conditions included the following: 
 

• Pursuant to section 133(c) of title 23, U.S.C., projects may not be undertaken on a road 
functionally classified as a local road or a rural minor collector unless the road was on a 
Federal-aid highway system on January 1, 1991, except;  

o For a bridge or tunnel project (other than the construction of a new bridge or 
tunnel at a new location) 

o Highway and transit safety infrastructure improvements and programs, including 
railway-highway grade crossings 

o To provide necessary charging infrastructure along corridor-ready or corridor-
pending alternative fuel corridors designated pursuant to 23 U.S.C. 151 

o As approved by the Secretary.  Further, 23 U.S.C. 133(g)(1), allowing a portion of 
Surface Transportation Block Grant funds to be obligated on roads functionally 
classified as minor collectors, does not apply to these funds. 
 

• Pursuant to section 133(d)(5) of title 23, U.S.C., programming and expenditure of funds for 
projects shall be consistent with sections 134 and 135 of title 23, U.S.C.  Projects must be 
identified in the Statewide Transportation Improvement Program/Transportation 
Improvement Program and be consistent with the Long-Range Statewide Transportation 
Plan and the Metropolitan Transportation Plan(s).  
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• Obligation status: For the FFY 2021 and FFY 2022 cycles the HIP funds must be obligated 
before the end of FFY 2023, or they lapse. 

 
Along with the various eligibility conditions, the funds were appropriated somewhat late to the 
State DOTs. As a result, the MPOs receive the funding notification late and had about a year to 
complete the nomination and selection of project candidates, approval of funding awards, complete 
MTIP and STIP programming, and obligate the funds through the FHWA Financial Management and 
Information System (FMIS). The eligibility criteria and obligation requirements has produced 
significant challenges for Metro to commit the HIP funds to qualified projects. 
 
As a second option, Metro requested ODOT consider a fund swap for the HIP funds. Metro would 
relinquish the HIP funds for less restrictive federal funds such as STBG funds. Both ODOT and Metro 
agreed to complete the fund swap, but several conditions still applied. 
 
The revised eligibility conditions included the following: 

1. The exchanged federal funds Metro receives still had to be obligated before the end of 
FFY 2023.  

2. As a result of this condition, the exchanged supplemental funding could not be included as 
part of the 2025-27 RFFA call. 

3. The exchanged funds Metro will receive from ODOT are anticipated to be State STBG and 
programmed under Advance Construction (AC) funding procedures. The eligibility criteria 
for STBG funds apply and will provide additional flexibility for use on projects than using 
the HIP criteria. 

4. However, the exchange funding is to be applied to the construction phase in the same spirit 
of the original HIP funds. The construction phase requirement is a “request” and not a 
“must”.  
 

BASIS FOR FUNDING RECOMMENDATION 
 
With the above foundation conditions, the following additional conditions have been identified to 
help ensure the funds could be programmed and obligated quickly. The added conditions include 
the following: 
 

a. The exchange funding is considered “supplemental funding” and will be applied to eligible 
projects that have experienced recent cost increases due to inflation. 

b. The supplemental funding to mitigate inflation cost increases can’t supplant local 
overmatch commitments already programmed to the project. The supplemental funding is 
considered “needed funding on top of existing programming” to address funding shortfalls 
caused by inflation cost increases. 

c. The funding increase must be due to a recent adjustment from inflation corrections. The 
cost increase can’t be the result of a scope or limits change to the project. 

d. To be consistent with existing RFFA program allocation objectives, the total funding of 
$3,850,000 will be allocated to projects across the region that meet the need and eligibility 
criteria described above. 

 
During early October 2022, staff reviewed the comprehensive list of active RFFA projects and 
identified possible funding candidates based on the eligibility logic identified above. Staff worked 
with the ODOT Local Agency Liaisons (LAL) and reviewed project delivery schedule, current cost 
estimates, readiness to obligate funds before the end of FFY 2023, etc. to identify eligible candidates 
and then narrow the recommendations to stay within the $3.85 million funding limit. 
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JPACT December 15, 2022 Meeting Summary: 
Ted Leybold, Manager, Metro Resource Development Department provided an overview of the HIP 
fund exchange and supplementation funding recommendations. He explained to JPACT the origin of 
the funding from ODOT and why Metro pursued the fund exchange option. He discussed the impact 
inflation has on RFFA funded projects, and the timey opportunity the fund exchange would provide 
several existing funded RFFA projects. Finally, he summarized the funding recommendations to the 
seven projects proposed to receive and split the available $3,850,000.  
 
During the discussion period, Emerald Bogue, Port of Portland provided a statement of support 
from the Port for the funding recommendation and complemented Metro and ODOT for the 
timeliness it will provide with the 40 Mile Loop project. Ali Mirzakhalili, Oregon Department of 
Environmental Quality asked Ted why the obligation condition remained upon the exchanged 
Funds. Ted explained that ODOT also has annual obligation targets they must reach, or they could 
lose funding through the annual Redistribution process.  By agreeing to maintain the end of FFY 
2023 obligation requirement, Metro would be adding further pressure on ODOT to obligate other 
funds to cover the HIP fund exchange if the projects failed to obligate their funds by the end of the 
FFY 2023. The action maintains the obligation balance ODOT requires to help ensure they reach 
their state obligation targets. 
 
With no further discussion, JPACT members moved the item and unanimously approved the 
Resolution 22-5202 and the seven projects with fund exchange recommendations.  
 
TPAC December 2, 2022 Meeting Summary: 
 
Ken Lobeck provided TPAC members an overview and summary of the HIP Exchange and 
subsequent decision to provide funding support to existing Regional Flexible Fund Allocation 
(RFFA) awarded projects to help offset recent cost increases due to inflationary cost revisions. 
TPAC members were curious about the source of the funding and why staff proceeded outside of 
the regular TPAC process. 
 
Ken Lobeck explained that the HIP funds allocated to Metro included multiple eligibility and use 
restrictions that prevent their direct application to Metro RFFA projects Additionally, the HIP 
funded had to be obligated before the end of FFY 2023 (September 30, 2023). The obligation 
requirements prevented them the HIP funds from being added to the RFFA project call.   
 
The obligation requirement became the primary issue in determining how Metro could apply the 
HIP funds.  Because the short timeframe and eligibility restrictions, a direct application of the HIP 
funds to eligible projects appeared improbable. As a fallback option, staff requested a fund 
exchange with ODOT to replace the HIP funds with less restrictive funding. Discussions with Jeff 
Flowers, Statewide Investments Section Manager at ODOT occurred during July to work through 
the exchange parameters. By late August 2022 we had the key elements for the exchange agreed 
upon. The key points included the following:  

• Metro agreed to follow the “spirit” of the HIP which included obligating all funds before the 
end of FFY 2023. This eliminated the option of adding the funds tot the current RFFA call in 
progress. 

• The exchanged funds would be applied as much as possible to project construction phases.  
• By agreeing to this construction phase objective, it negated the option of using the funds 

exchange to be applied to the UPWP for planning needs. The original eligibility use for the 
HIP funds prevents their use for planning activities.  
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• Programming will utilize the “Advance Construction – ACP0” fund code to provide ODOT 
with maximum flexibility to commit the final exchanged funds to the project when they 
were obligated. 

• ODOT could apply the HIP funds based on their priorities. No geographic balancing 
conditions were included. 

• Metro would provide the final funding recommendations to ODOT by the end of November. 
 
Again, because of the short time to award and obligate the funds, available options to commit the 
funds appeared limited. Example: Completing a second fund exchange with TriMet for local funds 
was removed from consideration as the original HIP funds can’t be flex transferred to FTA.  
 
However, addressing inflationary impacts upon many existing RFFA funded projects became a 
viable option. Ken Lobeck went on to describe the coordination process with the ODOT Local 
Delivery Section Local Agency Liaisons (LAL) to identify inflation cost increases and development of 
the final funding recommendations. He acknowledged that staff worked outside of the normal TPAC 
process because of the obligation shelf-life requirement. Through this process, seven projects are 
recommended for funding (as stated further in the staff report).  
 
With this overview and background provided, TPAC members voted unanimously to recommend an 
approval recommendation to JPACT to approve Resolution 22-5302 and the funding for the seven 
projects. 
 
 STAFF FUNDNG RECOMMENDATIONS 
 
The final staff project funding recommendations for the $3,850,000 of HIP Exchange Supplemental 
funding are shown below. Proposed approval and implementation steps will then follow. 
 

HIP Exchange Supplemental Federal Funding Recommendations 

Key Lead 
Agency 

Project 
Name 

Project 
Description 

Federal Funding 
Recommendation Notes 

Clackamas County 

19276 Clackamas 
County 

Jennings Ave: 
OR 99E to 
Oatfield Rd 

Construct sidewalk on 
the north side of the road 
and bike lanes on both 
sides of the road to 
provide safe bicycle and 
pedestrian facilities to 
connect residents 
with nearby schools, 
businesses, and 
transportation options. 
(2016-18 RFFA Award) 

$577,500 

Add to the construction phase 
along with local match. 
Current cost estimate update 
indicates the construction 
phase is short by $789,644.  

 
Washington County  

19327 Tigard 

Fanno Crk Trail: 
Woodard Pk to 
Bonita Rd/85th 
Ave - Tualatin 
BR 

This project will 
construct four sections of 
the Fanno Creek Trail 
from Woodward 
Park to Bonita Road and 
85th Avenue to Tualatin 
River Bridge in Tigard. 
(2016-18 RFFA Award) 

$695,605 

Add funds plus required 
match to the construction 
phase in FFY 2023. Latest 
cost update indicates 
construction phase is still 
short of funding. 

Split 
from 
18758 

ODOT & 
Beaverton 

OR8: SW 
Hocken Ave - 
SW Short St 

Design and construct 
streetscape elements 
focused on pedestrian 
safety and place making. 
(2016-18 RFFA Award) 

$325,948 

Key 18758 is being split into 
two separate projects to avoid 
further delivery conflicts 
between ODOT’s scope 
elements and Beaverton’s. 
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The Beaverton portion is still 
short funding to complete all 
scope elements. The $325,948 
will be applied to median 
landscaping elements. 

22128 Washington 
County 

Aloha Access 
Improvements: 
SW 174th Ave–
SW 187th Ave 

Design and implement 
various pedestrian access 
and crossing 
enhancements in the 
Aloha Town Center area 
to improve safety. (2019-
21 RFFA Award) 
 

$325,947 

Add to Planning phase to 
support the project 
development re-scoping effort 
due to Washington County’s 
prior completion of existing 
RFFA project scope elements. 

Washington County Recommended Funding Total: $1,347,500  
 
Multnomah County (Includes Portland)  

20812 Portland 

Brentwood 
Darlington 
Bike/Ped 
Improvements 

Connect to parks 
community gardens and 
shopping. Sidewalks fill 
gaps in the ped network. 
Greenway provides 
connections between 
bikeways in Springwater 
corridor (2019-21 RFFA 
Award) 
 

$282,483 

Add to Construction phase 
along with required local 
match to address construction 
phase funding shortfall 

20813 Portland 

NE Halsey 
Street 
Bike/Ped/Transit 
Improvements 

Signal improvements 
intersection redesigns 
bus stop improvements 
and high priority 
crossings on NE Halsey 
between 65th and 92nd 
bikeway from 65th to 
92nd path from the 82nd 
Ave. MAX station (19-
21 RFFA Award) 

$900,000 

Add to Construction phase to 
reduce existing funding 
shortfall. The project is 
scheduled to obligate the 
construction phase before the 
end of FFY 2023. If an 
obligation delay occurs, then 
Option B will be considered 
which will backfill funding 
shortfalls in PE ($475,000) 
and ROW ($200,000) 
providing the project a total of 
$675,000. The remaining 
difference of $225,000 would 
be applied to the Port of 
Portland’s 40 Mile Loop 
project. 

17270 Port of 
Portland 

40 Mile Loop: 
Blue Lake Park 
- Sundial & 
Harlow Rd 

The project consists of 
two approved segments: 
(1) Blue Lake Park to 
Sundial Rd 
which 1.7 miles of 
mixed-trail 
improvements and (2) 
Harlow Rd which is SE 
of Segment 1 and 
includes 1900 ft running 
on the west Band of the 
Sandy River (2010-13 
RFFA Award) 

$742,517 

Add to the construction phase 
to address a $1.3 to $1.8 
million phase funding 
shortfall. Final alignment 
scope elements will determine 
the revised phase cost. 

Multnomah County Recommended Funding Total: $1,925,000  
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Current MTIP Project Programming Summaries 
 

 
 

 
 

 
 

 
 

LEAD AGENCY Clackamas Countv 

PROJECT NAM E Je nnines Ave: OR 99 E to Oatfield Rd 

Proiect IDs Proiect Descriotion Proiect Tvoe 

ODOT KEY 19276 Construct sidewalk on the north side of the road and bike lanes on both sides of Pedestrian 

MTIP ID 70674 
he road to provide safe bicycle and pedest rian facilities to connect local resid ents 

with nearby schools businesses and transportation options. 
RTP ID 11503 

Phase Year Fund Type Federal Minimum Other Total Am ount 

Amount Loca l Match Amount 

Purchase right of way 2021 STP $897,322 $102,703 $0 $1,000,025 

Construct ion 2023 STP $2,149,994 $246,076 $791,913 $3,187,983 

FY 21-26 Totals $3,047,316 $348,779 $791,913 $4,188,008 

Prior Years' Tot als $1,077,967 $123,378 $0 $1,201,345 

Est imated Project Cost (YOE$) $4,125,283 $472,157 $791,913 $5,389,353 

LEAD AG ENCY Tia:a rd 

PROJECT NAM E Fanno Crk Trail: Woodard Pk to Bo nita Rd/85th Ave• Tualat in BR 
Proiect IDs Proiect Descriotion Proiect Tvoe 

ODOT KEY 19327 This project will construct four sections of the Fanno Creek Trail from Woodward Trail 

MTIP ID 70690 
Park to Bonita Road and 85th Avenue to Tualat in River Bridge in Tigard. 

RTP ID 10766 

Phase Year Fund Type Federal Minimum Ot he r Total Amount 

Amount Local Match Amount 

Construct ion 2023 CMAQ · URBAN $3,042,724 $348,253 $2,589,023 $5,980,000 

FY 21-26 Tota ls $3,042,724 $348,253 $2,589,023 $5,980,000 

Prior Years' Totals $1,358,512 $155,488 $622,000 $2,136,000 

Estimated Project Cost (YOE$) $4,401,236 $503,741 $3,211,023 $8,116,000 

LEAD AG EN CY ODOT 
PROJECT NAM E ORS: SW Hocken Ave · SW Sho rt St 

Pro iect IDs Proiect Descriotion Proiect Tvoe 

ODOT KEY 18758 Design and construct streetscape safety and operational improvement s Roadway and 

MTI P ID 70757 
bridge 

RTP ID 12043 

Phase Year Fund Type Federal M inimum Other Total Amount 

Am ount Local Match Amount 

Const ruction 2023 STBG · STATE $1,615,497 $184,901 $3,900,000 $5,700,398 

Construct ion 2023 5TP $1,974,955 $226,042 $0 $2,200,997 

FY 21-26 Totals $3,590,452 $410,943 $3,900 ,000 $7,901,395 

Prior Years' Tot als $2,934,171 $335,828 $0 $3,269,999 

Estimated Project Cost (YOE$) $6,524,623 $746,771 $3,900,000 $11,171,394 

LEAD AG ENCY W ashln11ton Countv 

PROJECT NAME Aloha Access lmorove me nt s: SW 174th Ave-SW 187th Ave 
Pro iect IDs Proiect Descriot ion Proiect Tvoe 

ODOT KEY 22128 Design and implement various access and crossing enhancements in t he Aloha Active 

MTIP ID 71095 
own Center area to improve pedest rian safety. Transpo rtation 

RTP ID 10608 

Phase Year Fund Type Federal M inimum Ot her Tota l Amount 

Amount Loca l Match Amount 

Planning 2023 STBG-URBAN $358,920 $41,080 $0 $400,000 

Preliminary engineering 2024 STBG-URBAN $1,512,848 $173,152 $0 $1,686,000 

Purchase right of w ay 2025 STBG-URBAN $323,028 $36,972 $0 $360,000 

Other 2025 5TBG-URBAN $44,865 $5,135 $0 $50,000 

Const ruction 2026 STBG-URBAN $1,587,898 $181,742 $1,522,845 $3,292,485 

FY 21-26 Tota ls $3,827,559 $438,081 $1,522,845 $5,788,485 

Estimated Project Cost (YOE$) $3,8 27,559 $438,081 $1,522,845 $5,788,485 
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APPROVAL STEPS AND TIMING 
 
Metro’s approval process to move forward with the proposed HIP Exchange Supplemental funding 
recommendations includes the following: 
    

Action       Target Date 
• TPAC notification and approval recommendation……………..… December 2, 2022 
• JPACT approval and recommendation to Council…..……….……. December 15, 2022 
• Metro Council approval…………………………………………………. January 5 or 12, 2023 
• Complete required MTIP and STIP amendments…………………. End of January 2023 
• Complete necessary project IGA amendments……………………… January-March 2023 
• Commence phase obligations……………………………………………… Starting March 2023 

 
 
 

LEAD AGEN CY Portland 

PROJECT NAME Brentwood Darlington Bike/Ped Improvements 

Project IDs Proj ect Description Proj ect Type 

ODOT KEY 20812 Connect to parks commu nity gardens and shopping. Si dewalks fill gaps in t he ped Active 

MTIP ID 70877 
network. Greenway provides connect ions betw een bikeways in Springwate r Trans portat ion 

corridor(2019-21 RFFA Award ) 
RTP ID 11193 

Phase Year Fund Type Federa l Minimum Other Tota l Amount 
Amount Local M atch Amou nt 

Purchase right of way 2022 TA - URBAN $528,090 $60,442 $0 $588,532 

Other 2022 TA - URBAN $44,865 $5,135 $0 $50,000 

Construct ion 2023 TA - URBAN $668,545 $76,518 $3,268, 309 $4,013,372 

FY 21-26 Tota ls $1,241,500 $142,095 $3,268,309 $4,651,904 

Pr ior Years' Totals $918,500 $105,126 $813,374 $1,837,000 

Estimated Project Cost (YOE$) $2,160,000 $247,221 $4,081,683 $6,488,904 

LEAD AGENCY Portland 
PROJECT NAME NE Halsev Street Bike/Ped/Transit lmnrovements 

Pro·ect IDs Pro·ect Descrintion Pro ·ect Tvne 

ODOT KEY 20813 Signa l improvements intersection redesigns bu s stop im provements and high- Roadway and 

MTIP ID 70880 
priority crossings on NE Halsey between 65th and 92 nd bikeway from 65th to bridge 
92nd path from th e 82nd Ave. M AX stat ion (19-21 FFFA Award ) 

RTP ID 11559 

Phase Year Fund Type Federal M inimum Oth er Tota l Amount 
Amount Local Match Amou nt 

Pu rchase right of way 2022 STBG-URBAN $147,320 $16,861 $190,631 $354,812 

Other 2022 STBG-URBAN $44,865 $5,135 $50,000 $100,000 

Construct ion 2023 STBG-URBAN $1,071,762 $122,668 $2,485,309 $3,679,739 

Construct io n 2023 TA - URBAN $250,598 $28, 682 $0 $279,280 

FY 21-26 Tota ls $1,514,545 $173,346 $2,725,940 $4,413,831 

Prior Yea rs' Tota ls $839,055 $96,034 $459,911 $1,395,000 

Est imated Project Cost (YOE$) $2,353,600 $269,380 $3,185,851 $5,808,831 

LEAD AGE NCY Port of Portland 

PROJECT NAME 40 Mile Loon: Blue Lake Park - Sundial & Harlow Rd 
Proiect IDs Proiect Descrint ion Proiect Tvne 

ODOT KEY 17270 The project consist s of t wo approved segment s: (1) Blue Lake Park to Sundia l Rd Throughways 

MTIP ID 70007 
which 1.7 mi les of mixed-trail improvements and (2) Harlow Rd w hich is SE of 

Segment 1 and includes 1900 ft running on t he west Band of the Sandy River 

RTPID 10408 (2010-13 RFFA Award ) 

Phase Year Fund Type Federal M inimum Other Tota l Amount 

Amount Local M atch Amount 

Construction 2023 STP $2,004,083 $229,376 $0 $2,233,459 

FY 21-26 Tota ls $2,004,083 $229,376 $0 $2,233,459 

Prior Years' Tot als $1,068,338 $122,277 $115,535 $1,306,150 

Est imated Project Cost (YOE$) $3,072,421 $351,653 $115,535 $3,539,609 

DocuSign Envelope ID: 7822CD10-1B6C-4AFE-A3F5-C4BA8D984AC3



HIP EXCHANGE SUPPLEMENTAL FUNDING RECOMMENDATIONS    FROM: KEN LOBECK   DATE: DECEMBER 19, 2022 
 

 

Notes: 
1. Required MTIP and STIP programming amendments are anticipated to occur as administrative 

modifications and will not require a formal/full MTIP amendment to complete 
2. Intergovernmental Agreement (IGA) amendments are needed to ensure the supplemental federal 

finding is identified for the project.   
 
ANALYSIS/INFORMATION 
 

1. Known Opposition: None known at this time. 
2. Legal Antecedents:  

a. Approves the proposed HIP for less restrictive federal funds exchange with ODOT 
and enables federal allocation of the $3,850,000 to be committed and programmed 
to seven staff recommended projects  

b. Amends the 2021-24 Metropolitan Transportation Improvement Program adopted 
by Metro Council Resolution 20-5110 on July 23, 2020 (FOR THE PURPOSE OF 
ADOPTING THE 2021-2024 METROPOLITAN TRANSPORTATION IMPROVEMENT 
PROGRAM FOR THE PORTLAND METROPOLITAN AREA). 

c. Oregon Governor approval of the 2021-24 MTIP: July 23, 2020 
d. 2021-2024 Statewide Transportation Improvement Program (STIP) Approval and 

2021 Federal Planning Finding: September 30, 2020 
3. Anticipated Effects:  

a. Enables the supplemental funding to complete MTIP/STIP programming and IGA 
amendment actions enabling the funds to be obligated before the end of FFY 2023 
which will ensure they will not lapse. 

b. Supports addressing and resolving existing project funding shortfalls due to 
inflation cost adjustments. 

c. Helps resolves project delivery barriers due to inflation cost increases allowing the 
projects to move forward on schedule. 

4. Metro Budget Impacts: None to Metro as the HIP funding allocation was always intended 
to support outside agency eligible projects and could not be applied to Metro planning or 
other MPO planning areas. 

 
RECOMMENDED ACTION: 
 
JPACT approved Resolution 22-5302 on December 15, 2022 and now recommends Metro 
Council approve Resolution 22-5302 supporting the HIP fund Exchange with ODOT and the 
proposed allocations to the seven identified projects  
 
No Attachments 

DocuSign Envelope ID: 7822CD10-1B6C-4AFE-A3F5-C4BA8D984AC3


	Resolution No. 23-5302
	Staff Report


		2023-01-13T09:52:28-0800
	Digitally verifiable PDF exported from www.docusign.com




